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INTRODUCTION 
The USAID ProParque project, with an anticipated timeline of five years, is the Honduran Mission's 

flagship natural resources program, and seeks to realign the country's economic and social development 

trajectory with the sound management of its rich natural resource base. A holistically integrated program, 

USAID ProParque focuses on consolidating the system of protected areas in Honduras and includes work 

in biodiversity and natural resource management, rural enterprise growth (tourism, forestry, agroforestry), 

climate change adaptation, disaster risk reduction, and clean energy development (hydropower, biomass, 

biofuel). USAID/ProParque will improve Honduran biodiversity conservation, create jobs for Hondurans, 

and strengthen national capacity for mitigating and adapting to global climate change.  

 

This Annual Report covers the first year of project implementation and has been prepared in accordance 

with Section F.6 II (Quarterly and Annual Progress/Financial Reports) of the Contract No. AID-522-C-

11-00004. It also meets the objectives of providing a comprehensive overview of the fourth quarter of 

Year One, and as such serves as Quarterly Report No. Four. It consists of five principal sections ï 1) a 

section on Technical Programming, including an overview of Year One (Y1) and detailed reporting on 

Quarter Four; 2) A section on Program Management; 3) a forward looking section focused on Quarter 

Five; 4) a Financial Report for the time period; and 5) Annexes.  
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SECTION I: 
 
TECHNICAL PROGRAMMING 
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SUMMARY OF PROJECT STATUS AT END OF YEAR ONE  

The first year of USAID ProParque has been challenging. On an operational level, the team encountered 

and dealt successfully with the broad range of issues that are inherent to the start-up phase of any program 

ï recruitment and hiring; meeting legal requirements for in-country operation; establishing administrative, 

financial, and operational platforms; opening offices; and drafting, submitting and receiving USAID 

approval of all core and contractually required program documents. At a technical and strategic level, the 

project has established productive working relationships with all key project counterparts (i.e. GOH 

ministries, co-management groups, local governments, and private sector actors); has established the 

majority of all necessary baseline studies necessary for refining implementation strategies and tracking 

performance towards meeting project objectives; and has begun technical implementation across the 

entire breadth of the programôs complex design (see ñSignificant Year One Accomplishmentsò). 

That said, there have been difficulties encountered. These include: 

¶ External issues including a gap between perceived GOH capacity to meet project commitments 

and its actual capacity (or desire) to do so; a similar capacity issue with co-management groups; 

and the need to realign several aspects of the design with actual country conditions. 

¶ Internal issues, such as challenges in achieving consistency and agility in using essential 

implementation mechanisms (i.e. subcontracting, STTA deployment, and launching the grants 

program),  and getting the staffing pattern and staffing levels optimized for implementing the 

program effectively in light of actual field and counterpart conditions. 

While the COP and ProParque team have worked closely with the USAID COR and ACOR to devise 

solutions to all of these challenges, there have been ripple effects across project implementation during 

the course of the year. None of these have been significant enough to diminish the teamôs ability to meet 

the overall objectives of the projectôs Base Period (Years 1-3), but they have resulted in the need to adjust 

implementation strategies in some focus areas (see below) and in target dates for some 

deliverables/results (see Appendix A: Revised Deliverables Schedule). 

Overall, the project is well positioned for success moving forward at the end of Y1. Lessons learned and 

solutions to issues encountered during the year have been incorporated into the projectôs new two-year 

work plan, covering FY2013 and FY2014 and coinciding with the remainder of the contractual Base 

Period. The COP, COR and ACOR continue to work in concert to push implementation, and keep 

performance and quality levels high. Activity levels across the board continue to pick up speed, and 

ProParque is becoming increasingly visible as a key aspect of USG and USAID commitment to the GOH.  

 

SIGNIFICANT YEAR ONE ACCOMPLISHMENTS   
While a comprehensive presentation of Y1 accomplishments is provided by IR and Sub-IR in a Section II, 

the following is a snapshot of those deemed by the COP to be some of the yearôs most significant. 

 

1. Launch of the ProParque ï CANTURH Collaboration* : One of USAID ProParqueôs principal 

mechanisms for meeting the goals of sustainable economic growth in the tourism sector and 

across the five principal destinations is its subcontract with CANATURH. By using the countryôs 

leading private sector tourism organization as the provider of technical assistance and as a vehicle 

for innovation, the project has gained rapid access to key stakeholders and potential beneficiaries, 

and established solid credibility.  The CANTURH-ProParque collaboration, initiated and 

consolidated by Senior Tourism Advisor Miguel Baca and Tourism and MSME Development 

Specialist Isabel Perez, aided in the early implementation of marketing and promotional activities 

(such as ExpoVerano 2012 in Tegucigalpa and ExpoVacaciones 2012 in El Salvador); resulted in 
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the widespread support of the private sector to the project its proposed activities; and helped with 

negotiating supporting contracts with the Association of Inbound Tour Operators of Honduras 

(OPTURH) as well as the Association of Small Hotels of Honduras (HOPEH).  As another early 

corroboration of the alliance, local CANATURH chapters in Gracias and Santa Rosa de Copán 

requested to be reactivated to benefit from activities jointly implemented by CANATURH and 

USAID ProParque.   

* The primary implementation mechanism being used in this collaboration is a performance based 

subcontract. The alliance is actually much broader, with CANTURH playing a counterpart role in 

numerous tourism sector activities beyond the scope of the current subcontract. 

2. Tourism Sector Baseline Study: The completion of the tourism sector baseline study, which 

could be viewed simply as a necessary activity for the purpose of measuring impact and 

complying with the requirements of the projectôs PMP, was in fact much more. The final results 

also served as an x-ray of the reality of the current MSME development and the economic 

landscape in Honduras. Seeking approximately 1,650 tourism-related MSMEs across the projectôs 

five tourism destinations, the end result was under 1.200 ï a figure that highlights the trend 

towards MSMEs going out of business and a contraction of the sector. The figures relevant to 

investment within the sector were also eye opening: less than $5 million/year, including 

investment in many aspects of routine operations. The root causes of these results are varied and 

complex, including a lack of GOH support in sound economic policies and sector support; the 

continued market collapse due to external perceptions of Honduras as a dangerous place to visit; 

and a generalized lack of capacity in the sector, beginning with marketing and strategic planning 

skills. The baseline study clearly set forth the challenges ahead for the project in meeting some of 

the quantifiable targets related to promoting growth in the tourism sector, but also helped identify 

areas where creative interventions will be critical (i.e. investment promotion, marketing). 

3. Establishment of the SINAHP Coordination Committee: One of the key potential stumbling 

blocks in achieving IR 2.2 objectives identified during project start-up was the ñstaticò being 

created by multiple donors and multiple projects, all working in the realm of protected area and 

natural resource management (e.g. MOSEF, ECOSISTEMAS, PRORENA, PROTEP, CORAZO, 

at a project level; the EU, GIZ, CIDA and others at a donor level). This ñstaticò existed at an 

operational level, notwithstanding the presence of various donor coordination working groups. 

Many of these projects have the same objectives as ProParque, however with widely disparate 

and at times contradictory approaches and philosophies. Using the projectôs mandate to improve 

SINAPH coordination mechanisms, COP Christopher Seeley and Senior Protected Area 

Management Specialist Victor Archaga helped ICF and the DAPVS Vice-Minister to re-establish 

the dormant SINAPH Coordination Committee in an attempt to damp down this static and 

improve coordination at an operative level. Though slow to get going, the establishment of the 

Committee has had success in improving the coordination between ICF and SERNA (SERNAôs 

DBIO is the Technical Chair of the Committee), and there is new clarity amongst projects about 

who is leading and who is contributing to the various aspects of the GOHôs strategic plan for 

SINAPH. The establishment of the committee also had two unstated objectives: 1) to establish a 

vehicle through which ICF publically and formally recognizes ProParqueôs leadership in key 

areas of SINAHP reform, and; 2) to provide the project with a forum to hold the Vice Minister 

accountable to the primary covenants of the project.  

4. Project Role in ICF ñRe-engineeringò: Along with the need for rapid improvement in 

coordination among the SINAPH stakeholders mentioned above, the other critical path issue that 

came to light during Y1 was the need to help the GOH complete the languishing transition from 

CODEHFOR to the current ICF. Without wrapping up all aspects of this transition ï legal, 

financial, and administrative ï the projectôs ambitious objectives of a ñre-engineeredò, 

professional, and effective ICF (and DAPVS) will likely be stymied. ProParque grasped this 
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reality rapidly and, led by DCOP Jose Flores Rodas, convened a core group of like-minded and 

equally concerned partners (primarily the EU and GIZ); formed a low-profile advisory group; and 

created a ñroad mapò for ICF to follow in pushing forward the transition. It has not been easy. 

The advisory group has had to maintain pressure on an ICF Minister with scant political will to 

confront the forces against the transition (mainly the remnants of the CODEHFOR workers 

union), and milestone actions set forth in the transition roadmap have routinely been met later 

than desired. That said, progress is slowly being made and the members of the advisory 

committee remain optimistic that the transition will indeed conclude in early 2013. 

5. Priority PA Threats Assessments: Completion of threat assessments for the projectôs priority 

protected areas is a critical path activity in the project design. Results from these assessments are 

key to many subsequent activities, including helping co-managers improve PA management 

plans, refining project strategies for private sector engagement, and designing threat-specific 

threat reduction or elimination strategies. They are complex undertakings, involving a wide range 

of participants, the application of a variety of analytical tools, and intensive field work. During 

the second half of Y1, the project completed threat assessments in nine of the ten ProParque 

protected areas, laying the groundwork for multiple activities in Y2-Y5. 

6. Integrati on with National REDD+ Activities and GOH Recognition of ProParqueôs 

Initiatives on REDD+ Site Selection Criteria : Project integration into the national REDD+ 

process has been one of the bright spots of Y1. Guided by DCOP Jose Flores Rodas and led  at an 

implementation level by Climate Change Coordinator Tania Najarro, the project has been 

accepted as a contributing member of the GOH sub-committee on REDD+ housed within the 

overarching National Committee on Climate Change, has received GOH ñgo-aheadò to focus on 

five REDD+ priority topics, and is making significant contributions to national efforts to establish 

criteria for REDD+ project site selection, with a focus on protected areas and sustainable 

landscapes.  

7. Successful Completion of First Round of Renewable Energy Micro-generation and Micro-

enterprise Trainings and Field Installations: Another Y1 highlight has been taking renewable 

energy microgeneration and revising the projectôs strategy into something truly innovative. 

Rather than maintain a traditional donation-based and project implemented approach to 

expanding the availability of improved stoves, photovoltaic systems, small-scale biogas 

generation and micro-hydro systems, Clean Production and Renewable Energy Specialist Mily 

Cortés and her team have successfully launched a market-based, micro-enterprise oriented 

approach to creating a renewable micro-generation sector. This has included establishing training 

centers in three of the projectôs productive sustainable landscapes (SPLs); identifying 90 potential 

micro-enterprise owners (30 per SPL); training them in the installation and maintenance of 

improved stoves and solar power generation systems; and assisting them in a learning-by-doing 

manner in installing improved stoves and photovoltaic systems in communities in and around the 

buffer zones of priority parks. This is the first phase of a strategy that will expand to all of the 

projectôs SPLs; link microenterprise owners with markets (i.e. municipalities, communities, 

individuals, and other projects) and commercial sources of finance; and will enter a second stage 

of microgeneration technologies (biogas, wind and micro-hydro). 

8. GOH Adoption of Improved Disaster Risk Reduction and Climate Change Vulnerability 

Assessment Tool and its Subsequent Application in 31 Municipalities and 187 Communities:   

Under the leadership of Disaster Risk Reduction Specialist Rodolfo Cuevas, the project worked 

with COPECO, SEPLAN, SERNA, and OFDA in Y1 to design an improved methodology and 

survey tools to evaluate local capacity to adapt to climate change and respond to disasters.  After 

validating the methodology and tools in five communities in Olancho, the tool was formally 

adopted by the GOH (COPECO) and used to conduct a baseline capacity assessment in 31 
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municipalities and 187 communities in and around the projectôs priority PAs. This exercise has 

engaged key community and municipal actors (e.g. fire fighters, the Red Cross, police, health 

care providers, and education system representatives, etc.) and the results will provide the basis 

for the projectôs subsequent work in strengthening the capacity of CODEMs and CODELs. The 

activity is especially noteworthy for the geographic reach of the initiative, the number of 

municipalities and communities involved, and the teamôs success in executing the work, from 

conception of the tool to completion of the field work, in a compressed amount of time. 

 

SIGNIFICANT ISSUES ENCOUNTERED DURING YEAR ONE 
As mentioned in the introductory summary, the project has encountered numerous challenges during Y1 

of operation. The following are the most significant from a programmatic and strategic viewpoint: 

1. Institutional Capacity of ICF and Political Will for Change     The design of ProParque is 

predicated upon the GOH and ICF being full partners with the team in devising solutions to the 

challenges confronting SINAPH, taking ownership of those solutions, and following through on 

adoption and implementation. This commitment to change is essential in any policy and 

regulatory reform project and in the case of ProParque has been documented in the form of the 

five binding Conditions Precedent (also referred to as covenants) to the Assistance Objective 

Agreement signed in September of 2010.  

During Y1, ProParque has seen that GOH and ICF commitment to these covenants is either 

absent or partial at best. The first difficulty arose during the process of refining the specifications 

and definitions of the activities linked to the five core covenants. The project design set forth an 

optimal vision of a National Parks Service being the new organizational paradigm for ICFôs 

Department of Protected Areas and the vehicle for improved SINAHP management. This vision 

was roundly rejected by the ICF Vice Minister, who voiced opposition to the terminology of a 

National Parks Service and clearly opted for an approach much closer to the status quo. While the 

team managed to maintain the integrity of the covenants by massaging terminology, it was a 

troubling signal that ICF leadership was not fully on-board with the project design. 

Subsequent to this first deviation in vision, the project has encountered numerous other areas of 

philosophical and technical differences in opinion with ICF leadership, almost all which impinge 

upon key project objectives. The project has encountered both passive and active resistance from 

the Vice Minister regarding the need to reform the Protected Areas Fund, the approach to be 

taken on commercial services, the need to improve ICF methodologies used to measure and 

monitor co-manager effectiveness, and various other issues. Equally troubling has been the 

ñJekyll and Hydeò aspect of the relationship, with the Vice Minister vacillating between public 

agreement with the projectôs initiatives and behind the scenes opposition and passive resistance.  

The situation has not been helped by the fact that the actual institutional capacity of the projectôs 

key counterpart within ICF ï the Department of Protected Areas and Wildlife (DAPVS) ï is 

woefully lacking. For a design based upon the assumption of a counterpart at least capable of 

fulfilling its obligations (if not willing), the reality is that the DAPVS barely exists. The 

Department has had two directors during the course of the year, routine turnover in staffing, and 

as of the end of Y1, only consisted of six staff members. 

Parallel to the difficulties being encountered with the Vice Ministry and DAPVS, the project and 

other donors have observed shortcomings at the ministerial level in pushing forward essential 

actions for the re-engineering of ICF, as mentioned previously. This lack of political will and 

strong leadership at the top, combined with the situation being encountered at the departmental 

level, is cause for concern. If not addressed, this triple threat combination ï lack of political will, 
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lack of capacity, and lack of shared vision ï has ample potential to derail project efforts to meet 

many of ProParqueôs principal objectives.  

The COP and COR are well aware of the situation described above, and conversations of possible 

courses of action are being discussed, both between the project and USAID, and within USAID. 

Further complicating the situation in the medium term is the fact that Honduras is nearing the end 

of a disruptive primary campaign period for national elections, and will be holding presidential 

elections in November 2013. The instability generated within GOH institutions during campaigns 

is noticeable, and the probability of a complete turnover in ICF leadership between now and the 

end of the projectôs Base Period is a near certainty. 

 At this point in time, the COPôs recommendation is to stay the course (i.e. not make any changes 

to the five covenants) and to keep focused on moving ahead with technical activities as 

programmed. Working relationships between the team and technical ministry staff are good, and 

progress is being made. The moment of truth will come as activities reach the critical path point 

of requiring the GOH and ICF to actually take definitive action, such as formally adopting a 

policy or regulation by decree or National Congress approval. The COP will redouble efforts and 

adjust internal operations to have more one-on-one time with the Minister and Vice Minister and 

thus have the necessary support as such critical path milestones occur. If political will is lacking, 

then at least the technical products will be ready for discussion with the next administration. 

2. Institutional Capacity of Co-Management Groups     If ICF is one side of the coin as far as 

key project counterparts goes, the co-managers of the ten priority PAs are the other. As in the 

case of ICF, co-management groups were assumed during program design to have the minimum 

capacity necessary to work with ProParque in obtaining desired results. This assumption was a 

valid one: most co-managers have received technical assistance from donor programs for years.  

Unfortunately, the reality of the situation is different. Some of the groups are embroiled in murky 

legal situations that put in question their legitimacy as co-managers and make the provision of 

project assistance difficult (i.e. FUPNAPIB), while others are nearly bankrupt and in various 

states of organizational disarray (i.e. Prolansate, FUCSA). Even those that can be considered 

somewhat stable and operational (i.e. PANACAM, AMITIGRA, MAPANCE, and MAMSA) 

have serious financial and operational challenges.  

Contributing factors to this overall low institutional capacity vary from group to group. In the 

case of Prolansate and FUCSA, it is a unique case of a type of ñDutch diseaseò in which the 

groups have become weak and ultimately unsustainable from an influx of large scale and 

unfocused grants funding that has left them organizationally and financially vulnerable as 

external assistance fades. FUPNAPIB suffers from the same fate, but their situation is 

complicated by the inadvisable mixing of politics and PA co-management. In all cases, co-

managers are suffering from a lack of a clear vision as to their role and a lack of institutional 

capacity for strategic organizational development. 

This situation was recognized in early 2012, prompting several on-going strategic responses by 

the project. First, a decision was reached between the COP and the COR to use the programôs 

small grants fund to facilitate co-manager participation in meeting project objectives. This 

includes co-manager participation in pilot projects related to tourism and PES initiatives; devising 

and then implementing responses to threats identified in the threats assessments; and improving 

co-manager capacity to implement park management plans. This grants-based initiative has not 

been without its own challenges, but was moving forward as Y1 came to a close. 

The second project response to the institutional weaknesses of the co-managers was to redirect 

project resources to the root cause ï the generalized co-manager lack of understanding regarding 
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strategic organizational development and their subsequent lack of capacity to put such strategic 

planning into effect. Using the situation of Prolansate as a test case, the project worked closely 

with its Board of Directors to undertake a forensic analysis of the foundationôs current situation, 

the root causes of their financial and operational insolvency, and what a road map forward to 

sustainability would look like. The initial results were eye-opening, including the lack of a clear 

organizational mission statement, an organizational structure that does not effectively correspond 

to the foundationôs functions, and the total absence of a financial strategy. 

The lessons learned and tools developed during this process are being consolidated and, as the 

project enters Y2 a formal co-manager organizational development initiative is being launched. In 

collaboration with ICF and MOCAPH, the initiative will attempt to establish functional norms 

and standards for co-management groups based on their roles and responsibilities as PA co-

managers; establish a baseline of co-management group organizational development levels; and 

launch select capacity building activities. In the case of Prolansate, for example, ProParque is 

analyzing (and will submit for USAIDôs consideration) a type of ñreceivershipò initiative through 

which the project will help the organization right itself via strict controls on all operational and 

financial decisions in concert with an 18-month restructuring program. While the primary target 

group is the projectôs PA co-managers, the decision to work through MOCAPH is a conscious 

attempt to have a positive systemic impact as rapidly as possible. While these efforts were not 

originally included in the original project design, the need is obvious and the cost of not 

responding is to put many of the field level objectives of the project at risk. 

3. Shortcomings in Project Design Related to Buffer Zone Communities: One of ProParqueôs 

objectives as a holistic endeavour is to achieve a positive impact at the community-level within 

PA buffer zones.  In  doing so, the project will provide a model for fomenting a true ñpro-parqueò 

mind set, where communities feel that they are both stewards of the park and beneficiaries of the 

natural abundance of the landscape where they live. In theory, many of the elements for achieving 

this exist in the project. There are community-level renewable energy activities, disaster risk 

reduction and climate change adaptation initiatives, and threat assessment exercises. However, it 

is the opinion of the COP that several elements are either weak or missing in this equation and 

unless addressed, the project runs the risk of failing to achieve its greater goal. 

The first element is the projectôs approach to economic opportunities for buffer zone 

communities. The project design is that of a market-oriented, competiveness-based value chain 

initiative, with success measured in terms of sales, investment, commercial relationships and even 

the possession of an ATM card by project beneficiaries. The team has responded to that 

obligation in Y1, selecting target value chains that are appropriate to the buffer zonesô ecological 

characteristics and productive potential, keeping an eye on markets, and crafting strategies that 

focus on private sector involvement and leadership. The reality of this approach, however, is that 

these value chains, no matter how carefully selected, will impact only a small percentage of the 

buffer zone population. In essence, they are a one-dimensional response to the multifaceted needs 

and complex realities of buffer zone communities.  

The second missing element is a more comprehensive consideration of the overall level of socio-

economic and community development within buffer zone communities. The reality is that many 

of these communities are highly vulnerable, exhibit extreme indices of poverty, and have minimal 

access to education, health, and other basic services. In other words, they are marginalized in 

paradise. Engaging with buffer zone communities in a holistic manner demands that these issues 

be addressed ï an element of the project design that is missing. 

Heading into Y2 and looking beyond, the COP recommends that an adjustment be made in the 

project approach to working with buffer zone communities. It is suggested that a comprehensive 



 

 USAID PROPARQUE ï ANNUAL REPORT FY2012 (SEPTEMBER 2011 ï SEPTEMBER 2012)   17 

livelihoods and community development approach be taken. While a separate concept paper will 

be prepared for USAID on this issue before the end of Q5, what is envisioned is: 

¶ The rapid establishment of a socio-economic and community development baseline for 

buffer zone communities. This would be done using existing sources and rapid rural 

appraisal techniques, and would be a collaborative effort led by co-managers and 

municipalities. To be completed by end of Q6. 

¶ Based upon the results of the baseline, develop priority action plans by category (i.e. 

basic services, agriculture or natural resource based economic activities, non-ag based 

economic activities). The objective is not to turn the project into a panacea for all that is 

lacking, but rather to help the municipalities, co-managers, and communities identify 

priorities and create road maps for holistic development. To be completed by end of Q7. 

¶ Design project interventions based upon the previous step. This would include an 

expansion of project activity into areas beyond pure economic development, such as 

addressing basic services, and would diversify the productive and economic menu of 

potential assistance. The guiding principal here is that for the communities to engage with 

the project, the co-managers, and the municipalities, their most pressing issues must be 

clearly taken into account. To be started in Q7 and fully complete by end of Q8. 

¶ Implement interventions using a mixture of grants funding, facilitation with other GOH, 

USAID and donor programs. The strategic challenge is to provide meaningful 

development assistance that also creates a positive incentive for communities to engage 

with co-managers in conservation and park management. To be implemented in Y3 ï Y5. 

4. Gap between Projectôs REDD+ Objectives and National Context: There are few topics more 

controversial than REDD, especially when it comes to achieving a consensus on a national 

strategy.  Honduras is no exception, and the countryôs Readiness Preparation Proposal (R-PP) 

process has hit many snags, most related to achieving consent with indigenous groups. With a 

projected delay in R-PP approval of up to a year, ProParqueôs goal of having functioning REDD+ 

pilot sites within the life of project have hit a major roadblock. Rather than risk getting too far 

ahead of the GOH and having project activities out of synch with evolving national strategies, the 

team has adjusted the projectôs REDD+ strategies to contribute to REDD readiness and finalizing 

the national strategy. The full details of the proposed strategic and programmatic adjustments are 

included in Appendix B of this report, and currently under consideration by the COR. 

5. Citizen Security and Rule of Law:  It is no secret that Honduras is beset by violent crime and a 

generalized state of insecurity. The impact of this situation affects the project in many ways, 

depending upon the issue at hand. Mara ñwar taxesò have forced numerous businesses to close 

their doors, and the external image of Honduras as a dangerous destination has had a chilling 

effect on the tourism sector. At a PA-level, the presence of local criminals (often displaced to 

rural areas by police crackdowns in urban areas ï a perverse ñballoon effectò) has led to attacks 

on tourists, further affecting economic activity. Narcotrafficking activities make certain remote 

areas of parks highly dangerous, especially when transhipments are occurring, and the illicit 

economy and money laundering fuels everything from illegal logging to unconstrained expansion 

of the agricultural frontier. During Y1, project initiatives linked to security were focused mainly 

on the tourism sector, working with CANTURH and IHT to help counteract negative external 

impressions of Honduras and in devising destination-specific tourism security strategies. Within 

the realm of PA management, insecurity, especially the dangers and impacts of narcotrafficking 

activities, has been identified a key threat in the threat assessment process. While no security-

specific activities were undertaken during Y1, the issue will be a priority in Y2. 
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PROGRESS TO DATE BY INTERMEDIATE RESULT (IR)/SUB IR 

IR 2.1 ï RURAL MICRO, SMALL AND MEDIUM ENTERPRISE GROWTH INCREASED 

TOURISM 

Achievements this Year (Y1) 

FY2012 achieved its goal of creating early successes that would trigger buy-in and support for the project 

from tourism MSMEs in our five priority destinations.  The early implementation of marketing and 

promotional activities (such as ExpoVerano 2012 in Tegucigalpa and ExpoVacaciones 2012 in El 

Salvador) resulted in the widespread support of the private sector to the project its proposed activities.  

The project signed a sub-contract with the National Chamber of Tourism (CANATURH), which has 

provided a platform to reach hundreds of tourism MSMEs in the priority destinations, and negotiated 

contracts with the Association of Inbound Tour Operators of Honduras (OPTURH) as well as the 

Association of Small Hotels of Honduras (HOPEH).  The institutional buy-in from these organizations 

will be critical to ensure two programmatic goals of ProParque: 1) strengthen the private sector capacity 

to improve the competitiveness of the industry; and 2) ensure the sustainability of the projectôs efforts 

beyond the base period.  As an early corroboration of the componentôs approach, local chapters in Gracias 

and Santa Rosa de Copán requested to be reactivated to benefit from activities jointly implemented by 

CANATURH and USAID ProParque. 

In keeping with the projectôs implementing principles, USAID ProParque facilitated collaboration 

between MSMEs and protected areas together as destinations, rather than as individual businesses or 

attractions.  Project activities have resulted in stronger linkages between the tourism industry and 

protected area co-management groups, as evidenced by joint marketing initiatives conducted by 

AMITIGRA and the Chamber of Commerce and Tourism in Valle de Angeles during the Semana Santa 

holiday. The project also launched the Working Group on Guiding Standards during Q3 and the Working 

Group on Tourism in Protected Areas in Q4 to accompany the process of developing, streamlining and 

harmonizing regulations affecting the competitiveness of tourism MSMEs and limiting the potential of 

protected areas as tourism products. 

The project also made inroads towards improving tourism MSMEsô business practices. In FY2012, the 

project signed a contract with Casa del Viajero, which will ensure that at least 40 small hotels in the five 

destinations have access to electronic reservation systems and benefit from lower sales costs.  A contract 

with PROINE to improve the business and financial practices in event organization for local organizations 

in Valle de Angeles was also signed during FY2012. Additionally, USAID ProParque partner 

CANATURH honed local MSMEsô negotiation and tour package preparation skills in anticipation of 

ExpoVacaciones 2012 in El Salvador (Q4) as well as the Central American Travel Market (CATM 2012). 

The latter, scheduled for Q5, is the most important travel trade event for the region and this year will be 

hosted by Honduras, creating a great opportunity for our participating MSMEs to improve access to 

international tour operatorsô supply chains.  

Finally, a milestone of FY2012 was the completion of the baseline assessment for 1,060 tourism MSMEs 

in USAID ProParqueôs five priority destination. The work conducted by the firm ANED Consultores and 

closely supervised by the tourism and M&E teams, has provided the project with quantitative data to 

assess the viability of achieving the projectôs indicators as well as evidence to support the projectôs 

strategic vision.  
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Achievements this Quarter (Q4) 

Q4 witnessed the significant acceleration of implementation.  As forecasted in the Q3 Quarterly Report, 

four of USAID ProParqueôs five priority destinations successfully participated in ExpoVacaciones 2012 

in El Salavdor.  As part of this coordinated effort by USAID ProParque, the Ministry of Tourism (IHT) 

and CANATURH, a series of destination-wide pakages were produced and presented to the Salvadorean 

market, which resulted in significantly larger new arrivals of visitors to La Ceiba, Tela, and Lago de 

Yojoa.  Building on this experience, CANATURH conducted a second training workshop in late 

September for MSMEs participating in CATM 2012.  As a result, ProParque priority destinations secured 

over 55 appointments with international and regional tour operators during CATM 2012. 

USAID ProParque also worked with CANATURH to finalize the work plan to guide implementation of 

their contract, including the hiring of the InfoPlataforma coordinators who will support ProParque 

activitiesô while embedded in CANATURH.  These coordinators have focused their fist weeks on the job 

organizing and supporting USAID ProParqueôs particiaption in CATM 2012.  Unfortunately, the time 

spent on this activity prevented the project from finalizing and presenting the proposed scopes of work 

and budgets for subcontracts with OPTURH and HOPEH to USAID.  Nevertheless, significant progress 

has been achieved on this front and packages will be approved and contracts in place by the end of 

October 2012. 

As described in the previous section, the completion of the tourism MSME baseline assessment was a 

notable achievement in Q4.  The significant investment of the projectôs time and resources has provided  a 

clearer picture of the impact of the tourism MSME sector on the national economy as well as the amount 

of work required to meet the projectôs deliverables.  CANATURH and its local branches facilitated 

meetings and interviews data collection team and supported ANED Consultores in the preparation of the 

subsequent proposal to strengthen the National Tourism Registry.  

In am important step towards integrating tourisn development with protected area management, USAID 

ProParque hosted  the Commercial Services Team from the US National Park Service (USNPS) from 

August 12-25.  During their visit, the USNPS representatives met with ICF and protected area co-

management groups and traveled to the tourism-focused protected area to evaluate market and 

infrastructure conditions. They also met with USAID and the Working Group on Tourism in Protected 

Areas to provide preliminary findings and recommendations.  Based on the findings of their visit, they 

will develop a proposal to restructure current regulations for tourism concessions, including 

reccomentations to create a descentralized commercial services program that is better adjusted to local 

conditions.  

More detailed information on Q4 tourism activities by Sub-IR is described in the tables below. The 

following tables present the activity name, corresponding deliverable (when applicable) and/or expected 

result, status, and comments on the challenges and opportunities identified as part of its current and 

anticipated implementation.   

 

 



 
20 USAID PROPARQUE ï ANNUAL REPORT FY2012 (SEPTEMBER 2011 ï SEPTEMBER 2012) 
 

TABLE 1: SUB IR 2.1.1 (TOURISM) ï Q4 ACTIVITIES 

SUB IR 2.1.1 - RURAL MSMEsô ACCESS to INPUTS, PRACTICES and TECHNOLOGY for MARKET 
PARTICIPATION IMPROVED 

ACTIVITY DELIVERABLE STATUS COMMENTS 

Upgrade Reservation and 
Invoicing Systems for Small 
Hotels 

· 40 MSMEs adopting new 
technologies and practices to 
improve competitiveness 

· 1 broker providing market linkages 
to MSMEs 

· 1 BDS providing training services to 
MSMEs 

· 40 MSMEs accessing new market 
opportunities through a broker 

· Second deliverable: Business 

Plan for Financial Sustainability of 
the System handed on September 
26. 

· Short term technical staff secured 
and hired and developing marketing 
materials to start promotion and 
educational activities with small 
hotels. 

· Schedule of marketing visits to the 
priority destinations already 
developed and agreed on. 

¶ Training to be provided will include 
use of electronic reservation 
systemôs back office software as 
well as e-marketing and use of 
social media  

¶ Since the system is already in place, 
inclusion and training of hotels will 
start in Q5 in Gracias and Santa 
Rosa de Copán 

Strengthen Small Hotels and 
Restaurants Accounting and 
Pricing Practices 

· Improved MSME profitability (hotels 
and restaurants) 

· 15 MSMEs implementing best 
business practices (accounting 
businesses) 

· 15 organizations providing BDS 
services (15 accounting 
businesses) 

· Activity not started yet · HOPEH finally submitted their 
financial proposal and approval 
package will be submitted by mid-
October. 

· Given the different nature of 
services offered, we have decided 
in consultation with HOPEH to 
separate hotels from restaurants 
and combine the activity for 
restaurants with the adoption of 
hygiene standards 

· 1 organization to provide BDS 
services to restaurants already 
identified and activity will be 
included in our Work Plan for FY2 
and FY3 

Consolidate HOPEHôs 
ñBodeg·n Hoteleroò 
Discount Purchasing 
Program 

· Increase in MSME investment 

· Improved MSME profitability 

· Activity not started yet · Waiting for contract with HOPEH to 
be signed to roll out the activity as 
part of the consolidation of the 
brand ñHOPEHò 

Develop and Implement an 
Accredited Training Program 
for Local Guides 

· 45 MSMEs (individual guides) 
adopting new practices in bird-
watching, tour conducting and 
outdoor recreational activities 

· 4 organizations providing BDS 

· ToR and budget for Robert 
Gallardo to finalize the standard 
and guidelines to train birdwatching 
guides and train an elite group has 
been completed. 

· We are currently working on ToR 
for MSSOA to conduct similar work 
as Gallardo on Outdoor Recreation 
Activities guiding for local people in 
the protected areas focused on the 
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SUB IR 2.1.1 - RURAL MSMEsô ACCESS to INPUTS, PRACTICES and TECHNOLOGY for MARKET 
PARTICIPATION IMPROVED 

ACTIVITY DELIVERABLE STATUS COMMENTS 

services to MSMEs: INFOP, 
MSSOA, Gallardo and a university 
TBD 

· 7 brokers providing market linkages 
to MSMEs (individual guides) 

· Increase in number of visitors to 
protected areas. 

· OPTURH has been actively 
providing feedback and 
commentary to the current law and 
has agreed to develop the 
standard, guidelines and 
accreditation process once its 
contract is signed. 

domestic market. 

Evaluate impact on 
Competitiveness of Clean 
Production Practices in the 
Hotel Sector 

· MSMEs adopting new practices 
and technologies 

· Organizations providing BDS 
services to MSMEs 

· Schedule and content for training of 
hotel staff has been developed in 
coordination with Mily Cortés. 

· Support of HOPEH for this activity 
has been secured. 

· Organization of the first training of 
hotel staff (November 12-23) for the 
Central SPL has started in 
collaboration with HOPEH. 

Incorporate Best Practices in 
Cultural and Environmental 
Event Organization and 
Management for Traditional 
Ferias Committees 

· 10 MSMEs implementing new 
business practices 

· 1 organization providing BDS 
services to MSMEs 

· Increased visitation to protected 
areas 

· PROINE was the selected 
organization to provide this service 
and contract was signed on 
September 21. 

· Technical team mobilized to Valle 
de Angeles and started 
coordinating with AMITIGRA on 
September 24. 

· Identification of events with 
commercial and financial 
opportunities are been identified, 
including opportunities to leverage 
the Sendero de las Golondrinas at 

PNLT. 

 

TABLE 2: SUB IR 2.1.2 (TOURISM) ï Q4 ACTIVITIES  

Sub IR 2.1.2 - RURAL MSMEsô ACCESS to NEW MARKET  
OPPORTUNITIES INCREASED 

ACTIVITY DELIVERABLE STATUS COMMENTS 

Develop and Adopt a Tiered 
Certification Program for the 
National Standards for Small 
Hotels 

· 40 MSMEs that have been verified 
to meet market standards 

· 1 organization providing BDS 
services to MSMEs (HOPEH) 

· 40 MSMEs adopting best business 
management practices (quality 
system) 

· ToR for an organization to support 
this activity released but 
procurement cancelled at the 
request of OHN and IHT. 

· Reformulation of activity with the 
input of these organizations and 
HOPEH and focused on 
strengthening the brand to offer 
commercial incentives to small 
hotels to improve quality. 

· Waiting for contract with HOPEH to 
be signed to roll out activity 

Design and Adoption of 
National Standards for 

· MSMEs adopting new practices and 
technologies 

· Activity not started yet · Activity with restaurants to be 
separated and combined with 
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Sub IR 2.1.2 - RURAL MSMEsô ACCESS to NEW MARKET  
OPPORTUNITIES INCREASED 

ACTIVITY DELIVERABLE STATUS COMMENTS 

Tourism Boat Operators and 
Restaurants 

· MSMEs that have been verified to 
meet market standards 

· 1 organization providing BDS 
services to MSMEs (boat operator 
training) 

accounting practices. To be 
included in Work Plan for FY2 and 
FY3. 

Promote the Adoption of 
International Standards of 
Excellence for Destinations 
Using the Model Developed 
for Tela by the World Center 
of Excellence for 
Destinations (CED) 

· 8 value chain constrains identified 
and prioritized in 5 destinations 

· Increase in customer satisfaction rate 

· SNV has officially accepted the 
publication and dissemination of the 
report. 

· Authorization for publication from 
CANATURH Tela has been secured.  

· Procurement for publication of the 
report will start at the end of next 
week. 

Establish Interconnected 
Tourism Marketing, 
Information and Investment 
Promotion Platforms 
(InfoPlataformas) 

· 5 brokers providing market linkages 
to MSMEs 

· MSMEs receiving regular market 
information from a broker 

· 2 value chain constrains reduced or 
eliminated (lack of information, lack 
of value chain integration) 

· Increase in customer satisfaction rate 

· 1 organization providing BDS 
services to MSMEs (CANATURH) 

· Increase in MSME investment 

· InfoPlataforma coordinators have 

been hired; will be supporting CATM 
and travel to their places of work by 
mid-October. 

· Work Plan with InfoPlataforma 

coordinators completed. 
 

· Chamber of Tourism in Santa Rosa 
de Copán has requested to be 
reactivated thanks to the project 
intervention. We will use their 
successful model for information 
center to replicate with the 
InfoPlataformas. 

· Preliminary identification of sites to 
establish InfoPlataformas completed 
in Gracias, Tela, Ceiba and Lago de 
Yojoa. 

Design and Implement an E-
Marketing Campaign for 
PROPARQUE Priority 
Destinations including 
Protected Areas 

· MSMEs accessing new market 
opportunities through a broker 

· New net sales 

· Increased visitation to protected 
areas  

· Work plan for activity with 
CANATURH finalized. 

· ToR for International E-Marketing 
Specialist is being developed and will 
be hired directly by ProParque. 

Position Priority Destinations 
(including PAs) in the Main 
Tourist-Generating Markets 

· 2 value chain constrains reduced or 
eliminated (lack of information, lack 
of value chain integration) 

· 30 MSMEs adopting best 
management practices (negotiation, 
package preparation and pricing). 

· MSMEs accessing new market 
opportunities through a broker 

· New net sales 

· Increased visitation to protected 
areas 

· CANATURH has been working with 
tour operators and service providers 
in the five destinations to provide 
packages and service providers to 
international travel trade. 

· 55 confirmed appointments have 
been secured for all five destinations 
in CATM 2012.  

· Report of workshop and participation 
submitted by CANATURH.  

· We have developed a tool that will be 

· Instrument to capture sales, contacts 
and other results from the 
participation on this event completed. 
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Sub IR 2.1.2 - RURAL MSMEsô ACCESS to NEW MARKET  
OPPORTUNITIES INCREASED 

ACTIVITY DELIVERABLE STATUS COMMENTS 
used by our InfoPlataforma 
coordinators to capture sales and 
contacts for MSMEs and protected 
areas during the event. 

Promote New Tourism 
Products in Protected Areas 
to International and Regional 
Tour Operators 

· 5 brokers providing market linkages 
to MSMEs (tour operators) 

· 1 organization providing embedded 
BDS services to MSME (OPTURH) 

· 10 MSMEs adopting new practices 
and technologies (MSMEs trained 
by OPTURH in new product 
management) 

· 10 MSMEs that have been verified 
to meet market standards 

· OPTURH has organized four pre-
tours to bring international tour 
operators and press to all five 
ProParque destinations, including 4 
tourism-focused protected areas 

· 4 tour operators have engaged in 
negotiations with local service 
providers to participate in the pre-
tours. We have the list of MSMEs 
included as part of all tours to 
include as part of our monitoring of 
impact efforts. 

· Waiting for contract with OPTURH 
to be signed to fully implement the 
activity. 

 

 

TABLE 3: SUB IR 2.1.3 (TOURISM) ï Q4 ACTIVITIES  

Sub IR 2.1.3 - BARRIERS TO RURAL MSME COMPETITIVENESS REDUCED 

ACTIVITY DELIVERABLE STATUS COMMENTS 

Establish Baseline 
Information for Participating 
Tourism MSMEs 

· Baseline established for 1,650 
tourism MSMEs 

· ANED submitted their third and 
fourth deliverables to satisfaction of 
the technical team, including 
proposal for CANATURHôs NTR. 

· Database migrated to SPSS in 
order to facilitate report preparation 
and use by CANATURH. 

· Waiting for final report by ANED, 
which will also be delivering a 
presentation of results and 
technology to be applied by 
CANATURH through 
InfoPlataformas. 

· M&E Team has actively participated 
in all steps leading to the field work 
and will be monitoring this stage of 
the work. 

· Universe of tourism MSMEs for the 
projectôs base period is 1,069. 

Prioritize Removal of 
Barriers to Tourism 

· 8 value chain constraints identified 
and prioritized in 5 destinations 

Á Value chain workshops and 
analysis completed for all 5 priority 

Á Draft reports have been submitted 
to USAID for comments and 
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Sub IR 2.1.3 - BARRIERS TO RURAL MSME COMPETITIVENESS REDUCED 

ACTIVITY DELIVERABLE STATUS COMMENTS 

Competitiveness with Local 
Actors in each Priority 
Destination 

destinations. feedback.  

Design and Implement a 
Strategy to Make Existing 
Financing Programs for 
Rural MSMEs Work 

· MSMEs accessing market-based 
financing 

· New investment by participating 
MSMEs 

Á Work plan for activity with 
CANATURH finalized. 

Á ToR for International Rural Finance 
Specialist are being prepared and 
will be hired directly by ProParque 

Develop and Adopt 
Regulations for Tourism 
Commercial Services in 
Protected Areas 

· Draft regulation + case studies 
presented 

· Regulation Adopted 

· Increase in number of visitors to 
protected areas 

· New MSME investment in tourism 
infrastructure 

· Pilot Concession Procured 

· Pilot Concession Implemented 

Á Visit of Commercial Services Team 
to Honduras completed in August 
and preliminary recommendations 
shared with ICF and USAID. 

Á Process to hire local lawyer to 
support USNPS work started in mid-
September and we have received 3 
CVs that we are currently 
evaluating.    

Á First draft of proposal for a 
Regulation of Commercial Services 
in Protected Areas to be submitted 
by mid-December. 

Development of a SINAPH 
Tourism Policy and Strategy  

· National Tourism Policy and 
Strategy developed 

· National Tourism Policy and 
Strategy adopted 

· 6 PA Tourism Strategies / Public 
Use Plans Developed 

· 6 PA Tourism Strategies / Public 
Use Plans Adopted 

· New measurement system 
designed, in place and baseline 
calculated for 6 protected areas 

· Increase in number of visitors to 
protected areas 

· Baseline information on visitation to 
PAs calculated for 5 priority tourism 
PAs (disaggregated by nationality).  

· Secured support of ICF-DAP to take 
leadership role and adopt 
deliverables prepared by USAID 
ProParque. 

· Tourism Working Group in 
Protected areas held its third 
meeting on September 28 to 
discuss visit by Andy Drumm to 
prepare the National Tourism Policy 
Strategy for SINAPH and the 
Tourism Strategies for the 6 
tourism-focused PAs. 

· Andy Drumm to conduct first field 
trip from November 3 through 17, 
2012 

· Process of hiring local LTTA to 
support international expert and our 
work in the North Coast completed. 
Hiring expected to occur by late 
October. 

Leverage Local Initiatives to 
Increase Visitorôs Safety in 
ProParque Priority 
Destinations including 
Protected Areas. 

· 1 value chain constraint reduced or 
eliminated 

· Activity reformulated in light of 
shifting priorities and deteriorating 
image of the country. 

· New focus on pilot security projects 
in selected destinations + 
development of a crisis 
management capacity inside 

· Work plan for activity prepared with 
CANATURH. 
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Sub IR 2.1.3 - BARRIERS TO RURAL MSME COMPETITIVENESS REDUCED 

ACTIVITY DELIVERABLE STATUS COMMENTS 

CANATURH to deal with negative 
issues. 

· Secured support of IHT in the crisis 
management initiative and will get 
technical support from their PR 
team. 

· Pilot projects in selected 
destinations will be leveraged with 
money secured by CANATURH 
from the national police. 

Increase Sales and 
Competitiveness through 
Registration of Service 
Providers 

· 150 MSMEs registered as business 
with title to their property and paying 
their taxes. 

· Proposal for CANATURH to 
strengthen the NTR based on 
ProParqueôs Baseline Information 
has been developed by ANED and 
comments have been submitted. 

· Inclusion of purchasing of SPSS 
license for the NTR included in 
budget amendment planned for 
CANATURH. 

· Work Plan to roll out ñventanilla 
¼nicaò activities as part of the 
InfoPlataformas to support further 

legalization of small businesses 
prepared with CANATURH.  

· Baseline information to serve as 
input to determine what registration 
and taxes to prioritize. 

 



 
26 USAID PROPARQUE ï ANNUAL REPORT FY2012 (SEPTEMBER 2011 ï SEPTEMBER 2012) 
 

Expected Activities for the Next Quarter (Q5) 

The momentum gained in Q4 will continue in Q5 as the project quickly moves into full implementation 

mode. Our five priority destinations as well as partners HOPEH and OPTURH will participate in CATM 

2012 in San Pedro Sula.  This event is expected to generate additional sales and leads for local service 

providers as well as promote the destinations and protected areas among the international press and travel 

trade.  We have confirmed over 100 appointments between our partners and destinations and have secured 

the participation of almost 84 international tour operators in the pre-tours to all five ProParque 

destinations.   

Another USAID ProParque sub-contractor, Casa del Viajero, has finalized its planning stage and will 

move into organizing the first marketing and technical assistance activities with small hotels in our five 

destinations starting October 16.  Gracias ï Santa Rosa de Copán will be the first destination where these 

activities will be implemented.  Meanwhile, PROINE will identify Q6 and Q7 environmental and cultural 

events for the Valle de Angeles ï Tegucigalpa destination to support with CANATURH and AMITIGRA.  

Working in close collaboration with CANATURHôs National InfoPlataforma Coordinator, the project 

will secure the support of an E-Marketing Specialist to kick-off promotional activities intended to 

improve visitor information in the five priority tourism destinations. November will also see the 

development of ProParqueôs first training session for small hotels to conduct a clean production audit, 

which will help them meet their commitments under the Clean Production agreement between SERNA 

and CANATURH.  The two-week long event will take place in Tegucigalpa from November 12-23, 2012.  

Continuing USAID ProParqueôs support to SINAPHôs high tourism potential protected areas, the 

projectôs International Tourism and Protected Area Specialist, Andy Drumm, will visit Honduras from 

November 4-17, 2012.  He will lead the process of developing SINAPHôs tourism policy and strategic 

guidelines, as well as preparing tourism strategies for six tourism-focused protected areas using the 

ñsustainability thresholdò methodology.  He will be supported by USAID ProParque local Nature 

Tourism and MSME Specialist based in La Ceiba, who will be hired by the end of October.  

It is also expected that Q5 will mark the signing of contracts with HOPEH and OPTURH as well as with 

a series of service providers for ProParqueôs guide activities.  In that regard, scopes of work will be 

finalized to work with Robert Gallardo and Mountain and Sea Spirit Outdoor Adventures (MMSOA) to 

support IHTôs efforts to streamline guiding standards and train local professionals to provide guide 

services for high-potential products (such as bird watching and outdoor recreational activities) in 

protected areas.  

More information on anticipated Q5 tourism is detailed in Table 35 in Section III.  

 

 

 



 

USAID PROPARQUE ï ANNUAL REPORT FY2012 (SEPTEMBER 2011 ï SEPTEMBER 2012)   27 

FORESTRY/AGROFORESTRY 

Achievements this Year (Y1) 

During Year 1, USAID ProParque agroforestry and forestry activities were focused on: 1) identifying and 

prioritizing the value chains present in the communities within and around the projectôs priority protected 

areas (PA); 2) performing rapid analyses of these value chains and developing subsequent action plans; 3) 

identifying the commercial relations within the projectôs sustainable productive landscapes (SPL); and 4) 

organizing activities to promote economic growth and reducing the threat of production systems to 

ecological integrity in communities within and around ProParque priority PAs. 

Access to Inputs, Practices, and Technology for Market Participation  

1. Nine value chains were identified and prioritized.  Four value chains pose a major threat to the 

ecological integrity of ProParqueôs priority PAs, but simultaneously possess significant potential 

to spur economic growth.  The five remaining value chains represent opportunities for 

alternatives to economic growth and biodiversity conservation for the communities in and around 

the projectôs PAs.  Within the context of USAID ProParqueôs SPLôs. these nine value chains are: 
 

¶ Caribbean SPL: palm oil, rambután, cocoa, and  plantain (PNJK, RVSCS and PNPB); 

livestock (HECE) 

¶ Central SPL: coffee (PANACAM); and horticulture (PNLT) 

¶ Río Plátano-Agalta SPL: livestock and pine (PNSA); and mahogany (BPR)  

¶ Western SPL: coffee (PNMC) 
 

2. USAID ProParque performed rapid analyses of these value chains in Y1, through which the 

different value chains links, commercial relations, barriers, and activities to improve 

competitiveness were identified. Likewise, these analyses identified the threats to ecological 

integrity of PAs posed by each value chain, excluding horticulture and plátano.  Information from 

the rapid analyses was used to develop action plans for each value chain.  Value chain action 

plans outlined strategies and defined socioeconomic and environmental activities to: 1) reduce 

threats that production systems pose to ecological integrity of target PAs; and 2) improve value 

chain competitiveness, which will serve as the basis for economic growth in communities in and 

around priority PAs.  Business development services (BDS) for each value chain were also 

identified in each action plan, as were strategies to implement these services and to strengthen 

embedded service between brokers and producers. 
 

3. Tools to gather baseline data information for forestry/agroforestry MSMEs were identified. 
 

Access to New Market Opportunities 

1. The strategy to improve access to new market opportunities has been focused on identifying 

production systems ñgreenò certifications.  These include Roundtable Sustainable Palm Oil 

(RSPO), UTZ, Organic, Fair Trade, Custody Chain, and Forest Stewardship Council 

certifications, among others.  These certifications demand that products meet high quality 

standards, and will provide value added to producers once obtained. 

2. The project identified potential co-investment subprojects to strengthen the links between 

different value chain actors (producers, processors, exporters, etc.).  These subprojects will 

include trainings, technical assistance, roundtable negotiations, and trade contracts. 
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Barri ers to Competitiveness 

Through the rapid value chain analyses, USAID ProParque identified the primary barriers to 

competitiveness within each target value chain.  This information informed the development of value 

chain action plan activities to address and reduce such barriers. 

Overall Strategy for the Period (Q4) 

The implementation strategy for each value chain consists of: 

1. Incorporating independent producers into existing organizations (community-based 

organizations, cooperatives, producersô associations, etc.) in order to boost their management 

and negotiation capacities; and 

2. Strengthening producers associationsô BDS in order to build management, administrative, 
and accounting capacities, among others.  Embedded services include trainings and technical 

assistance that help producers access new inputs, practices, and technologies that will allow 

them to increase production and meet quality standards demanded by both the market and 

certification groups.  Several co-investment subprojects have been identified between USAID 

ProParque and exporters. 

 

Principal Activities and Initiatives 

Improve MSMEs Access to Inputs, Practices and Technologies 

These activities strengthened the relationships among value chain actors, established industry-wide 

committees for each value chains, and advanced efforts to obtain certifications demonstrating that 

products meet standards demanded by the market. 

Improve MSME Access to New Market Opportunities 

These activities were designed to strengthen relationships between producers and the brokers that 

represent buyers.  USAID ProParque looked for brokers to adopt and develop embedded services and 

business development services to improve their productive processes. 

Reduce Barriers to Competitiveness   

USAID ProParque evaluated market, client, financial, technological, and knowledge barriers to 

competitiveness across the nine target value chains. 

Activity 1: Implement Palm Oil Value Chain Action Plan 

Palm oil represents a major opportunity for economic growth for communities in and around Jeannette 

Kawas National Park (PNJK), Cuero y Salado Wild Life Reserve (RVSCS), and Pico Bonito National 

Park (PNPB).  The expansion of palm oil cultivation now encroaches upon the nucleus zone of these 

PAôs, and as such also poses a significant threat to their ecological integrity. 

During Y1, palm oil activities focused on the value chain rapid analysis and the subsequent action plan, 

which was developed in collaboration with SAG and value chain actors. The palm oil action plan includes 

adopting best agricultural practices certified by the by the RSPO, which established criteria and indicators 

for palm oil production in Honduras in June 2013.    

Activity 2: Implement Rambután Value Chain Action Plan 

Rambutan does not pose a threat to the ecological integrity of PAs, but rather presents an opportunity for 

communities to adopt an alternative production system.  Rambutan can be cultivated alone (monoculture) 

or in mixed cropping in PNJK, RVSCS, PNPB (Caribbean SPL) and PANACAM (Central SPL).  

Year 1 rambutan value chain activities focused on the rapid analysis and subsequent action plan.  USAID 

ProParque socialized both the analysis and action plan with rambutan producers groups in the Caribbean 
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SPL including the Tela Rambután Producers Association (Frutela) and the Honduran Association of 

Rambutan Producers (AHPERAMBUTAN).  The rambután value chain action plan stresses improving 

BDS offerings to producers and strengthening the link between individual producers and Frutela and 

AHPERAMBUTAN.  In Q4, USAID ProParque began a study of the market for rambutan in the U.S., 

which will be completed in the months to come. 

Activity 3: Implement PNMC Coffee Value Chain Action Plan 

Coffee cultivation threatens the ecological integrity of Celaque National Park (PNMC) as a result of: 1) 

deforestation to create space for coffee plantations; 2) soil and water contamination from fertilizers, 

pesticides, and coffee residue; and 3) human pollution, especially during harvest season (e.g. human 

waste, trash, etc.). 

USAID ProParque focused primarily on conducted the PNMC coffee value chain rapid analysis and 

completed the corresponding action plan in Y1.  The project also formed an ad hoc group, the Western 

Honduras Regional Coffee Value Chain Committee, composed of various value chain actors (e.g. HWC, 

producers, and exporters) participate and in which the PNMC coffee value chain action plan was 

socialized.  Two subprojects to train coffee producers and provide them technical assistance on coffee 

certifications (e.g. 4C, Rainforest Alliance, and UTZ) were identified during Y1.  These subprojects, 

which will also include developing embedded services, are co-investment initiatives which will be funded 

jointly (50/50) by USAID ProParque and the beneficiary. 

Activity 4: Implement PANACAM Coffee Value Chain Action Plan 

Coffee cultivation poses similar threats to the ecological integrity in Cerro Azul Meámbar National Park 

(PANACAM) in the Central SPL.  In collaboration with the Honduran Coffee Institute (IHCAFE) and 

PANAMCAM co-management group Aldea Global, USAID ProParque identified the communities within 

the park where coffee cultivation most threatens biodiversity as well as the producers and exporters in the 

area. As in PNMC, USAID ProParque will fund co-investment projects in PANACAM to strengthen 

embedded services and commercial relations between coffee producers and exporters. 

Activity 5: Implement HECE Livestock Value Chain Action Plan 

Livestock represents the primary threat to the Honduran Emerald Hummingbird Wildlife Refuge (HECE) 

in the Central SPL.  In Y1, USAID ProParque conducted a rapid assessment of the livestock value chain, 

which identified 27 producers and 16 artisanal milk producers within HEE, and completed an action plan 

based on the findings of this analysis. The action plan is focused on establishing silvo-pastoral systems 

through the National Agricultural Universityôs (UNA) agricultural field schools. 

Activity 6: Implement PNSA Livestock Value Chain Action Plan 

Livestock represents one of the primary threats to ecological integrity in Sierra de Agalta National Park 

(PNSA), located in the department of Olancho.  In Y1, USAID ProParque conducted a livestock value 

chain rapid analysis for PNSA and developed a corresponding action plan.   The project also developed 

the ñSustainable Milk and Meat Production in the PNSA Buffer Zoneò in collaboration with UNA during 

this period.  The subprojectôs terms of reference, which propose working with 150 producers in the 

Olanchoôs San Esteban, Gualaco, Santa María del Real, Catacacamas, and Culmí municipalities, are 

currently being revised.  The subproject will work with producers using the agricultural field school 

methodology as well as the SAGôs strategy for sustainable agriculture. 
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Activity 7: Implement Cocoa Value Chain Action Plan 

Cocoa cultivation represents a viable alternative agroforestry system that promotes both economic growth 

and biodiversity conservation for communities in and around protected areas.  High prices in the 

international market for cocoa make its production appealing, as do the favorable agro-climatic conditions 

for growing high quality cocoa that Honduras offers. USAID ProParque is focuses support of the cocoa 

value chain in protected areas in the Caribbean SPL, specifically PNJK, RVSCS, and PNPB. 

During Y1, USAID ProParque conducted the cocoa value chain rapid analysis and developed an action 

plan using the findings of this assessment.  The analysis identified that cocoa exporters Chocolates Alba 

and Xoco have established commercial relationships with producers groups and cooperatives, including 

the Honduran Cocoa Producers Association (AHPROCACAO) through embedded services. 

USAID ProParque has established contacts with three cocoa exporters ï Chocolates Alba, Xoco, and 

SOGIMEX ï with whom the project will seek to establish co-investment initiatives. These initiatives will 

provide training and technical assistance to producers and will also establish new areas for coffee 

cultivation, storage centers, and fruit processing. 

Activity 8: Implement Plantain Value Chain Action Plan  

Plantain cultivation is one of the production systems used widely in communities in PNJK, RVSCS, and 

PNPB.  Plantains can be cultivated alone (monoculture) or mixed with other agroforestry production 

systems such as cocoa and yucca.  As such, it is a viable alternative agroforestry production system which 

promotes economic growth and biodiversity conservation in protected areas.  Through Q4 of Y1, USAID 

ProParque has not implemented any activities related to the plantain value chain action plan. 

Activity 9:  Implement Horticulture Value Chain Action Plan  

Horticulture crops ï lettuce, cabbage, carrots, beets, strawberries, and blackberries ï are very important 

among the production systems in La Tigra National Parkôs buffer and nucleus zones, which supply 50 

percent of the water consumed in Tegucigalpa, Cantarranas, Valle de Ángeles, and Santa Lucia. 

Indiscriminate use of agrochemicals and fertilizers, especially in horticulture cultivation, pose a grave 

threat to water quality in the areaôs micro-watersheds. Through Q4 of Y1, USAID ProParque has not 

implemented any activities related to the horticulture value chain action plan. 

Activity 10: Implement Mahogany Value Chain Action Plan (UNICAF-BRP) 

During Q4, USAID ProParque delivered a two-day workshop to identify the primary bottle necks within 

the caoba value chain. Once identified, USAID ProParqe developed activities to resolve these problems 

which, cumulatively, are the basis of the caoba value chain action plan.  The action plan will be 

implemented through a sole-source purchase order to UNICAF-BRP, the draft of which is in progress.  

Activity 11: Implement Mahogany Value Action Plan (Miraveza, Limocito, and Copén Cooperatives) 

USAID ProParque delivered a workshop to actors within this second mahogany value chain during Q4, 

during which bottle necks were identified.  Fundación Madera Verde, which has provided technical 

assistence for many years to producers in the Río Plátano Biosphere, participated in the workshop and 

provided key insights. Once identified, USAID ProParque developed activities to resolve these problems 

which, cumulatively, are the basis of the caoba value chain action plan.  Sole-source purchase orders will 

be issued to Fundación Madera Verde for technical assistence and to Green Wood to serve as a broker. 

technical assistence and brokers.  Together, these providers will implement this value chain action plan, 

the activities of which will be divided among the Miraveza, Limoncito, and Copén cooperatives.   
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Activity 12: Implement Pine Value Chain Action Plan  

In coordination with GIZ, USAID ProParque delivered a workshop to identify the primary bottlenecks 

within the pine value chain.  Once identified, USAID ProParque and GIZ developed activities to resolve 

these problems which, cumulatively, are the basis of the pine value chain action plan.  It is important to 

note that RED-HACOFOGG, a second-tier organization and a key actor within the pine value chain, lacks 

a functional business structure.  Instead of working with them directly to implement the pine value chain 

action plan, USAID ProParque will engage consultants to roll out activities which will, in effect, help 

build RED-HACOFOGG institutional capacity.  With a stronger organizational structure in place as a 

result of these activities, USAID ProParque will then be able to work with RED-HACOFOGG directly to 

implement what remains of the action plan. 

Achievements this Quarter (Q4) 

The principle agroforestry/forestry activity acheivements during Q4 include:  

1. Socializing the rambutan value chain action plan with Frutela and AHPERAMBUTAN in order 

to develop a project to improve the embedded services of 150 rambutan proudcers; 

2. Developing terms of reference for the training and technical assistance subprojects for the coffee 

value chain in PNMC; 

3. Identifying a sustainable coffee subproject in PANACAM in coordination with IHCAFE and 

Aldea Global; 

4. Conducting the rapid analysis of the livestock value chain in PNSA and developing a 

corresponding action plan.  Within the action plan, the project developed the ñSustainable Milk 

and Meat Production in the PNSA Buffer Zoneò in collaboration with UNA during this period.  

Through this subproject, USAID ProParque and an implementing partner will work with 150 

producers at 7 agricultural field schools throughout Olancho; 

5. Conducting the rapid analysis of the cocoa value chain and developing a corresponding action 

plan.  The action plan was socialized with coffee exporters Chocolates Alba, Xcoc, and 

SOGIMEX;  

6. Identifying tools to gather baseline data information for forestry/agroforestry MSMEs; 

7. Socializing draft terms of reference for to implement chain activities toUNICAF (mahogany), 

Green Wood (pine) and Fundación Madera Verde (pine); and 

8. Socializing mahogany value chain action plan focused on the Limoncito, Miravez, and Brisas 

cooperatives with Proyecto de Ordenamiento Territorial y Protección del Medio Ambiente en Río 

Plátano (PROTEP).  PROTEP expressed interest in financing some of the action plan activities 

focused on carpentry, wood drying, and molding production. 

More detailed information on Q4 forestry/agroforestry activities by value chain is described in the tables 

below. The following tables present the activity name, corresponding deliverable (when applicable), 

status, and comments on the challenges and opportunities identified as part of its current and/or 

anticipated implementation.
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TABLE 4: SUB IR 2.1. ï Q4 FORESTRY/AGROFORESTRY ACTIVITIES  

IR 2.1 ï RURAL AGROFORESTRY/FORESTRY MSME GROWTH INCREASED 

ACTIVITY 
EXPECTED RESULT/ 

RELATEDDELIVERABLE 
STATUS COMMENTS 

Activity 1: Implement Palm Oil Value Chain Action Plan 

Baseline Assessment 
Conducted Action Plan 
Developed 

· $150K in new investment  

· 360 MSMEs adopting new inputs, 
practices, and/or technologies  

· 180 MSMEs implementing best business 
practices  

· 1 organization providing BDS or 
extension services  

· 1 broker linking MSMEs to markets  

· 180 MSMEs accessing new market 
opportunities via brokers  

· 180 MSMEs receiving market information 
from a broker  

· 180 MSMEs understand market 
standards for palm oil   

· 22 MSMEs with improved access to 
finance  

· 22 MSMEs legally registered as 
businesses   

· Palm oil value chain rapid 
analysis conducted and 
results socialized with SAG 

 

· Once started, activities focused on 
promoting best environmental 
practices for MSMES will comply 
with RSPO standards 

 
Greenhouses Identified, 
Registered, and Certified 

· Activity not yet started. 

2 Best Agricultural Practices/ 
Embedded Services/ BDS 
Sub Projects Conducted 

· Activity not yet started. 

National Interpretation on 
RSPO Certification 
Standards and Criteria 

· Participated in initial meetings 
to form the RSPO 
Certification Roundtable 

Grants to Establish Palm Oil 
Storage Facilities Distributed 

· Activity not yet started. 

Activity 2: Implement Rambután Value Chain Action Plan 

Baseline Assessment 
Conducted Action Plan 
Developed 

· $150K in new investment  

· 180 MSMEs adopting new inputs, 
practices, and/or technologies  

· 90 MSMEs implementing best business 
practices  

· 1 organization providing BDS or 
extension services  

· 1 broker linking MSMEs to markets  

· 90 MSMEs accessing new market 
opportunities via brokers  

· 90 MSMEs receiving market information 
from a broker  

· 90 MSMEs understand market standards 
for palm oil   

· 11 MSMEs with improved access to 
finance  

· 11 MSMEs legally registered as 

· Rambutan value chain rapid 
analysis conducted and 
action plan developed 

· Differences between producers 
associations may result in 
implementation of 2 best 
agricultural practices/embedded 
services/BDS sub projects 

 

Study on International 
Demand for Rambutan 
Conducted 

· In Progress 
 

Study on Market 
Opportunities for Rambután 
Sub-products Conducted 

· Activity not yet started. 

2 Best Agricultural Practices/ 
Embedded Services/ BDS 
Sub Projects Conducted  

· Activity not yet started 
 

Grants to Establish 
Rambutan Storage Facilities 
Distributed 

· Activity not yet started. 

Equip Rambutan Producers 
Association Packing Plant 

· Activity not yet started. 
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IR 2.1 ï RURAL AGROFORESTRY/FORESTRY MSME GROWTH INCREASED 

ACTIVITY 
EXPECTED RESULT/ 

RELATEDDELIVERABLE 
STATUS COMMENTS 

for Multiple Product Use  businesses   

Activity 3: Implement PNMC Coffee Value Chain Action Plan 

Baseline Assessment 
Conducted Action Plan 
Developed 

· $240K in new investment  

· 600 MSMEs adopting new inputs, 
practices, and/or technologies  

· 300 MSMEs implementing best business 
practices  

· 2 organization providing BDS or 
extension services  

· 2 broker linking MSMEs to markets  

· 300 MSMEs accessing new market 
opportunities via brokers  

· 300 MSMEs receiving market information 
from a broker  

· 300 MSMEs understand market 
standards for palm oil   

· 14 MSMEs with improved access to 
finance  

· 14 MSMEs legally registered as 
businesses   

· PNMC coffee value chain 
rapid analysis conducted and 
action plan completed 

 

2 Sub Projects (TA and 
training) on Product 
Standards and Certification 
Conducted 

· Western Honduras Regional 
Coffee Value Chain 
Committee Formed 

· ToR for 2 co-investment 
subprojects formed with 
participation of coffee 
exporters 

· Sub project activities are delayed 
due to the unexpected suspension 
of a contract with coffee exporter 
BECAMO 

· The project has established next 
steps, including a process to 
identify providers to implement 
these project  

Strategy to Establish 
Western Honduras Coffee 
Route Established 

· Activity not yet started  

Grants for Coffee Dryer 
Center and Coffee Storage 
Facilities for Producers in 
PNMC Distributed 

· Activity not yet started 

Support Copan Coffee Fest 
and Other Local Trade 
Shows  

· Activity not yet started 

Support to Regional Coffee 
Quality Accreditation Center 

· These activities are pending 
the signing of an agreement 
with HWC. 

Activity 4: Implement PANACAM Coffee Value Chain Action Plan 

Base Line Assessment 
Conducted and Action Plan 
Developed 

· $120K in new investment  

· 250 MSMEs adopting new inputs, 
practices, and/or technologies  

· 125 MSMEs implementing best business 
practices  

· 1 organization providing BDS or 
extension services  

· 1 broker linking MSMEs to markets  

· 125 MSMEs accessing new market 
opportunities via brokers  

· 125 MSMEs receiving market information 

· PANACAM coffee value 
chain rapid analysis 
conducted 

 

 

2 Sub Projects (BDS and 
Embedded Services) on 
Coffee Certification 
Conducted 

· In the process of completing 
the PANACAM coffee value 
chain action plan 

· From this action plan will 
come ToR for sub projects.  
USAID ProParque will work 
with IHCAFE and Aldea 
Global to develop these ToR 
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IR 2.1 ï RURAL AGROFORESTRY/FORESTRY MSME GROWTH INCREASED 

ACTIVITY 
EXPECTED RESULT/ 

RELATEDDELIVERABLE 
STATUS COMMENTS 

Grants for Coffee Dryer 
Center and Coffee Storage 
Facilities for Producers in 
PANACAM Distributed 

from a broker  

· 125 MSMEs understand market 
standards for palm oil   

· 5 MSMEs with improved access to 
finance  

· 5 MSMEs legally registered as 
businesses   

· Activity not yet started 
 

Activity 5: Implement HECE Livestock Value Chain Action Plan 

Baseline Assessment 
Conducted and Action Plan 
Developed 

· $100K in new investment  

· 27 MSMEs adopting new inputs, 
practices, and/or technologies  

· 27 MSMEs implementing best business 
practices  

· 1 organization providing BDS or 
extension services  

· 1 broker linking MSMEs to markets  

· 27 MSMEs accessing new market 
opportunities via brokers  

· 27 MSMEs receiving market information 
from a broker  

· 27 MSMEs understand market standards 
for palm oil   

· 1 MSME with improved access to finance  

· 1 MSME legally registered as businesses   

· HECE livestock value chain 
rapid analysis conducted and 
action plan completed 

 

·   

Sub Project (Training and 
TA) to Link Milk Producers 
to Collection and Chilling 
Centers 

· In process of identifying 
sustainable livestock sub 
project through a livestock 
field school and with the 
participation of ASIDE Sub Project (Training and 

TA) to Develop New Markets 
for Artisanal Milk Producers 

Silvo-Pastoral Systems and 
Stabling and Processing 
Procedures Defined 

· Activity not yet started 
 

Activity 6: Implement PNSA Livestock Value Chain 

Baseline Assessment 
Conducted and Action Plan 
Developed 

· $120K in new investment  

· 150 MSMEs adopting new inputs, 
practices, and/or technologies  

· 75 MSMEs implementing best business 
practices  

· 1 organization providing BDS or 
extension services  

· 1 broker linking MSMEs to markets  

· 75 MSMEs accessing new market 
opportunities via brokers  

· 75 MSMEs receiving market information 

· PNSA livestock value chain 
rapid analysis conducted and 
action plan completed 

  

Sub Project (Training and 
TA) to Link Milk Producers 
to Collection and Chilling 
Centers 

· First draft of sub projects has 
been developed 

· Steps to engage partners and 
beneficiaries through 
subcontracts and grants have 
been identified  

Sub Project (Training and 
TA) to Develop New Markets 
for Artisanal Milk Producers 
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IR 2.1 ï RURAL AGROFORESTRY/FORESTRY MSME GROWTH INCREASED 

ACTIVITY 
EXPECTED RESULT/ 

RELATEDDELIVERABLE 
STATUS COMMENTS 

Silvo-Pastoral Systems and 
Stabling and Processing 
Procedures Defined 

from a broker  

· 75 MSMEs understand market standards 
for palm oil   

· 7 MSMEs with improved access to 
finance  

· 7 MSMEs legally registered as 
businesses 

· Activity not yet started 
 

Activity 7: Implement Cocoa Value Chain Action Plan 

Cocoa Baseline Assessment 
Conducted and Action Plan 
Developed 

· $80K in new investment  

· 150 MSMEs adopting new inputs, 
practices, and/or technologies  

· 75 MSMEs implementing best business 
practices  

· 2 organization providing BDS or 
extension services  

· 2 broker linking MSMEs to markets  

· 75 MSMEs accessing new market 
opportunities via brokers  

· 75 MSMEs receiving market information 
from a broker  

· 75 MSMEs understand market standards 
for palm oil   

· 5 MSMEs with improved access to 
finance  

· 5 MSMEs legally registered as 
businesses 

· Cocoa value chain rapid 
analysis conducted and 
action plan complete 

 

Cocoa  BDS/Embedded 
Services Subproject 
(Training and TA) 
Conducted 

· In process of identifying 1-2 
subprojects with the 
participation of chocolate 
exporters Chocolates Alba, 
Xoco, and Sogimex 

Grants for Cocoa Storage 
Facilities Distributed 

· Activity not yet started · Construction of a cocoa storage 
facility is a priority for helping 
producers meet quality standards 
demanded by the international 
market.  Failure to meet this 
standard is a primary barrier to 
competitiveness for cocoa 
producers. 

Activity 8: Implement Plantain Value Chain Action Plan 

Plantain Value Chain Rapid 
Analysis and  Action Plan 
Developed 

 · All activities within the 
plantain value chain action 
plan have not yet been 
completed 

 

Baseline Assessment 
Conducted 

Subproject on 
BDS/Embedded Services 
(Training and TA) 
Conducted 

Centros de acopio y Apoyo 
a la generación de valor 
agregado 
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IR 2.1 ï RURAL AGROFORESTRY/FORESTRY MSME GROWTH INCREASED 

ACTIVITY 
EXPECTED RESULT/ 

RELATEDDELIVERABLE 
STATUS COMMENTS 

Activity 9: Implement Horticulture Value Chain Action Plan 

Conduct Horticulture Value 
Chain Rapid Analysis and 
Develop  Action Plan  

 · All activities within the 
horticulture value chain action 
plan have not yet been 
completed 

 

Conduct Baseline 
Assessment  

Conduct Subproject on 
BDS/Embedded Services 
(Training and TA)  

Distribute Grants for 
Horticulture Storage 
Facilities  

Activity 10: Implement Mahogany Value Chain Action Plan (UNICAF-BRP) 

Conduct Value Chain Rapid 
Analysis and Develop Action 
Plan 

· $150K in new investment 

· 7 MSMEs adopting new inputs, practices, 
and/or technologies  

· 7 MSMEs implementing best business 
practices  

· 1 organization providing BDS or 
extension services  

· 1 broker linking MSMEs to markets  

· 7 MSMEs accessing new market 
opportunities via brokers  

· 7 MSMEs receiving market information 
from a broker  

· 7 MSMEs understand market standards 
for palm oil   

· 7 MSMEs with improved access to 
finance  

· 7 MSMEs legally registered as 
businesses 

· Completed first draft of value 
chain rapid analysis and 
action plan 

 

Socialize Draft Action Plan 

· Socialized draft action plan 
with UNICAFôs board of 
directors 

 

Identify and Engage Service 
Provider to Implement 
Various Value Chain Action 
Plan Activities 

· Started draft ToR for 
purchase order with UNICAF-
BRP to implement mahogany 
value chain activities 

 

Activity 11: Implement Mahogany Value Chain Action Plan (Miraveza, Limoncito, and Copén Cooperatives) 

Conduct Value Chain Rapid 
Analysis and Develop Action 
Plan 

· $415K in new sales 

· 3 MSMEs adopting new inputs, practices, 
and/or technologies  

· 3 MSMEs implementing best business 
practices  

· Completed first draft of value 
chain rapid analysis and 
action plan  

 

  



 

USAID PROPARQUE ï ANNUAL REPORT FY2012 (SEPTEMBER 2011 ï SEPTEMBER 2012)   37 

IR 2.1 ï RURAL AGROFORESTRY/FORESTRY MSME GROWTH INCREASED 

ACTIVITY 
EXPECTED RESULT/ 

RELATEDDELIVERABLE 
STATUS COMMENTS 

Simplify CITES Approval 
Process 

· 2 organization providing BDS or 
extension services  

· 1 broker linking MSMEs to markets  

· 3 MSMEs accessing new market 
opportunities via brokers  

· 3 MSMEs receiving market information 
from a broker  

· 3 MSMEs understand market standards 
for palm oil   

· 3 MSMEs with improved access to 
finance  

· 3 MSMEs legally registered as 
businesses 

· In Progress 

Identify and Engage Service 
Provider to Implement 
Various Value Chain Action 
Plan Activities 

· Started draft ToR for 
purchase order with Green 
Wood and Fundación Madera 
Verde to implement 
mahogany value chain 
activities 

Activity 12: Implement Pine Value Chain (RED-HACOFOGG) Action Plan 

Conduct Value Chain Rapid 
Analysis and Develop Action 
Plan 

· $150K in new sales 

· 7 MSMEs adopting new inputs, practices, 
and/or technologies  

· 7 MSMEs implementing best business 
practices  

· 1 organization providing BDS or 
extension services  

· 1 broker linking MSMEs to markets  

· 7 MSMEs accessing new market 
opportunities via brokers  

· 7 MSMEs receiving market information 
from a broker  

· 7 MSMEs understand market standards 
for palm oil   

· 7 MSMEs with improved access to 
finance  

· 7 MSMEs legally registered as 
businesses 

· Completed first draft of value 
chain rapid analysis and 
action plan  

 

 

Socialize Draft Action Plan 

· Socialized draft action plan 
with RED-HACOFOGG board 
of directors 
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Expected Activities for the Next Quarter (Q5)  

Activities anticipated for Q5 are linked to those outlined for each value chain in USAID ProParqueôs 

FY2013-FY2013 work plan.  Among these activities are developing terms of reference and identifying 

providers for subprojects in all agroforestry and forestry target value chains.  USAID ProParque will look 

for co-investment opportunities from services providers to increase funding for these activities, ensure 

buy-in, and promote their sustainability beyond the life of ProParque.  Additional Q5 activities include: 

¶ Conducting palm oil value chain baseline assessment; 

¶ Conducting rambután value chain baseline assessment; 

¶ Developing a subproject (providing training and TA)  for rambután producers with co-investment 

from value chain actors such as Frutela and AHPERAMBUTAN; 

¶ Identifying a provider and beginning implementation of subproject (providing training and TA) 

for coffee producers in PNMC.  This will include the baseline assessment of the PNMC coffee 

value chain; 

¶ Developing the PANACAM coffee value chain action plan; 

¶ Developing a subproject (training and TA) for PANACAM coffee producers in collaboration with 

IHCAFE and Aldea Global; 

¶ Conducting HECE livestock value chain baseline assessment; 

¶ Developing a subproject for the HECE livestock value chain to link producers, milk collection 

centers, and artisanal processors; 

¶ Completing the rapid analysis of the PNSA livestock value chain in collaboration with the 

National Agriculture University; 

¶ Developing a subproject (training and TA) to support meat and milk producers in the PNSA 

buffer zone; 

¶ Finalizing the cocoa value chain action plan; 

¶ Developing the plantain value chain action plan;  

¶ Developing the horticulture value chain action plan; and 

¶ Executing agreements with UNICAF-BRP, Fundación Madera Verde, and Green Wood to 

execute activities within the two mahogany value chain action plans. 
 

More information on anticipated Q5 forestry/agroforestry activities is detailed in Table 35 in Section III.  
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IR 2.2 ï HONDURAN BIODIVERSITY AND NATURAL RESOURCES CONSERVED 

Achievements this Year (Y1) 

During Y1, USAID ProParque established important partnerships with the Forestry Conservation Institute 

(ICF), its department of Protected Areas and Wildlife (ICF-DAPVS), co-management groups in the 

projectôs ten priority PAs, and the Network of Honduran Private Natural Reserves (RENHAP), and 

defined priority activities to be supported during ProParque implementation.  Additionally, USAID 

ProParque, MOSEF, and PRORENA formed an inter-institutional committee to assist in the ICF 

restructuring process in Y1.  To date, the committee has drafted recommendations for ICFôs new structure 

and submitted it to ICF for consideration. 

Another notable institutional advancement in Y1 was the re-activation of the SINAPH support committee, 

which is comprised of ICF, co-management groups, and other international donor projects supporting 

Hondurasô protected areas.  The committee serves as a platform to coordinate activities and resources, 

establish synergies among donors, and prevent duplication of efforts in support of strengthening SINAPH.  

To promote universities and research institutions involvement in efforts to strengthen SINAPH, USAID 

ProParque also developed a strategy to establish a university alliance for ecological monitoring.  The 

strategy, which promotes research and ecological monitoring in SINAPH protected areas, was presented 

at the Mesoamerican Biodiversity Conservation Conference by USAID ProParque Senior Protected Area 

Management Specialist Victor Archaga. 

In addition, seven threats analysis were conducted in ProParqueôs priority protected areas, including 

PNLT, PNJK, Parque Islas de la Bahía, PNPB, PNSA, BRP, and PANACAM. These analysis involved 

the participation of key local actors, most notably the corresponding co-management groups in each PA.  

Threasts assessments will be conducted in the three remaining target PAs ï RVSCS, HECE, and PNMC ï

at the beginning of Y2.  These assessments are a fundamental part of USAID ProParqueôs strategy, and 

threats identified during the ten assessment will inform the design and implementation of USAID 

ProParque biodiversity conservation activities in Y2 and Y3. 

The project also completed a diagnostic of the status of hydro-electric projects in PNPB in Y1.  This 

included identifying key actors, current and potential conflicts and composing a draft action plan on 

conflict management. 

 

Achievements this Quarter (Q4) 

Biological Monitoring  

USAID ProParque continued to roll out threats assessments in the projectôs ten priority PAs during Q4, 

delivering workshops in in PNPB, PNSA, BRP, PANACAM, and PNJK.  With the completion of these 

assessments, the project has delivered seven of the ten scheduled assessments, with those remaining (in 

RVSCS, HECE, and PNMC) to be conducted in the first month of Y2.   

Other Q4 activities within this focus area include: 

¶ Presenting the strategy to establish a university alliance for ecological Monitoring to the 

Mesoamerican Conference on Biodiversity Conservation in La Ceiba; and 

¶ Drafting a work plan with ICF to advance its biological monitoring activites as well as its efforts 

to develop an ecological integrity monitoring tool. 

Private Natural Reserves 

Q4 activities in this focus area were focused on securing the approval of the Official Regulation for 

Private Natural Reserves.  Meetings with the GOH Attorney General and ICF Secretary General on the 

regulation were held to discuss the proposed regulations and provide clarifications. 

 

 



 
40 USAID PROPARQUE ï ANNUAL REPORT FY2012 (SEPTEMBER 2011 ï SEPTEMBER 2012) 
 

ICF Institutional Strengthening 

USAID ProParque, in coordination with MOSEF & PRORENA, continued to provide instrumental 

support to ICF with the design and execution of its institutional restructuring.  This includes proposing a 

draft of the new ICF macrostructure (published in La Gaceta) and participating in the resurrected 

SINAPH Support Committee. Two support committee meetings occurred in Q4, during which members 

approved ICFôs work plan and operating rules.  

Co-management and PA Management Effectiveness of Protected Areas 
During Q4, USAID ProParque issued a subcontract to Euro Honduras Consulting to develop technical 

guidelines for public use plans as well as socioeconomic and biophysical studies within PAs.  The project 

also initiated the design of BRP co-management strategy during this period.  Subcontract ICADE was 

identified and will lead this activity in regular consultation with USAID ProParque Senior Protected Area 

Management Specialist Victor Archaga. A subsequent BRP co-management action plan based on the 

findings of the BRP threat assessment is currently in draft, and will be a fundamental document to support 

the Inter-Institutional BRP Protection Committee.  The project also hired consultants Lorenzo Olivas and 

Lenin Corrales in Q4 to develop guidelines on Monitoring Management Effectiveness and evaluating co-

management. 

Private Sector in Productive Landscape  

During the five threats assessments conducted in Q4 (in PNPB, PNSA, BRP, PANACAM, and PNJK), 

USAID ProParque identified businesses and key sectors that have a significant environmental impact.  

Businesses within the oil, tourism, urban development, agricultural, and livestock sectors were identified 

as those that pose the greatest threat to the ecological integrity of these PAs. 

Payment for Environmental Services  
USAID ProParque established criteria for PES site selection during Q4.  The project also finalized a work 

plan for developing technical guidelines for PES activities.  

Municipal Strengthening 

The USAID ProParque Biodiversity Conservation and M&E teams identified a tool to collect data during 

the UMA strengthening baseline assessment.  The baseline is underway, and the tool is being used in the 

field. 

More detailed information on Q4 biodiversity conservation activities by Sub IR is described in the tables 

below. The following tables present the activity name, corresponding deliverable (when applicable), 

status, and comments on the challenges and opportunities identified as part of its current and/or 

anticipated implementation.
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TABLE 5: IR 2.2 ï Q4 ACTIVITIES  

IR 2.2 ï HONDURAN BIODIVERSITY and NATURAL RESOURCES CONSERVED 

ACTIVITY 
EXPECTED RESULT/         

RELATED DELIVERABLE 
STATUS COMMENTS 

Improve and update the tool 
for Monitoring Ecological 
Integrity in protected areas  

¶ Assessment Tool for Ecological 
Integrity Monitoring (for December 
2012) 

¶ In Progress ¶ Under discussion the first draft 
presented by Oliver Komar. 

Conduct of Threat 
Assessments for Each 
Protected Area (Result 
2.2.1.1)  

¶ Threat Assessments in 10 Targeted 
Protected Areas 

¶ In Progress ¶ 7 threat assessment workshops 
have been developed: PNSA, 
PANACAM, BRP, PNJK, PNLT, 
Islas de la Bahia, and PNPB 

¶ Three reports have been presented 
and are under revision: PNLT, Bay 
Island, and PNSA. At the end of 
October we expect to have the draft 
of BRP, PANACAM, and PNJK 

Establish University 
Alliances to Conduct 
Ecological Monitoring 
Fieldwork (Result 2.2.1.2) 

¶ Strategy for University Alliance to 
Conduct Ecological Monitoring 
Fieldwork 

¶ Activity complete ¶ The strategy was presented in the 
National Congress of the 
Mesoamerican Society on 
Conservation Biology. 

Increase number of 
Hectares Under Legal 
Protection on Private Lands.  

¶ Legal regulation for private reserves 
approved by GOH 

¶ In Progress ¶ Legal regulations for registration 
and certification of private reserves 
have been submitted to ICF for its 
approval. 

Develop and Implement 
Enforcement Actions for 
Violations of Protected 
Areas Regulations and 
Environmental / NRM Laws 
in Municipalities Bordering 
Protected Areas 

¶ Work plan to strengthen municipal 
capacities to implement natural 
resources management policies 

¶ In Progress ¶ Fieldwork was done to establish 
UMAs baseline. 
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TABLE 6: SUB IR 2.2.1ï Q4 ACTIVITIES  

Sub IR 2.2.1 ï MORE EFFECTIVE MANAGEMENT of  
NATIONAL PROTECTED AREAS SYSTEM 

ACTIVITY 
EXPECTED RESULT/         

RELATED DELIVERABLE 
STATUS COMMENTS 

Score on the Honduran 
National Protected Areas 
System Protected Areas 
Management Scorecard 
(Sub IR 2.2.1.1) 

¶ Scorecard refined and baseline 
established in the 10 targeted 
protected areas 

¶ In Progress ¶ Consultants have been hired. They 
will start their work in October. 

Evaluate Protected Areas 
Management Plans (Result 
2.2.1.1.1) 

¶ Evaluation of management plan in 
the 10 targeted protected areas 

¶ In Progress ¶ This process will be performed 
along with the monitoring 
management effectiveness in 
protected areas. 

Assist GOH to Establish an 
Improved DAP/ VS Structure 
that Directly Manage the 
Protected Area National 
System (SINAPH); (Result 
2.2.1.1.2/Covenant 4) 

¶ New ICF/DAPVS structure 
proposed 

¶ In Progress ¶ Macrostructure was published in La 
Gaceta. 

¶ Based on this macrostructure, 
USAID ProParque will propose a 
new structure for ICF-SINAPH 

Establish New National 
Protected Areas System 
Regulation (Result 
2.2.1.1.3/Covenant 1) 

¶ 5 priority regulations, norms, 
guidelines completed and adopted 

¶ In Progress ¶ Euro Honduras Consulting has 
been selected to work on: Public 
Use Management Plan, Guidelines 
for Socioeconomic Diagnosis in 
Protected Areas, Guidelines to 
develop Biophysics Studies in 
Protected Areas. 

¶ Lenin Corrales and Lorenzo Olivas 
will work on Monitoring 
Management Effectiveness, 
Evaluation of Co-management 
Agreement Guidelines. 

Establish Functions for 
SINAPH National Park 
Manager/ Chief Ranger and 
Park Ranger Guard (Result 
2.2.1.1.4 /Covenant 5) 

 ¶ In Progress ¶ During Q5 legal analysis of this 
initiative will start. 

Assist ICF/ DAP to redefine 
role of NGO/ University Co-
managers based on 
regulations of SINAPH 

¶ 10 co-management agreements 
evaluated 

¶ In Progress ¶ This process will be performed 
along with the monitoring 
management effectiveness in 
protected areas. 
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Sub IR 2.2.1 ï MORE EFFECTIVE MANAGEMENT of  
NATIONAL PROTECTED AREAS SYSTEM 

ACTIVITY 
EXPECTED RESULT/         

RELATED DELIVERABLE 
STATUS COMMENTS 

(Result 2.2.1.1.5) 

Strengthen & Operationalize 
SINAPH Inter-Agency 
Coordination Mechanisms 
(Result 2.2.1.1.6) 

¶ Inter-Agency Mechanisms revised ¶ In Progress ¶ Initiative is still weak and needs 
more support from ICF and more 
integration of SERNA. The work 
plan is based in the findings of the 
Rio Plátano threat analysis. 

Harmonize SINAPH / GOH 
Protected Areas 
Categorization with the 
IUCN Categorization System 
(Result 2.2.1.1.7) 

¶ Protected Areas Re-Categorization 
Strategy Submitted. 

¶ In Progress ¶ Discussing TORs and process with 
Paul House and ICF. 

Implement Modifications to 
Protected Areas System 
Configuration Based on 
Rationalization Study 
(Result 2.2.1.1.8) 

¶ Protected Areas Modification 
Strategy 

¶ In Progress ¶ Discussing TORs and process with 
Paul House and ICF. 

Develop a Resolution to 
Pico Bonito Core Zone 
Redefinition Disputes 
Resolved Through 
Consultative, Science Based 
Process (Result 2.2.1.1.9) 

¶ Status report and action plan 
delivered 

¶ In Progress ¶ ICF will meet with FUPNAPIB in 
November. First ICF will revise and 
analyze the Legal Decree that 
gives FUPNAPIB the management 
of PBNP. 

Establish SINAPH 
Guidelines for Marine, 
Wetland and Riparian 
Ecosystem Management 
(Result 2.2.1.1.11) 

¶ Draft guidelines presented ¶ In Progress  

Establish New SINAPH 
Finance System Designed 
and (Result 2.2.1.2.1 
/Covenant 2) 

¶ PA Fund and Finance System 
Design Submitted 

¶ In Progress ¶ Expected to start in November 
2012. 

Establish a Fiscal 
Arrangement with SEFIN to 
Provide for the Long Term 
Core Public Financing of 
SINAPH (Result 2.2.1.2.2) 

¶ Draft of a fiscal arrangement 
submitted 

¶ In Progress ¶ This activity depends on Result 
2.2.1.2.1. New SINAPH Finance 
System Designed and Established. 

Establish National Protected 
Area System, Institutional 

¶ Draft Outreach and Branding Plan 
Submitted for Comment 

 ¶ This activity depends on ICF-
SINAPH institutional structure. 
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Sub IR 2.2.1 ï MORE EFFECTIVE MANAGEMENT of  
NATIONAL PROTECTED AREAS SYSTEM 

ACTIVITY 
EXPECTED RESULT/         

RELATED DELIVERABLE 
STATUS COMMENTS 

Identity, Logo and Public 
Outreach (Result 2.2.1.3.2 )  

Establish SINAPH Protected 
Areas Interpretation and 
Environmental Education 
Program (Result 2.2.1.3.4) 

¶ Program Design Submitted ¶ In process.  Revision of ICF 
Environmental Education Program. 

 

Establish National Alliance 
to Involve Private Sector, 
Civil Society and the 
General Public in SINAPH 
(Result 2.2.1.3.5) 

 ¶ In process. To start this activity we 
need: a) Design the Financing 
System for SINAPH; b) Design the 
new institutional structure of 
SINAPH. 

¶ USAID ProParque will define a 
strategy and an action plan to work 
with ICF in this activity. 

 

TABLE 7: SUB IR 2.2.2 ï Q4 ACTIVITIES  

Sub IR 2.2.2 - PRODUCTIVE LANDSCAPES CONSERVATION PROMOTED 

ACTIVITY 
EXPECTED RESULT/         

RELATED DELIVERABLE 
STATUS COMMENTS 

Implement Payment for 
Environmental Services 
Agreements (Sub IR 2.2.2.1) 

¶ PES Technical guidelines submitted 
to ICF for approval (Dec. 2012) 

¶ In Progress ¶ Milton Alvarado and José Casís 
have developed a work plan to 
implement PES. 

¶ Defined a criteria to select and 
prioritize sites for implementing 
PES 

Assist Local Municipal 
Governments (UMAs) 
Effectively to Implement 
Environmental and Natural 
Resource Management 
Policies (Sub IR 2.2.2.2) 

¶ Baseline established ¶ In Progress Fieldwork to establish 
the UMA baseline has finished. 

¶ The plan will be based on the 
UMAS baseline. 
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Expected Activities for the Next Quarter (Q5) 

During Q5, threats assessments in RVSCS, HECE, and PNMC will be delivered, thereby marking the 

completion of workshops in each of the ten USAID ProParqueôs priority PAs.  A final report with the 

results of these assessments will be prepared and shared with stakeholders, and will serve as the basis of 

action plans to mitigate or reduce treats in the ten target PAs.  These action plans will be submitted to ICF 

for approval. 
 

USAID ProParque will continue to support SINAPH institutional strengthening during Q5.  The project 

anticipates that significant advances in SINAPH technical regulations will occur during Q5. These 

regulations will cover PA management effectiveness, co-management agreements, management plans; 

public use plans; marine, wetlands and coastal ecosystems management; and developing technical guides 

for biophysical and socio-economic studies in PAs.  Additionally, the project will help SINAPH develop 

a more effective financial model during this period, and several meetings to discuss possible financial 

mechanisms will take place.   

 

Other Q5 SINAPH support activities include: 

¶ Advancing the design of an institutional structure for ICF-SINAPH (including drafting job 

descriptions); 

¶ Providing technical assistance to the SINAPH support committee, COCONAFOR, the Inter-

Institutional Committee on BRP Protection, and the Inter-Institutional Committee on Marine and 

Coastal Caribbean Ecosystem Conservation; 

¶ Defining a strategy to categorize SINAPH PAs, including developing a guidelines for modifying 

PA boundaries; and 

¶ Developing an environmental education program in SINAPH PAs. 

 

USAID ProParque will also provide technical support to the Mesa de Comanejadores de Áreas 

Protegidas de Honduras (MOCAPH) during Q5 to help promote the institutional sustainability of co-

management groups in the projectôs ten priority PAs.  To this end, the project will issue eight grants to 

strengthen MOCAPH and several individual co-managers and MOCAPH; evaluate and revise existing co-

management agreements /plans between co-managers and ICF; and establish a baseline for co-

management effectiveness. 

Other notable Q5 activities developing technical guides to implement payment for environmental service 

pilots in 20 sites in priority PAs; and designing a model for the Metropolitan Water Fund; and 

establishing baseline on  the capacities of UMAs..   

More information on anticipated Q5 biodiversity conservation activities is detailed in Table 35 in Section 

III.  
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IR 2.3 ï CAPACITY TO MITIGATE AND ADAPT TO CLIMATE CHANGE STRENGTHENED 

REDD+ 

Achievements this Year (Y1) 

During Y1, notable REDD+ activities include USAID ProParqueôs participation in inter-institutional 

committees that have been  formed or that that the project has joined to support different REDD+  

initatives. These include: a forest carbon inverntories working group (ProParque, ICF, SERNA, and 

USFS);  the national REDD+ subcomittee REDD+; a REDD+ site team in the Central SPL (ProParque, 

co-management group representatives, and ESNACIFOR), the BRP-Sierra de Agalta SPL (ProParque, 

MAM SA, and UNA) and SPL Celaque (ProParque and MAPANCE).   

Other notable Y1 achieivements include: 

¶ Approval of 5 joint activities to support the REDD+ subcommitte. Besides, the document 

ñSummary of Standards and Available Methodologies in the Voluntary Market for Forestry 

Carbonò was published.  Also, some comments on the R-PP draft discussion were provided. 

¶ A national methodology to select REDD+ sites is in process of approval.  This methodology 

recognizes USAID-ProParque contribution to its elaboration, especifically the methodological 

approach on protected areas and SPLs.   

¶ A preliminary selection of sites with REDD+ potential.  However, few capacities were identified 

at local and national levels to support sites for voluntary market certification.  A shift of focus of 

this indicator has been proposed.   

¶ Workteams and a plan to elaborate inventories of forestry carbon are available for 4 protected 

areas. Also, a partnership with ICF has been established to support the initative of elaborating a 

baseline of subnational forestry carbon emissions.  USAID-ProParque will provide high 

resolution images and permanent parcel of forestry carbon information. These will substitute 5 

images of the forestry carbon inventories of the protected areas that are in the geographical space 

for the subnational baseline (PNJK, PNPB, RBRP, RVSCE, PNMSA). 

Achievements this Quarter (Q4) 

In July a site selection methodology proposal was turned in to the group MRV of the REDD+sub-

committee.  This is the methodology to select sites that USAID-ProParque has used to select sites under 

the SPL framework.  Different meetings were held to elaborate a methodology that could bring together 

the best elements used by the different methodologies that exist to select sites.  A national methodology 

was compiled to be approved. This methodology was ran by USAID-ProParque with different actors from 

the Central SPL as a test.  Feedback was received from the participants.   

REDD+ site selection activities were developed with co-management officials from the Central and 

Celaque SPLs and NP Sierra de Agalta.  It was concluded that there is site potential at the cartography 

and carbon value level.  However, the local structures have limited information. The document  

ñSummary of Standards and Available Methodologies in the Voluntary Market for Forestry Carbonò was 

published to reduce this gap.  In general, the SPLs have few capacities to participate in a mechanism of 

carbon compensation, due to the rigidity of the voluntary market methodologies.  Because of this 

situation, a shift of approach to create capacities to be able to have pilot sites has been proposed.  In this 

same activity, there is already a national methodology to select REDD+ pilot sites.  The contribuitions of 

ProParque, such as the methodology with approach on SPL and protected area, are recognized within the 

national methodology.    

Also, some activities to support the subcommittee were: provide and send comments on time in August 

on R-PP. Meetings were held with the subcommitte to approve joint implementation activities with all the 

members. A meeting to coordinate REDD+ efforts amongts projects/donors on REDD+ was held. 
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Six teleconferences with USFS, ICF and USAID-ProParque were conducted to discuss forestry 

inventaries topics. A design for inventories of forestry carbon in protected areas was elaborated.  This 

design will be socialized in Q5.  In regards to the support to the subnational baseline,  imagensô IDs were 

identified to purchase the high resolution imagens.  They are in process of being obtained by DAI HO.  

More detailed information on Q4 REDD+ activities by Sub IR is described in the tables below. The 

following tables present the activity name, corresponding deliverable (when applicable), status, and 

comments on the challenges and opportunities identified as part of its current and/or anticipated 

implementation



 
48 USAID PROPARQUE ï ANNUAL REPORT FY2012 (SEPTEMBER 2011 ï SEPTEMBER 2012) 
 

TABLE 8: SUB-IR 2.3.1.1 ï Q4 ACTIVITIES 

Sub IR 2.3.1.1 ï NATIONAL LANDSCAPE-BASED CARBON  
SEQUESTRATION (REDD+) STRATEGY IMPLEMENTED 

ACTIVITY DELIVERABLE STATUS COMMENTS 

Approved Activities to 
Support the Readiness 
Preparation Plan (R-PP) 

Five REDD+ Subcommittee activities 
Approved 

· Five activities of joint 
implementation with the REDD+ 
subcommittee were approved.  
These will support the capacities of 
the subcommittee REDD+ and will 
support the process of R-PP 
approval. 
  

· Different meetings were carried out 
with REDD+ projects and donors, 
with the purpose of avoiding 
duplication of efforts.   

· The REDD+ subcommittee does 
not have an approval process in 
place.  A letter from SERNA & ICF 
was extended to approve these 
activities.     

Support to and Participation 
in the R-PP International 
Approval Process 

Ad hoc support of five REDD+ 
Subcommittee activities (Q4) 

· In Progress · The document Summary of 
Standards and Available 
Methodologies in the Voluntary 
Market for Forestry Carbon was 
published and presented. 

· The draft of R-PP was sent by the 
subcommittee in August.   

 

TABLE 9: SUB-IR 2.3.1.2 ï Q4 ACTIVITIES 

Sub IR 2.3.1.2 ï NUMBER of HECTARES UNDER PILOT REDD+ ACTIVITIES 

ACTIVITY DELIVERABLE STATUS COMMENTS 

Approved a Methodology for 
Selecting REDD+ Pilot Sites 

Identification and approval of six REDD+ 
pilot sites (Q4) 

· There is a national methodology in 
process of being approved. It was 
elaborated in a participatory 
manner.   

· The methodology will be approved 
in the next meeting of the 
subcommittee.  

· The process of approval has not 
being established yet, because the 
subcommittee does not have an 
internal regulation code.   

Select Sites to Implement 
REDD+ Pilot Activities  

Identification of six REDD+ pilot sites Not 
be subjected to the approval because 
there are very few local capacities (Q4) 

· Sites were identified in Central, 
Western and Río Plátano-Sierra de 
Agalta SPLs, but there is not 
enough capacity to develop them.   

· A proposal to change indicators is 
being developed.   
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TABLE 10: SUB-IR 2.3.1.2.1 ï Q4 ACTIVITIES 

Sub IR 2.3.1.2.1 ï NUMBER OF PROTECTED AREA  
FOREST INVENTORIES CONDUCTED 

ACTIVITY DELIVERABLE STATUS COMMENTS 

Define the Work Plan for 
Five Protected Areas with 
the U.S. Forest Service 
(sub-national base line 
assessment)  

Develop plans for forest carbon 
inventories (Q4) 

 

· There is a work plan to support the 
subnational baseline of forestry 
carbon emissions. This plan was 
elaborated by ICF, Rainforest 
Alliance, USFS & USAID-
ProParque 

· Satellite images of high resolutions 
will be purchased by DAI to fill out 
the gap of the subnational 
baseline.   

· The images will be the main 
contribution of ProParque to the 
Alliance.   

Define a Work Plan with the 
U.S. Forest Services (sites 
to work with local partners) 

Develop plans for forest carbon 
inventories (Q4) 

 

· In Progress  · There is a work plan that describes 
the design of main milestones, field 
information gathering, information 
analysis, and report.   

· A design for the inventories of 
forestry carbon has been made.   
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Expected Activities for the Next Quarter (Q5)  

Sub IR 2.3.1.1 ï National Landscape-Based Carbon Sequestration (REDD+) Strategy Implemented  

¶ Provide support to add comments to the R-PP. 

¶ Planning support:  Facilitate discussion and its adaptability to national reality on VCS 

methodologies with technical regional/local groups.  (Activity : 3) 

 

Sub IR 2.3.1.2 ï Number of Hectares under Pilot REDD+ Activities  

¶ Workshop on Identification of Preparatory REDD+ in NP Sierra de Agalta 

¶ Workshop on Identification of Preparatory REDD+ in NP Montaña de Celaque 

¶ Compile capacities baseline for REDD+, in prioritized SPLs.  

 

Sub IR 2.3.1.2.1 ï Number of Protected Area Forest Inventories Conducted  

¶ Finalize design of inventories of forestry carbon, with a field test to measure variables. 

¶ Socialization of forestry carbon inventories with protected areas key actors.   

 

More information on anticipated Q5 REDD+ is detailed in Table 35 in Section III.  
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CLEAN/RENEWABLE ENERGY 

Achievements this Year (Y1) 

During year one, micro generation systems were installed by 1) identifying potential renewable energy 

generation sources in protected areas and their communities surrounding in the Caribbean, Central, and 

Western sustainable productive landscapes (SPL); and 2) creating functional renewable energy markets 

through pilot projects (photovoltaic systems & improved stoves) in the Caribbean and Central SPLs. The 

following outputs resulted from identifying of potential generation sources: 

¶ An analysis of municipal payment capacity; 

¶ A list of financial institutions in each SPL;  

¶ A map of prioritized sites for installation of photovoltaic systems and improved stoves; 

¶ A map of villages where photovoltaic systems and improved stoves have been installed; and 

¶ A map of productive activities that produce wastes which can be used to generate energy. 

In order to create functional renewable energy markets, local capacity to install and maintain photovoltaic 

systems and improved stoves was developed by training 30 local micro-entrepreneurs in the Caribbean 

and Central SPLs, and will deliver a third course in the Western SPL at the beginning of Y2. The 

following table summarizes the results (disaggregated by gender) of the application, interview, selection, 

and participation phases of this activity: 

TABLE 11: RENEWABLE ENERGY BUSINESS COURSE PARTICIPANT SELECTION PROCESS 

SPL 
APPLICATIONS INTERVIEWED SELECTED PARTICIPATED 

F M F M F M F M 

Central SPL  44 73 28 38 17 13 13 16 

Caribbean SPL  35 115 23 44 14 16 11 19 

Western SPL  9 94 6 38 4 26 TBD TBD 

These entrepreneurs are to start renewable energy-oriented micro-businesses supported by USAID 

ProParque personnel. USAID ProParque also equipped a local Center with the materials necessary to 

deliver the four modules of the two-week course. The centers chosen and equipped this year were: 

¶ Central SPL: National School of Forestry Sciences (ESNACIFOR) in Siguatepeque; 

¶ Caribbean SPL: Atlantic Coast Technical Institute (ITLA) in La Ceiba; and 

¶ Western SPL: Technical Institute Dr. Ramón Rosa (ITRR) in Gracias. 

Participants in the course delivered in Caribbean and Central SPLs have installed 24 solar panel systems 

and constructed 60 improved stoves.  USAID ProParque has identified the beneficiaries in the Western 

SPL (specifically Gracias, Lempira), where course participants will install 12 photovoltaic systems and 

construct 30 stoves.  As a result of these activities, USAID ProParqueôs clean/renewable energy 

component achieved the following deliverables by the close of Y1: 

¶ 11 systems designed: 90 stoves (60 completed, 30 designed) and 2.07 Kw in photovoltaic systems 

(1.425 installed, 0.645 designed); and 

¶ 60 households and 22 community buildings benefitted by the Grants Fund form USAID 

ProParque. 
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Work has already begun in the Caribbean and Central SPLs to help trained micro-entrepreneurs obtain 

legal recognition and make their first sales.  Regarding the latter, these micro-entrepreneurs have already 

received requests to install 120 solar panels and nearly 1000 proved stoves to date.  USAID ProParque 

has also hired a short term microfinance expert to identify financial institutions to promote access to 

finance for clean/renewable energy entrepreneurs. Advances on this from are described in the section 

below on Q4 achievements. 

At the end of Y1, USAID ProParque also began to develop the second-level of the Renewable Energy 

Businesses course, which will be delivered in Y2 to select first-level course participants.  Specifically, 

USAID ProParque developed a biogas training module and prepared ToR for a consultancy on micro-

hydroelectric projects.  Prior to defining these ToR, the project compiled a registry of turbine distributers 

and identified the areas in which these distributers need training.  

In year one, three primary obstacles to developing clean/renewable energy projects became very apparent: 

lack of technical and legal understanding; unclear regulations; and inability to track clean/renewable 

energy projects.  Specific issues within each of these themes have been identified.  In the area of 

insufficient technical and legal understanding, gaps exist at three levels: government, co-management 

groups, and community organizations.  USAID ProParque also identified key stakeholders ï including 

SERNA, ICF, SEFIN, protected area co-management groups, community organizations, and current 

clean/renewable project implementer to help work around these obstacles.  SEFIN, in particular, is 

working with the project to improve tracking of existing clean/renewable energy projects. 

Achievements this Quarter (Q4) 

In Q4, micro-generation project activities focused on delivering the Renewable Energy Businesses 

courses, including the hands on component during which participants installed photovoltaic systems and 

improved stoves.  Courses were delivered at Zamorano University (1), ESNACIFOR (1), and the Atlantic 

Coast Technical Institute in La Ceiba (2).  Entrepreneurs from Jutiapa, Valle de Ángeles, and Cantarranas 

(6 women and 8 men) attended the course offered at Zamorano.  At ESNACIFOR, participants included 

entrepreneurs from Meámbar, Taulabé, Siguatepeque and Santa Cruz de Yojoa (7 women and 8 men). 

The courses in La Ceiba included participants from José Santos Guardiola, Puerto Cortés, Tela, La Ceiba, 

La Masica, Esparta, El Porvenir, San Francisco, Olanchito, and Arenal (11 women and 19 men). 

In total, course participants built 60 improved stoves and installed 24 photovoltaic systems during the 

courseôs ñlearning by doingò component.  Fifteen improved stoves and six photovoltaic systems were 

installed in PANACAM and La Tigra each (30 stoves and 12 photovoltaic systems in sum), and courses 

30 improved stoves and 12 photovoltaic systems were installed in La Ceiba. In La Tigra the improved 

stoves were built in Valle de Ángeles (6), Cofradía (7), and Jutiapa (2). In PANACAM the improved 

stoves were built in Los Globos (5), El Aguaje (5), and Corinto (5). The 30 improved stoves constructed 

during the courses in La Ceiba were built in the community of Salado Barra, in RVSCS.  
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The photovoltaic systems were installed as follows, totaling up to 1.4 kW installed: 

TABLE 12: PHOTOVOLTAIC SYSTEMS INSTALLED IN Y1 

Protected Area Community Municipality Location Watts 

La Tigra 

Pajarillos 

Cantarranas 

Escuela Francisco Morazán 2x65 

Plan Fresco Escuela José Trinidad Reyes 50 

La Unión Escuela La Unión 50 

Agua Fría Iglesia Bautista 50 

Bañadero Iglesia Pentecostal 50 

PANACAM 

Los Globos 

Meámbar 

Iglesia Evangélica Brazos Abiertos 50 

Los Globos Escuela Primaria Independencia 2x65 

El Aguaje 
Iglesia Ministerio de Jesucristo Alfa y 
Omega 

50 

El Aguaje Iglesia Católica 50 

Corinto Iglesia Alfa y Omega 50 

Corinto Iglesia Nuevo Testamento de Santidad 50 

RVSCS 

Micely 

San Francisco 

Escuela Juan Lindo 65 

Micely Kínder Nuevo Amanecer 65 

Boca del Toro Escuela 15 de Septiembre 65 

Boca del Toro Kínder Manos Unidas 65 

Boca del Toro Centro de Visitantes de Boca del Toro 2x65 

Frisco Uno Centro de Salud 65 

Frisco Uno Escuela Francisco Antonio Matute 65 

Frisco Uno Kínder Oneida López 50 

Río Cuero Centro Social Marta Alvarado Sevilla 65 

Río Cuero Escuela Ruth Urtecho Girón 65 

Paguales Escuela Félix Alvarenga 50 

 

Other Micro Generation Projects activities include: 

¶ Selecting and hiring a microfinance consult to a) create financial products for renewable energy 

initiatives in each SPL; and identify the financial institutions in each SPL and evaluate their 

willingness to work with USAID ProParque to create such financial products 

¶ Preparing the ToR for a consultant to help implement micro-hydroelectric project activities; and 

¶ Establishing the solar panel and improved stoves ñlabsò at ITLA, ESNACIFOR, and ITRR. 

 

Q4 also saw significant progress in the efforts to develop clean/renewable energy projects.  Notably, 

USAID ProParque Environmental Management Specialist Gustavo Acosta completed the final draft of the 

Transparent, Science-Based, Biodiversity Conservation Impact Evaluation Regulation to Determine the 

Appropriateness of Small Hydroelectric Facilitates within Protected Areas for SINAPH and SINEIA.   

Mr. Acosta has revised the draft considering the Honduran Renewable Energy Policy that is pending 

approval process of approval. The draft is being discussed with the designated contacts in SERNA and 

ICF for its socialization. 

 

Additionally, USAID ProParque drafted and published the ToR to complete, socialize, and present the 

new environmental licensing process.  An evaluation committee composed of USAID ProParque staff 

determined that none of the interested candidates were suitable for the consultancy.  In their absence, the 

project contacted experts known to have the desired qualifications directly.  Mr. Juan Meza and Ms. 
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Xenia Cardona have submitted their EBDs, and these documents are now being considered by the USAID 

ProParque team.  

Consultant Reinerio Zepeda started to develop the instruments to apply the regulation, once approved.  

These instruments include: 

¶ an Environmental and Social Management Manual for the Planning, Design, and Construction of 

Hydroelectric Projects in Protected Areas; 

¶ Standard Terms of Reference for the Assessment of Environmental Impacts in the Construction 

and Operation of Hydroelectric Projects in Protected Areas; 

¶ An Environmental Assessment Guide and Checklist to determine the environmental feasibility of 

hydroelectric projects in protected areas; and 

¶ Good Practices Guides for the Installation of Small Renewable Energy Systems (biomass, 

biofuels, wind) in Protected Areas. 

The Good Practices Guides were revised and a new protocol on ecological flow was developed. The 

Guides have been submitted to SERNA and ICF for their final comments. 

USAID ProParque also planned workshop on renewable energy approval processes for ICF-Atlántida, 

SERNA-Atlántida, and Municipalities within the region during Q4. The workshop itself has been delayed 

as a result of a lack of (GOH) funds to cover the travel expense of GOH lecturers.  An alternative 

workshop structure, in which a single representative from SERNA and ICF each attend, has been 

proposed and approved.  Funds to cover the travel expenses of these two officials have been identified, 

and the workshop will take place on October 18.   

More detailed information on Q4 clean/renewable energy activities by Sub IR is described in the tables 

below. The following tables present the activity name, corresponding deliverable (when applicable), 

status, and comments on the challenges and opportunities identified as part of its current and/or 

anticipated implementation.
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TABLE 13: SUB-IR 2.3.2.1 ï Q4 ACTIVITIES 

Sub IR 2.3.2.1 - NUMBER of RURAL MICRO GENERATION  
CLEAN ENERGY PROJECT ESTABLISHED 

ACTIVITY DELIVERABLE STATUS COMMENTS 

Conduct Renewable Energy 
Demand and Sources 
Inventory 

· 10 Rural Micro Generation Clean 
Energy Projects Designed 

· 10 Grants Awarded by Community 
Clean Energy Small Grants 
Mechanism 

· 9.5 MT of Carbon Dioxide Equivalent 
GHG Emissions Prevented or 
Reduced 

· Maps of prioritized sites of photovoltaic 
systems and  improved stove 
installations completed in  the 
Caribbean, Central, and Western SPLs  

· Maps of villages where photovoltaic 
systems and improved stoves have 
been installed in the Caribbean, 
Central, and Western SPLs completed 

· Maps  of activities that produce wastes 
that can be used to generate energy in 
the Caribbean, Central, and Western 
SPLs completed 

· RE extensionists will use these  direct 
the client location efforts of the trained 
entrepreneurs 

Select and Build Capacity of 
Regional Renewable Energy 
Training Centers 

· 10 Rural Micro Generation Clean 
Energy Projects Designed 

· 10 Grants Awarded by Community 
Clean Energy Small Grants 
Mechanism 

· 9.5 MT of Carbon Dioxide Equivalent 
GHG Emissions Prevented/Reduced 

· ESNACIFOR in Siguatepeque 
equipped and trained 

· Atlantic Coast Technical Institute in La 
Ceiba equipped and trained 

· ITRR in Gracias was selected and is 
partially equipped 

· ITRR in Gracias. is only partially 
equipped since things such as 
measuring equipment and panels are 
delivered after the courses 

Select Trainees for Course 
on Renewable Energy 
Businesses  

· 10 Rural Micro Generation Clean 
Energy Projects Designed 

· 10 Grants Awarded by Community 
Clean Energy Small Grants 
Mechanism 

· 9.5 MT of Carbon Dioxide Equivalent 
GHG Emissions Prevented or 
Reduced 

Interviews carried out and participants 
selected: 

· Central SPL: 17 women and 13 men 
selected 

· Caribbean SPL: 14 women and 16 
men selected 

· Western SPL: 4 women and 26 men 
selected 

· Applicants who were 18 or will be by 
the time the course started; had lived 
for at least 5 years in the area; and 
completed 9th grade (or 6th grade 
and had some technical experience) 
were eligible for interviews  

· The interview phase evaluated 
proactivity, communication skills, 
responsibility, analysis capacity, and 
math skills 

· Top 30 candidates interviewed were 
chosen for the courses in each SPL. 
Alternates were chosen in case a 
selected candidate couldnôt attend. 
Minimum grade accepted was 65. 

Develop and Deliver Course 
on Renewable Energy 
Businesses 

· 10 Rural Micro Generation Clean 
Energy Projects Designed 

· 10 Grants Awarded by Community 
Clean Energy Small Grants 

· Central SPL: 13 women and 16 men 
trained 

· Caribbean SPL: 11 women and 19 
men trained 

· The women: men ratios in these 
SPLôs were good proving the 
instrument adequately promotes 
women participation. Much less 
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Sub IR 2.3.2.1 - NUMBER of RURAL MICRO GENERATION  
CLEAN ENERGY PROJECT ESTABLISHED 

ACTIVITY DELIVERABLE STATUS COMMENTS 

Mechanism 

· 9.5 MT of Carbon Dioxide Equivalent 
GHG Emissions Prevented or 
Reduced 

women were selected for the course 
delivered in the Western SPL. Some 
of the women interviewed stated they 
couldnôt participate in the courses 
because their husbands would not 
allow it. 

Installation of Micro-
hydroelectric Renewable 
Energy System 

· 10 Rural Micro Generation Clean 
Energy Projects Designed 

· 10 Grants Awarded by Community 
Clean Energy Small Grants 
Mechanism 

· 9.5 MT of Carbon Dioxide Equivalent 
GHG Emissions Prevented /Reduced 

· Terms of Reference finished and 
conditions for publication under study 

· Hiring nationally for this consultancy is 
rather complicated without giving the 
company an advantage since all 
available consultants have their own 
micro-hydro installation company and 
are not just interested in selling 
equipment but also on installing. 

Developing  Market 
Conditions Conducive to 
Installing and Maintaining 
Renewable Energy 
Businesses  

· 10 Rural Micro Generation Clean 
Energy Projects Designed 

· 10 Grants Awarded by Community 
Clean Energy Small Grants 
Mechanism 

· 9.5 MT of Carbon Dioxide Equivalent 
GHG Emissions Prevented /Reduced 

The STTAôs for the consultancy on 
microfinances were hired and are:  

· Creating financial products for 
Renewable Energy in each SPL 

· Generating a map of financial 
institutions in each SPL and defining 
their willingness to work with the 
created financial products 

· Options so that communities can 
access funds to pay for full systems 
and counterparts are to be developed 

Micro-generation Renewable 
Energy System Installed 

· 10 Rural Micro Generation Clean 
Energy Projects Designed 

· 10 Grants Awarded by Community 
Clean Energy Small Grants 
Mechanism 

· 9.5 MT of Carbon Dioxide Equivalent 
GHG Emissions Prevented or 
Reduced 

· 11 systems designed ï completed: 90 
stoves (60 completed, 30 designed) 
and 2.07 Kw in photovoltaic systems 
(1.425 installed, 0.645 designed) 

· Trained entrepreneurs from the 
Caribbean and Central SPLs installed 
24 solar panel systems and 60 
improved stoves in communities in 
PNLT, RVSCS and PANACAM 

· Photovoltaic systems installed in 22 
public buildings including schools, 
churches, and health centers  

· Beneficiaries for 30 stoves and 12 
photovoltaic systems to be installed 
during the courses in Gracias have 
been chosen and have contributed 
their financial share in total or in part. 
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TABLE 14: SUB-IR 2.3.2.2 ï Q4 ACTIVITIES 

Sub-IR 2.3.2.2: NUMBER of CLEAN/RENEWABLE ENERGY  
PROJECTS LICENSED and PERMITTED by SERNA 

ACTIVITY 
EXPECTED RESULT/           

RELATED DELIVERABLE 
STATUS COMMENTS 

Design Instruments for a 
Transparent, Science-
Based, Biodiversity 
Conservation Impact 
Evaluation Regulation to 
Determine the 
Appropriateness of Small 
Hydroelectric Facilitates 
within Protected Areas 

· A Draft Regulation Finalized and 
Submitted for SINAPH and SINEIA 

· 10 Clean / Renewable Energy Projects 
Licensed and Permitted by SERNA 

· 1 Obstacle to SERNA Approval of 
Small Hydroelectric Projects Resolved 

· 20 Megawatts of Clean/Renewable 
Energy to Come on Line 

· 9.5 MT of Carbon Dioxide Equivalent 
GHG Emissions Prevented/Reduced 

Reinerio Zepeda was hired and is working on: 

· Environmental and Social Management 
Manual for hydroelectric project planning, 
design, and construction in PAs 

· ToR for Environmental Impact Assessment 
of hydroelectric projects in PAs 

· Best Practices Guides for the Installation of 
Small Renewable Energy Systems in PAs  

· An Environmental Assessment Guide on 
feasibility of hydroelectric projects in PAs 

This product will help reduce gaps 
related to transparent and clear 
regulations, key issues identified and 
addressed with this consultancy are: 

· Law enforcement 

· Ambiguity in measures assigned 
to each project 

· Lack of a regulation regarding the 
socialization process 

Develop Transparent, 
Science-Based, Biodiversity 
Conservation Impact 
Evaluation Regulation to 
Determine the 
Appropriateness of Small 
Hydroelectric Facilitates 
within Protected Areas 

· A Draft Regulation Finalized and 
Submitted for SINAPH and SINEIA 

· 10 Clean / Renewable Energy Projects 
Licensed and Permitted by SERNA 

· 1 Obstacle to SERNA Approval of 
Small Hydroelectric Projects Resolved 

· 20 Megawatts of Clean/Renewable 
Energy to Come on Line 

· 9.5 MT of Carbon Dioxide Equivalent 
GHG Emissions Prevented/Reduced 

· A Draft Regulation Finalized and Submitted 
to SINAPH and SINEIA 

This will help solve issues regarding: 

· Law enforcement 

· Ambiguity 

· Socialization process 

· Municipalities involvement 

· Lack of clarity in the laws  

Resolve Obstacles to 
Approval of Small 
Hydroelectric Projects by 
SERNA: Pico Bonito 
Situation 

· 10 Clean / Renewable Energy Projects 
Licensed and Permitted by SERNA 

· 1 Obstacle to SERNA Approval of 
Small Hydroelectric Projects Resolved  

· 20 Megawatts of Clean/Renewable 
Energy to Come on Line 

· 9.5 MT of Carbon Dioxide Equivalent 
GHG Emissions Prevented/Reduced 

· A seminar on renewable energy approval 
processes for ICF-Atlántida, SERNA-
Atlántida, and Municipalities of the region 
has been planned for October 18 

· This will be the first of two seminars 
delivered 

Resolve Obstacles to 
Approval of Small 
Hydroelectric Projects by 
SERNA: Small Hydroelectric 
Projectsô Best Practices 
Guide 

· 10 Clean / Renewable Energy Projects 
Licensed and Permitted by SERNA 

· 1 Obstacle to SERNA Approval of 
Small Hydroelectric Projects Resolved 

· 20 Megawatts of Clean/Renewable 
Energy to Come on Line 

· 9.5 MT of Carbon Dioxide Equivalent 
GHG Emissions Prevented /Reduced 

· The Best Practices Guide was revised and a 
new protocol on ecological flow was 
developed 

· The ToR for the completing, socializing, and 
presenting the new licensing process were 
published 

This will help solve issues regarding: 

· Law enforcement 

· Ambiguity 

· Socialization process 
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Expected Activities for the Next Quarter (Q5) 

Q5 micro-generation activities include delivering the renewable energy business courses in the Western 

SPL (in Gracias, Lempira). Once the courses are delivered work, activities USAID ProParque will follow 

up with entrepreneurs trained through a variety of activities. The follow up activities will largely be 

implemented by USAID ProParque renewable energy extensionists based in each SPL and include: 

¶ Technical assistance to formalize legal status of microbusinesses; 

¶ Identifying financial institutions to facilitate access to finance for microbusiness entrepreneurs 

and their clients; and 

¶ Compiling information on potential clients and their ability to pay for services. 

 

USAID ProParque microfinance consultants will also finish developing financial products for each SPL 

in Q% in order to improve the capacity interested customers in accessing funds to pay for renewable 

energy products.  The project will mobilize a renewable energy extensionist to SPL SA-BRP to facilitate 

the renewable energy businesses courses that will be delivered there next year (calendar year 2013). 

Q5 activities to development clean/renewable energy projects 5 will include significant advances in 

resolving obstacles for such initiatives. USAID ProParque will visit existing hydroelectric projects and 

will interview engineers and community members to gather lessons learned.  Additionally, Reinerio 

Zepeda will continue and complete a consultancy to develop instruments for SINAPH and SINEIA 

regulations.  The new environmental licensing model for micro-hydroelectric projects in protected areas 

will also be complete by the end of Q5, as will the Best Practices Guide for Micro-Hydroelectric projects. 

More information on anticipated Q5 clean/renewable energy activities is detailed in Table 35 in Section 

III.  
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DISASTER VULNERABILITY 

Achievements this Year (Y1) 

The following is a summary of the advancements made by USAID ProParque in the disaster vulnerability 

subcomponent (2.3.3) during year 1: 

¶ Designed methodology and tools to evaluate local capacity to adapt to climate change and 

respond to disasters.  USAID ProParque worked with COPECO, SERNA, and SEPLAN on these 

designs;  

¶ In collaboration with COPECO, validated the evaluation methodology and tools. The 

methodology and tools were validated in five communities in Olancho. The validation served as 

orientation for the baseline facilitators; 

¶ Developed and implemented the strategy to socialize USAID ProParque in 31 municipalities, 

selecting 187 communities within these municipalities as target beneficiaries of this 

subcomponent.  COPECO and SEPLAN, through their regional offices, took part in both 

socializing USAID ProParque and selecting the target communities.  The list of 187 communities 

and 31 municipalities has been approved by USAID, which subsequently requested that five 

additional communities be added; and 

¶ Conducted the baseline assessment, using the aforementioned validated tools and methodologies, 

in approximately 85 percent of the target municipalities and communities. Subcontract ANED 

Consultores, under the supervision of USAID ProParque Disaster Vulnerability Specialist 

Rodolfo Cuevas, has carried out the baseline in 177 communities and 28 municipalities, and has 

engaged key community and municipal actors (e.g. firefighters, the Red Cross, police, health care 

providers, and education system representatives, etc.) throughout. 

Primary Challenges 

¶ Designing functional tools that integrate risk management and climate change adaptation and 

allow for measurement of capacities and the community and municipal level was a learning 

process throughout Y1. The time taken to develop these complex tools has resulted in adjusments 

to the timetable to implement the baseline assessment; 

¶ Coordination with COPECO in every target community and municipality has not been possible 

due to scheduling conflicts and lack of funds to mobilize and cover the expenses (meals, per 

diem) of COPECO staff in the field.  Nevertheless, USAID ProParque has collaborated 

effectively with COPECO at a national level; and 

¶ An enduring challenge has been the lack of will in both communities and municipalities to focus 

time and resources on climate change adapation and disaster risk reduction. 

Achievements this Quarter (Q4) 

During Q4, USAID ProParque was socialized with local actors in 31 target municipalities, and 187 target 

communities within these communities were selected.  This activity was developed in coordination with 

protected area co-management groups, COPECO, and SEPLAN.  The baseline assessment was also 

carried out in 177 communities and 28 municipalities during Q4, accounting for approximately 85 percent 

of the subcomponents beneficiaries.  USAID ProParque technical experts have supervised the assessment 

in the field, which has been facilitated by subcontractor ANED Consultores. 
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Adjusting Implementation Strategy 

In Q4, USAID requested that five additional municipalities be added to the list of target municipalities 

due to their high vulnerability to disasters.  This amendment has pushed back the anticipated completion 

date of the baseline assessment to Q5.  The five additional communities also impact indicators 2.3.3.1 

(ñHonduras National Disaster Prepardness and Mitigation Assessed Capacity Scoreò), 2.3.3.2 (ñNumber 

of Communities in High Vulnerability Municipalites with Adequate Disaster Prevention and Mitigation 

Capacityò) and 2.3.3.2.1 (ñNumber of Municipal Communitiy Emergency Response Committees Trained 

and Equippedò), increasing the original targets of 180 communties and 30 municipalities to 36 and 210, 

respectively. 

Considering the impact of election activities in Novemeber 2012 on local agendas as well as reduced 

public sector activity during December 2012, the 120 communities and 20 municipalities that constitute 

ñGroup A,ò as denoted in Q5 deliverables for indicators 2.3.3.2 and 2.3.3.2.1, have been reduced to 60 

and 10, respectively.  In turn, ñGroup Bò will now consist of 150 communities and 26 municiapilities.  

This adjustment will not delay the completion of the summary deliverables for these indicators, which 

remains schedule for Q12. 

Primary Challenges 

The target communities and municipalities require infrastructural improvements, which is beyond the 

scope of USAID ProParque. Poor infrastructure limits the participation of municipal governments and 

community organizations such as water authorities and Patronato.  USAID ProParque has managed this 

challenged by travelling to all target communities and municipalities to socialize the projectôs strategy 

and to conduct the baseline assessment, which both have helped the project to identify and prioritize the 

needs beyond infrastructure (e.g. organizational, equipment, and knowlegement management 

improvements) critical to adapting to climate change and managing risk. 

 

More detailed information on Q4 disaster vulnerability activities is described in the tables below. The 

following tables present the activity name, corresponding deliverable (when applicable), status, and 

comments on the challenges and opportunities identified as part of its current and/or anticipated 

implementation. 
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TABLE 15: SUB-IR 2.3.3 ï Q4 ACTIVITIES  

Sub-IR 2.3.3: DISASTER VULNERABILITY REDUCED  

ACTIVITY 
EXPECTED RESULTS/      

RELATED DELIVERABLE 
STATUS COMMENTS 

Secure COPECO Support 
for Methodological Tools for 
Local Capacity Evaluations 

· Assessment and Tools Designed 
and Approved 

· COPECO, through its National 
Commission, sign a letter officially 
validating the evaluation tools and 
methodology 

· COPECO signed MOU describing 
its contributions to the design and 
implementation of USAID 
ProParque activities. 

Socialize Assessment 
Methodology to 
USAID/ProParque and 
Select Participant 
Communities  

· 30 municipal and 180 Community 
Baseline Assessments 

· USAID ProParque project and 
disaster vulnerability baseline 
socialization is complete in target 
communities and municipalities 

 

· Community selection was based on 
pre-established criteria  

· Support from protected area co-
management groups was key in 
selecting communities with 
protected areas 

· 78 percent of the communities 
selected (146) are located within 
USAID ProParque priority protected 
areas 

Schedule and Start 
Community and Municipal 
Analysis to Select 
Participants for Community 
Baseline Assessment 

· 30 municipal and 180 Community 
Baseline Assessments 

· Timetables to conduct the baseline 
assessment were established 
during work sessions to socialize 
USAID ProParque and select target 
communities 

· The timetables have been adjusted 
slightly as a result of five additional 
municipalities that will be part of 
USAID ProParqueôs target 
beneficiaries  

Community Baseline 
Assessment in 187 
Communities and 31 
Municipalities  

· 30 municipal and 180 Community 
Baseline Assessments 

· The baseline assessment has been 
conducted in 177 communities and 
28 municipalities 

· The baseline assessment remains 
to be conducted in 10 communities 
and 3 municipalities (as well as the 
in the five additional communities 
identified by USAID) 

Develop Reports (by 
community) from Results of 
Community Baseline 
Assessment  

· 30 municipal and 180 Community 
Baseline Assessments 

· The format and outline for the 
reports has been created 

· A report documenting the results of 
the assessment in one community 
is complete and will serve as a 
model for the remaining reports 

· This activity will advance once the 
baseline assessment is complete in 
all target communities and 
municipalities 
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Expected Activities for Next Quarter (Q5) 

In Q5, the baseline assessment will be completed in the remaining 10 communities and 3 municipalities, 

and reports documenting the results of the assessment will be drafted for all participating municipalities.  

These reports will be presented and reviewed with COPECO, SEPLAN, and protected area co-

management groups, and will serve as the basis of the action plans developed in Y2 to strengthen disaster 

response and climate change adaptation capacities in the target communities and municipalities. 

The results of the baseline in 10 municipalites and 60 communities (the revised ñGroup Aò)will be 

socialized in Q5. As a result of this activity, we anticipate that each target community and municipality, 

via CODELs and CODEMs, will formally recognize the baseline results and commit to working with 

USAID ProParque to strengthen risk management and climate change adaptation capacities.  This activity 

will be carried out in close collaboration with COPECO.  

Once these commitments are formally in place, USAID ProParque will work with the communities and 

municipalities to develop action plans based on the results of the baseline assessment.  These plans will 

include activities that will strenghten CODELS and CODEMS, which USAID ProParque will support for 

the next two years. 

Q5 will also see the selection of the target communities within the five additional municipalities identified 

by USAID (Wampusirpi, Ahuás, Brus Laguna, San Pedro de Copán, and Las Flores).  USAID ProParque 

will conduct the baseline assessment in these communities once they have been chosen.  This activity will 

be led directly by USAID ProParqueôs disaster risk reduction specialists. 

Primary Challenges 

It is important to establish synergies among USAID ProParque components and subcomponents to 

fcailitate implementation in the field.  This will be made possible through close planning of project 

activities and sharing information regarding advancements in the field. 

Comparing the results of the disaster vulnerability baseline assessment with those of component 2.2ôs 

threats assessments is essential to identifying areas of overlap and opportunities for collaboration between 

co-management groups and target communities. This is especially important considering that a majority 

of the disaster vulnerability target communities (some 75 percent) are located within USAID ProParque 

priority protected areas. 

More information on anticipated Q5 disaster vulnerability activities is detailed in Table 35 in Section III.  
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INTEGRATED TECHNICAL SUPPORT FUNCTIONS 
The principal cross cutting technical areas or support functions of the project are gender, environmental 

compliance, monitoring and evaluation, GIS and spatial analysis, and communications and outreach.  

GENDER 

Achievements this Year (Y1) 

During 2012, USAID ProParque Gender Specialist Marle Ponce, in coordination with the co-management 

groups in the projectôs priority PAs, conducted a gender analysis of Hondurasô forestry sector.  This 

analysis revealed that, of these groups, only Aldea Global (in PANACAM) and ICADE (in the Río 

Plátano Biosphere) have made concerted efforts to incorporate gender considerations into their work.  

(ICADE is not a co-management group per se, but has extensive experience working in BRP).  

A second finding of this study is that ICF does not have any gender strategy at an institutional level.  As 

COHDEFOR, there were efforts to institutionalize such a strategy, but these fell to the wayside when the 

institution was reformed as ICF.  With ICF restructuring underway, the challenge (and a priority objective 

of USAID ProParqueôs gender unit) is to institutionalize gender considerations throughout the 

organization and to formalize an institution-wide gender strategy.  To promote this effort, USAID 

ProParque also conducted a gender analysis of Honduran forestry regulations and shared its findings with 

ICF officials involved in the institutional restructuring process. 

Another notable Y1 gender activity was the formation of a Gender working group with representatives 

from USAID ProParque, ICF, and INAM.  The working group held several meetings MOSEF in order to 

to help ICF insitutionalize gender considerations as part of its overall restructuring.  

In addition, Ms. Ponce met with the leaders of each USAID ProParque core technical compoenent to 

evaluate how gender is incorporated in their subprojects and activities.  Notes from these meetings were 

compiled and integrated into a draft USAID ProParque gender strategy.  The strategy was reviewed and 

revised by the projectôs M&E team as well as USAID ProParque Senior Protected Area Management 

Specialist Victor Archaga. 

Ms. Ponce also worked closely with the M&E team throughout  Y1 to design gender indicators for all 

project baseline assessments.  Guidelines on how to incorporate gender persepective in baseline 

assessments and reports documenting their results were provided to the projectôs technical leaders and to 

subcontractor ANED Consultores, who is conducting the tourism and disaster vulnerability asssessments.   

Achievements this Quarter (Q4) 

Notable gender activities during Q4 include:   

¶ Drafting and socialzing guidelines with ANED Consultores that ensure that gender considerations 

are incorporated into the tourism and disaster vulnerability baseline assessments; 

¶ Reviewing agroforestry/forestry rapid value chain analyses and action plans for gender 

considerations and revising them as required; 

¶ Idenitfying opportunities to increase womenôs participation in USAID ProParque biodiversity 

conservation activities, specifically the protected area threats analyses and forthcoming grants to 

PA co-management groups;  

¶ Peforming a gender analysis of Honduran forestry laws and regulations; and  

¶ Continued collaboration with ICF to instituionalize gender considerations and develop an ICF 

gender strategy as part of the agencyôs overall restructuring process 
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TABLE 16: IR 2.1 ï Q4 GENDER ACTIVITIES 

IR 2.1 ï RURAL MSME GROWTH INCREASED 

ACTIVITY STATUS COMMENTS 

Tourism 

Revise and Incorporate Gender Considerations into 
Instruments for the Tourism Baseline Assessment 

¶ Activity Complete  ¶ Gender aspects were added to the 
instruments to gather information for the 
Tourism baseline.    

Meet with USAID ProParque Tourism Specialists 
and Subcontractor ANED Consultants to Ensure 
Gender Considerations are Measured as Part of 
Tourism Baseline Assessment 

¶ Activity Complete  ¶ Two meetings to verify reports progress for 
the Tourism baseline were held.   

Forestry/Agroforestry 

Incorporate Gender Considerations into  
Instruments for the Forestry/Agroforestry Value 
Chain Assessment 

¶ In Progress ¶ Value chain studies and work plans are not 
finished yet 

Meet with USAID ProParque Forestry and 
Agroforestry Specialists To Integrate Gender 
Considerations into Value Chain Action Plans  

¶ Activity Complete   

Develop Checklist for Incorporating Gender into 
Value Chain Action Plans  

¶ Activity Complete  ¶ Checklist was socialized with the USAID 
ProParque Forestry and Agroforestry 
Component Leaders as well as their field 
specialist in the Caribbean SPL  

Socialize Gender with USAID ProParque Partners 
Implementing Coffee Subprojects in PNMC  

¶ In Progress ¶ Activity is pending selecting partners to 
implement these subprojects 

Meeting to advise the  livestock chain consultant  to 
mainstream gender in the study and action plan 

¶ In Progress ¶ Guidelines were shared to increase the 
visibility of womenôs participation (and 
obstacles to their increased participation) in 
the  livestock value chains in the Caribbean 
SPL and HECE 

 

TABLE 17: IR 2.2 ï Q4 GENDER ACTIVITIES 

IR 2.2 ï HONDURAN BIODIVERSITY IMPROVED 

ACTIVITY STATUS COMMENTS 

Finalize Gender Guidelines for Workshops on the 
Methodological Tools for Protected Areas Threats 
Assessments 

¶ In Progress ¶ The workshops on treats analysis are not yet 
complete  

Participate in Workshops to Identify Existing and ¶ In Progress ¶ Meetings with AMITIGRA, MAPANCE, and 
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Propose New Opportunities to Incorporate Gender 
Considerations into Co-management Group 
Technical Assistance Packages 

MAMSA to incorporate the gender 
considerations into their grants proposals 
have been held.   

Deliver Gender Training to USAID ProParque 
Biodiversity Conservation Team 

¶ In Progress ¶ In the training, gender elements that should 
be included as part of the co-management 
grants proposals and component 2.2 activities 
were discussed 

Meetings with AMHON, DAG/SERNA and ICF to 
Coordinate Actions to Strengthen UMAS in 32 
Target Municipalities  

¶ Activity Complete  ¶ In coordination with USAID ProParque 
Environmental Compliance Specialist Gustavo 
Acosta, gender activities to be incorporated in 
the process to strengthen UMAs were 
suggested were suggested  

Review and incorporate gender into instruments for 
evaluating the capabilities of municipal 
environmental units 

¶ In Progress ¶ The activity to define the tool for the baseline 
for the 35 UMAs was coordinated in 
conjunction with the M&E team USAID 
ProParque Environmental Compliance 
Specialist Gustavo Acosta 

Participate in Process to Restructure and 
Strengthen ICF 

¶ In Progress ¶ Permanent communication has been 
established with ICF to incorporate the 
gender considerations in their work plans and 
overall restructuring process 

Prepare Gender Analysis of Honduran Forestry 
Laws and Regulations  

¶ Activity Complete  ¶ The analysis was shared with USAID 
ProParque technical specialists as well as 
with ICF and INAM  

 

 

TABLE 18: IR 2.3 ï Q4 GENDER ACTIVITIES 

IR 2.3 ï CAPACITY to MITIGATE and ADAPT to CLIMATE CHANGE STRENGTHENED  

ACTIVITY STATUS COMMENTS 

REDD+ 

Incorporate Gender Considerations into the draft R-
PP   

· Activity Complete   

Clean/Renewable Energy 

Incorporate Gender Considerations into Process of 
Selecting Beneficiaries of USAID/ProParque 
Renewable Energy Projects 

¶ In Progress  

Incorporate Gender Considerations into Process of 
Selecting Renewable Energy Businesses Course 
Participants 

¶ Activity Complete  ¶ Preference is given to women to participate in 
the workshops.  A significant portion of course 
participants in the Caribbean SPL were 
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IR 2.3 ï CAPACITY to MITIGATE and ADAPT to CLIMATE CHANGE STRENGTHENED  

ACTIVITY STATUS COMMENTS 

women 

Disaster Vulnerability 

Incorporate Gender Considerations into Disaster 
Vulnerability Baseline Assessment Methodological 
Tools 

¶ Activity Complete  ¶ Gender considerations were incorporated in 
the following documents: ñDisaster Response 
and Climate Change Adaptation Indicatorsò 
and ñCompilation of Methodological Tools to 
evaluate local capacities to the Adapt to 
Climate Change and Respond to Disastersò  

Meet with USAID ProParque Disaster Vulnerability 
Specialists and Subcontractor ANED Consultants to 
Ensure Gender Considerations are Measured as 
Part of  Baseline Assessment 

¶ Activity Complete  ¶ Recommendations were provided to measure 
womenôs participation in disaster vulnerability 
prevention activities   
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Expected Activities for Next Quarter (Q5) 

In Q5, efforts will be focused on improving womenôs participation productive activities that will improve 

their economic development, including increased decision-making in businesses and community 

organizations (co-management groups, CODEMs, and CODELs).  The objective of this focus is to 

increase the number of women participating in business ventures the number of women-led organizations, 

and the number of women in leadership positions within existing organizations. 

USAID ProParque Gender Specialist Marle Ponce will also conduct an analysis of womenôs workload to 

determine if their traditional familial responsibilities are an obstacle to increasing their participation in 

productive activities. This analysis will be done with the community organizations and families through 

organizations associated with USAID ProParque.  Mechanisms available to provide adequate, 

component-specific data will be identified for each of the projectôs core technical areas.  

USAID ProParque will continue support ICF efforts to institutionalize gender considerations and 

formalize a gender strategy during its restructuring process during Q5.  

 Once ICF has incorporated the gender considerations into its new structure, it will serve as a model to 

other national and regional institutions for institutionalizing gender. The gender working group will 

provide support throughout this process. 

Additionally, Ms. Ponce will continue to revise and analyze baseline data and will provide important 

inputs to technical leaders to incorporate gender considerations in their action plans, activities, and 

subprojects.  

More information on anticipated Q5 gender activities is detailed in Table 35 in Section III.  
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ENVIRONMENTAL COMPLIANCE 

Achievements this Year (Y1) 

USAID ProParque made the following progress in the area of environmental compliance during Y1 of 

implementation: 

¶ Drafted the USAID ProParque Environmental Mitigation and Monitoring Plan (EMMP), which 

has since been approved by USAID.  The EMMP defines the projectôs Environmental 

Management System (EMS), which establishes the environmental requirements with which all 

project subprojects and activities must comply.  The environmental requirements are a 

compilation of standards from several resources including the USAID ProParque contract, 

AIDAR Regulation 216, and Honduran environmental law; 

¶ Built the USAID ProParque Environmental Management System (EMS) into the projectôs 

technical and administrative management system (TAMIS); 

¶ Drafted environmental impact regulations on biodiversity conservation for hydroelectric projects 

in protected areas.  The draft regulations have been shared with and reviewed by ICF and 

SERNA, and will be adopted within the SINAPH and SINEIA legal frameworks; and 

¶ Prepared a draft action plan to strengthen UMAS in coordination with SERNA, ICF, and 

AMHON. The action plan will be finalized once the UMA baseline assessment conducted by 

USAID ProParque is complete. 

Primary Challenges 

¶ Assuring that the environmental requirements for USAID ProParque subprojects and activities 

conform with the new Honduran environmental licensing process, which is still pending 

SERNAôs approval; 

¶ Establishing agreements with SERNA, ICF, and AMHON officials for financial contributions to 

facilitate implementation of the action plan to strengthen UMAs; and 

¶ Adapting the EMS in TAMIS to meet the requirements of AIDAR Regulation 216. 

 

Achievements this Quarter (Q4) 

¶ Built the USAID ProParque Environmental Management System (EMS) into the projectôs 

technical and administrative management system (TAMIS); 

¶ Adapted the EMS to conform strictly with AIDAR Regulation 216; 

¶ Prepared the Best Environmental Practices Guide for USAID ProParque subprojects and 

activities. These guidelines are especially relevant for USAID ProParque renewable 

energy, agroforestry, forestry, and tourism subprojects in protected areas 

More detailed information on Q4 environmental compliance activities is described in the tables below. 

The following tables present the activity name, status, and comments on the challenges and opportunities 

identified as part of its current and/or anticipated implementation.
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TABLE 19: IR 2.1 ï Q4 ENVIRONMENTAL COMPLIANCE ACTIVITIES 

IR 2.1 ï RURAL MSME GROWTH INCREASED 

ACTIVITY STATUS COMMENTS 

Tourism 

Revise the Scope of Work for the Identification and 
Preparation of an Action Plan for Potential 
Environmental Activities in the Lago de Yojoa 
Watershed 

· Action Plan in Progress  
 

· This activity continues in coordination with 
Hondulago, AMUPROLAGO, and PANACAM. 

· Technical obstacles have been identified and 
are being resolved by Hondulago 

Revise Tourism Component of Co-Management 
Group Technical Assistance Plans to Include 
Potential Environmental Licensing Processes 

· In Progress   
 

· IHT and USAID ProParque will define and 
evaluate environmental management of 
subprojects in PNJK. 

Forestry/Agroforestry 

Participate in Revising Value Chain Action Plans, 
Specifically African Palm, Coffee, and Rambután 

· In Progress · Several subprojects and activities within these 
action plans that require an internal 
environmental evaluation have been identified 

Participate in the RSPO Regulation Workshop to 
Certify the Cultivation and Production of African 
Palm Oil (which is pending a national-level 
consideration) 

· Stand By 
 

· Activities initiated by SAG related to RSPO 
have been suspended.  USAID ProParque is 
waiting for these activities to begin again. 

Meeting to Define the Q4 Work Plan and 
Incorporate Potential Environmental Licensing 
Processes, Especially for the Coffee Value Chain 

· Activity Complete 
 

 

 

 

TABLE 20: IR 2.2 ï Q4 ENVIRONMENTAL COMPLIANCE ACTIVITIES 

IR 2.2 ï HONDURAN BIODIVERSITY IMPROVED 

ACTIVITY STATUS COMMENTS 

Prepare SERNA and SINEIA Regulations for the 
Biodiversity Conservation Impact Evaluation of 
Proposed Hydroelectric Projects in Protected Areas 

· Activity Complete  
 

 

Compile and Organize Information for the UMA 
Strengthening Strategy 

· Activity Complete  
 

 

Prepare Draft of Action Plan to Strengthen UMAs 

· In Progress · Awaiting the finalized results of the UMA 
baseline assessment before advancing this 
activity.  Once finalized, the results will be 
incorporated into draft plans and will be 
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IR 2.2 ï HONDURAN BIODIVERSITY IMPROVED 

ACTIVITY STATUS COMMENTS 

socialized with SERNA, ICF, and AMHON. 
 

Develop Best Environmental Practices Guide for 
USAID ProParque Subprojects  

· Activity Complete  
 

¶ These guidelines are especially relevant for 
USAID ProParque renewable energy, 
agroforestry, forestry, and tourism subprojects 
in protected areas 

 

Revise the Biodiversity component of the Co-
management Group Technical Assistance Plans to 
Include Potential Environmental Licensing 
Processes 

· Activity Complete  
 

 

 

TABLE 21: IR 2.3 ï Q4 ENVIRONMENTAL COMPLIANCE ACTIVITIES 

IR 2.3 ï CAPACITY to MITIGATE and ADAPT to CLIMATE CHANGE STRENGTHENED  

ACTIVITY STATUS COMMENTS 

Clean/Renewable Energy 

Revise the Scope and Content of the Good 
Environmental Practices Manual and Guides to for 
Micro-energy Projects 

· Activity Complete  
 
 
 

 

Complete Terms of Reference for a Consultant to 
draft a Good Environmental Practices Manual and 
Guides for Renewable Energy Projects in Protected 
Areas 

·  Activity Complete  
 

 

Coordinate and Run Work Sessions with DECA  to 
SINEIA Revise Regulations of Hydroelectric 
Projects in Protected Areas 

· Activity Complete  
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Expected Activities for Next Quarter (Q5) 

USAID ProParque anticipates that several activities focused on environmental compliance will be 

implemented during Q5, including: 

¶ Finalizing and socializing the draft environmental impact regulations on biodiversity conservation 

for hydroelectric projects in protected areas; 

¶ Delivering internal (USAID ProParque) and external (co-management groups, grantees) trainings 

on using the EMS in TAMIS; 

¶ Visiting select USAID ProParque project activities to develop environmental analyses in 

anticipation of SERNAôs approval of a new Honduran environmental licensing process. This 

process will be managed in the projectôs EMS in TAMIS; 

¶ Participating in the USAID ProParque Grants Evaluation Committee to ensure that grants 

proposals comply with all environmental requirements defined by the EMS; 

¶ Contributing to the report documenting the results of the UMA baseline assessment; and 

¶ Finalizing the action plan to strengthen UMAs, in coordination with ICF, SERNA, and AMHON, 

and begin its implementation. 

 

More information on anticipated Q5 environmental compliance activities is detailed in Table 35 in 

Section III.  
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MONITORING AND EVALUATION 

Achievements this Year (Y1) 

One of the greatest challenges in year one of implementation was finalizing a Performance Monitoring 

Plan (PMP) and obtaining approval from USAID. After USAID ProParque submitted an initial PMP for 

approval, the project and discovered that both indicatorsô definitions as well as the deliverables schedules 

required adjustments.  These changes were based off an analysis performed jointly by USAID ProParque 

executive staff, specialists from the projectôs Monitoring and Evaluation (M&E) Team, and in 

consultation with the USAID COR. From this analysis, the M&E team completed a document (DQA) 

evaluating the quality of each of the indicators outlined in the PMP. 

Another standing Y1 M&E activity was revising terms of reference for USAID ProParque subprojects, 

subcontracts, and project activities to assure the consistency of their deliverables with the project PMP 

and Y1 Work Plan.  In order to do so, the M&E team was involved in evaluating and selecting technical 

proposals submitted by interested consultants and subcontractors.  Once the consultants and 

subcontractors were selected and began implementing activities, USAID ProParque M&E specialists 

established mechanisms to verify the proposed deliverables. 

As an integrated technical function, the activities implemented by the USAID M&E Team are often 

carried out in response to the specific demands of the projectôs core technical components and 

subcomponents.  Among these activities in Y1 was assisting in staff selection for each of the core 

technical components and subcomponents.  In the selection process, USAID ProParque M&E specialists 

evaluated candidate competencies in the most important elements in the program development cycle: 

planning, monitoring, and evaluating.  

In addition to these more general functions, the USAID ProParque M&E team was involved in activities 

across the projects core technical components and subcomponents ï verifying processes and 

methodologies ï to follow-up on deliverables outlined in the Y1 Work Plan.  Deliverables that required 

such follow up included identify tourism, forestry, and agroforestry MSMEs (component 2.1), protected 

area threats assessments (2.2); REDD+ identification activities (2.3.1); the renewable energy businesses 

course and field installations (2.3.2); and identifying communities highly susceptible to disasters and the 

impact of climate change (2.3.3).  The M&E team was also facilitated activities in all components to 

select strategic partners and to build relationships with existing partners and government counterparts. 

Activities dedicated to establishing baseline for each of the projectôs core technical components and 

subcomponents required a significant amount of time and effort in Y1.  The M&E team developed an 

analysis plan for each component and subcomponent. The plan served as a tool to identify all variables 

that would be measured and the data required to analyze each indicator. With this plan established, the 

M&E team worked with technical component and subcomponent leaders to design a baseline, outlining 

the structure of the assessment; defining the methodology assessment; developing data collection tools; 

establishing a protocol for conducting the assessment to ensure quality control in the field; and defining 

processes to digitize, process, analyze and test data.  In Y1, USAID ProParque carried out baseline 

assessments for tourism, disaster vulnerability, natural resource management policy, clean/renewable 

energy, and protected area threats analysis activities.  These assessments are currently in various stages of 

results analysis, reporting, and socialization. 

The M&E team has also started to design an automated platform that will ensure that data from project 

activities will be properly captured and stored throughout project implemenatiaon.  This activity is being 

conducted with assistance from TAMIS specialist Neil Enet and in consultation with the technical leaders 

from each component and subcomponent.  
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Other notable M&E acheivements during Y1 include: 

¶ Building the capacities of the USAID ProParque M&E and core technical teams through an 

intensive orientation process and follow up trainings; 

¶ Establishing base lines for each USAID ProParque core technical component and subcomponent 

according to indicator requirements outlined in the PMP;  

¶ Customizing an information system platform for ProParque within the projectôs technical and 

administrative management information system (TAMIS), where all the progress toward all 

USAID ProParque indicators can be measured. 

Achievements this Quarter (Q4) 
M&E activities in Q4 wree focused on follow-up activities in the tourism, disaster vulnerability, 

clean/renewable energy, UMA, and PA threat analysis baselines. These activiteies included reviewing 

baseline results, uploading them to the projectôs Technical and Administrative Management Information 

System (TAMIS) and analyzing them as they relate to the projectôs indicators and deliverables. 

As part of the follow-up process, the M&E team validated the TAMIS structure that best organizes the 

results of the tourism, clean/renewable energy, and UMA baselines.  The team also verified that baseline 

assessment tools and baseline data collected correspond with the indicators enumerated in USAID 

ProParqueôs PMP.  In Q4, data from the tourism baseline assessment was validated and exported, while 

collection of  clean/renewable energy baseline data was underway.  For the Disaster Vulnerability 

baseline, M&E designed tools to analyze both municipal- and community-level indicators. 

The M&E team also finished designing the instruments to validate data from the forestry/agroforestry 

baseline assessment during Q4.  Instruments were customized for each of the 12 target value chains 

within this component: palm oil, rambután, plaintain, cocoa, horticultural products, pine, coffee (2), 

livestock (2), and mahogany (2).  The M&E team worked with USAID ProParque Forestry Specialist 

Daniel Galeano and Agroforestry Specialist Jorge Laínez to begin identifying forestry and agroforestry 

MSMEs  for the baseline assessment. 

In the REDD+ subcomponent, the M&E team reviewed the REDD+ indicators enumerated in the PMP in 

consideration of circumstances external to USAID ProParque that impact the projectôs ability to achieve 

them. Informed by an analysis completed by USAID ProParque Climate Change Coordinator Tania 

Najarro, the M&E team concluded that it is necessary to adjust some of the REDD+ indicators in light of 

these circumstances, and the proposed adjustments were submitted to the COP and DCOP for 

consideration.  

The M&E team continued to develop in Q4 USAID ProParqueôs Information System Platform, which is a 

continuous activity that will be carried out for the life of the project.  Progress related to this activity in 

Q4 includes designing a structure for and validating baseline data. 

M&E also worked closely with USAID ProParque Gender Specialist Marle Ponce throughout Q4 to 

identify gender indicators across project components.  These indicators will measured against baseline 

figures to monitor progress made in increasing womenôs participation and access to resources in each of 

USAID ProParqueôs core technical components.  To this end, a gender action plan was developed that 

formally identifies the gender variables that will be measured and analyzed over the life of the project. 

Other notable M&E achievements during Q4 include:. 

¶ Finalizing tourism component baseline assessment results; 

¶ Finalizing the design of the agroforestry/forestry baseline assessment; 

¶ Coordinating with USAID ProParque Biodiversity Conservation specialists in the design of tools 

to evaulate the effectiveness of protected area management; 

¶ Finalizing the design of the disaster vulnerability baseline assessment; 

¶ Continuing to conduct the UMA strengthening baseline assessment; and 
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¶ Finalizing the pilot activity to export information for the clean/renewable energy and tourism 

baseline assessments into TAMIS. 

 

More detailed information on Q4 M&E activities is described in the tables below. The following tables 

present the activity name, status, and comments on the challenges and opportunities identified as part of 

its current and/or anticipated implementation.
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TABLE 22: IR 2.1 ï Q4 MONITORING & EVALUATION ACTIVITIES 

IR 2.1 ï RURAL MSME GROWTH INCREASED 

ACTIVITY STATUS COMMENTS 

Tourism 

Verify Tourism Baseline Data in the Field in USAID 
ProParqueôs Five Tourism Destinations 

¶ Activity Complete ¶ The quality control card was applied to verify 
data 

Defining Data Tables Based on the Variables 
Identified in the Analysis Plan 

¶ Activity Complete  

Ensure Tourism Baseline Data Quality Control 

¶ Activity Complete ¶ USAID ProParque reviewed all baseline 
results and sent comments to subcontractor 
ANED Consultores to make discrete 
adjustments 

Define Structure for Report to Document Tourism 
Baseline Results 

¶ Activity Complete ¶ This activity was implemented in close 
collaboration with the USAID ProParque 
Tourism Team 

Export Preliminary Data on Tourism MSMEs into 
TAMIS 

¶ Activity Complete ¶ Adjustments are currently being made to this 
activity, as it is a pilot activity. 

Forestry/Agroforestry 

Verify Forestry/Agroforestry Baseline Data 
Collection Tools 

¶ Activity Complete ¶ This activity was implemented in collaboration 
with Forestry Specialist Daniel Galeano and 
Agroforestry Specialist Jorge Laínez 

Design Plan to Conduct Forestry/Agroforestry 
Baseline Assessment 

¶ Activity Complete  

Conduct Forestry/Agroforestry Baseline 
Assessment 

¶ In Progress ¶ This activity has only begun recently 

Import Q4 Forestry/Agroforestry Data into TAMIS ¶ Activity Complete  

 

TABLE 23: IR 2.2 ï Q4 MONITORING & EVALUATION ACTIVITIES 

IR 2.2 ï HONDURAN BIODIVERSITY IMPROVED 

ACTIVITY STATUS COMMENTS 

Define a Structure for UMA Strengthening Baseline 
Assessment 

¶ Activity Complete ¶ This activity was carried out in 
collaboration with USAID ProParque 
Senior Protected Area Management 
Specialist Victor Archaga 

Design and Validate Instruments for UMA 
Strengthening Baseline Assessment 

¶ Activity Complete  
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Conduct Baseline Assessment ¶ Activity Complete  

Import Baseline Data to TAMIS and Analyze 
Results 

¶ Activity Complete  

Definición de tabulados de la LB UAS en base a las 
variables definidas en el plan de análisis. 

¶ Activity Complete  

Participar en los ejercicios  de análisis de 
amenazas en las APS. 

¶ In Progress ¶ Two (of 10) PA threats assessments are 
outstanding for PNMC and HECE. 

Elaboración del Plan de análisis para el 
seguimiento a  los Indicadores del Componente. 

¶ First Draft Completed  ¶ Draft in Revision 

Import Q4 Biodiversity Conservation Data in TAMIS ¶ Activity Complete  

 

TABLE 24: IR 2.3 ï Q4 MONITORING & EVALUATION ACTIVITIES 

IR 2.3 ï CAPACITY to MITIGATE and ADAPT to CLIMATE CHANGE STRENGTHENED  

ACTIVITY STATUS COMMENTS 

REDD+ 

Revise and Define Criteria for REDD+ Indicators 

¶ In Progress ¶ Based on analyses conducted by USAID 
ProParque Climate Change specialist, the 
indicators for this subcomponent may change 
from what is currently included in the PMP 

Clean/Renewable Energy 

Design and Validate Pages in TAMIS for Uploading 
Information for Clean/Renewable Energy Baseline 
Results 

¶ In Progress ¶ The number of clean/renewable energy 
systems installed was the first uploaded to 
TAMIS 

Adjust Database for the Process of Identifying, 
Selecting, and Training for Renewable Energy 
Systems Installations 

¶ Activity Complete ¶ There were four events for each SPL 

Disaster Vulnerability 

Verify Disaster Vulnerability Baseline Data in the 
Field 

¶ Activity Complete ¶ Baseline assessment community-level 
activities are complete, while municipal-level 
activities are still in progress. 

Create Tools to Consolidate Baseline Data Based 
on the Evaluation Criteria Defined for Each Variable 

¶ Tools Finalized  

Participate in Defining a Structure for and Revising 
a Report Documenting Baseline Results for One 
Municipality 

¶ Activity Complete ¶ This report will serve as a template to be 
replicated when documenting the baseline 
results for other municipalities. 

¶ Comments will be made on the draft report in 
order to validate the structure for replication 
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Expected Activities for Next Quarter (Q5) 

M& E activities in Q5 will focus on finalizing the baseline assessments still underway and initiating new 

baselines that have yet to start: 

¶ Tourism: A report documenting the findings of the tourism baseline is under final revision, and 

will be presented to USAID and strategic partners by the end of October.    

¶ Forestry/Agroforestry : Baseline information will be gathered throughout Q5, especially among 

forestry value chain (pine and mahogany) MSMEs in Olancho. 

¶ REDD+: Once the appropriate tools are developed, data on co-management groupsô REDD+ 

capacities will be gathered in each SPL during Q5. 

¶ Disaster Vulnerability: This baseline, which has already been conducted on a community-level, 

will be completed after municipal-level data is gathered in Q5.  In addition to gathering data from 

the target audience established in the USAID ProParque PMP (30 municipalities, 180 

communities), M&E will expand the baseline assessment to an additional five municipals during 

this period per USAIDôs request.  Baseline findings will be complete and ready to be shared with 

USAID and strategic partners by the end of Q5. 

It is important to note that during Q5 tools will be customized for each baseline remaining to assure that 

valid and precise information related to the project deliverables is gathered.  More information on 

anticipated Q5 M&E activities is detailed in Table 35 in Section III. 
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GIS/SPATIAL PLANNING 

Achievements this Year (Y1) 

During Y1, the national and regional databases of projects related to USAID ProParqueôs activities have 

been revised.   These databases are being consolidated to create a general project database.  The GIS team 

is reviewing and revising data in order to minimize errors and to gather data that captures information at 

an acceptable scale (i.e. municipal-level and PA-level data).   

The USAID ProParque GIS team has provided support to each of the projects core technical components 

and subcomponents upon request throughout Y1. GIS has been a key element across all project 

components in both gathering useful geospatial information during baseline assessments and in 

developing subprojects and activities. In tourism, the GIS team supported the MSME baseline assessment 

in Y1 and will review data collected in Y2 to assure that it is accurate and up to date. The GIS team also 

lead diagnostic mapping activities for the disaster vulnerability baseline assessment in Y1. 

In addition to internal support to the ProParque staff, the GIS team provided external technical assistance 

to strategic partners including ICF.  For ICF, the GIS team began working with and the International 

Commission of Space Data (CIDES) to develop guidelines for geospatial information management in Y1. 

These guidelines will be used in Y2 to establish an institutional protocol for geospatial information 

management.  ICF-DAPVS, which will use this protocol, will also be equipped with a tool to organize 

geospatial information provided by PA co-management groups. 

Achievements this Quarter (Q4) 

Notable GIS accomplishments in Q4 include the following:  

¶ Disaster Vulnerability : Completing basemaps for the disaster vulnerability subcomponent 

process in 32 out of  37 target municipalities.  The GIS Team is updating national geospatial 

information databases to reflect the information gathered through this baseline activity. Six 

community maps by municipality were also finalized, and the maps for the remaining target 

communities are in progress.    

¶ Biodiveristy Conservation: Supporting threats assessments in five priority PAs. The GIS team 

also participated in meetings with CIDES in support of USAID ProParqueôs ICF institutional 

strengthening activities.  The project worked with CIDES to develop geospatial information 

management guidelines to be shared with ICF and used to develop an institutional protocol in this 

area. 

¶ Clean/Renewable Energy: Consolidating a database of clean/renewable energy projects.This 

database will provide Clean/Renewable Energy Specialist Mily Cortés a comprehensive picture 

of where existing clean/renewable energy projects are installed. 

¶ REDD+: Supporting Climate Change, activities to develop a protocol to for selecting sites to 

develop proposed REDD+ activities. 

 

More detailed information on Q4 GIS activities is described in the tables below. The following tables 

present the activity name, status, and comments on the challenges and opportunities identified as part of 

its current and/or anticipated implementation.
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TABLE 25: IR 2.1 ï Q4 GIS/SPATIAL ACTIVITIES 

IR 2.1 ï RURAL MSME GROWTH INCREASED 

ACTIVITY STATUS COMMENTS 

Tourism 

Geographic location of MSMEs in tourism 
destinations.   

· Not started yet · Database has not been received yet.   

Forestry/Agroforestry. 

Review and Analysis of Palm Plantations Database 
from Ministry of Livestock and Agriculture 

· 90% Complete · It is being updated with PROCORREDOR 
(2010 - 2011) information.   

Design General Maps for African Palm, Rambután, 
and Coffee Value Chains 

· Activity complete · Maps with preliminary information, 
estimated with secondary information.   

 

TABLE 26: IR 2.2 ï Q4 GIS/SPATIAL ACTIVITIES 

IR 2.2 ï HONDURAN BIODIVERSITY IMPROVED 

ACTIVITY STATUS COMMENTS 

Support development of treats workshops for the 10 
USAID ProParque protected areas.  

· In Progress · 5 out of 10 workshops have been delivered   

Design Threats Maps and a Database for La Tigra 
and Bay Islands Marine National Parks to 
Biodiversity Threats Analysis 

· Activity  Complete  

Review and Revise 2012 Honduran Protected Area 
Database 

· In Progress · Rescheduled for Q5. 

Discuss Activities and Correct Map Outlining 
Boundaries of La Tigra National Park 

· 85% Complete. Only field validation is 
missing.   

· It will be complete by Q5 along with the 
PNLT coverage map. 

Meet with MOSEF and ICF to Discuss the 
Management of Geographic Information in 
Honduras 

· In Progress · The norms that SEPLAN defines through 
CIDES are not ready yet. This activity has 
been rescheduled for Q5.   
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TABLE 27: IR 2.3 ï Q4 GIS/SPATIAL ACTIVITIES 

IR 2.3 ï CAPACITY to MITIGATE and ADAPT to CLIMATE CHANGE STRENGTHENED  

ACTIVITY STATUS COMMENTS 

REDD+ 

Analyze and Design Honduras REDD+ Site Maps 
· In Progress · These maps were made for the baseline.  

Pending the elaboration of the final site 
selection map.  

Support  Process of Selecting REDD+ Pilot Projects  
· In Progress · Technical report for the image selection is 

being revised.  Pending the technical 
support needed to purchase them. 

Clean/Renewable Energy 

Design Maps of the Four USAID/ProParque 
Sustainable Protected Landscapes 

· Activity Complete  

Disaster Vulnerability 

Prepare and Analyze Natural Disaster Database 
· In Progress · Database will be complete with final data 

provided by the consultant.   

Prepare Data to be Used to Develop Municipal and 
Community Maps 

· In Progress · Pending maps of communities in 5 
municipalities added after the initial 
process.    
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Expected Activities for Next Quarter (Q5) 

During Q5, GIS activities will focus on revising and completing the GIS databases for the tourism and 

disaster vulnerability components; drafting protocol for ICF-DAPVS; create a ground coverage map 

PNLT; and preparing data for activity implementation across USAID ProParque technical components.    

IR 2.1 ï Rural MSME Growth Increased 

¶ Tourism: Revise and complete MSMEs geo-referencing database. Work will be done in the office 

and with occasional site visits.   

¶ Forestry/Agroforestry: support the collection and revision of parcel geo- referencing in the 

different SPLs. 

 

IR 2.2 ï Honduran Biodiversity Conserved 

¶ Provide ad hoc support during the remaining three threats assessment workshops and create maps 

to document findings from the seven workshops conducted through the end of Q4.   

¶ Create a ground coverage map in PNLT.   

¶ Review and revise (as necessary) boundaries of USAID protected areas boundaries. 

¶ Revise guidelines to consolidating and managing geospatial information as a basis for establish a 

protocol in this area for ICF-DAPVS.  

IR 2.3 ï Capacity to Mitigate and Adapt to Climate Change Strengthened 

¶ REDD+: Analyze satellite images to gather information on current status of forests in priority 

PAs in support of the baseline for REDD+ activity site selection.  Support the process to procure 

the images that will be essential to conducting the sub-national baseline assessment.  

Additionally, support the U.S. Forest Service to develop a national forest inventory.  

¶ Clean/Renewable Energy: Consolidate GIS information to develop maps that identify the sites 

where Clean/Renewable energy activities have been/are being implemented. 

¶ Disaster Vulnerability: Review findings of disaster vulnerability workshops and consolidate GIS 

information to finish maps for the communities within the five additional target municipalities of 

Sub-IR 2.3. The maps will these municipalities develop the risk management plans.  

 

More information on anticipated Q5 GIS activities is detailed in Table 35 in Section III.  
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COMMUNICATIONS AND OUTREACH 

Achievements this Year (Y1) 

During Y1, the communications and outreach technical area prepared the Branding Implementation 

Plan/Marking Plan and began its implementation by producing the layout and graphic design templates of 

a variety of materials that provided the project with a consistent visual identity.   This included the 

templates for project stationery, staff  business cards and identity badges, monthly news bulletin, website, 

visibility and event banners, presentation slides, reports, office signs,  and other printed materials.   

Additional visibility materials were produced and printed for initial distribution among partners and 

general public, and included: general information brochures,  folders with map of USAID ProParqueôs 

priority protected areas, notepads and pens.  Signs for main office in Tegucigalpa and regional offices (La 

Ceiba, Catacamas, and Gracias) were produced under the supervision of the communications specialist. 

The Communications and Outreach Specialist provided support to project components during their 

participation in public events by producing event-specific printed materials (such as banners), written 

materials for distribution, documenting the activitity with photos, managing interactions with media, and 

supervising partnersô appropriate use of the projectôs identity (logo).  These events included tourism fairs 

(ExpoVerano 2012, ExpoVacaciones 2012), Earth Day Sustainable Technology Information fair (in 

support to Clean/Renewable Energy subcomponent), DENA workshop with partners (Disaster Risk 

Reduction subcomponent), and the MOU signing event at Cerro Azul Meámbar National Park.  The latter 

required the production of additional materials such as invitation cards, media identification badges, and 

USAID ProParque wearing apparel for staff such as shirts, outdoors vests, and caps.  It also required 

working in close coordination with the Communication and Outreach Specialist at USAID and the Public 

Affairs Section at the US Embassy in Tegucigalpa to develop a press release and the eventôs scene setter, 

among other planning elements. 

On April 2012, the Communications and Outreach Specialist began the production and publication of 

USAID ProParqueôs monthly news bulletin, which is published in English and Spanish.  The 

communication specialist is responsible for drafting and revising the content in English (with inputs from 

the technical team), translating the content into Spanish, and laying out in desktop publishing software 

both versions of the news bulletin.  The news bulletins are also uploaded into USAID ProParqueôs 

website.  Since the start date, six monthly news bulletins have been produced and disseminated among the 

projectôs partners, stakeholders, and contacts.  Currently, more than 200 people from Government of 

Honduras institutions, co-managers,  NGOs, donors, and media receive the news bulletin on a monthly 

basis via email.  These bulletins are also available in the news section of the projectôs website in English 

(http://en.usaid-proparque.org/news) and in Spanish (www.usaid-proparque.org/noticias).  

On May 2012, the projectôs website was launched in English and Spanish  (www.usaid-proparque.org,  

http://en.usaid-proparque.org) with its first tranche of content. The website was designed and developed 

by the Communications and Outreach Specialist who is also in responsible of its maintenance and 

production of new content.  Since its launching, the website has gradually been populated with 

component-specific content.  The website is supplemented by a Flickr site for hosting pictures of projectôs 

activities. 

Throughout Y1, the Communications and Outreach Specialist provided on-demand support to project 

components, sub-components, and administrative area.  This support included a site visit to document 

ongoing activities with photo and video during the disaster risk reduction baseline study at Cantarranas 

municipality; outreach strategy for tourism baseline study (which included the production of two 

informative brochures and the production and broadcasting of radio PSA in a local radio station),  and the 

design and layout of training manuals for clean/renewable energy subcomponent, among others.  Support 

to the administrative area of the project included the production of business cards for all USAID 

ProParque staff and their identity badges with photography, as well as revising the proper usage of 

http://en.usaid-proparque.org/news
http://www.usaid-proparque.org/noticias
http://www.usaid-proparque.org/
http://en.usaid-proparque.org/
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projectôs branding on newspaper hiring annoucements .   Finally, the Communications and Outreach 

Specialist organizes the input from the projectôs staff meeting and prepares the projectôs weekly minutes. 

Achievements this Quarter (Q4) 

During Q4, the achievements of the communications and outreach technical area included the preparation, 
layout and dissemination of three monthly news bulletins (July, August, and September) in English and 
Spanish, which reported on the various project components.  The content of the projectôs website was 
expanded with componentsô objectives and initiatives and with monthly updates from the publication of 
the news bulletins.  A Flickr site to host the projectôs pictures was established and a Twitter site was 
begun to periodically report on project updates and to disseminate news related to the projectôs areas of 
intervention.   

An outreach effort to inform and promote tourism MSMEs participation in the baseline study was done, 
and included the production and distribution of two printed brochures and broadcasting a radio PSA (60 
thirty-second spots during 20 days) in a local radio station covering two tourism destinations and the 
neighboring communities of three tourism-focus priority protected areas.  
 

Specific support to the Renewable Energy subcomponent was provided by starting the layout and design 

of four training manuals for the ñBusinesses in Renewable Energyò course.  Also, a site visit to 

communities in Meámbar municipality was done to document with photo and video the installation of 

improved stoves by course beneficiaries.  The marking of improved stoves, photovoltaic systems, and 

tools and equipment donated to course beneficiaries and learning centers was started. 

 

In support to the REDD+ subcomponent, the document ñResumen de Estándares y Metodologías 

Disponibles en el Mercado Voluntario para Carbono Forestalò was edited, laid out, and printed.   
 

More detailed information on Q4 communications activities is described in the tables below. The 

following tables present the activity name, status, and comments on the challenges and opportunities 

identified as part of its current and/or anticipated implementation. 
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TABLE 28: IR 2.1 ï Q4 COMMUNICATIONS & OUTREACH ACTIVITIES 

IR 2.1 ï RURAL MSME GROWTH INCREASED 

ACTIVITY STATUS COMMENTS 

Tourism 

Communication Strategy in Support to Tourism 
MSMEs Baseline Study 

· 2 informative brochures were designed, 
printed, and distributed 

· 60 radio PSAs were broadcasted (in 20 
days) in 1 radio station serving La Ceiba, 
Tela y nearby communities.  

· Activity Complete  

 2 articles about this subcomponent were published 
in USAID ProParqueôs monthly news bulletin:   

¶ ExpoVacaciones 2012 (July 2012) 

· USNPS Works With ICF on Tourism 
Development (Sept. 2012) 

· Activity Complete · Published electronically.  News bulletin 
available in Spanish at http://www.usaid-
proparque.org/noticias and in English at 
http://en.usaid-proparque.org/News 

Forestry/Agroforestry 

1 article about this subcomponent was published in 
USAID ProParqueôs monthly news bulletin:   

· Agroforestry/Forestry Value Chains 
Progress (Sept. 2012) 

· Activity Complete · Published electronically.  News bulletin 
available in Spanish at http://www.usaid-
proparque.org/noticias and in English at 
http://en.usaid-proparque.org/News 

 

TABLE 29: IR 2.2 ï Q4 COMMUNICATIONS & OUTREACH ACTIVITIES 

IR 2.2 ï HONDURAN BIODIVERSITY IMPROVED 

ACTIVITY STATUS COMMENTS 

3 articles about this subcomponent were published 
in USAID ProParqueôs monthly news bulletin: 

¶ Municipal PA Management Workshop with 
AHMON (July 2012) 

¶ Bay Islands MP Threats Assessment (July 
2012) 

¶ USAID ProParque Vision for  National 
University Alliance on Ecological 
Monitoring (Sept. 2012) 

· Completed · Published electronically.  News bulletin 
available in Spanish at http://www.usaid-
proparque.org/noticias  and in English at 
http://en.usaid-proparque.org/News 
 

 

http://www.usaid-proparque.org/noticias
http://www.usaid-proparque.org/noticias
http://en.usaid-proparque.org/News
http://www.usaid-proparque.org/noticias
http://www.usaid-proparque.org/noticias
http://en.usaid-proparque.org/News
http://www.usaid-proparque.org/noticias
http://www.usaid-proparque.org/noticias
http://en.usaid-proparque.org/News
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TABLE 30: IR 2.3 ï Q4 COMMUNICATIONS & OUTREACH ACTIVITIES 

IR 2.3 ï CAPACITY to MITIGATE and ADAPT to CLIMATE CHANGE STRENGTHENED  

ACTIVITY STATUS COMMENTS 

REDD+ 

Editing and desktop publishing ñResumen de 
Estándares y Metodologías Disponibles en el 
Mercado Voluntario para Carbono Forestalò 
 

· Activity Complete · 200 copies of the document were printed to 
share with GOH, PA co-managers, and other 
partners. 

· The document is available in pdf on projectôs 
website: http://www.usaid-proparque.org/redd-
plus 

Clean/Renewable Energy 

Start desktop publishing of four manuals for 
ñBusinesses in Renewable Energyò course. 

· First draft of manuals was used during the 
course cycles. 

· A final laid out version will be produced after 
edits and improvements are included in the 
text as a result of course delivery. 

Marking of improved stoves, photovoltaic systems, 
and donated tools for renewable energy courses 

· Ongoing.  More courses are being delivered 
during October 2012. 

· Photovoltaic systems and tools are marked 
with USAID logo stickers and improved stoves 
are marked with ceramic tiles printed with 
USAIDôs logo. 

Field visit to document with photo and video 
beneficiaries of renewable energy course at 
Meámbar municipality 

· Activity Complete · The communities of Los Globos, Corinto, and 
El Aguaje were visited on September 2012 
during the installation of improved stoves by 
course beneficiaries. 

1 article about this subcomponent was published in 
USAID ProParqueôs monthly news bulletin:   

¶ RE/CE Workshop and Pilots (August 2012) 

· Activity Complete · Published electronically.  News bulletin 
available in Spanish at http://www.usaid-
proparque.org/noticias and in English at 
http://en.usaid-proparque.org/News 

Disaster Vulnerability 

1 article about this subcomponent was published in 
USAID ProParqueôs monthly news bulletin:   

· MENA Methodology Workshop (August 
2012) 

· Activity Complete · Published electronically.  News bulletin 
available in Spanish at http://www.usaid-
proparque.org/noticias and in English at 
http://en.usaid-proparque.org/News 

http://www.usaid-proparque.org/redd-plus
http://www.usaid-proparque.org/redd-plus
http://www.usaid-proparque.org/noticias
http://www.usaid-proparque.org/noticias
http://en.usaid-proparque.org/News
http://www.usaid-proparque.org/noticias
http://www.usaid-proparque.org/noticias
http://en.usaid-proparque.org/News
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Expected Activities for Next Quarter (Q5) 

For Q5, the expected activities include: 

¶ Writing, desktop publishing layout, and dissemination of three monthly news bulletins in English 

and Spanish; 

¶ Update projectôs website (English and Spanish versions) with components activities and video 

testimonials from project beneficiaries; 

¶ Site visit to Gracias, Lempira and its communities to document with photo and video the 

installation of photovoltaic systems by Renewable Energy course beneficiaries.  Other site visits 

will be scheduled as specific activities take place during Q5; 

¶ Finish desktop publishing and print final version of four Renewable Energy course manuals. 

¶ Desktop publishing of ñBest Practices in Hydroelectric Systemsò document; 

¶ Begin the production of communication materials for awareness campaign on benefits of small 

hydroelectric projects for communities; 

¶ Provide support and coordination for site visit of USAID Honduras Mission Director; and 

¶ Finalize and disseminate Communications and Outreach Plan. 

 

In addition to the delivering periodic communication products (monthly news bulletins and website 

updates) and attending specific needs from components, the communications and outreach technical area 

will begin outreach efforts to build strong working relations with local media with the goal of providing 

more visibility to the projectôs activities. 

More information on anticipated Q5 communications activities is detailed in Table 35 in Section III.  
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SECTION II:  
 
PROGRAM MANAGEMENT 

STAFFING 

CORE TECHNICAL TEAM 

TABLE 31: USAID PROPARQUE CORE TECHNICAL TEAM (09/30/2012) 

Name Position Responsibilities Reports to Base 

Key Personnel 

Christopher Seeley (DAI) COP 
Overall project management 
and technical performance 

USAID; E&E 
Managing 
Director, DAI 

Tegucigalpa 

Jose Flores Rodas (DAI) DCOP 

Technical Performance; 
Primary responsible for 
REDD+ activities and 
deliverables 

COP Tegucigalpa 

Victor Archaga (TNC) 
Senior Protected Area 
Management Advisor 

IR 2.2 activities and 
deliverables 

COP Tegucigalpa 

Miguel Baca (DAI) Tourism Sector Advisor 
IR 2.1 Tourism Sector 
activities and deliverables 

COP Tegucigalpa 

Non-Key  Personnel 

Isabel Perez (DAI) 
Tourism and MSME 
development specialist 

IR 2.1 Tourism Sector 
activities and deliverables 

Miguel Baca Tegucigalpa 

Jorge Lainez (DAI) 
Agroforestry Sector 
Specialist 

IR 2.1 Agroforestry Sector 
activities and deliverables 

COP Tegucigalpa 

Daniel Galeano (DAI) 
Forestry Sector 
Specialist 

IR 2.1 Forestry Sector 
activities and deliverables 

COP Tegucigalpa 

Mily Cortes (DAI) 
Clean/Renewable 
Energy Specialist 

IR 2.3.2 CE/RE activities 
and deliverables 

COP Tegucigalpa 

Rodolfo Cuevas (CARE) 
Disaster Risk 
Reduction Specialist 

IR 2.3.3 activities and 
deliverables 

COP Tegucigalpa 

Tania Najarro (CARE) 
Climate Change 
Coordinator 

IR 2.3.1 activities and 
deliverables 

DCOP Tegucigalpa 

Milton Avarado (TNC) 
PA Management 
Specialist 

IR 2.2 activities and 
deliverables/ North Coast 
SPL 

V. Archaga La Ceiba 

Raquel Lopez (TNC) 
PA Management 
Specialist 

IR 2.2. activities and 
deliverables/ICF Central 

V. Archaga Tegucigalpa 

Gustavo Acosta (DAI) 
Environmental 
Monitoring and 
Compliance Specialist 

Management of project 
EMMP and EMS; activities 
and deliverables linked to 
environmental impact of 
small scale hydropower 
development 

COP Tegucigalpa 

Marle Ponce (CARE) Gender Specialist 
Gender mainstreaming; 
gender aspects of PMP; ICF 

COP Tegucigalpa 
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Name Position Responsibilities Reports to Base 

and SINAPH gender policy 
improvements 

Oliver Komar (ZAM) Biodiversity Specialist 

IR 2.2.1 activities and 
deliverables related to 
ecological monitoring and 
university network 

V. Archaga Zamorano 

Jose Lainez (DAI) 
Communications and 
Outreach Specialist 

Implementation of BIP/MP; 
routine reporting; website 

Director 
Admin Ops 

Tegucigalpa 

Georgina OôConnor 
(CARE) 

Sr. M&E Specialist 
Management of M&E Team; 
compliance with PMP  

COP Tegucigalpa 

Karla Ventura (DAI) 
Regional Coordinator ï 
La Ceiba 

Coordination of field 
operations and counterpart 
relations in North Coast SPL 

COP La Ceiba 

Ramon Hernandez (ZAM) 
GIS/Spatial Planning 
Specialist 

GIS support 
Georgina 
OôConnor 

Tegucigalpa 

Alejandrina Carrasco Program Officer 

Address the scheduling, 
resource allocation and 
technical/administrative 
demands of project 
implementation. 

COP Tegucigalpa 

 

ADMINISTRATIVE TEAM 

The table below provides detailed information on the USAID ProParque administrative team, including 

name, position title, scope of work, lines of reporting, and primary location: 

 

TABLE 32: USAID PROPARQUE ADMINISTRATIVE TEAM (09/30/2012) 

Name Position Responsibilities Reports to 

Tegucigalpa 

Angelica 
Idiaquez 

Receptionist 

Assist with scheduling and receive guests upon arrival; Update 
emergency information of staff member into the TAMI; Receive all 
purchased goods; Support COP and DCOP with ad hoc 
administrative tasks; Collect health insurance reimbursement 
forms from employees and act as a filter during the submittal 
process 

Director of 
Admin/Finance 

Claudia 
Obando 

Operations 
Manager 

Oversee administrative, logistical & procurement activities, 
including coordinating equipment maintenance, importing 
administrative information (e.g. project inventory) into TAMIS, and 
support the USAID ProParque Finance Manager in managing  all 
VAT & tax exemption negotiations with vendors 

Director of 
Admin/Finance 

Francia 
Nazar 

Finance 
Manager 

Oversee all finance activities, including: Completing FER/FAS and 
verifying  that all expenses are supported with the documentation 
required by USAID policies & procedures; Submitting FER/FAS to 
DAI Home Office; Prepare bank reconciliations reports to DAI 
Home Office; Prepare 
vouchers and process payments made from USD and Lempira 
savings accounts, and the project petty cash account; Organize 
training sessions on payment regulations and procedures for 
project staff; Prepare and submit monthly financial documentation 
to DAI Home Office; Submit weekly wire requests to DAI Home 
Office; Review and approve travel advance requests and ensure 

Director of  
Admin/Finance 
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Name Position Responsibilities Reports to 

rapid clearance of these advances. 

Glenda 
Duron 

Grant & 
Contracts 
Specialist 

Customize grants manual and support approval process by the 
client; Compose and submit RFPs and other bidding mechanism 
to client for approval; Conduct pre-award responsibility and 
financial reviews of potential grantees; Draft all grant agreements 
for signature by COP; Review and analyze budget estimates and 
expenditures for allowability, allocability, reasonableness, and 
consistency ;Prepare local independent consultant agreements 
purchase orders, and other field based contracting mechanisms; 
Prepare request for consent to issue subcontract; Negotiate 
subcontract provisions and coordinate additions, deletions, or 
modifications; Maintain data on the TAMIS and Oracle accounting 
system for all subcontracts. 

Director of 
Admin/Finance 

Marielos 
Zuniga 

Grants & 
Contracts 
Assistant 

Monitor the work of grantees, including expenditures, work plans, 
and reports submitted; Respond to comments and inquiries from 
the grantees; Maintain files on all grants; Perform field visits to 
grantees and beneficiaries; Assist COP and DCOP in the 
approval of the RFPs and other contracting mechanism; Manage 
publication of RFPs and other contract mechanism and receive 
offers and bids submitted. 

Grants & 
Contracts 
Manager 

Marifer 
Martinez 

Director of 
Admin/Finance 

Review the bi-monthly finance reports for presentation to the COP 
and Home Office; Approve payments in accordance with the 
Project Schedule of Authority; Review monthly payroll packet and 
share with COP for approval; Provide guidance on the grants 
implementation; Review grants approval packets and agreements 
prepared by the Grants Specialist; Review and approve draft 
contracts and subcontracts for completeness; Ensure smooth 
operations in project office; Conduct post-activity reviews with 
relevant parties to assess the quality of administrative support; 
Oversee project procurement and approve per the schedule of 
authority; Ensure that projectôs IT service providers offer timely 
and adequate support, Liaise with DAI Home Office IT services on 
problems encountered in the field.  

COP 

Milagro 
Diaz 

Procurement 
Assistant 

Oversee purchase of project commodities and services, ensuring 

compliance with relevant policies and procedures; Maintain and 

update a record of all procurement procedures; Coordinate 

delivery of goods and services in a timely and efficient manner; 

Complete and submit all tax exemption forms; Maintain a record 

of all tax exemptions issued during the life of the project and 

submitting monthly reports of such exemptions.  

Operations 
Manager 

Reyna 
Gomez 

Administrative 
Assistant 

Manage logistics coordination, including making project-related 

travel arrangements (flights, accommodations, etc.) for LTTA, 

STTA and consultants; Establish relationships with hotels 

throughout Honduras to facilitate process of making arrangements 

and to ensure secure accommodations and best prices available; 

Conduct property inventory and disposal of items as required; 

Assign items in inventory to USAID ProParque staff members; 

Assist in the preparation of annual inventory reports. 

Operations 
Manager 

Yessica 
Ramirez 

Human 
Resources 
Manager 

Register and maintain record of training completed by all 
USAI/ProParque staff; Monitor all authorized leave; Prepare 
payroll and all relevant documentation to track payments 
(paystubs, payroll spreadsheet and reports); Calculate all 
deductions applied to payroll; Maintain all personnel files in 
accordance with specified filing procedures; Maintain record of all 
payroll summary sheets, timesheets and paystubs; Pay and 
submit reports to DEI on tax withholdings to employees and 
consultants; Manage all issues regarding medical health and life 

Director of 
Admin/Finance 
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Name Position Responsibilities Reports to 

insurance; Manage recruitment process of all LTTA staff and 
negotiate salaries as required 

La Ceiba 

Marcia 
Guity 

Accountant  

Prepare all financial vouchers  and checks; Submit all monthly 
accounting/Finance information USAID ProParque Finance 
Manager; Prepare bank  reconciliations; Provide financial and 
accounting support to La Ceiba office staff in organizing training 
sessions; Assist USAID ProParque Finance Manager in 
completing accruals, pipelines & budgets and preparing the final 
report to the DAI Home Office documenting this information; 
Submit to weekly reports to USAID ProParque Finance Manger 
requesting funds required for the weekôs activities; Collect 
timesheets and health insurance reimbursement forms from La 
Ceiba staff and submit to USAID ProParque Human Resources 
Manager 

Finance 
Manager 

Nickolle 
Jones 

Administrative 
Assistant 

Coordinate equipment maintenance; Manage office supplies; 
Assign inventory to staff members; Contract maintenance 
services as required; Provide support for travel-related logistics  
(flights, accommodations, etc.) for LTTA, STTA and consultants; 
Receive all office visitors, answering  the phone and taking 
messages;  Input all pertinent administrative information into 
TAMIS regarding office procurements; Input La Ceiba office 
inventory information into TAMIS 

Operations 
Manager 

 

Q4 LTTA ACTIONS 

TABLE 33: PERSONNEL ACTIONS Q4 ï LONG TERM TECHNICAL ASSISTANCE 

Position Title Candidate Hired By 
Status 

Approved Not Approved 

Regional Agroforestry 
Assistant 

José Bani USAID ProParque 16-Jul-12 N/A 

Regional Assistant in 
Protected Areas 

Francisco Bobadilla USAID ProParque 16-Jul-12 N/A 

Regional Assistant in 
Protected Areas 

Marco Carías USAID ProParque 16-Jul-12 N/A 

Regional Assistant in 
Protected Areas 

Francisco Cabañas USAID ProParque 16-Jul-12 N/A 

Protected Areas 
Assistant 

Pablo Rico USAID ProParque 7-Aug-12 N/A 

Program Officer Alejandrina Carrasco USAID ProParque 24-Aug-12 N/A 

National Info Platforms 
Coordinator 

Ricardo Velásquez CANATURH 19-Sep-12 N/A 

Lago de Yojoa Info 
Platforms Coordinator 

Carlos Arita CANATURH 19-Sep-12 N/A 

Gracias Info Platforms 
Coordinator 

Yina Morales CANATURH 19-Sep-12 N/A 
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Q4 STTA ACTIONS 

TABLE 34: PERSONNEL ACTIONS Q4 ï SHORT TERM TECHNICAL ASSISTANCE 

Position Title Candidate Hired By 
Status 

Approved Not Approved 

Livestock Value Chain 
Specialist 

Enrique Ernesto 
Alvarado 

USAID ProParque 26-Jul-12 N/A 

Consultant Renewable 
Energy Systems 

Reinerio Zepeda USAID ProParque 7-Aug-12 N/A 

Tourism Concessions 
Consultant 

Lars Hanslin DAI 7-Aug-12 N/A 

Subcontracts and 
Grants Expert 

Kirsten Weeks DAI 7-Aug-12 N/A 

Field IT Specialist Greg Kabbat DAI 24-Aug-12 N/A 

Tourism Specialist Andrew Drumm DAI 10-Sep-12 N/A 

Microfinance 
Consultant 

Rina Santos USAID ProParque 10-Sep-12 N/A 

Microfinance 
Consultant 

Dennis Romero USAID ProParque 10-Sep-12 N/A 

Environmental Services 
Consultant  

José Antonio Casis TNC 10-Sep-12 N/A 

Protected Areas 
Management 
Consultant 

Lorenzo Olivas TNC 10-Sep-12 N/A 

 

OPERATIONS 

VEHICLES 

14 out of 17 vehicles were received during this quarter. All the pertinent controls and GPS monitoring 

systems are in place in order to help keep track and provide appropriate maintenance services. Vehicles 

have been distributed in regional and main offices. 

IT 

Pending server for La Ceiba Regional office was installed and is operational.  

Pending firewalls to protect Gracias and Catacamas offices have been installed.  

ADMINISTRATION 

FAS 

Honduran team completed all established requirements to receive the FAS implementation team. The 

corresponding STTA, planned for October and November 2012, was submitted and is awaiting approval. 

TAMIS 

The customization of TAMIS for the recollection of base line study for MSMEs was finalized. The 

optimization of the approval and revision process for procurement procedures was also completed.  
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FINANCE 

Change in the projectôs financial structure was implemented starting Sept 15
th
. This new structure best 

reflects project activities. 

TAX EXEMPTIONS 

Tax Exemption for sales taxes corresponding to project expenditures was received during the month of 

June 2012. Admin team has been working closely with the DEI. Devolutions office in order to have all 

systems and reports in place and ensure the proper use of this exemption. 

Tax reimbursement request and documents were submitted before DEI for the amount of L. 331,140.38.  
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SECTION III:  
 
ACTIVITIES PLANNED FOR Q5
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Q5 TECHNICAL ACTIVITES 
 

TABLE 35: ANTCIPATED Q5 TECHNICAL ACTIVITIES 

ACTIVITY DESCRIPTION/COMMENTS RESOURCES DATES 

IR 2.1 Rural Micro, Small and Medium Enterprise (MSME) Growth Increased 

Tourism Sector 

Upgrade Reservation and Invoicing 
Systems for Small Hotels 

¶ Training and promotional activities start in Santa Rosa de 
Copan ï Gracias destination. 

M. Baca, PO with Casa del 
Viajero SRL. 

October 16, 2012 

Signing sub-contract with HOPEH 
¶ Critical input to roll out training programs and marketing 

activities for small hotels 
M. Baca , PO with HOPEH October 2012 

Signing sub-contract with OPTURH 
¶ Critical input to roll out activities to strengthen the inbound 

tourism value chain and marketing activities for tour operators 
and associated business 

M. Baca ,  I. Perez , Sub-
contract with OPTURH 

October 2012 

Incorporate Best Practices in Cultural 
and Environmental Event Organization 
and Management for Traditional Ferias 
Committees 

¶ Identification of fairs to be supported in Q6 and Q7 
I. Perez , Sub-contract with 

PROINE 
November 2012 

Develop and Implement an Accredited 
Training Program for Local Guides 

¶ Sub-contract with Robert Gallardo is signed and training 
activities start with elite bird-watching guides. 

¶ SoW and budget for MSSOA are agreed to start training 
activities for local guides on outdoor recreational activities 

I. Perez , PO with Robert 
Gallardo, MSSOA 

November 2012 

Incorporate Best Practices in Cultural 
and Environmental Event Organization 
and Management 

¶ We expect hiring the organization or consultants to provide 
training services by August 2012. 

I. Perez , PO with local 
organization 

October 2012 

Evaluate Impact on Competitiveness of 
Clean Production Practices in the Hotel 
Sector 

¶ First training sessions on clean production audits for small 
hotels in the Central SPL takes place in Tegucigalpa. I. Perez, M. Baca, M. Cortes 

November 12-23, 
2012 

Position Priority Destinations (including 
PAs) in the Main Tourist-Generating 
Markets 

¶ Participation of priority destinations, HOPEH and OPTURH in 
CATM 2012 in San Pedro Sula. 

Sub-contract with 
CANATURH, I. Perez, M. 

Baca 
October 2-6, 2012 

Design and Implement an E-Marketing 
Campaign for ProParque Priority 
Destinations including Protected Areas 

¶ Contract with international E-Marketing Specialist approved and 
visit scheduled for Q6 

Sub-contract with 
CANATURH,  M. Baca , 

STTA (E-Marketing 
Specialist) 

November 2012 

Develop and Adopt Regulations for 
Tourism Commercial Services in 

¶ Draft proposal for Regulations for Commercial Services 
Program for SINAPH completed and submitted to ProParque 

M. Baca,  I. Perez , 
Agreement with USNPS, 

December 2012 
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Protected Areas and ICF STTA (Lars Haslin) 

Development of a SINAPH Tourism 
Policy and Strategy 

¶ Andy Drumm to conduct first field trip from November 3 through 
17, 2012 

¶ Local LTTA to support international expert and our work in the 
hired by late October. 

M. Baca, STTA (Andy 
Drumm) 

¶ October 
2012  

¶ November  
2012 

Forestry /Agroforestry Sector 

Implement Palm Oil Value Chain Action 
Plan 

¶ Conduct baseline assessment J. Laínez ¶ December 2012 

Implement Rambután Value Chain 
Action Plan 

¶ Conduct baseline assessment 

¶ Develop subproject (training and TA) to support rambután 
producers in collaboration with value chain actors such as 
Frutela and AHPERRAMBUTAN 

J. Laínez, B. Manzanares 
Subcontractor TBD 

¶ December 2012 

Implement Coffee Value Chain Action 
Plan (PNMC) 

¶ Sign contracts to implement two subprojects (training and TA) 
to support coffee producers in certifying their products; 
accessing BDS and embedded services, and legalizing their 
businesses 

¶ Conduct baseline assessment 

Subcontractor TBD 
¶ November 2012 

¶ December 2012 

Implement Coffee Value Chain Action 
Plan (PANACAM) 

¶ Complete value chain action plan 

¶ Develop subproject (training and TA) to support PANACAM 
coffee producers in collaboration with Aldea Global and 
IHCAFE 

J. Laínez, Subcontractor 
TBD,  STTA TBD 

 
¶ December 2012 

Implement Livestock Value Chain Action 
Plan (HECE) 

¶ Conduct baseline assessment 

¶ Identify and sign contract for a subproject (training and TA) to 
link producers and chilling and collection centers 

J. Laínez 
Subcontractor TBD 

¶ November 2012 

¶ December 2012 

Implement Livestock Value Chain Action 
Plan (Sierra de Agalta  ) 

¶ Conduct baseline assessment 

¶ Identify and sign contract for a subproject (training and TA) to 
link producers and chilling and collection centers 

J. Laínez;  
Subcontractor TBD 

¶ November 2012 

¶ December 2012 
 

Implement Cocoa Value Chain Action 
Plan 

¶ Finalize cocoa action plan 

¶ Conduct baseline assessment 

¶ Develop subproject (training and TA) to support cocoa 
producers to obtain product certification 

J. Laínez, B. Manzanares, 
Subcontractor TBD 

¶ October  2012 

¶ December 2012 

¶ December 2012 

Implement Plantain Value Chain  Action 
Plan 

¶ Complete plantain action plan  
J. Laínez, B. Manzanares ¶ December 2012 

Implement Horticulture Value Chain  
Action Plan 

¶ Conduct horticulture value chain rapid analysis 

¶ Complete horticulture action plan  

¶ Conduct baseline assessment 

STTA TBD ¶ December 2012 

Implement Mahogany Value Chain 
Action Plan (UNIACF-BRP) 

¶ Execute agreement with UNICAF to implement mahogany  
value chain action plan activities 

D. Galeano, STTA (forestry 
expert); PO (UNICAF) 

December 2012 

Implement Mahogany Value Chain 
Action Plan (MIRAVEZA, LIMONCITO, 
COPEN) 

¶ Execute agreements with Fundacíon Madera Verde and Green 

Wood to implement mahogany value chain action plan activities                      

¶ Meet with current clients to renew orders for 2013 and explore 
options for new products and diversified wood grades and/or 

D. Galeano, STTA TBD 
(forestry expert); PO 

(Fundación Madera Verde 
and Green Wood) 

December 2012 
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species. 

Implement Pine Value Chain Action 
Plan (RED-HACOFOGG) 

Engage STTA to implement value chain activities to: 

¶ Improve pine-drying process 

¶ Deliver training on accounting and internal regulations to RED-
HACOFOGG 

¶ Consolidate forest management savings and social investment 
mechanisms 

¶ Delivery training to financial departments of UNICAF 
cooperatives on legal commitments  

¶ Adjust discrete parts (such as expanding geographic focus 
area) of forestry work plan  

D. Galeano, STTA TBD December 2012 

IR.2.2 Honduran Biodiversity and Natural Resources Conserved  

Finish the threat assessment studies for 
the 10 priority Pas and presentation of 
the final report.  

¶ PNMC and HECE are the two remaining protected areas.  

¶ The project will presents the final results in an official event.  
These findings will be the base to develop action plans to 
mitigate and reduce the impacts of the identified threats. ICF 
will be responsible for implementing the action plan. 

V. Archaga, 
K. Lara 

E. Secaira (STTA) 
October 2012 

Training on the methodology of 
Protected Areas Threat Assessment. 

¶ Train ICF and co-managers staff in the methodology and 
develop action plans to mitigate and reduce the threats on 
protected areas.  

¶ Training staff from ICF and co-managers will strengthen their 
capacities in planning and managing protected areas. 

V. Archaga, 
K. Lara 

E. Secaira (STTA) 
 

November 2012 

Conduct a workshop on ecological 
integrity  

¶ With the participation of key stakeholders and under the 
leadership of ICF, discuss the current methodology and 
propose changes if necessary. 

¶ The basis of this process will be the findings of the threat 
analysis study. This workshop will facilitate the development of 
the ecological integrity monitoring tool. 

O. Komar, K. Lara November 2012 

Meetings with key actors to discuss and 
socialize the Strategy for University 
Alliances for Biological Monitoring and 
explore and promote alliances for 
biological monitoring.  

¶ These activities will contribute to explore and promote alliances 
for biological monitoring. 

¶ This process will be conducted in coordination with ICF. 

¶ Key actors: SINFOR, Co-managers, biological researchers, 
Universities, etc.  

O. Komar, K. Lara 
November/ 

December 2012 

Facilitate the approval of special 
regulations on Private Natural 
Reserves. 

¶ Advance the approval of the Regulations on Private Reserves. 

¶ Meetings with ICF, REHNAP, and Procuraduría General, to 
advance the approval of Private Reserves Regulation. 

R. Lopez November 2012 

In coordination with REHNAP, design a 
package of technical assistance to 
strengthen the capacities of REHNAP. 

¶ This activity is aimed to strengthening the capacities of 
REHNAP. 

R. Lopez, 
Grant to REHNAP 

November  2012 

Start the process to update and improve 
the technical regulations for SINAPH 

¶ Regulations on public use plans for protected areas, biophysical 
and socio-economic studies in protected areas. 

V. Archaga 
PA Specialists in SPLs, 

Subcontract (EHC) 
November  2012 

Start the process of designing and ¶ This process will be developed by an international STTA. This C. Isaac Pérez (STTA) Starting in 
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establish the new SINAPH finance 
system. 

process will take about 5 month.  V. Archaga 
J. Flores-Rodas. 

November  2012 

Develop an event on protected areas 
financing mechanisms.  

¶ Present case studies in protected areas financing mechanisms 
in order to strengthen the capacities of local stakeholders and 
key institutions in conservation finance system.  

Workshops, STTA TBD December  2012 

Propose a new structure for ICF-
SINAPH.  

¶ Analyze and propose a more efficient structure for ICF in order 
to assume more direct management of SINAPH.  

¶ Along with this new structure, the project will develop the 
personnel profiles for ICF-SINAPH staff and design a training 
plan to build and strengthen the capacities of ICF and co-
manager organizations in managing SINAPH. 

V. Archaga, 
J. Flores-Rodas,                     

J.C. Godoy (STTA), 
STTA TBD 

November  2012 

Develop terms of reference to perform a 
legal analysis to establish the national 
service of park ranger. 

¶ According to the institutional structure proposed for ICF-
SINAPH 

V. Archaga, 
 STTA TBD 

November 2012 

Develop terms of reference to establish 
a baseline study on public perception of 
current ICF image, marketing and logo. 

¶ This study will be the basis for a new ICF institutional identity 
and logo. Depends on the new structure of ICF. 

V. Archaga, 
 STTA TBD 

November 2012 

Develop terms of reference to design 
and implement effective institutional 
coordination mechanisms.  

We will work at two levels: 

¶ National level: Support Committee of SINAPH. 

¶ SPL Level: Inter- Agency Committee for Conservation of 

Marine and Coastal Resources (Caribbean SPL); Inter-Agency 
Committee for Conservation and Protection of Rio Plátano; and 
Roundtable of Coordination in Culmí. 

V. Archaga, 
F. Cabañas, 
G. Bobadilla, 

P. Rico, 
STTA TBD 

October/ 
November 2012 

Support and facilitate regional 
coordination mechanisms. 

Coordination mechanisms will include:  

¶ Inter-agency commission to protect Rio  Plátano Biosphere 
Reserve work plan approved; and 

¶ Inter-Agency Commission to Conserve Caribbean Coastal and 
Marine Resources Reestablished. 

V. Archaga, 
F. Cabañas, 
G. Bobadilla, 

P. Rico, 
STTA TBD 

November 2012 

MOCAPH Work Plan Approved and 
Implemented  

¶ The work plan is aimed to strengthen the capacities and 
institutional sustainability of co-manager organizations 

R. Lopez, 
STTA TBD 

November 2012 

Develop a workshop in Institutional and 
Financial Sustainability of Co-Managers 

¶ This workshop will help MOCAPH in understanding the issues 
faced by co-manager organizations related to financial and 
institutional sustainability.  

¶ The workshop will produce an action plan to strengthen the 
capacities of co-manager organizations.  

V. Archaga 
R. Lopez 

K. Ventura 
November 2012 

Sub grants with co-management 
organizations have been approved. 

¶ The sub grants are aimed at strengthening the capacities of co-
management organizations. 

¶ The sub grants will be linked to management plans and co-
management agreement in order for the co-manager to improve 
their institutional capacities. 

V. Archaga 
PA Specialists in SPLs, 
Grants with co-manager 

groups 

November 2012 

10 Baseline Assessment on Protected 
Area Management Effectiveness 
Conducted 

¶ This process is conducted in parallel with the management 
effectiveness baseline, evaluation of management plans, and 
evaluation of co-management agreements.  

Workshops, STTA, direct 
technical assistance. 

December 2012 
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Effective Management Tools Evaluated 
(Co-management agreements, 
management plan evaluation and 
monitoring management effectiveness) 

¶ This process is conducted in parallel with the management 
effectiveness baseline, evaluation of management plans, and 
evaluation of co-management agreements.  

¶ This process include: a) 10 Management Plans Evaluated; b) 
10 Co-management Agreements Evaluated; c) effective 
management tool evaluated and baseline established for 10 
targeted protected areas. 

V. Archaga, 
L. Olivas (STTA), 

L. Corrales (STTA), 
PA Specialists at SPL level. 

December 2012 

Develop a co-management strategy for 
Rio Plátano Biosphere Reserve 

¶ Workshops and field trips to Río Plátano are conducted during 
Q5 in order to make consultations with local communities and 
local organizations about co-management of Rio Plátano. 

G. Bobadilla, 
Subcontract (ICADE) 

October-
December  2012 

Strategy to Harmonize SINAPH Park 
Categorization with IUCN 
Categorization Drafted. 

¶ Participation of MOCAPH and SERNA are strongly 
recommended.  

¶ This process includes gathering and analyzing information on 
ecological gap analysis (Based on the Rationalization Study of 
SINAPH and the Ecological Gap Analysis of SINAPH), and 
agreements with key partners on SINAPH modifications.  

¶ This activity will generate a document which seeks to establish 
legal recognition of the new park categories, new protected 
areas, and redefined protected area boundaries 

V. Archaga, 
M. Carias,                       
STTA TBD 

October 2012 

Action Plan to Resolve Pico Bonito Core 
Zone Conflict Updated, and establish a 
roundtable discussion to address Pico 
Bonito Conflicts.  

¶ Prior to discussing this issue with FUPNAPIB and other key 
actors, ICF needs to define the situation of the co-manager and 
the roles of key actors. FUPNAPIB is experiencing deep 
institutional conflicts, and its effectiveness in managing Pico 
Bonito National Park is being questioned by a group of key 
stakeholders.  

¶ The working group should be under the leadership of ICF and 
MOCAPH 

¶ The participation of local governments, SERNA, community 
based organizations and MOCAPH is also very important to 
resolving this situation.    

M. Alvarado, 
STTA TBD 

December 2012 

Develop Guidelines for marine, 
wetlands, and Riparian Ecosystem 
management. Working Group on 
Marine, Wetland, and Riparian 
Ecosystems Formed 

¶ Identify key actors and stakeholder to conform the working 
group on marine, wetland and riparian ecosystem.  

¶ This working group is key to develop and reach consensus 
about the guidelines. Information on Existing Technical Guides 
from Other Countries Gathered and Analyzed 

F. Cabanas. 
M. Alvarado 

November 2012 

Evaluate infrastructure in target 
protected areas with high tourism 
potential.  

¶ The participation of co-managers is key in this process.  

¶ This process will be conducted in six protected areas identified 
by their tourism potential.  

PA Specialists at SPL level. November 2012 

Design a proposal for Environmental 
Education Program. 

In coordination with ICF, SERNA and co-manager organizations:  

¶ Educational Material Available in Target Protected Areas with 
High Tourism Potential Evaluated; and 

¶ Criteria for an Environmental Education Program Defined 

PA Specialists at SPL level. November 2012 

20+ Companies Located Near Protected ¶ Activities will be informed by threats assessments and value P. Rico December 2012 
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Areas Identified chain analyses conducted in Y1, and will be implemented in 
close collaboration with ICF, SERNA, SAG 

PA Specialists at SPL level. 

PES Technical Guides approved by ICF 

¶ These activities will be implemented in close coordination with 
ICF, SERNA and CONABYSAH.  

¶ The technical guidelines will give direction on advancing PES 
agreements 

M. Alvarado, 
V. Archaga. 

J. Casís (STTA) 
December 2012 

PES Technical Guides Socialized to 
ICF, UMAS, and Co-Management 
Groups 

¶ UMAS and co-management organizations are key actors in 
implementing PES agreements.  

M. Alvarado, 
V. Archaga 

J. Casís (STTA) 

Starting in 
December 2012 

Working Group Created to Perform 
Social, Legal, and Economic Study for 
Metropolitan Area Water Fund  

¶ The Water Fund will finance the conservation of the watershed 
that provides water to Tegucigalpa, including la Tigra National 
Park and its primary micro-watersheds.  

V. Archaga, P. Rico,                 
C. Martínez (STTA), 

STTA TBD 
December 2012 

Conceptual Model for Fund Developed 

¶ The conceptual model will consider legal mandates of 
government agencies, Municipality and private sector. 

Víctor Archaga 
P. Rico 

C. Martínez (STTA)  
Subcontract (TBD) 

November 2012 

Agreement with FCPAC to Establish 
Fund Reached  

¶ The project will work with ICF, SANAA, SERNA, FCPAC and 
the private sector to formalize a public ï private partnership. 

V. Archaga, P. Rico, 
C. Martínez (STTA), 

Subcontract TBD 
 

December 2012 

UMA Baseline Assessment 

¶ The participation of Municipalities in play a very important role 
in law enforcement, implementation of ordinances, co-
management of protected areas, and protection of water 
sources. 

M. Carias, 
G. Bobadilla 

November 2012 

Interdisciplinary Committee to Establish 
SINAPH Public-Private Partnership 
Alliance Established 

¶ In coordination with ICF and SERNA. 
V. Archaga, 

J. Flores-Rodas 
November 2012 

Potential Leaders to Spearhead Alliance 
Develop Identified and established 
contact with them. 

¶ Work in close coordination with ICF and SERNA to identify 
conservation leaders to promote a Public-Private Partnership to 
support SINAPH. 

Meetings, workshops, field 
trips, STTA TBD. 

November 2012 

Alliance Strategy Presented and 
approved by ICF. 

¶ Process led by ICF 
V. Archaga, ICF, STTA. December 2012 

IR 2.3 Capacity to Mitigate and Adapt to Climate Change Strengthened 

GOH Climate Change Policy Established and Implemented (REDD+) 

Establish and Implement Climate Change Policies 

Comment on Draft R-PP 
¶ Participate in meetings to add comments to the R-PP, elaborate 

technical recommendations.   
T. Najarro 

October/ 
November 2012 

Facilitate discussion on VCS 
methodologies with Regional/Local 
Technical Groups  

¶ Facilitate discussion on VCS methodologies with technical 
groups and  its adaptability within the context of Honduras T. Najarro, STTA TBD November 2012 

REDD+ Pilot Activities  

Workshop on Identification of 
Preparatory REDD+ Activities in NP 

¶ Develop workshop with key actors (Co-management agencies, 
regional ICF, regional Universities) to define capacity baseline 

T. Najarro October 2012 
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Sierra de Agalta. and elaborate an action plan to strengthening capacities. 

Workshop on Identification of 
Preparatory REDD+ Activities in PNMC 

¶ Develop workshop with key actors (Co-management agencies, 
regional ICF, regional Universities) to define capacity baseline 
and elaborate an action plan to strengthening capacities. 

T. Najarro November 2012 

Compile baseline of REDD+ Capacities 
USAID ProParque SPLs. 

¶ Compile baseline, using input from workshops; and socialize 
compilation of SPLs action plans with REDD+ subcommittee.  

T. Najarro December 2012 

Conduct Forest Carbon Inventories in Protected Areas 

Finalize Design of Forest Carbon 
Inventories  

¶ Conduct field test to measure variables 

¶ Socialize progress field test results 
T. Najarro October 2012 

Socialize Forest Carbon Inventory 
Design with Key Actors in Target PAs  

¶ Meetings with local SPL actors that will be participate in the 
conducting the forest carbon inventories 

T. Najarro 
November/ 

December 2012 

Clean/Renewable Energy Facilitated 

Deliver Two RE Business Courses in 
the Western SPL  

¶ Courses on Renewable Energy Businesses Level 1 and 30 
improved stoves and 12 solar panel systems are to be installed 

M. Cortés, N. Ardón,                  
L. Huezo, J. Cabrera  

October 2012 

Design Microfinance Products for Each 
SPL 

¶ Financial products for Renewable Energy in each SPL created 

¶ A map of financial institutions in each SPL and definition of their 
willingness to work with the created financial products 

M. Cortés, STTA: Rina 
Santos and Dennis Romero 

November 2012 

Identify at Least Three Resources to 
Finance RE Projects  

¶ Since it is important to establish the men and women trained as 
micro-businesses, this activity will be carried out to help them 
understand the process of locating funds and accessing them  

M. Cortés, N. Ardón December 2012 

Assist RE Micro-entrepreneurs in 
Developing proposals for RE projects in 
Caribbean, Central, and Western SPLs 

¶ Part of the follow-up to the trained micro-businessmen and 
women is accompanying them in the preparation of proposals 
for direct sales and cooperation institutions located 

M. Cortés, M. Rivera,                 
L. Díaz, J. Cabrera,                    

L. Huezo 
December 2012 

Compile Information for Case Study on 
Socialization Processes  

¶ Hydroelectric projects in Atlántida at different stages are being 
addressed regarding their socialization process in order to 
compile their lessons learned and present a systematization 
document 

M. Cortés, Y. Pech December 2012 

Finish four Instruments for the  SINAPH 
and SINEIA Regulations  

¶ Products to be completed by R. Zepeda include Manuals, 
Standardized ToR, Best Practices Guidelines, and Guideline 
and Checklist for Environmental Screening. This must be 
socialized with SERNA and ICF to be accepted 

M. Cortés, G. Acosta,  
STTA: Reinerio Zepeda 

December 2012 

Hire STTA to Create Formats for the 
New Licensing Process  

¶ To help ProParque Specialists finish the formats, eliminating 
conflicts with other regulations and technical gaps M. Cortés, G. Acosta December 2012 

Conduct Two Workshops for 
Stakeholders in and Around  

¶ One on renewable energy approval processes, and one on 
renewable energy concepts focusing on hydroelectric projects 

M. Cortés, 
C. Maldonado (SERNA) 

I. Medina (ICF) 
M. Luna (AHPER) 

December 2012 

Deliver Two Presentations for the 
Hydroelectric Good Practices Guide will 
carried out 

¶ The guide has been revised and is about to be approved by 
SERNA. USAID ProParque will help them present the guide to 
the interested parties by carrying out workshops for this 
purpose in Tegucigalpa and San Pedro Sula 

M. Cortés, C. Maldonado 
(SERNA) 

December 2012 
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Mobilize RE Extensionist to Catacamas 
to Oversee Micro-generation Projects in 
SPL SA-BRP 

¶ Luis Andino will now be assigned to SPL SA-BRP in order to 
prepare the delivery of the Renewable Energy Businesses 
course Level 1 there for 2013 and the future installations 

M. Cortés, L. Andino December 2012 

Disaster Vulnerability Reduced 

Finalize Baseline Assessment and Draft 
Reports by Community and Municipality 
Documenting the Results 
 

¶ This activity, conducted by subcontractor ANED Consultores, is 
being carried out in the 31 target municipalities identified in the 
project contract.  The baseline results will be presented and 
reviewed (by municipality) with COPECO, SEPLAN, and 
protected area co-management groups.  These reviews will be 
followed by activities (in Y2) to develop action plans to 
strengthen the capacities of CODEMS and CODELS to manage 
risk and adapt to climate change. 

R. Cuevas (in coordination 
with COPECO) 

November 2012 

Conduct the Baseline Assessment in 
the 5 Additional Communities 
(Wampusirpi, Ahuás, Brus Laguna, San 
Pedro de Copán y Las Flores) Identified 
by USAID 

¶ The project will also select the target communities within each 
additional municipality.   

 

A. Nuñez 

H. Yutre, a 
representative from 
each municipality               

(in coordination with 
COPECO) 

November/ 
December 2012 

Socialize Baseline Assessment Results 
in 10 Municipalities and 60 Communities 

¶ As a result of this activity, we anticipate that each target 
community and municipality, via CODELs and CODEMs, will 
formally recognize the baseline results and commit to working 
with USAID ProParque to strengthen risk management and 
climate change adaptation capacities.  This activity will be 
carried out in close collaboration with COPECO. 

A. Nuñez, H. Yutre, A. 
Tablada, R. Peralta                    
(in coordination with 

COPECO) 

November 2012 

Develop Action Plans for 10 
Municipalities 

¶ These plans will include activities to strengthening the ability of 
CODEMs and CODELs to respond to disasters and adapt to 
climate change.  The plans will be approved by COPECO and 
then adopted by municipalities. 

A. Nuñez, H. Yutre,                      
A. Tablada, R. Peralta                
(in coordination with 

COPECO) 

November/ 
December 2012 

Cross Cutting Activities 

Gender 

Socialize Results of First Baseline 
Report (Tourism) with USAID 
ProParque Team  

¶ Share findings with USAID ProParque team. 
M. Ponce, M. Baca November 2012 

Analyze Results of Tourism Baseline for 
Gender Considerations  

¶ The study will be shared during the second week of October.   M. Ponce,  M. Baca 
October-                  

November 2012 

Socialize Results of First Baseline 
Report (Tourism) with USAID 
ProParque Team  

¶ Share findings with USAID ProParque team. 
M. Ponce, M. Baca November 2012 

Analyze Disaster Vulnerability Baseline 
Assessment Results for Gender-Related 

¶ Two reports shared by the subcontractor ANED Consultores M. Ponce, R. Cuevas 
November-                 

December 2012 
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Information  agency will be reviewed once complete 

Workshops to Analyze Gender in 
MSMEs, Municipal and Community 
Organizations, and Protected Areas  

¶ With agroforestry:  Coffee in the Western region coordinated 
with MAPANCE 

¶ Forestry: With UNICAF cooperatives. 

¶ Tourism: A sample will be taken from MSMEs from the 
Caribbean, Western, and Central SPLs  

M. Ponce, M. Baca, Jorge 
Laínez, D. Galeano 

November-       
December 2012 

Follow up Gender Activities in the 
Cocoa, Rambutan, and Livestock Value 
Chains  

¶ Meeting with USAID agroforestry specialist to ensure the 

inclusion of gender into value chain studies and action plans.   
M. Ponce, Jorge Laínez 

October-                  
December 2012 

Develop Two Workshops on Gender 
Analysis with the Tourism MSMEs 

¶ These workshops will be coordinated with the growth 

development components coordinators.  

M. Ponce, M. Baca, Jorge 
Laínez, D. Galeano 

November -              
December 2012 

Create Alliances with Public Institutions 
and NGOs to Incorporate Gender 
Considerations into ICF Restructuring 
Process  

¶ Meeting with Vice-minister in charge of the process.   

¶ Secure ICF authorities commitment in the process of 
incorporating the gender perspective. 

 

M. Ponce, ICF October 2012 

Plan Gender Workshop with the Gender 
Work Group  

¶ This activity will be coordinated with the vice minister in charge 
of the reengineering process.   

M. Ponce 
October-            

November 2012 

Develop and Action Plan to Incorporate 
Gender Considerations into the ICF 
Restructuring Process 

¶ Activity will be carried out in collaboration with the Gender Work 
Group 

¶ Plan meetings to further develop the workplan.  

M. Ponce, ICF, Gender 
Work Group 

October-                  
December 2012 

Finalize Design of M&E Plan to Track 
Integration of Gender Considerations in 
all ProParque Subprojects and Activities  

¶ Activity will be carried out in collaboration the USAID ProParque 
M&E team   M. Ponce, G. OôConnor October 2012 

Follow-up Activities to Integrate Gender 
Considerations into all ProParque 
Subprojects and Activities.     

¶ Schedule meetings with USAID ProParque core technical 
component and subcomponent leads to review their work plans 
and current activities. 

M. Ponce, USAID 
ProParque core technical 

component and 
subcomponent leaders 

October-           
December 2012   

Environmental Compliance 

Adapt ProParque  EMS/TAMIS  to New 
SERNA Legislation and Procedures 

· The EMS/TAMIS are currently under revision in order to 
incorporate the environmental requirements stipulated by AIDAR 
regulation 216 

· The EMS/TAMIS will be adjusted again once SEPLAN approves 
the new Honduran environmental licensing process 

G. Acosta 
October/                 

November 2012 

Train USAID ProParque Staff, Co-
managers, Subcontractors & Grantees 
in EMMP/EMS. 

· Training to use and manage the EMS in TAMIS will begin 
internally (USAID ProParque) and externally (co-management 
groups and grantees) 

G. Acosta 
October/                 

November 2012 

Visit USAID ProParque Subprojects and 
Activities and Draft Environmental 
Analysis 

¶ Field visit to renewable energy subprojects and subsequent 
preparation of environmental analysis report 

¶ Field visit to forestry/agroforestry subprojects and subsequent 

G. Acosta 
November/      

December 2012 
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preparation of environmental analysis report 

Forestry/Agroforestry (Environmental Compliance) 

Prepare Initial Environmental Review  
for the   Palm Oil, Rambutan Value 
Chains Actions Plans 

· Perform environmental analysis of activities, assuring that they 
conform with the environmental requirements defined by USAID 
ProParqueôs EMS   

G. Acosta, Jorge Laínez,               
B. Manzanares      

November/      
December 2012 

Prepare Initial Environmental Review for 
the   PNMC Coffee Value Chain Action 
Plan. 

 
G. Acosta, Jorge Laínez,               

B. Manzanares      
November/      

December 2012 

Prepare Initial Environmental Review  
for the Sierra de Agalta Livestock Action 
Plan 

 
G. Acosta, Jorge Laínez,               

B. Manzanares      
November/      

December 2012 

Prepare Initial Environmental Review  
for the Cocoa Value Chain Action Plan 

 G. Acosta, Jorge Laínez,               
B. Manzanares      

November/      
December 2012 

Prepare Initial Environmental Review  
for the Horticulture Value Chain Action 
Plan 

 
G. Acosta,  Jorge Laínez,               

B. Manzanares      
December 2012 

Prepare Initial Environmental Review  
for the Mahogany Value Chain Action 
Plan (UNICAF) 

 
G. Acosta, Jorge Laínez,          

D. Galeano      
December 2012 

Prepare Initial Environmental Review  
for the Mahogany Value Chain Action 
Plan (Copen, Miravez and Limoncito 
Cooperatives) 

 
G. Acosta, Jorge Laínez,          

D. Galeano      
November/      

December 2012 

Prepare Initial Environmental Review  
Pine Value Action Plan 

 G. Acosta, Jorge Laínez,          
D. Galeano      

December 2012 

Participate in Process to Advance the 
National Interpretation for Palm Oil 
Production RSPO Certification  

· Ensure that best environmental and social practices are 
incorporated within the palm oil value chain in Caribbean SPL 

G. Acosta                                 
(in coordination with SGA             

and WWF) 
December 2012 

Biodiversity Conservation (Environmental Compliance) 

Socialize Draft Biodiversity 
Conservation Environmental Impact 
Regulations of Hydroelectric Projects in 
Protected Areas 

· Work sessions with SERNA and ICF to discuss  and analyze the 
draft regulations 

· Incorporate comments on past versions of the regulations into 
the latest draft 

· Schedule workshops to socialize the final draft of the regulations 

G. Acosta November 2012 

Workshops to Socialize Final Draft 
Regulations  

· Conduct two workshops to socialize final draft of regulations (in 
Tegucigalpa and La Ceiba) 

G. Acosta December 2012 

Evaluate Component 2.2 Grant 
Proposals to Ensure Environmental 
Compliance 

· Serve as part of the grants evaluation committee to review 
grants proposals submitted by protected area co-management 
groups for compliance with environmental regulations 

G. Acosta, Grants 
Evaluation Committee 

October/                 
November 2012 

Clean/Renewable Energy (Environmental Compliance) 

Initial Environmental Review (Solar & 
Eco Stove) for Clean/Renewable 

· Perform environmental analysis of activities, assuring that they 
conform with the environmental requirements defined by USAID 

G. Acosta, M. Cortes, 
Consultant Reinerio Zepeda 

October/                 
November 2012 
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Energy Activities in PNMC ProParqueôs EMS   

Initial Environmental Review  (Replicate 
Courses) in Caribbean SPL Regional 
Strengthening Centers   

 
G. Acosta, M. Cortes, 

Consultant Reinerio Zepeda 
October/                 

November 2012 

Initial Environmental Review : Deliver 
Renewable Energy Businesses Course 
Level 1 

 
G. Acosta, M. Cortes, 

Consultant Reinerio Zepeda 
October/                 

November 2012 

Review, Coordination and approval  for 
the preparation of  the Manual & GBEP 
for Renewable Energy Projects in 
Protected Areas 

· Review and final approval  of  the  GBEP for Renewable Energy 
Projects in Protected Areas 

G. Acosta, M. Cortes, 
Consultant Reinerio Zepeda 

October/                 
November 2012 

Disaster Vulnerability (Environmental Compliance) 

Socialize UMA Baseline Assessment 
Results 

· Socialize results of UMA Baseline Assessment once it is 
completed in anticipation of drafting UMA strengthening action 
plan 

G. Acosta (in coordination 
with ICF, SERNA, and 

AMOHN) 
November 2012 

Develop and Revise First Draft of UMA 
Strengthening Action Plan 

· Form and call together working groups consisting of ICF, 
SERNA, and AHMON to review first draft of UMA Strengthening 
Action Plan 

G. Acosta (in coordination 
with ICF, SERNA, and 

AMOHN) 
November 2012 

Finalize UMA Strengthening Action Plan 
· Finalize UMA strengthening action plan, incorporating feedback 

from ICF, SERNA, and AMHON after reviewing first draft 

G. Acosta (in coordination 
with ICF, SERNA, and 

AMOHN) 
December 2012 

Secure Approval of UMA Strengthening 
Action Plan from ICF, SERNA, and 
AMHON 

· Present finalized action plan and obtain formal approvals and 
memoranda of understanding from ICF, SERNA, and AMHON 

 

G. Acosta (in coordination 
with ICF, SERNA, and 

AMOHN) 
December 2012 

Monitoring and Evaluation 

Finalize Tourism, Agroforestry/Forestry, 
Disaster Vulnerability, and 
Clean/Renewable Energy  Baseline 
Assessments 

¶ Results from the tourism baseline are being documented in a 
report and will be socialized with the USAID ProParque team 
and key partners 

¶ The forestry/agroforestry baseline assessment has recently 
begun and will continue in Q5 

¶ The disaster vulnerability baseline assessment will conclude in 
Q5. A report documenting baseline results will be produced and 
socialized with the USAID ProParque team and key partners 

G. OôConnor, M. Baca, I. 
Perez, Jorge Laínez, D. 

Galeano, M. Cortes 

October ï 
December 2012 

Define Methodology and Instruments to 
Measure REDD+ Indicators 

¶ Adjustments will be made to REDD+ indicators based on 
analysis performed by USAID ProParque Climate Change 
Coordinator Tania Najarro 

¶ REDD+ preparatory activities will be prioritized 

G. OôConnor, T. Najarro 

October ï 
December 2012 

Design Monitoring System to Follow Up 
on Indicators for Core Technical 
Components and Subcomponents 

 
G. OôConnor, Component 

Technical Leads 
October 2012 

Define Follow Up Tool to Monitor  G. OôConnor, A. Carrasco October ï 
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Progress Against FY2012-FY2013 Work 
Plan 

December 2012 

Define Instruments to Measure Gender 
Indicators 

¶ Based on the Gender Analysis Plan, USAID ProParque will 
design tools to measure progress in the gender indicators within 
all project components 

G. OôConnor, M. Ponce October 2012 

Complete Report Analyzing Gender 
Variables within Tourism, and Disaster 
Vulnerability Baselines 

¶ The report will be based on the data tables defined in the 
baseline assessments G. OôConnor October 2012 

Geo-reference Tourism, Forestry, and 
Agroforestry MSME Baseline Data 

¶ Activity will be implemented in coordination with the USAID 
ProParque GIS Team 

G. OôConnor, R. Hern§ndez 
October ï 

December 2012 

Participate in Activities to Develop 
Quality Control Mechanisms for All 
Components 

¶ Verify documents, methodologies, and agreements in the field 
that ensure the quality of data collected G. OôConnor 

October ï 
December 2012 

GIS/Spatial Planning 

Review and update database of the 
tourism MSMEs location 

¶ The Tourism Component will share database provided by the 
consultant. The GIS Unit will be responsible of updating the 
official database with missing information.   

R.  Hernández 
November -      

December 2012 

Field location and spatial analysis of 
value chains.   

¶ Support will be provided to the M&E team to supervise the 
identification and mapping of farms as part of the 
forestry/agroforestry component. 

R.  Hernández 
November -      

December 2012 

Map of La Tigra National Parkôs 
coverage.   

¶ With this map the extension of each one of the parkôs coverage 
and its situation will be clearer, which will help to focus 
resources.   Fieldwork is required. 

R.  Hernández 
September - 

December 2012 

Protocol for geographic information 
management in DAPVS - ICF (first 
draft). 

¶ It is a document that will contain the guide for geographic 
information management between DAPVS - ICF and the co-
management agencies and institutions that support each one of 
the protected areas. 

R.  Hernández , ICF-DAPVS 
October - 

December 2012 

Boundaries of protected areas with 
correction of topological errors.  

¶ The map of protected areas of Honduras presents some 
technical inconsistencies.    

R.  Hernández 
October - 

November 2012 

Maps for the process of treats analysis 
in each one of the 10 protected areas 
that the Project supports. 

¶ Geographic Information Systems allow determining areas and 
spatially analyzing each one of the objects to be conserved in 
the protected areas.  The treats maps are a product to support 
the development of these processes.   

R.  Hernández 
July ï                

October 2012 

Elaboration of maps to locate elements 
in the field.   

¶ Maps to locate hydroelectric centrals in the north coast and 
financial institutions in the SPLs will be elaborated. 

R.  Hernández 
October - 

December 2012 

Support to the process of purchasing 
satellite images for REDD+ activities   

¶ Technical specifications to purchase satellite images necessary 
to conduct a forest carbon baseline were clarified.  

R.  Hernández 
September ï 
October 2012 

Communications and Outreach 
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Q5 PROGRAM MANAGEMENT ACTIVITES 
 

TABLE 36: ANTICIPATED Q5 PROGRAM MANAGEMENT ACTIVITIES  

ACTIVITY DESCRIPTION/COMMENTS RESOURCES DATES 

Security Tax Exemption 
Á Government requirements are being met and completed 

Á Exemption is expected to be received shortly 
Y. Ramírez, M. Martínez November 2012 

Procurement of three vehicles Á Request for procurement will be submitted for approval A. Falso, M. Martínez October 2012 

Grants and Subcontracts work plan 
Á Preparation for Year 2 ï 3 activities G. Dúron, M. Martínez, C. 

Seeley 
November 2012 

Finalize and disseminate 
Communications and Outreach Plan 

¶ The plan will be disseminated among technical team at USAID 
ProParque. 

José Laínez October 2012 

Site visit to Clean/Renewable Energy 
Activities in Gracias, Lempira  

¶ Document photovoltaic systems installations b with  photos and 
video recordings   

José Laínez October 2012 

Production of 3 monthly news bulletins 
in English and Spanish. 

¶ Process involves writing and laying out content in desktop 

publishing software for both languages. 
José Laínez 

October-
December 2012,  

Update projectôs website (English and 
Spanish versions) with components 
activities and video testimonials from 
project beneficiaries. 

¶ Website will be updated using content from the monthly news 
bulletins and other content produced by project components. José Laínez 

October-
December 2012,  

Provide support and coordination for 
site visit of USAIDôs Mission Director.  

 José Laínez November 2012 

Begin the production of communication 
materials for awareness campaign on 
benefits of small hydroelectric projects 
for communities. 

¶ Consultant will be hired to produce contents and materials.  
This process will continue during Q6. José Laínez November 2012 

Finish desktop publishing and print final 
version of 4 Renewable Energy course 
manuals. 

¶ Graphic designer will be hired to execute this activity 
José Laínez December 2012 

Desktop publishing of ñBest Practices in 
Hydroelectric Systemsò document 

¶ Graphic designer will be hired to execute this activity José Laínez December 2012 
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SECTION V:  
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Appendix D: GOH Counterpart Contributions 
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APPENDIX A:  
 
REVISED DELIVERABLES 
SCHEDULE 
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TABLE 40: USAID PROPARQUE REVISED DELIVERABLES SCHEDULE 

IR 2.1: RURAL MICRO, SMALL, AND MEDIUM ENTERPRISE (MSME) GROWTH INCREASED 

(all MSME will be linked to the Tourism and Forestry/Agroforestry Sectors) 

IR 2.1.1:  New Net Sales of Participating Rural MSMEs (disaggregated by gender of owner)  

Dates: 
Option A Option B 

Deliverable 

End of Q4   

End of Q8 US$ 8 MM  

End of Q12 US$ 10 MM  

End of Q16  US$ 8 MM 

End of Q20  US$ 4 MM 

TOTALS $18 MM $12 MM 

IR 2.1.2:  Number of New Employment Created In Participating Rural MSME (Full-Time 
Equivalents ï FTEs) (disaggregated by gender)  

Dates: 
Option A Option B 

Deliverable 

End of Q4   

End of Q8 1250  

End of Q12 2250  

End of Q16  1000 

End of Q20  500 

TOTALS 3500 1500 

Sub-IR 2.1.1 RURAL MSMEsô ACCESS TO INPUTS, PRACTICES, AND TECHNOLOGY FOR 
MARKET PARTICIPATION IMPROVED  

Sub-IR 2.1.1.1: New MSME Investment (disaggregated by sectorïtourism, forestry/agroforestry) 

Dates: 
Option A Option B 

Deliverable 

End of Q4   

End of Q8 US$ 4.0 MM  

End of Q12 US$ 6.0 MM  

End of Q16  US$ 3 MM 

End of Q20  US$ 3 MM 

TOTALS US$ 9 MM US$ 6 MM 

Result 2.1.1.1.1:  Improved MSME Profitability (% increase in net income) 

Dates: 
Option A Option B 

Deliverable 

End of Q8 10% over base  
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End of Q12 +15% additional  

End of Q16  +10 additional 

End of Q20  +5 additional 

TOTALS +25 % over base +15% over A 

Sub-IR 2.1.1.2:  Number of MSMEs that Have Successfully Adopted New Inputs, Technologies, and 
Practices 

Dates: 
Option A Option B 

Deliverable Deliverable 

End of Q4   

End of Q6 500  

End of Q8 700  

End of Q10 500  

End of Q12 500  

End of Q14  500 

End of Q16  500 

TOTALS 2200 1000 

Result 2.1.1.2.1.:  MSMEs Implementing Best Business Management Practices  

Dates: 
Option A Option B 

Deliverable Deliverable 

End of Q4   

End of Q6 250  

End of Q8 350  

End of Q10 250  

End of Q12 250  

End of Q14  250 

End of Q16  250 

TOTALS 1100 500 

Sub-IR 2.1.1.3: Number of Organizations/Companies Providing Development/Extension Services to 
MSMEs 

Dates: 
Option A Option B 

Deliverable 

End of Q4   

End of Q8 20  

End of Q12  10 

TOTALS 20 10 

Result 2.1.1.3.1: Productivity of MSMEs Increased (% increase in sales per labor unit) 

Dates: 
Option A Option B 

Deliverable 
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End of Q8 +10% over base  

End of Q12 +10% additional  

End of Q16  +10% additional 

TOTALS +20 over base +10 over A 

SUB-IR 2.1.2: RURAL MSMEsô ACCESS TO NEW MARKET OPPORTUNITIES 

INCREASED 

Indicator 2.1.2.1: Number of Brokers Providing Market Linkages to MSMEs 

Dates: 
Option A Option B 

Deliverable 

End of Q4   

End of Q8 20  

End of Q12  10 

TOTALS 20 10 

Result 2.1.2.1.1 Number of MSMEs Accessing New Market Opportunities Through A Broker 

Dates: 
Option A Option B 

Deliverable 

End of Q4   

End of Q6 250  

End of Q8 350  

End of Q10 250  

End of Q12 250  

End of Q14  250 

End of Q16  250 

TOTALS 1100 500 

Result 2.1.2.1.2 Number of MSMEs Receiving Regular Market Information from A Broker 

Dates: 
Option A Option B 

Deliverable 

End of Q4   

End of Q6 250  

End of Q8 350  

End of Q10 250  

End of Q12 250  

End of Q14  250 

End of Q16  250 

TOTALS 1100 500 

Sub-IR 2.1.2.2: Number of MSMEs That Have Been Verified To Meet Market Standards for Their 
Products 

Dates: Option A Option B 
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Deliverable 

End of Q6 250  

End of Q8 250  

End of Q10 250  

End of Q12 250  

End of Q14  250 

End of Q16  250 

TOTALS 1000 500 

Sub-IR 2.1.2.3: Percent Increase in MSME Client Satisfaction Rate 

Dates: 
Option A Option B 

Deliverable 

End of Q12 20%  

End of Q20  20% 

TOTALS 20% 20% 

SUB-IR 2.1.3 BARRIERS TO COMPETITIVENESS OF RURAL MSMEs REDUCED 

Sub-IR 2.1.3.1: Number of MSMEs Accessing Market-Based Financing As The Result of USG 
Assistance 

Dates: 
Option A Option B 

Deliverable 

End of Q4   

End of Q6 100  

End of Q8 150  

End of Q10 125  

End of Q12 125  

End of Q14  125 

End of Q16  125 

TOTALS 500 250 

Result 2.1.3.1.1: Number of MSME Owners With A Bank Account That Includes An ATM Card  

Dates: 
Option A Option B 

Deliverable 

End of Q4   

End of Q6 250  

End of Q8 350  

End of Q10 250  

End of Q12 250  

End of Q14  250 

End of Q16  250 
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TOTALS 1100 500 

Sub-IR 2.1.3.2:  Number of Value Chain/Sector Constraints Identified And Resolved (tourism and 
forestry/agroforestry)  

Dates: 
Option A Option B 

Deliverable 

End of Q4   

End of Q8 6  

End of Q12 6  

End of Q16  4 

End of Q20  4 

TOTALS 12 8 

Sub-IR 2.1.3.3:  Number of Relevant Business Enabling Environment Legal and Institutional Reforms 
Implemented  

Dates: 
Option A Option B 

Deliverable 

End of Q4   

End of Q8 4  

End of Q12 4  

End of Q16  4 

End of Q20  4 

TOTALS 4 4 

Result 2.1.3.3.1:  Number of MSMEs That Are Legally Registered As Businesses  

Dates: 
Option A Option B 

Deliverable 

End of Q4   

End of Q6 100  

End of Q8 150  

End of Q10 125  

End of Q12 125  

End of Q14  125 

End of Q16  125 

TOTALS 500 250 

Result 2.1.3.3.2:  Number of MSMEs That Have Title To Their Property  

Dates: 
Option A Option B 

Deliverable 

End of Q4   

End of Q6 100  

End of Q8 150  
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End of Q10 125  

End of Q12 125  

End of Q14  125 

End of Q16  125 

TOTALS 500 250 

Result 2.1.3.3.3:  Number of MSMEs That Are Paying Their Taxes  

Dates: 
Option A Option B 

Deliverable 

End of Q4   

End of Q6 100  

End of Q8 150  

End of Q10 125  

End of Q12 125  

End of Q14  125 

End of Q16  125 

TOTALS 500 250 

IR 2.2: HONDURAN BIODIVERSITY CONSERVED 

IR 2.2.1:  Score on the Honduran National Protected Areas Systems Ecological Integrity 
Assessment  

Dates: 
Option A Option B 

Deliverable 

End of Q6 Assessment Tool Established  

End of Q7 Assessment Tool Adopted  

End of Q8 4 Baselines Done  

End of Q12 4 more Baselines Done  

End of Q16  2 more Baselines Done 

TOTAL 8 Baselines 2 Baselines 

Result 2.2.1.1:  Number of Threat Assessments Conducted for Each Targeted Protected Area  

Dates: 
Option A Option B 

Deliverable 

End of Q4 4  

End of Q5 6  

End of Q16  All 10 re-evaluated 

TOTAL 10 10 

Result 2.2.1.2:  Number of University Alliances Established to Conduct Ecological Monitoring 
Fieldwork (MOUs) 

Dates: 
Option A Option B 

Deliverable 
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End of Q4 Strategy Delivered  

End of Q5 Strategy Adopted + 1 Alliance  

End of Q6 2  

End of Q8 2  

End of Q10 3  

End of Q12 2  

End of Q14  3 

End of Q16  2 

TOTAL 10 5 

IR 2.2.2:  Number of Hectares Under Legal Protection on Private Lands  

Dates: 
Option A Option B 

Deliverable 

End of Q8 500  

End of Q12 500  

End of Q16  500 

TOTAL 1000 500 

Result 2.2.2.1:  Number of Legally Declared Private Reserves   

Dates: 
Option A Option B 

Deliverable 

End of Q8 5  

End of Q12 5  

End of Q16  5 

TOTAL 10 5 

Result 2.2.2.2:  ICF/SINAPH Regulation to Legally Establish A Private Reserve Finalized, Including 
Incentives for Declaring   

Dates: 
Option A Option B 

Deliverable 

End of Q4 Draft Regulation  

End of Q5 Reg. Approved  

End of Q20  Reg. Revised 

TOTAL 1 Regulation 1 Improved Reg. 

IR 2.2.3:  # Enforcement Actions for Violations of Protected Area Regulations and 
Environmental/NRM Laws in Municipalities Bordering Parks (disaggregated by type: 
citations, fines, arrests and prosecutions)  

Dates: 
Option A Option B 

Deliverable 

End of Q12 20  

End of Q20  20 
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TOTAL 20 20 

SUB-IR2.2.1: MORE EFFECTIVE MANAGEMENT OF NATIONAL PROTECTED AREAS SYSTEM 

Sub-IR 2.2.1.1:  Score on the Honduran National Protected Areas Systems Protected Area 
Management Scorecard (targeted parks)  

Dates: 
Option A Option B 

Deliverable 

End of Q6 Scorecard Refined  

End of Q6 Baselines Established  

End of Q12 Evaluations Completed ï 20% increase on 
Scores 

 

End of Q20  Re-evaluations Completed ï 30% increase 
on Scores 

TOTAL +30% on scores +20% on scores 

Result 2.2.1.1.1:  Number of Protected Area Management Plans Evaluated   

Dates: 
Option A Option B 

Deliverable 

End of Q5 10  

End of Q20  10 

TOTAL 10 10 

Result 2.2.1.1.2:  GOH Establishment of the National Parks Service to Directly Manage The National 
Park System (SINAPH)  (COVENANT 4)  

Dates: 
Option A Option B 

Deliverable 

End of Q4 New ICF/DAPVS Structure Proposed  

End of Q5 New ICF/DAPVS Structure Adopted  

End of Q18  Evaluation Done and Revisions 
Recommended 

TOTAL Restructured ICF/DAPVS Structure Improved (V.2.0) 

Result 2.2.1.1.3:  New National Park System (SINAPH) Regulation Established (COVENANT 1)  

Dates: 
Option A Option B 

Deliverable 

End of Q8 5 Priority regulation, norms, guidelines 
completed and adopted 

 

End of Q20  Evaluations and Refinements 

TOTAL New SINAPH NPS Reg.(s) Upgrades Made (V.2.0) 

Results 2.2.1.1.4:  SINAPH National Park Service Park Manager/Chief Ranger and Park Ranger Guard 
Functions Established (COVENANT 5)  

Dates: 
Option A Option B 

Deliverable 

End of Q8 Plan Adopted and Staff Selected  
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End of Q12 Staff Trained and Assigned  

End of Q16  100% coverage in priority PAs 

End of Q20  100% coverage in 50% of SINAPH 

TOTAL New SINAPH Staffing Structure 80% installation 

Result 2.2.1.1.5:  ICF/DAPVS redefines role of NGO/University Co-Managers based on new National 
Parks Service Model  

Dates: 
Option A Option B 

Deliverable 

End of Q5 10 Agreements Evaluated  

End of Q7 10 Agreements Renegotiated  

End of Q16  10 additional Agreements  

TOTAL 10 10 

Result 2.2.1.1.6:  SINAPH Inter-Agency Coordination Mechanism(S) Strengthened  and Operational  

Dates: 
Option A Option B 

Deliverable 

End of Q4 Inter-Agency Mechanisms Revised  

End of Q4 Inter-Agency Mechanisms Functioning  

End of Q8 Inter-Agency Mechanisms Functioning  

End of Q12 Inter-Agency Mechanisms Functioning  

End of Q16  Inter-Agency Mechanisms Functioning 

End of Q16  Inter-Agency Mechanisms Functioning 

TOTAL Functioning Coordination Mechanisms Functioning Coordination Mechanisms 

Result 2.2.1.1.7:  SINAPH / GOH Parks Categorization Harmonized With The IUCN Categorization 
System  

Dates: 
Option A Option B 

Deliverable 

End of Q5 Harmonization Strategy Submitted  

End of Q6 Harmonization Strategy Approved  

End of Q16  Implementation Evaluated and Refined 

TOTAL 1 Strategy Adopted 1 Strategy Implemented 

Result 2.2.1.1.8  Number Of Modifications To Park System Configuration Based On Rationalization 
Study Implemented.   

Dates: 
Option A Option B 

Deliverable 

End of Q6 Modification Action Plan Approved  

End of Q8 Modifications Legally Adopted  

End of Q12 2 Modifications Implemented  

End of Q16  1 Modification Implemented 
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TOTAL 2 1 

Result 2.2.1.1.9  Resolution To Pico Bonito Core Zone Redefinition Disputes Resolved Through 
Consultative, Science Based  Process  

Dates: 
Option A Option B 

Deliverable 

End of Q4 Status Report/Action Plan Submitted and 
Approved 

 

End of Q6 Stakeholder Consensus Achieved  

End of Q8 Revised Decree Issued  

End of Q12  Delineations Legally Established 

TOTAL 1 Revised Decree; Conflict Resolved New Delineations Established and Marked 

Result 2.2.1.1.10:  SINAPH regulation on small and medium hydroelectric project development in park 
buffer zones established  

Dates: 
Option A Option B 

Deliverable 

End of Q4 Draft Regulation Submitted  

End of Q5 Regulation Approved  

End of Q8  Pilot Site Evaluation Conducted 

End of Q8  BMP Manual Produced 

TOTAL 1 Regulation I evaluation; 1 set of BMP Manual(s) 

Result 2.2.1.1.11:  SINAPH Guidelines for Marine, Wetland and Riparian Ecosystem Management 
Established  

Dates: 
Option A Option B 

Deliverable 

End of Q6 Draft Guidelines Presented  

End of Q8 Guidelines Adopted  

End of Q12  Pilot Programs Designs Approved 

End of Q16  Pilot Program Evaluation 

TOTAL 3 Guidelines 3 Pilot Programs 

Sub-IR 2.2.1.2:  % Change in Value Of SINAPH Budget Revenues (disaggregated by source- fees, 
central budget, donors)  

Dates: 
Option A Option B 

Deliverable 

End of Q8 +15% over 2011  

End of Q12 Additional 10% over  previous year  

End of Q16  Additional 10% over  previous year 

End of Q20  Additional 10% over  previous year 

TOTAL +25% +20% 

Result 2.2.1.2.1:  New SINAPH Finance System Designed and Established (COVENANT 2)  
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Dates: 
Option A Option B 

Deliverable 

End of Q5 PA Fund and Finance System Design 
Submitted 

 

End of Q8 PA Fund Functioning  

End of Q20  Documentation of System Effectiveness 

TOTAL New SINAPH Finance System Documentation of System Effectiveness 

Result 2.2.1.2.2:  A Fiscal Arrangement Established With SEFIN To Provide For The Long-Term Core 
Public Financing Of The National Parks System.  

Dates: 
Option A Option B 

Deliverable 

End of Q6 Draft Fiscal Arrangement Submitted  

End of Q8 Fiscal Arrangement Adopted  

End of Q16  Implementation Review & 
Recommendations 

TOTAL Fiscal Arrangement(s) Adopted Documentation of System Effectiveness 

Sub-IR 2.2.1.3:  Number Of Visitors To Protected Areas (disaggregated by national and international 
visitors)  

Dates: 
Option A Option B 

Deliverable 

End of Q6 New Measurement System designed, in 
place and baseline calculated 

 

End of Q8 +15% Increase over baseline  

End of Q12 +30% Increase over baseline  

End of Q16  +40% Increase over baseline 

End of Q20  +50% Increase over baseline 

TOTAL +30 Increase Over Baseline +50 Increase Over Baseline 

Result 2.2.1.3.1:  SINAPH Tourism Strategy Developed in Consultation W/Private Sector and Civil 
Society  

Dates: 
Option A Option B 

Deliverable 

End of Q6 National PA Tourism Strategy Developed  

End of Q8 National PA Tourism Strategy Adopted  

End of Q8  5 PA Tourism Strategies Developed 

End of Q8  5 PA Tourism Strategies Adopted 

End of Q16  5 PA Tourism Strategies Implemented 

TOTAL 1 National Strategy 5 PA Strategies 

Result 2.2.1.3.2:  National Protected Area System/Service Institutional Identity, Logo & Public 
Outreach Established  

Dates: Option A Option B 
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Deliverable 

End of Q6 Draft Outreach and Branding Plan 
Submitted for Comment 

 

End of Q8 Revised Outreach and Branding Plan 
Submitted for Adoption 

 

End of Q10 Outreach and Branding Plan Adopted  

End of Q16  Outreach and Branding Plan applied to 50% 
of System 

End of Q20  Outreach and Branding Plan applied to 
100% of System 

TOTAL 1 SINPAH NPS Outreach and Branding 
Program Adopted 

SINPAH NPS Outreach and Branding 
Program at 100% Coverage 

Result 2.2.1.3.3:  SINAPH Regulation for Private Sector Concession for Tourism Facilities Established 
(COVENANT 3)  

Dates: 
Option A Option B 

Deliverable 

End of Q5 Draft Reg. + Case Studies Presented  

End of Q6 Reg. Adopted  

End of Q12  5 Pilot Concessions Procured 

End of Q20  5 Pilot Concessions Implemented 

TOTAL Reg. Adopted Pilot Implemented 

Result 2.2.1.3.4:  SINAPH Park Interpretation and Environmental Education Program Established  

Dates: 
Option A Option B 

Deliverable 

End of Q6 Program Design Submitted  

End of Q8 Program Adopted  

End of Q12  5 PA-Specific Programs Designed and 
Adopted 

End of Q20  5 PA-Specific Programs Implemented 

TOTAL 1 National Program 5 PA Programs 

Result 2.2.1.3.5:  National SINAPH Alliance Established to Involve Private Sector, Civil Society and 
The General Public In System   

Dates: 
Option A Option B 

Deliverable 

End of Q4 Alliance Strategy Paper Submitted  

End of Q5 Alliance Strategy Paper Approved  

End of Q6 Founding Members Committed  

End of Q7 Legal and Organizational Framework 
Established 

 

End of Q8 Alliance Founded  

End of Q14  Mechanisms Designed for conversion of 
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Alliance into Foundation 

TOTAL Alliance Formed Foundation Established 

SUB-IR 2.2.2:  PRODUCTIVE LANDSCAPE CONSERVATION PROMOTED  

Sub-IR2.2.2.1: Number of Payment-For-Environmental Services Agreements Implemented 

Dates: 
Option A Option B 

Deliverable 

End of Q7 8  

End of Q11 12  

End of Q15  10 

TOTAL 20 10 

Result 2.2.2.1.1:  Number of Payment For Environmental Services (PES) Agreements Developed and 
Approved  

Dates: 
Option A Option B 

Deliverable 

End of Q7 8  

End of Q11 12  

End of Q15  10 

TOTAL 20 10 

Result 2.2.2.1.2:  Number of  Hectares Being Conserved Under A PES Incentive Agreements  

Dates: 
Option A Option B 

Deliverable 

End of Q7 12000  

End of Q11 18000  

End of Q15  15000 

TOTAL 30000 15000 

Result 2.2.2.1.3:  Forest-based Carbon Credit Pilot Established  

Dates: 
Option A Option B 

Deliverable 

End of Q5 Pilot Site Feasibility/Pre-Design Complete  

End of Q8 Pilot Site Design Submitted for Approvals  

End of Q10 Pilot Program Licensed and Approved  

End of Q16  Pilot Program Sells Credits 

TOTAL 1 Pilot Program Credits Sold 

Sub-IR 2.2.2.2:  Number of Local Municipal Governments (UMAs) Effectively Implementing 
Environmental And Natural Resource Management Policies  

Dates: 
Option A Option B 

Deliverable 

End of Q4 Baselines Established  
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End of Q5 Training Programs and Packages of Model 
Policies Designed 

 

End of Q12 5 UMAs Trained & Improved  

End of Q16  10 UMAs Trained & Improved 

TOTAL 20 10 

Result 2.2.2.2.1:  Number of Municipalities Implementing A Package of Critical Best Practice Local 
Ordinances on Key Threats to Protected Areas  

Dates: 
Option A Option B 

Deliverable 

End of Q4 Baselines Established  

End of Q5 Training Programs and Packages of Model 
Ordinances Designed 

 

End of Q12 20 UMAs Trained & Improved  

End of Q16  10 UMAs Trained & Improved 

TOTAL 20 10 

Sub-IR 2.2.2.3:  Number of Companies That Have Made Conservation-Friendly Changes in Their 
Business Practices  

Dates: Option A Option B 

Deliverable 

End of Q5 Companies Identified around PAs and 
Concept Paper Submitted 

 

End of Q8 MOUs signed with 20 Companies  

End of Q12 20 Companies Implementing Change 
Strategies 

 

End of Q14  MOUs signed with 10 Companies 

End of Q16  10 Companies Implementing Change 
Strategies 

TOTAL 20 Companies 10 Companies 

IR 2.3: CAPACITY TO MITIGATE AND ADAPT TO CLIMATE CHANGE STRENGTHENED  

IR 2.3.1  Quantity of Greenhouse Gas Emissions, Measured in Metric Tons of Carbon Dioxide 
Equivalent, Reduced, or Sequestered As A Result of USG Assistance  

Dates: 
Option A Option B 

Deliverable 

End of Q12 9.5 MT  

End of Q20  9.5 MT 

TOTAL 9.5 MT 9.5 MT 

IR 2.3.2:  Number of Megawatts of Clean/Renewable Energy to Come on Line  

Dates: 
Option A Option B 

Deliverable 

End of Q12 20 mw  
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End of Q20  10 mw 

TOTAL 20 mw 10 mw 

SUB-IR 2.3.1:   GOH CLIMATE CHANGE POLICY ESTABLISHED AND IMPLEMENTED  

Sub-IR 2.3.1.1:  National Landscape-Based Carbon Sequestration (REDD+) Strategy Implemented 

Dates: 
Option A Option B 

Deliverable 

End of Q8 3 Priority Action Areas Addressed  

End of Q12 2 Priority Action Areas Addressed  

TOTAL 1 National Strategy  

Sub-IR 2.3.1.2:  Number of Hectares Under Pilot REDD+ Activities  

Dates: 
Option A Option B 

Deliverable 

End of Q8 30000  

End of Q12 70000  

End of Q16  50000 

TOTAL 100000 50000 

Result 2.3.1.2.1:  Number of Protected Area Forest Inventories Conducted  

Dates: 
Option A Option B 

Deliverable 

End of Q8 5  

End of Q12  4 

TOTAL 5 4 

SUB-IR 2.3.2: CLEAN/RENEWABLE  ENERGY FACILITATED  

Sub-IR 2.3.2.1:  Number of Rural Micro Generation Clean Energy Projects Established 

Dates: 
Option A Option B 

Deliverable 

End of Q4 10 Installations Designed  

End of Q8 10 Installations Complete  

End of Q7 10 Installations Designed  

End of Q12 10 Installations Complete  

End of Q11  10 Installations Designed 

End of Q16  10 Installations Complete 

TOTAL 20 10 

Result 2.3.2.1.1:  Number of Grants Awarded by Community Clean Energy Small Grants Mechanism  

Dates: 
Option A Option B 

Deliverable 

End of Q4 10 Grants Awarded  



USAID PROPARQUE ï ANNUAL REPORT FY2012 (SEPTEMBER 2011 ï SEPTEMBER 2012)     127 

End of Q8 10 Grants Completed  

End of Q7 10 Grants Awarded  

End of Q12 10 Completed  

End of Q11  10 Grants Awarded 

End of Q16  10 Completed 

TOTAL 20 10 

Sub-IR 2.3.2.2:  Number of Clean/Renewable Energy Projects Licensed and Permitted by SERNA (all 
necessary approvals) 

Dates: 
Option A Option B 

Deliverable 

End of Q6 10 projects submit for all required approvals  

End of Q8 10 projects receive  all required approvals  

End of Q10 10 projects submit for all required approvals  

End of Q12 10 projects receive  all required approvals  

End of Q14  10 projects submit for all required approvals 

End of Q16  10 projects receive  all required approvals 

TOTAL 20 10 

Result 2.3.2.2.1:  Number of Obstacles to Approval of Small  Hydroelectric Projects by SERNA 
Identified and Resolved  

Dates: 
Option A Option B 

Deliverable 

End of Q6 1 Resolved  

End of Q8 1 Resolved  

End of Q10  1 Resolved 

TOTAL 2 Resolved 1 Resolved 

Result 2.3.2.2.2:  Transparent, Science-Based Biodiversity Conservation Impact Evaluation 
Regulation Established Under National Protected Area System and The National 
System for Environmental Impact Assessment (SINIA) to Determine the 
Appropriateness of Small Hydroelectric Facilitates within Protected Areas  

Dates: 
Option A Option B 

Deliverable 

End of Q4 Draft Regulation Finalized and Submitted  

End of Q5 Regulation Adopted  

End of Q8  Case Study of Regulation Application 

TOTAL 1 Regulation 1 Case Study 

SUB-IR 2.3.3: DISASTER VULNERABILITY REDUCED 

Sub-IR 2.3.3.1:  Honduras National Disaster Preparedness and Mitigation Assessed Capacity Score  

Dates: 
Option A Option B 

Deliverable Deliverable 
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End of Q4 Assessment and Tools Designed and 
Approved 

 

End of Q5 Baselines Established in all 30 
municipalities and 180 Communities 

 

End of Q18  New Assessments done in first 20 
municipalities and 120 Communities, with 

20% Improvement 

End of Q19  New Assessments done in second 10 
municipalities and 60 Communities with 

20% Improvement 

TOTAL 30 municipal and 180 Community Baseline 
Assessments 

30 municipal and 180 Community Re-
Evaluations 

Sub-IR 2.3.3.2:  Number of Communities in High Vulnerability Municipalities with Adequate Disaster 
Prevention and Mitigation Capacity  

Dates: 
Option A Option B 

Deliverable 

End of Q5 Group A (120 Communities) Community 
Engagement Complete 

 

End of Q6 Group A Action Plans Complete and 
Approved 

 

End of Q10 Group A Phases One  and 2 Complete  

End of Q7  Group B (60 Communities) Community 
Engagement Complete 

End of Q8  Group B Action Plans Complete and 
Approved 

End of Q12  Group B Phases 1 and 2 Complete 

TOTAL 120 CODELs 60 CODELs 

Result 2.3.3.2.1:  Number of Municipal Community Emergency Response Committees Trained and 
Equipped  

Dates: 
Option A Option B 

Deliverable 

End of Q5 Group A (20 Municipalities) Engagement 
Complete 

 

End of Q6 Group A Action Plans Complete and 
Approved 

 

End of Q10 Group A Phases One  and 2 Complete  

End of Q7  Group B (10 Municipalities) Engagement 
Complete 

End of Q8  Group B Action Plans Complete and 
Approved 

End of Q12  Group B Phases 1 and 2 Complete 

TOTAL 120 CODEMs 60 CODEMs 
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APPENDIX B:  
 
PROPOSED CHANGES TO   
REDD+ INDICATORS 
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Propuesta de Cambio de Indicadores para el Sub Resultado Intermedio 
2.3.1 Establecimiento e Implementación de la Política del Gobierno de 

Honduras para el Cambio Climático  

 
1. Introducción  

El fortalecimiento de Honduras para desarrollar políticas, capacidades y proyectos piloto que le 

permitan participar en oportunidades de mitigación tales como el secuestro de carbono, los esfuerzos 

de conservación y los programas se crédito de carbono, se han pretendido implementar para mejorar la 

capacidad del país para participar en programas como REDD+, apoyando sus políticas e implementando 

actividades piloto de REDD+. Las expectativas al momento de diseño del proyecto y la realidad de hoy, 

obligan a una revisión de los indicadores a través de un análisis de cada uno. Este es el propósito de este 

documento. 

1.3. Antecedentes  

Cronología y situación actual del R-PP1 

¶ Agosto del 2011 el R-PP completa el primer borrador del R-PP, cuento con proceso de 

socialización en 4 regiones del país  bajo el liderazgo del José Flores Rodas (entonces Consultor 

del Programa Regional REDD/CCAD/GIZ), los equipos técnicos de la Dirección Nacional de 

Cambio Climático (SERNA), del Departamento de Cambio Climático y Bosques (ICF), del 

Centro de Información y Patrimonio Forestal (ICF), del Componente de Cambio Climático del 

Programa PRORENA (GIZ) y las sugerencias emanadas del Grupo Nacional de Trabajo REDD+.  

¶ Agosto a diciembre del 2011 PRORENA-GIZ, PNUD y Rainforest Alliance facilitan una 

consulta a pueblos indígenas de cómo quieren ejercer su derecho de Consulta previa 

libre e informada para la formulación de la EN-REDD+ a más de 600 líderes de 

organizaciones de base indígena y de comunidades locales bosque dependientes y que 

esta información fuera incluida en el R-PP.  

¶ Noviembre del 2011 con apoyo de subcomité REDD+ se elabora una nueva versión del 

R-PP que reúne los comentarios de los diferentes expertos y se profundiza en temas 

sobre lo institucional. 

¶ Diciembre del 2011 sin concluir  la consulta con los pueblos indígenas, la SERNA toma 

la decisión de enviar a revisión el R-PP de Honduras en calidad de borrador al FCPF del 

Banco Mundial.  

¶ Enero del 2012 la CONPAH envía al Banco Mundial un formal reclamo en contra el 

proceso de elaboración del R-PP y solicita se detenga el proceso de aprobación del R-PP 

y se pronuncian en contra de una Estrategia Nacional de REDD+. Esta situación 

provocó que se suspendieran las consultas a nivel local; sin embargo, se continúo con la 

revisión técnica por parte del subcomité. 

                                                      

1  Readiness Preparation Proposal: El R-PP, como su nombre lo indica, es una etapa 

preparatoria para la formulación de la Estrategia Nacional de REDD+. 
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¶ Febrero del 2012 la SERNA envía aclaraciones a la problemática y promueve las 

conversaciones entre el Gobierno y CONPAH. 

¶ Abril del 2012 se elabora una ruta crítica para lograr el envío del R-PP a revisión en 

agosto del 2012, en la que se incluye el apoyo con expertos locales y externos de parte 

de proyectos y cooperación en el tema. No se logra hacer consulta local a pesar que fue 

programada porque la SERNA prioriza el tema indígena. 

¶ En Junio del 2012 se conforma la mesa indígena, que cuenta con una comisión técnica y 

una comisión política.  

¶ En Julio del 2012 se da inicio a una serie de discusiones y revisión del R-PP; sin embargo, 

el diálogo no es fluido y las reuniones no logran ser con la frecuencia requerida y hay 

registros de quejas por parte de los pueblos indígenas; no se cuenta con comentarios e 

inclusiones claras. A pesar de ello, CONPAH aprueba el envío del R-PP en calidad de 

borrador, con la salvedad de que ello no significa un apoyo a la EN-REDD+. 

¶ En Agosto del 2012 se envía el R-PP de Honduras a revisión en calidad de borrador. En 

este momento, se está a la espera de los comentarios de FCPF para incluirlos en el R-

PP. 

¶ En Septiembre del 2012 el FCPF entregó una carta donde nombra al PNUD en 

Honduras como futuro administrador del fondo para la formulación de la EN-REDD+. 

 

Conclusión 

El pa²s est§ apenas en su etapa de solicitar apoyo a su etapa de òreadinessó para preparar su Estrategia 

Nacional de REDD+. Diseñar e implementar proyectos piloto de REDD+ antes que exista una estrategia 

aprobada (siquiera de òreadinessó, no digamos la Estrategia misma), ser²a entrar en un proceso para el 

cual el país no está preparado; sería absolutamente extemporáneo. 

1.3. Barreras al proceso actual  

Estos aspectos adversos a la implementación de estas actividades se pueden clasificar bajo las siguientes 

categorías: incertidumbres en la aprobación del R-PP, la situación actual del subcomité de REDD+ y una 

serie de barreras políticas y técnicas. A continuación se describen estas categorías, sus conclusiones y las 

sugerencias que, al respecto, se proponen:  

Barrera  Conclusión  
Asistencia frente a la 

problemática identificada  

1. Incertidumbre 

en la aprobación 

del R-PP de 

Honduras  

 

Todas las instancias rectoras, de consulta 

técnica y el Subcomité Nacional de REDD+, 

tienen como primera prioridad, el proceso de 

aprobación del R-PP. Esto dificulta la discusión 

de otros temas en función de la 

implementación de acciones en el campo ya 

que hay que hacer espera en agenda para 

SUB-IR 2.3.1.1: Apoyo a la 

implementación de la estrategia nacional 

de REDD+: Actividad 1. Asistencia 

técnica  en el  proceso técnico de 

aprobación internacional del R-PP 
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Barrera  Conclusión  
Asistencia frente a la 

problemática identificada  

discusión de temas y no se logra obtener 

consensos dada la incertidumbre y temor de 

generar conflictos que detengan el proceso de 

aprobación, situación que persistirá hasta 

agosto del 2013, cuando termina el proceso de 

aprobación de los R-PP que serán financiados 

por el Banco Mundial. 

El proceso de elaboración del R-PP ha 

mostrado capacidades técnicas limitadas en el 

Subcomité Nacional de REDD+ y en las 

instituciones rectoras del tema (SERNA e 

ICF). 

SUB-IR 2.3.1.1: Apoyo a la 

implementación de la estrategia nacional 

de REDD+: Actividad 2. Facilitar 

conocimientos en temas de gobernanza, 

auditoria social y transparencia   

forestal en el marco de REDD+ y en el 

tema de mercado de carbono. Actividad 

3. Fortalecimiento de la participación 

del Grupo Nacional de Monitoreo 

(MRV) REDD+ 

Hay muy buen apoyo político desde el 

gobierno central para los avances del tema con 

un enfoque nacional pero no hay claridad 

sobre las posibilidades de implementar el tema 

con un enfoque sub-nacional y/o con un 

enfoque de proyecto. Se percibe temor en el 

avance de actividades que no sean el R-PP. 

SUB-IR 2.3.1.1: Apoyo a la 

implementación de la estrategia nacional 

de REDD+: Actividad 3. 

Fortalecimiento de la participación del 

Grupo Nacional de Monitoreo (MRV) 

REDD+, Facilitación de la discusión y su 

adaptabilidad a la realidad nacional 

sobre metodologías de VCS en grupos 

técnicos regionales/locales 

En el ámbito local, existe muy poca 

información y, más bien lo que ha llegado al 

nivel comunitario, es una desinformación que 

dificulta los procesos de consulta. Los pueblos  

indígenas han manifestado su negativa a ser 

parte del proceso de EN-REDD+ y aunque 

han avanzado en los diálogos, persiste mucha 

desconfianza y no se logran visibilizar los 

beneficios de REDD+ para las comunidades 

indígenas.  

SUB IR 2.3.1.2: Mejora de la capacidad 

de Honduras para un mecanismo de 

compensación por REDD+. Actividades 

de incremento de capacidades locales 

por PPS. 

 

SUB-IR 2.3.1.1: Apoyo a la 

implementación de la estrategia nacional 

de REDD+: Actividad 5. Apoyo a la 

divulgación de las actividades 

preparatorias de REDD+ 

 

Aunque lentamente, el proceso de aprobación SUB-IR 2.3.1.1: Apoyo a la 
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Barrera  Conclusión  
Asistencia frente a la 

problemática identificada  

de REDD+ parece estar avanzando 

positivamente, sin embargo al no contar con 

un respaldo de los pueblos indígenas y un 

proceso de socialización sólido con el resto de 

los actores nacionales (que no se ha iniciado 

aún) el proceso de aprobación puede ser 

detenido con mucha facilidad por cualquiera 

de los interesados. 

 

implementación de la estrategia nacional 

de REDD+: Actividad 1. Asistencia 

técnica  en el  proceso técnico de 

aprobación internacional del R-PP 

El R-PP no cuenta con un sistema claro de 

salvaguardas aprobadas por los diferentes 

actores, particularmente por los pueblos 

indígenas, lo que es un importante vacío que la 

comunidad internacional tendrá en cuenta ante 

cualquier posible aprobación. 

SUB-IR 2.3.1.1: Apoyo a la 

implementación de la estrategia nacional 

de REDD+: Actividad 2. Facilitar 

conocimientos en temas de gobernanza, 

auditoria social y transparencia   

forestal en el marco de REDD+ y en el 

tema de mercado de carbono. 

 

En la actualidad, el Banco Mundial ha aprobado 

la financiación de los R-PP que han logrado 

someter de manera completa su 

documentación.  A la fecha, ya hay pocos 

recursos para países que serán financiados.  

Hay países que están avanzando más 

rápidamente en las formulaciones de sus R-PP 

lo que aumenta las posibilidades de que 

Honduras quede sin financiamiento. 

 

SUB-IR 2.3.1.1: Apoyo a la 

implementación de la estrategia nacional 

de REDD+: Actividad 1. Asistencia 

técnica  en el  proceso técnico de 

aprobación internacional del R-PP 

 

2. Situación actual 

del subcomité 

REDD+  

Es un equipo técnico conformado con bastante 

legitimidad y constancia, pero no cuenta con 

un sustento legal para su operacionalidad. La 

aprobación de metodologías o de ubicación de 

sitios piloto, por ejemplo, es muy ad hoc. 

SUB-IR 2.3.1.1: Apoyo a la 

implementación de la estrategia nacional 

de REDD+: Actividad 1. Asistencia 

técnica  en el  proceso técnico de 

aprobación internacional del R-PP 

No cuenta con representatividad local, por lo 

que su toma de decisión es con una visión 

bastante centralizada y centralista, básicamente 

con un enfoque nacional o, a lo sumo, sub-

nacional. 

SUB-IR 2.3.1.1: Apoyo a la 

implementación de la estrategia nacional 

de REDD+: Actividad 4. Sistematización  

de  experiencias locales para conocer 

su aporte a la preparación para futuros 

mecanismos  de REDD+ 
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Barrera  Conclusión  
Asistencia frente a la 

problemática identificada  

3. Barreras 

políticas  

 

No hay una buena disposición política para la 

implementación de un abordaje de proyecto, a 

pesar de que ya se habla de un mercado 

voluntario como fuente de generación de 

incentivos. Las instancias rectoras (SERNA e 

ICF) y el Subcomité Nacional de REDD+ no 

logran reconocer la importancia de 

aprovechar recursos externos en el 

crecimiento a través de mercados voluntarios. 

SUB-IR 2.3.1.1: Apoyo a la 

implementación de la estrategia nacional 

de REDD+: Actividad 1. Asistencia 

técnica  en el  proceso técnico de 

aprobación internacional del R-PP, 

Actividad 2. Facilitar conocimientos en 

temas de gobernanza, auditoria social y 

transparencia   forestal en el marco de 

REDD+ y en el tema de mercado de 

carbono. 

 

2.3.1.2.1: Inventarios de carbono 

forestal en áreas protegidas, Apoyo a la 

línea de base sub-nacional. 

 

SUB IR 2.3.1.2: Mejora de la capacidad 

de Honduras para un mecanismo de 

compensación por REDD+. Actividades 

de incremento de capacidades locales 

por PPS. 

La discusión de los posibles abordajes y sus 

beneficios no ha llegado al ámbito comunitario 

lo que ocasiona mucha incertidumbre en el 

apoyo local (municipal y de comunidades) a 

iniciativas de proyectos piloto. 

SUB IR 2.3.1.2: Mejora de la capacidad 

de Honduras para un mecanismo de 

compensación por REDD+. Actividades 

de incremento de capacidades locales 

por PPS. 

 

2.3.1.2.1: Inventarios de carbono 

forestal en áreas protegidas 

Hay una clara necesidad del sector forestal por 

generar incentivos económicos para detener la 

deforestación en el ámbito local.  Sin embargo, 

esto todavía no se prioriza ante la necesidad 

inmediata de consecución de recursos para la 

operación del ámbito nacional de las instancias 

rectoras del  sector forestal.  

SUB IR 2.3.1.2: Mejora de la capacidad 

de Honduras para un mecanismo de 

compensación por REDD+. Actividades 

de incremento de capacidades locales 

por PPS. 

 

De aprobarse el R-PP con enfoque nacional, se 

requeriría de esfuerzos puntuales para el 

SUB-IR 2.3.1.1: Apoyo a la 

implementación de la estrategia nacional 
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Barrera  Conclusión  
Asistencia frente a la 

problemática identificada  

reconocimiento de las iniciativas de proyectos 

en el marco de la EN-REDD+, lo cual no es 

imposible, pero requerirá un esfuerzo 

particular dentro de esta gran estrategia 

nacional y su sistema de MRV. La ventaja está 

en que Honduras todavía está diseñando su 

etapa preparatoria (de òreadinessó) y estos 

ajustes pueden incorporarse durante esa 

misma etapa. Sin embargo, se requerirá más 

tiempo para poder preparar las regiones y 

comunidades a esta etapa de proyectos piloto. 

de REDD+: Actividad 3. 

Fortalecimiento de la participación del 

Grupo Nacional de Monitoreo (MRV) 

REDD+ 

4. Barreras 

técnicas para 

implementación en 

el ámbito local  

 

Existe una escasa capacidad técnica, tanto de 

conocimientos técnicos referidos a estándares 

y metodologías para el abordaje de REDD+, 

que permitan mantener implementar 

estrategias para mantener el stock de carbono 

y/o aumentarlo, en todos los ámbitos (local y 

nacional). Es más, los equipos locales no han 

sido incorporados a la discusión nacional 

argumentando su poco conocimiento técnico 

en el tema, quedando excluidos equipos 

técnicos del SINAPH, de la mayoría de los co-

manejadores, de las municipalidades y de las 

comunidades. 

SUB IR 2.3.1.2: Mejora de la capacidad 

de Honduras para un mecanismo de 

compensación por REDD+. Actividades 

de incremento de capacidades locales 

por PPS: Estructuras de PPS al nivel de 

municipios (municipalidades) y de áreas 

protegidas (co-manejadores) 

 

El espacio local está casi excluido de la 

discusión del tema a nivel técnico y no logra 

identificar sus necesidades de incremento de 

capacidades. 

SUB IR 2.3.1.2: Mejora de la capacidad 

de Honduras para un mecanismo de 

compensación por REDD+. Actividades 

de incremento de capacidades locales 

por PPS. 

 

SUB-IR 2.3.1.1: Apoyo a la 

implementación de la estrategia nacional 

de REDD+: 2. Facilitar conocimientos 

en temas de gobernanza, auditoria 

social y transparencia   forestal en el 

marco de REDD+ y en el tema de 

mercado de carbono. 

Actividad 5. Apoyo a la divulgación de 

las actividades preparatorias de REDD+ 
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Barrera  Conclusión  
Asistencia frente a la 

problemática identificada  

 

2.3.1.2.1: Inventarios de carbono 

forestal en áreas protegidas 

No se ha establecido una priorización de las 

necesidades de investigación para apoyar el 

tema de REDD+. Por ejemplo, las 

estimaciones de valor de carbono requieren 

de información generada en el país. Sin 

embargo, no existe una estrategia de 

investigación que priorice los elementos de 

carbono que permitan mejorar la información 

de emisiones y modelos de deforestación 

local. 

SUB IR 2.3.1.2: Mejora de la capacidad 

de Honduras para un mecanismo de 

compensación por REDD+. Actividades 

de incremento de capacidades locales 

por PPS. 

 

2.3.1.2.1: Inventarios de carbono 

forestal en áreas protegidas 

 

1.3 Propuesta hacia una realidad actual en cuanto a REDD+  

Todo lo anterior conduce a la conclusión de que es absolutamente necesario un cambio en los 

indicadores para acercar al Proyecto USAID ProParque a una situación más real de implementación de 

la Estrategia Nacional REDD+. En esta etapa, Honduras está a punto de comenzar su preparación para 

òREDD Readinessó. Las actividades asociadas con esta etapa se denominan actividades preparatorias 

REDD+ , o sea, aquellas actividades que conduzcan al desarrollo de capacidades en los diferentes 

ámbitos o niveles, local y nacional, para implementar mecanismos de reducción de emisiones por 

deforestación o degradación de bosques, bajo una visión que permita la Medición, Reportaje y 

Verificación (MRV), tanto de aspectos de carbono, como de aspectos de salvaguardas y biodiversidad, 

que mejore las posibilidades de la generación de incentivos económicos basados en mercados de 

carbono. 

La visión de actividades preparatorias es la de pasar por varios estadios que permitan acceder al 

mercado de carbono ya sea a través del mercado voluntario o de un futuro mercado regulado, 

asegurando las capacidades necesarias, a partir de requerimientos puntuales que implican la consecución 

del reconocimiento de mercados internacionales, plasmados en los estándares de carbono y sus 

metodologías. Los diferentes paisajes productivos sostenibles (PPS) que contempla la visión de USAID 

ProParque, pueden avanzar por los diferentes estadios, desde una visión marco de REDD+, mejorando 

su conceptualización de carbono, a partir de la mejora de la generación de capacidades técnicas para 

reconocer y medir el carbono y sus co-beneficios, hasta que conduzca a una visión de incentivos 

económicos (Figura 1): 
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Figura 1.  Paso entre visiones de implementación de actividades para lograr la generación de incentivos 

económicos por reducción de emisiones por deforestación y degradación. 

Por lo tanto, con base en la realidad local, la visión y haciendo uso de herramientas como la metodología 

nacional de selección de sitios piloto REDD+, en la que se definen una serie de indicadores que 

permiten valorar las oportunidades que tiene un sitio para ser avalado por el país como proyecto piloto 

REDD+, las actividades de USAID-ProParque deben estar orientadas a crear en sus socios nacionales y 

locales la capacidad para reconocer, medir, reportar y verificar los co-beneficios del carbono, conocer y 

seguir las reglas y normas reconocidas por los mercados y lograr, al final, la generación de incentivos 

económicos para los que los produzcan. Esto conlleva implementar actividades, alrededor de tres temas 

o criterios, que permitan medir el incremento de capacidades según la priorización propia de cada PPS, 

las que, a su vez, impulsen el avance en las visiones de implementación requeridas, a saber: 

a. Identificación de co-beneficios 

b. Capacidades técnicas de medición y monitoreo 

c. Aspectos legales/gobernanza y estructuras financieras 

Las actividades preparatorias a desarrollar responderán a una priorización de parte del PPS, que permita 

asegurar el abordaje integral necesario y que asegure que las capacidades requeridas en el nivel local 

logren alcanzar los niveles demandados para un aval del Gobierno de Honduras, paso que se requiere 

para todo sitio piloto de REDD+.  

Para cada tema, se generarán actividades y productos que demuestren o evidencien el incremento en las 

capacidades locales para implementar proyectos REDD+, enmarcando nuestra prioridad en los PPS del 

USAID ProParque priorizados para el tema REDD+ (Central, Occidente y Oriente). Estas actividades y 

productos serán completadas a partir del valor de carbono forestal, se identificarán en talleres para cada 

PPS y serán incorporadas a aquellas identificadas para fortalecer el ámbito nacional. Es así que se 

proponen entonces los siguientes indicadores: 

- Incremento en la capacidad de Honduras para un mecanismo de compensación por 

REDD+. 

- Al menos 30,000 hectáreas bajo medición y en preparación para recibir beneficios 

económicos por un proyecto de carbono forestal en el mercado voluntario. 

 

1.3.1 Incremento en la capacidad de Honduras para un mecanismo de 

compensación por REDD+. 

Situación actual 

El incremento en las capacidades para un mecanismo de medición debe significar que existe una 

organización local responsable, con acuerdos internos; y que hay polígonos definidos con información de 

carbono. Con base en la información social y ambiental básica de cada PPS, se pretende mejorar en 10% 

la capacidad local.  

 Indicador  Criterios  Descripción  de criterios  
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 Incremento en la capacidad de 

Honduras para un mecanismo 

de compensación por REDD+ 

a. Implementación de 

actividades preparatorias en 

Identificación de co-beneficios 

Los sitios definidos por PPS, con 

potencialidad para REDD+ cuentan 

con la información básica social y 

ambiental para mejorar sus 

posibilidades de ser incluidos en un 

mecanismo de carbono 

b. Implementación de 

actividades preparatorias en 

Capacidades técnicas de 

medición y monitoreo 

El PPS cuenta con un grupo de 

Monitoreo y verificación informado y 

fortalecido 

c. Implementación de 

actividades preparatorias en 

Aspectos legales/gobernanza y 

estructuras financieras 

El PPS cuenta con al menos 3 

prácticas de gobernanza 

implementadas en apoyo a los sitios 

que están propuestos para 

mecanismos de carbono forestal. 

 

La meta de 10% de incremento en la capacidad local en el PPS Central, por ejemplo, donde, en un 

ejercicio conjunto, coordinado por USAID ProParque (que incluyó a los co-manejadores, el ICF, la 

SERNA y ESNACIFOR), se evaluó que el nivel actual de la capacidad local es de 65% conforme a los 

indicadores de preparación de este PPS. En este caso, entonces, se propone que en la Opción A, se 

eleve al 75% y en la B, al 85%.  Las actividades propuestas para el PPS Central se muestran en el Anexo 

1. De igual forma se llevaría a cabo la socialización de actividades preparatorias de REDD+ en los otros 

PPS. 

1.3.2 30,000 hectáreas bajo medición y en preparación para recibir beneficios 

económicos por un proyecto de carbono forestal en el mercado 

voluntario.  

 

Situación actual 

Adicionalmente, se pretende que esta capacidad debe llegar hasta hectáreas bajo medición y en 

preparación para recibir beneficios económicos, los beneficios económicos que serán identificados en un 

documento de diseño de proyecto o PDD, listo para verificación2.  La meta de 30,000 hectáreas deberá 

entonces cumplirse en aquellos PPS que cuenten con uno o varios sitios listos para verificación sumando 

al menos 30,000 hectáreas. 

 

 Indicador  Criterios  Descripción  de criterios  

 Al menos 30,000 hectáreas El sitio cuenta con el aval Documentación de sitios de proyecto 

                                                      

2
  La verificación es la que permite entrar a un sistema de registro que conduzca a futuras validaciones 

para lograr un incentivo por carbono. 
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bajo medición y validación de 

PDD, para recibir beneficios 

económicos por un proyecto 

de carbono forestal en el 

mercado de carbono. 

nacional para ser piloto 

REDD+ y cuenta con un 

documento de idea de 

proyecto de carbono con 

elementos esenciales para 

pasar a formulación. 

de carbono para al menos 30,000 

hectáreas en los diferentes PPS que 

califiquen. 

 

1.3.3 Apoyo a la implementación de la Estrategia Nacional de REDD+  

Situación actual 

Problemática  Conclusión  
Asistencia frente a la problemática 

identificada  

Incertidumbre en la 

aprobación del R-PP 

de Honduras 

Todas las instancias rectoras, de consulta 

técnica y el Subcomité Nacional de REDD+, 

tienen como primera prioridad, el proceso de 

aprobación del R-PP. Esto dificulta la discusión 

de otros temas en función de la 

implementación de acciones en el campo ya 

que hay que hacer espera en agenda para 

discusión de temas y no se logra obtener 

consensos dada la incertidumbre y temor de 

generar conflictos que detengan el proceso de 

aprobación, situación que persistirá hasta 

agosto del 2013, cuando termina el proceso de 

aprobación de los R-PP que serán financiados 

por el Banco Mundial. 

SUB-IR 2.3.1.1: Apoyo a la 

implementación de la estrategia nacional 

de REDD+: Actividad 1. Asistencia 

técnica  en el  proceso técnico de 

aprobación internacional del R-PP. 

 

 

En el marco de este objetivo y con base en el POA del subcomité de REDD+ se aprobaron 5 actividades 

de apoyo al subcomité REDD+. Las actividades que deben estar finalizadas a septiembre del 2013 son la 

actividad 1, 2 y 3 y para el 2014 las actividades 4 y 5. 

Actividades  Sub actividades  Producto  

1. Asistencia técnica  en el  

proceso técnico de 

aprobación 

internacional del R-PP 

Apoyo en elaboración de recomendaciones 

técnicas con expertos USAID-ProParque: 

Especialista de Genero, Especialista en gestión 

ambiental y especialista de Cambio climático. 

Documento de aportes técnicos 

al R-PP. 

 

Participación con especialistas de USAID-

ProParque en la realización de talleres de 

incorporación de comentarios con subcomité 

REDD+. 

Documento R-PP mejorado 
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Actividades  Sub actividades  Producto  

Apoyo a la socialización de los talleres de 

socialización con partes interesadas: PPS central 

y PPS Celaque 

Documento R-PP socializado en 

los PPS Caribe y PPS Celaque 

2. Facilitar conocimientos 

en temas de 

gobernanza, auditoria 

social y transparencia   

forestal en el marco de 

REDD+ y en el tema de 

mercado de carbono. 

 

 

 

Capacitación en gobernanza forestal y 

transparencia al subcomité REDD+ (nacional) 

Lineamientos para el trabajo 

nacional de salvaguardas. 

 

Miembros voluntarios de 

subcomité REDD+ preparados 

para la replica de la capacitación 

de salvaguardas a nivel local   

Replica con actores locales la capacitación de 

salvaguardas, gobernanza forestal y 

transparencia a nivel, en 3 PPS (Paisajes 

Productivos Sostenibles) 

Adoptadas al menso 2 mejores 

practicas de gobernanza, y 

transparencia en los PPS  

 

Sistematización de la experiencia de inclusión de 

buenas prácticas de gobernanza, auditoria social 

y/o de transparencia en los sitios con 

actividades preparatorias REDD+ 

Documento de sistematización 

socializado con el subcomité de 

REDD+ 

Capacitación de mercado de carbono  en apoyo 

a la gestión de cancillería y SEFIN, involucrando 

el sector privado por subcomité REDD+ 

(nacional) 

Lineamientos nacionales de 

gestión de mercados 

internacionales 

Miembros de subcomité REDD+ 

preparados para la replica de la 

capacitación de mercados de 

carbono a actores locales.   

3. Fortalecimiento de la 

participación del Grupo 

Nacional de Monitoreo 

(MRV) REDD+ 

Apoyo técnico en la elaboración de una base de 

datos con información de medición de carbono 

forestal 

Diseños de base de carbono en 

base a la información primaria 

recopilada en  inventarios de 

carbono forestal en Áreas 

protegidas. 

Facilitación de la discusión y su adaptabilidad a 

la realidad nacional sobre metodologías de VCS 

en grupos técnicos regionales/locales  

Equipos técnicos de los 

PPS/socios locales conoce y 

participan de discusión de 

metodologías  de mercado 

voluntario de carbono forestal 

(VCS) y su adaptabilidad a la 

realidad nacional 
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Actividades  Sub actividades  Producto  

Apoyo en el intercambio de experiencia con 

universidades norteamericanas, USFS u otros 

expertos socios sobre el establecimiento de un 

MRV nacional 

Un taller de discusión anual que 

permita retroalimentación del 

sistema MRV en Honduras 

4. Sistematización  de  

experiencias locales 

para conocer su aporte 

a la preparación para 

futuros mecanismos  de 

REDD+ 

Asistencia técnica en la elaboración de un 

documento de sistematización de experiencias 

nacionales preparatorias REDD+ 

Sistematización de experiencias 

de actividades preparatorias 

REDD+ 

5. Apoyo a la divulgación 

de las actividades 

preparatorias de 

REDD+  

Elaboración de un documento informativo de 

los estándares relacionados a actividades 

preparatorias REDD+ 

Documento elaborado para uso 

del subcomité REDD+, 

publicación de tirajes de posters, 

y de publicaciones de 

documentos del subcomité 

Inclusión periódica de información acerca de 

actividades preparatorias REDD+, generada por 

el subcomité y por USAID-ProParque  

Boletines ProParque y material 

divulgativo con información 

sobre REDD+/ pagina web 

Asistencia técnica en la elaboración y 

reproducción de material informativo de 

REDD+ en lenguaje coloquial  

Documentos informativos a 

disposición 

Elaboración de spot radiales informativos de 

conceptos de actividades preparatorias de 

REDD+ 

Al menos dos spot informativos 

en emisoras locales 

 

1.3.4 Cantidad de emisiones de gases de invernadero, medida en toneladas 

métricas de CO2 equivalentes, reducidas o secuestradas como resultado 

de la asistencia del Gobierno de los EUA  

 Situación actual 

Barrera  Conclusión  
Asistencia frente a la problemática 

identificada  

1. No hay 

experiencias 

significativas en 

proyectos de carbono 

forestal en el país 

 

Todas las instancias rectoras, de consulta 

técnica y el Subcomité Nacional de REDD+, 

tienen como primera prioridad, el proceso de 

aprobación del R-PP. Esto dificulta la discusión 

de otros temas en función de la 

implementación de acciones en el campo ya 

que hay que hacer espera en agenda para 

discusión de temas y no se logra obtener 

SUB-IR 2.3.1.1: Apoyo a la 

implementación de la estrategia nacional 

de REDD+: Actividad 1. Asistencia 

técnica  en el  proceso técnico de 

aprobación internacional del R-PP 
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Barrera  Conclusión  
Asistencia frente a la problemática 

identificada  

consensos dada la incertidumbre y temor de 

generar conflictos que detengan el proceso de 

aprobación, situación que persistirá hasta 

agosto del 2013, cuando termina el proceso de 

aprobación de los R-PP que serán financiados 

por el Banco Mundial. 

capacidades técnicas limitadas en el país en el 

tema en el ámbito nacional y local 

SUB-IR 2.3.1.1: Apoyo a la 

implementación de la estrategia nacional 

de REDD+: Actividad 2. Facilitar 

conocimientos en temas de gobernanza, 

auditoria social y transparencia   

forestal en el marco de REDD+ y en el 

tema de mercado de carbono. Actividad 

3. Fortalecimiento de la participación 

del Grupo Nacional de Monitoreo 

(MRV) REDD+ 

2. Estándares para la 

implementación de los 

proyectos en el 

Mercado de carbono 

son estrictos y 

requieren de altas 

capacidades técnicas y 

organizativas.  

Nula experiencia en la medición de carbono 

forestal en el país 

2.3.1.2.1: Inventarios de carbono 

forestal en áreas protegidas. 

SUB-IR 2.3.1.1: Apoyo a la 

implementación de la estrategia nacional 

de REDD+: Actividad 4. Sistematización  

de  experiencias locales para conocer 

su aporte a la preparación para futuros 

mecanismos  de REDD+, Actividad 3 

Apoyo al grupo MRV del subcomité 

REDD+. 

 

1.3.5 Inventarios de carbono forestal en áreas protegidas 3 

 Situación actual 

Barrera  Conclusión  
Asistencia frente a la problemática 

identificada  

1. El país esta 

avanzando en otros 

enfoques antes que en 

El ICF en coordinación con Rainforest Alliance 

esta iniciando el proceso de elaboración de 

línea base nacional de emisiones de carbono 

SUB-IR 2.3.1.1: Apoyo a la 

implementación de la estrategia nacional 

de REDD+: Actividad 1. Asistencia 

                                                      

3
  Esta es una meta del Plan Anual de Trabajo (AWP) y no del PMP. 
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Barrera  Conclusión  
Asistencia frente a la problemática 

identificada  

el de sitio 

 

forestal, que abarca 5 las áreas protegidas de 

trabajo de USAID-ProParque. En vista de estar 

en el área sub-nacional, el inventario será sub-

nacional y no de cada área protegida. 

técnica  en el  proceso técnico de 

aprobación internacional del R-PP 

2.3.1.2.1: Inventarios de carbono 

forestal en áreas protegidas: Actividad 

de apoyo a la línea de base sub-nacional,  

 

2. Estándares para la 

implementación de los 

proyectos en el 

Mercado de carbono 

son estrictos y 

requieren de altas 

capacidades técnicas y 

organizativas.  

Nula experiencia en la medición de carbono 

forestal en el país. Al nivel de cada área 

protegida, se puede obtener la experiencia de 

las otras 4 áreas protegidas no incluidas en al 

área sub-nacional. 

2.3.1.2.1: Inventarios de carbono 

forestal en áreas protegidas: Actividad 

de elaboración de 4 inventarios de 

carbono forestal para generar 

información valida para los 

requerimientos de certificación de 

sitios. 

 

Los 9 inventarios de carbono forestal elaborados en coordinación con el USFS, serán completados de la 

siguiente manera: 

¶ 4 inventarios de carbono forestal, serán elaborados en coordinación con ICF y los co-

manejadores en 4 áreas protegidas (PN Sierra de Agalta, PN Montaña de Celaque, PN 

Azul Meámbar, PN La Tigra. 

¶ Los 5 inventarios restantes, estarán dentro de la línea de base sub-nacional que se esta 

elaborando en la alianza desarrollada para este trabajo en coordinación con ICF, 

Rainforest Alliance y el USFS, allí el principal rol de USAID-ProParque.  

¶ Ambos productos serían para el Q8 
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2. Nuevas propuestas de òPerformance Indicator Reference Sheets (PIRS)ó4 

 

2.1 Incremento de la capacidad de Honduras para un mecanismo de 

compensación por REDD+  

Incremento de la capacidad de Honduras para un mecanismo de compensación por REDD+ 

Name of Assistance Objective:  AO2 ð Poverty Reduced through Sustainable Broad-Based Economic Growth 

Name of Intermediate Result:  IR 2.3 ð Capacity to Mitigate and Adapt to Climate Change Strengthened as a 

result of USG assistance 

Name of Sub -Intermediate Result:   Sub-IR 2.3.1 ð GOH Climate Change Policy Established and Implemented 

as a result of USG assistance 

Name of Indicator:   Mejora de la capacidad de Honduras para un mecanismo de compensación por REDD+ 

Geographic Focus: ProParqueõs Sustainable Productive Landscapes (SPLs) and priority protected areas  

Is this a STA NDARD indicator?   No _X_    Yes ___    FAF Program Element:  4.8.1 Natural Resources 

and Biodiversity 

DESCRIPTION  

Precise Definition(s):    La mejora de la capacidad de Honduras para un mecanismo de compensación por 

REDD+ se va observar a través del nivel de preparación que tenga cada uno de los PPS priorizados por USAID-

ProParque en: Identificación de co-beneficios, capacidades técnicas de medición y monitoreo,  aspectos 

legales/gobernanza y estructuras financieras para la implementación de proyectos REDD+, esos niveles de 

capacidad deberán ser mejorados a través de actividades preparatorias que permitan a las estructuras locales 

mejorar los valores de los indicadores establecidos por el país que permitan obtener el aval para ser calificados 

como un proyecto piloto REDD+. 

 

Estas capacidades deben estar alineadas con la rigurosidad de los estándares internacionales (VCS, CCB, Plan Vivo), 

se debe contar con una l²nea de base de las capacidades en cada PPS priorizado,  para conocer el òAs a result of 

USG assistanceó means that ProParque will have provided direct and tangible assistance through tasks such as: 1) 

identifying those areas with high potential to participate in the carbon market, 2) Implementación de actividades 

preparatorias en Identificación de co beneficios, 3) Implementación de actividades preparatorias en capacidades 

técnicas de medición y monitoreo, 4) Implementación de actividades preparatorias en aspectos legales/gobernanza 

y estructuras financieras 5) identifying, involving and committing actors, To achieve this, the contractor in 

coordination with ICF, co-managers and private reserve owners will identify areas with high potential to enter the 

carbon market. 

 

Unit of Measure:  (percent increase in score over baseline)  

Disaggregated by:  SPL, municipality, protected area 

                                                      

4
  Los PIRS solo incluyen los inventarios del stock de carbón en las áreas protegidas porque sólo 

representan metas del Plan Anual de Trabajo y no del PMP, 
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Justification & Management Utility:   This indicator will contribute to the common knowledge and 

understanding of the dynamics of REDD+ projects and will provide a series of lessons learned (what worked and 

did not) for other donors and independent projects. Also will contribute to show internationally the level of 

preparedness of the country with regards to REDD+ mechanism and the effort of Honduras in combating 

emissions from deforestation and degradation.  

PLAN FOR DATA ACQ UISITION BY USAID  

Data collection method : Se hará una línea de base de capacidades de las estructuras co-manejadoras que están 

en los PPS. El progreso de estas capacidades será monitoreado y se utilizará como un punto de referencia sobre 

cómo la asistencia de USAID- ProParque ayuda a resolver las limitaciones y mejorar las capacidades en 

identificación de co beneficios, medición de carbono y aspectos legales/gobernanzas. 

Data Sources:  SERNA, ICF, contractor 

Method of data acquisition by ProParque: Direct analysis, participation in activities de increment of 

capacitates 

Method of data acquisition by USAID:  Quarterly and annual reports; 

Frequency and timing of data acquisition by ProParque:  Quarterly; upon completion of each assessment 

Frequency and timing of data acquisition by USAID:  Quarterly, Annually 

Budget mechanism:  Included in overall program cost 

Individual responsible in ProParque:   Climate Change Coordinator (Primary); M&E Team Leader (Secondary) 

Individual responsible at USAID:  COTR 

Individual responsible for providing data to USAID:  COP 

Location of Data Storage: TAMIS, hard and soft copies of analytical materials, reports, pilot project documents 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment:   Nov 2011 

Known Data Limitations and Significance (if any): High cost of some of the skills required are very specific 

and long-term 

Actions Taken or Planned to Address Data Limitations:   Cost control measures, including the choice of 

economic measure but internationally acceptable and possible validation methodologies. partnerships with 

academic institutions that allow the generation of information at lower cost and identification of other sources of 

funding for local capacity 

Date of Future Data Quality Assessments:   Nov 2014 

Procedures for Future Data Quality Assessments:   The Data Quality Assessment methodology is detailed in 

the DQA Worksheet (addendum to the PMP). The COTR will review reports and decide if a DQA is required 

before the end of the base period.  

Explanato ry Notes:  

PERFORMANCE INDICATOR VALUES ð (percent increase in score over baseline)  

FY 
Target   Actual  

Notes  
Annual  Cumulative  Annual  Cumulative  

2012      

2013 +10%     

2014 +10%    Option A target 
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2015      

2016 +10% +30%   
Cumulative target for 

Option A + Option B 

 THIS SHEET LAST UPDATED ON: September, 2012 

 

2.2 30,000 hectáreas bajo medición y en preparación para recibir beneficios 

económicos por un proyecto de carbono forestal en el mercado de 

carbono.  

30,000 hectáreas bajo medición y en preparación para recibir beneficios económicos por un proyecto de carbono 

forestal en el mercado de carbono. 

Name of Assistance Objective:  AO2 ð Poverty Reduced through Sustainable Broad-Based Economic Growth 

Name of Intermediate Result:  IR 2.3 ð Capacity to Mitigate and Adapt to Climate Change Strengthened as a 

result of USG assistance 

Name of Sub -Intermediate Result:   Sub-IR 2.3.1 ð GOH Climate Change Policy Established and Implemented 

as a result of USG assistance 

Name of Indicator:  30,000 hectáreas bajo medición y en preparación para recibir beneficios económicos por un 

proyecto de carbono forestal en el mercado de carbono. 

Geographic Focus: ProParqueõs Sustainable Productive Landscapes (SPLs) and priority protected areas  

Is this a STANDARD indicator?   No _X_    Yes ___    FAF Program Element:  4.8.1 Natural Resources 

and Biodiversity 

DESCRIPTION  

Precise Definition(s):    Hectares under pilot REDD+ activities are hectares that are specifically included in 

REDD+ pilot programs as land area that counts towards the calculation of the projectõs impact and benefits. 

Hectares must be legally described in the project/agreement documents, and verifiable through the use of spatial 

analysis and GIS. Establishing the baseline of hectares must comply with international standards (VCS, CCB, Plan 

Vivo, according to the desirability) standards recognized by UNFCCC. The carbon market is very strict in the 

monitoring and verification of carbon measurements, therefore the contractor will have to bring an internationally 

recognized organization to verify land areas (and subsequent carbon reductions). 

 

òAs a result of USG assistanceó means that ProParque will have provided direct and tangible assistance through 

tasks such as: 1) identifying those areas with high potential to participate in the carbon market, 2) creating a carbon 

baseline, 3) identifying, involving and committing actors, 4) facilitating the realization of REDD+ pilot project 

agreements and 5) monitoring the success/failure of the implemented actions. To achieve this, the contractor in 

coordination with ICF, co-managers and private reserve owners will identify areas with high potential to enter the 

carbon market. The contractor will list a set of minimum criteria to select areas; this list will be approved by the 

COTR. After the selection of the area(s), the contractor will start the implementation of actions and the progress 

will be reported quarterly to USAID. In addition, the contractor will train local partners (municipalities, co-

managers, NGOs, etc.) in the design and preparation of a quarterly report for the community in order to promote 

transparency. 
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Unit of Measure:   Number of hectares under Pilot REDD+ projects 

Disaggregated by:  SPL, municipality, protected area 

Justification & Management Utility:   This indicator will contribute to the common knowledge and 

understanding of the dynamics of REDD+ projects and will provide a series of lessons learned (what worked and 

did not) for other donors and independent projects. Also will contribute to show internationally the level of 

preparedness of the country with regards to REDD+ mechanism and the effort of Honduras in combating illegal 

logging.  

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method:  Data supporting the quantification of hectares will be obtained by a combination of 

project-directed spatial analysis, review of legal land titles and cadastral information and records, and the results of 

work done by third party certifiers. 

Data Sources:  Project implementers,  third party certifiers, contractor 

Method of data acquisition by ProParque: Direct analysis, participation in pilot project implementation 

Method of data acquisition by USAID:  Quarterly and annual reports; pilot project-specific reports and 

updates 

Frequency and timing of data acq uisition by ProParque:  Upon completion of pilot project milestones; 

quarterly and annual reporting 

Frequency and timing of data acquisition by USAID:  Quarterly, Annually 

Budget mechanism:  Included in the overall cost of the program; included in the cost of private sector 

investment in pilot projects 

Individual responsible in ProParque:   Climate Change Coordinator (Primary); M&E Team Leader (Secondary) 

Individual responsible at USAID:  COTR 

Individual responsible for providing data to USAID:  COP 

Location of Data Storage: TAMIS, hard and soft copies of analytical materials, reports, pilot project documents 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment:   Nov 2014 

Known Data Limitations and Significance (if any):   High cost of measurement and/or verification 

Actions Taken or Planned to Address Data Limitations:   Cost control measures will include choosing the 

most economical yet internationally acceptable measurement and validation methodologies possible. To the extent 

possible, the cost of measurement and verification shall be built into the financial engineering of the pilot program 

and thus not represent a project cost. 

Date of Future Data Quality Assessments:   Nov 2014 

Procedures for Future Data Quality Assessments:   The Data Quality Assessment methodology is detailed in 

the DQA Worksheet (addendum to the PMP). The COTR will review reports and decide if a DQA is required 

before the end of the base period.  

Explanatory Notes:  

PERFORMANCE INDICATOR VALUES ð (hectares)  

FY 
Target   Actual  

Notes  
Annual  Cumulative  Annual  Cumulative  

2012      

2013      
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2014      

2015 30,000     

2016     
Cumulative target  

Option B 

 THIS SHEET LAST UPDATED ON: September, 2012 

 

 

2.3 Apoyo a la Estrategia Nacional REDD+  

National Landscape Based Car bon Sequestration (REDD+) Strategy Implemented  

Name of Assistance Objective:  AO2 ð Poverty Reduced through Sustainable Broad-Based Economic Growth 

Name of Intermediate Result:  IR 2.3 ð Capacity to Mitigate and Adapt to Climate Change Strengthened as a 

result of USG assistance 

Name of Sub -Intermediate Result:   Sub-IR 2.3.1 ð GOH Climate Change Policy Established and Implemented 

as a result of USG assistance 

Name of Indicator:   National Landscape Based Carbon Sequestration (REDD+) Strategy implemented 

Geographic Focus:  National 

Is this a STANDARD indicator?   No _X__    Yes ___    FAF Program Element:  4.8.1 Natural Resources 

and Biodiversity 

DESCRIPTION  

Precise Definition(s):  The National Landscape Based Carbon Sequestration (REDD+) Strategy is a document 

prepared by the government of Honduras that lays out actions necessary to reduce emissions due to 

deforestation. As of June 2012, the National Strategy was had been finalized in draft form, but was under World 

Bank review. 

 

The Contractor must work with the GOH and coordinate with other involved donors to implement the approved  

REDD+ strategy and identify and resolve constraints to Hondurasõs participation in international REDD+ 

opportunities. To achieve this, the contractor will identify and prioritize with SERNA and ICF a list of actions that 

will count as ProParqueõs contribution to the implementation of the National Strategy. Each action will clearly 

define an objective and any relevant products or outputs. Multiyear actions will include annual objectives and 

targets. The COTR will review and approve these actions before implementation starts.  

 

Actions will be considered òcompletedó when the objective of the action has been achieved and documented, and 

all products and/or outputs have been approved by the GOH and the COTR. 

  

Unit of Measure:   Completed actions 

Disaggregated by:  Thematic contribution to the National Strategy 
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Justification & Management Utility:   A national strategy to implement REDD+ provides incentives directly to 

forest owners and users to better manage and protect their forests. REDD+ can generate large, cheap, and quick 

greenhouse gas emission reductions on a local and global scale. It can also provide income or economic 

opportunity for impoverished populations. Of particular interest for meeting the objectives of ProParque, REDD+ 

schemes based around protected areas or private reserves can provide a revenue stream for the SINAHP and thus 

contribute to the financial sustainability of the system while contributing to the sustainability of PPS. 

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method:   Each action will be review in detail to assure the each of them is successfully 

contributing to the overall objectives of the strategy. Data necessary to document that the actions have been 

completed will be obtained by the Contractor. 

Data Source:  Contractor 

Method of data acquisition by ProParque: Self-generated 

Method of data acquisition by USAID:  Contractor reports 

Frequency and timing of data acquisition by ProParque:  As milestones are completed 

Frequency and timing of data acquisition by USAID:   As milestones are completed 

Budget mechanism:  Included in overall program cost 

Individual responsible in ProParque:     DCOP (Primary); M&E Team Leader (Secondary) 

Indivi dual responsible at USAID:  COTR 

Individual responsible for providing data to USAID:  COP 

Location of Data Storage:   TAMIS, hard and soft copies of action inputs, reports and process documents 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment :  Nov 2011 

Known Data Limitations and Significance (if any):  None foreseen 

Actions Taken or Planned to Address Data Limitations:   None programmed 

Date of Future Data Quality Assessments:   2015 

Procedures for Future Data Quality Assessments:   COTR will review quarterly reports and decide if a 

DQA is required before 2015   

Explanatory Notes:  

PERFORMANCE INDICATOR VALUES ð (strategy)  

FY 
Target   Actual  

Notes  
Annual  Cumulative  Annual  Cumulative  

2012      

2013 3 3    

2014 2 5    

2015      

2016      

 THIS SHEET LAST UPDATED ON: June, 2012 
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2.4 Cantidad de emisiones de gases de invernadero, medida en toneladas 

métricas de carbono equivalente, reducidas o secuestradas como 

resultado de la asistencia del USG  

Quantity of Greenhouse Gas Emissions, Me asured In Metric Tons of Carbon Dioxide Equivalent, 

Reduced or Sequestered as a Result Of USG Assistance  

Name of Assistance Objective:  AO2 ð Poverty Reduced through Sustainable Broad-Based Economic Growth 

Name of Intermediate Result:  IR 2.3 ð Capacity to Mitigate and Adapt to Climate Change Strengthened as a 

result of USG assistance 

Name of Sub -Intermediate Result:   Sub-IR 2.3.1 ð GOH Climate Change Policy Established and Implemented 

as a result of USG assistance 

Name of Indicator:   Quantity of greenhouse gas emissions, measured in metric tons of carbon dioxide 

equivalent, reduced or sequestered as a result Of USG assistance 

Geographic Focus:  ProParqueõs Sustainable Productive Landscapes (SPLs) and priority protected areas 

Is this a STANDARD indicator ?  No ___    Yes __X_    FAF Program Element:  4.8.1 Natural Resources 

and Biodiversity 

DESCRIPTION  

Precise Definition(s):   The amount of emissions, in metric tons of carbon dioxide equivalent (CO2e), which is 

reduced or sequestered as a result of USG programs in ProParque SPLs and protected areas.  

 

Carbon sequestration refers to removing CO2 from the atmosphere, either from enhancing natural sequestration 

(through carbon sinks such as oceans and plants) or artificially capturing and storing carbon. Reducing greenhouse 

gas emissions refers to measurable reductions of GGE in processes such as value added processing and 

manufacturing, energy generation (i.e. conversion to clean or renewable energy generation as opposed to fossil 

fuels, energy use (i.e. improved wood burning stoves), and avoided deforestation.  

 

Metric tons of carbon sequestered will be measured using UNFCC Gold Standard Protocols or IPCC Tier 2 or 

Tier 3 approved methodologies, whichever is appropriate for the intervention being assessed. 

 

òAs a result of USG assistanceó means reductions in CO2e emissions or measurable amounts sequestered 

identificadas para ser propuestas como sitios REDD+, que cuentan cuya medición de carbón can be directly 

attributable to ProParque interventions, improved wood burning cook stove TA programs, the corresponding 

reduction in emissions as a result of clean energy facility implementation, the adoption of clean production 

standards and certifications, and other such technical assistance. 

  

Unit of Measure:   Metric tons of CO2 equivalent 

Disaggregated by:  Reduced or sequestered CO2e per SPL, per protected area 

Justification & Management Utility:   CO2 equivalent is now the world-wide standard measure of carbon 

emissions reductions or sequestration and represents the effectiveness and scale of USG program impacts 

designed to reduce levels of greenhouse gases in the atmosphere. 

PLAN FOR DATA ACQUISITION BY USAID  

Data collection method:   The contractor will develop a baseline that is recognized by the UNFCC that 

measures CO2e emission and estimates future sequestration and reduction. Upon implementation of projects o de 
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las identificación del valor de carbón forestal, the contractor will verify the amount of CO2e metric tons 

sequestered and reduced. The verification will be made every two years, while progress will be reported quarterly.  

Data Source: Analytical inputs will be obtained from implementing partners 

Method of data acquisition by ProParque: Self-generated using internationally accepted methodologies 

Method of data acquisition by USAID:  Contractorõs quarterly and annual reports 

Frequency and timing of data acquisition by ProParque:  Quarterly; annually 

Frequency and timing of data acquisition by USAID Quarterly; annually 

Budget mechanism:  Included in total project cost 

Individual responsible in ProParque:    DCOP (Primary); M&E Team Leader (Secondary) 

Individual responsible at USAID:  COTR 

Individual responsible for providing data to USAID:  COP 

Location of Data Storage: TAMIS, hard and soft copies of inputs, analytical documents 

DATA QUALITY ISSUES  

Date of Initial Data Quality Assessment:   2011 

Known Data Limitations and Significance (if any):  calculation of actual amounts of CO2e sequestered and 

reduced can vary depending upon methodology used, la estimación del secuestro y reducción de emisiones de 

carbón forestal si verificar tiene altas incertidumbres. 

Actions Taken or Planned to Address Data Limitations:  Limit scale of sample. Agree upon measurement 

methodology with COTR for each type of activity prior to establishing baseline. The COTR will verify the 

methodology by participating in one calculation for each application. 

Date of Future Data Quality Assessments:  2014 

Procedures for Future Data Quality Assessments:   The Data Quality Assessment methodology is detailed 

in the DQA Worksheet (addendum to the PMP). The COTR will review reports and decide if a DQA is required 

before the three year period. 

Explanatory Notes:  

PERFORMANCE INDICATOR VALUES ð (metric tons)  

FY 
Target   Actual  

Not es 
Annual  Cumulative  Annual  Cumulative  

2012      

2013      

2014 1 1   Option A target 

2015      

2016 3 4   
Cumulative target for 

Option A + Option B 

 THIS SHEET LAST UPDATED ON: April 7, 2012 
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Anexo 1 

Ejemplo de actividades preparatorias PPS Central 
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Anexo 1.  Ejemplo de aplicación para el incremento de capacidades locales.  

En el  Cuadro que sigue se dan ejemplos del tipo de actividades preparatorias que pueden llevarse a 

cabo con los socios locales, en este caso, del PPS Central, donde ya se ha realizado la consulta. Para 

cada uno de estos temas, se realizarán actividades y se generarán productos que demuestren el 

incremento en capacidades locales para implementar, al mediano o largo plazo, proyectos REDD+, 

enmarcando su aplicación en los PPS priorizados para el tema. En la medida que se consulten los otros 

PPS, se identificarán igualmente estas actividades. 

a. Incremento en las capacidades de identificación de co-beneficios en el PPS Central 

 

Actividad  

estratégica  a 

fortalecer  

Producto  principal  

Sub-productos / nivel de prioridad determinado para el 

PPS Central, como ejemplo (Rojo: Alto; Amarillo: 

Medio; y Verde: Bajo)  

Reconocimiento 

de servicios eco 

sistémicos en el 

PPS Central. 

Estudio de Identificación y 

valorización de servicios 

eco sistémicos prioritarios 

en el PPS Central. 

Identificación del potencial de servicios ecosistémicos en el PPS. 

Valoración económica del servicio ambiental hídrico en el 

PANACAM. 

Valoración económica del turismo en el PANACAM y la Tigra. 

Valoración económica del potencial de captura de carbono en 

el PANACAM Y La Tigra 

Proceso de Socialización de los estudios de valoración. 

 

Como aplicar los 

potenciales 

beneficios de los 

servicios eco 

sistémicos en el 

PPS 

 

Estudio que brinden 

soporte jurídico para la 

aplicación de los servicios 

eco sistémicos en el PPS 

Proceso de concertación para establecer  la participación de los 

usuarios y proveedores en esquemas de pago y compensación 

ambiental. 

Establecimiento de acuerdos, decretos  y ordenanzas para 

aplicación de las PSA para la protección de áreas productoras 

de agua. 

Como aplicar los 

potenciales 

beneficios de los 

servicios eco 

sistémicos en el 

PPS 

 

Diseño e implementación 

de mecanismo para brindar 

los co beneficios a las 

comunidades 

Proceso de organización comunitaria para mecanismos de 

servicios ambientales.  

Diseño del mecanismo de compensación 

Acuerdos para la compensación con beneficiarios. 

Disminuir el 

consumo de leña 

Programa de 

aprovechamiento de 

recursos energéticos 

renovables. 

Programa de Educación Ambiental dirigida reducir el consumo 

de leña. 

 

Proyecto de Fogones Mejorados. 

 

Incorporar Plantaciones Endoenergéticas y manejo de los 

Astilleros. 

 

Promover el uso de biodigestores. 
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Actividad  

estratégica  a 

fortalecer  

Producto  principal  Sub-productos / nivel de prioridad determinado para el 

PPS Central, como ejemplo (Rojo: Alto; Amarillo: 

Medio; y Verde: Bajo)  
 

 

 

Disminuir la 

incidencia de 

incendios 

forestales en el 

PPS Central 

 

 

 

Programa de capacitación, 

equipamiento e incentivos 

para lograr el 

apropiamiento  del bien en 

juntas de agua, patronatos 

y guardarecursos. 

 

 

 

 

 

Desarrollo de Guía de Manejo de Fuego en parcelas agrícolas. 

Capacitación práctica y equipamiento en el uso de las guías de 

manejo de fuego. 

Introducción de sistemas agroforestales y silvo-pastoriles en 

áreas con propensión a incendios. 

Distribución de 

roles, funciones y 

responsabilidades 

de los actores 

involucrados en el 

PPS Central. 

Desarrollo de mecanismo 

de coordinación, roles y  

responsabilidades de los 

beneficiarios de los 

servicios eco sistémicos en 

el PPS Central. 

Elaboración de Agenda Común entre las diferentes entidades 

locales (consejos forestales, mesas, etc.) 

Reuniones de seguimiento a los planes de trabajo  

Capacitación en temas relacionados con REDD+ y gestión 

ambiental, manejo forestal entre otros. 

 

 

Transparencia, 

auditoría social y 

rendición de 

cuentas de los 

recursos 

generados a partir 

de los  Co 

Beneficios 

identificados en el 

PPS Central. 

Diseño del sistema de 

distribución justo de los co 

beneficios que se generen 

a partir de los servicios 

eco sistémicos  

priorizados. 

Establecimiento de criterios para el control y monitoreo de los 

co-beneficios. 

Diseño de reportes y medios de distribución de la información 

vinculante con el RMV.  

Promover la 

responsabilidad 

ambiental 

empresarial en el 

PPS Central 

Convenios, acuerdos, 

alianzas de colaboración 

y(o) financiamiento 

vinculado a emisiones. 

Espacios de capacitación y discusión sobre Carbono Neutral 

con el Gobierno Central y políticos.  

Espacios de capacitación y discusión sobre Carbono Neutro 

con la empresa privada. 

Promover acuerdos con la empresa privada para producción 

mas limpia. 

Fortalecer 

capacidades en 

conocimiento de 

manejo de áreas 

protegidas, 

gobernanza 

forestal,  cambio 

climático, REDD+ 

de los actores del 

PPS Central. 

Programa de capacitación 

integral 

Desarrollar el Plan de Capacitación  

Implementación continúa de la capacitación a nivel local, 

institucional y otras instancias. 
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b. Incremento de capacidades técnicas de medición y monitoreo en el PPS Central 

 

Actividad 

estratégica a 

fortalecer  

Producto principal  

Sub-productos / nivel de prioridad determinado para el 

PPS Central, como ejemplo (Roj o: Alto; Amarillo: 

Medio; y Verde: Bajo)  

Superficie con 

cobertura 

boscosa/ potencial 

forestal del 

bosque 

predominante 

Ecuaciones alométricas de 

biomasa 

Aérea 

1. Priorización de sitios potenciales de captura de carbono para 

inventarios forestales. 2. Inventario forestal de stock de 

carbono. 3. Trabajo de campo para estimaciones de ecuaciones. 

4. Procesamiento de datos de campo. 

Fracción de carbono por 

especies dominantes de la 

zona 

1. Análisis de la información del inventario forestal. 2. Toma de 

muestras en el campo. 3. Análisis de muestras de laboratorio. 4. 

Análisis de la fracción de carbono. 

Cálculo de acumulación y 

captura de carbono de la 

biomasa aérea de toda el 

área 

1. Publicación científica de los resultados. 2. Publicación popular 

se los resultados. 3. Talleres de socialización de los resultados. 

Tasa de 

deforestación, 

degradación / 

fugas 

Monitoreo permanente de 

captura de carbono y plan 

de verificación, capacidad 

de reporte 

1. Actualización de bases de datos de inventario anual. 2. 

Comprobación de datos de campo. 3. Publicaciones y 

socializaciones de métodos y resultados. 4. Análisis  

multitemporales de cobertura cada 5 años. 5. Mapa de uso 

actual del suelo del PPS. 6. Modelo de deforestación usando 

sensores remotos y datos de campo. 7. Verificación y validación 

de campo. 

Adquisición de quipo para 

levantamiento de 

inventarios y 

determinación de la 

fracción de carbono por 

especie 

1. Hornos para muestras. 2. Forcípulas. 3. Cintas diamétricas. 4. 

Barrenos de incremento. 5. Cintas métricas. 6. Dendrómetros. 

7. Equipo de escalamiento de árboles. 8. Cámara de 

combustión. 

Parcelas de cuantificación y 

monitoreo intensivo 

1. Delimitación de parcelas. 2. Toma de datos de campo. 3. 

Análisis de la información. 4. Publicación de resultados. 

Información bianual. 

Torres de flujo de carbono 1. Capacitación sobre funcionamiento de torres. 2. 

Procesamiento de información 

Compra de materiales de 

las torres 

1. Adquisición de materiales 
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Actividad 

estratégica a 

fortalecer  

Producto principal  

Sub-productos / nivel de prioridad determinado para el 

PPS Central, como ejemplo (Roj o: Alto; Amarillo: 

Medio; y Verde: Bajo)  

Socialización de resultados 1. Publicaciones científica y popular de resultados. 2. Talleres de 

socialización comunitaria. 

Disponibilidad y 

posibilidad de 

llenar vacío de 

información del 

área de análisis 

Esquemas de pagos Revisión y orientación Subcomité de REDD+ y comanejadores 

Inventarios de 

biodiversidad 

Inventarios de poblaciones de flora, fauna, bianuales 
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c.  Incremento en capacidades locales en aspectos legales/gobernanza y estructuras 

financieras en el PPS Central 

Actividad 

estratégica a 

fortalecer  

Producto principal  

Sub-productos  nivel de prioridad determinado pa ra el 

PPS Central, como ejemplo (Rojo: Alto; Amarillo: 

Medio; y Verde: Bajo)  

Incrementar el 

Nivel de  

Gobernanza 

  

Crear organizaciones 

locales. 

Priorizar las áreas con potencial a establecer proyectos de 

carbono  

Crear una estrategia de divulgación de REDD+ a nivel local  

20 Consejos Consultivos comunitarios que egenran 

salvaguardas, proceso equitativo 

Crear planes de trabajo y plan de capacitaciones en tematica 

REDD+ 

Fortalecimiento 

organizacional en manejo 

de recursos naturales. 

 

 

 

 

 

Desarrollo de Talleres de capacitación y seguimiento a lideres 

de los consejos consultivos 

Gira de Intercambio de experiencia 

 

Proveer bancos de equipo para monitoreo, protección forestal 

y material educativo.  

Tener la 

seguridad sobre la 

tenencia de la 

tierra 

Insertar al PANACAM y la 

Tigra al Patrimonio 

Nacional Inalienable y 

Definir la tenencia de la 

tierra de las áreas con 

mayor potencial a 

establecer proyectos de 

carbono. 

Socializar el proceso 

Ejecución del proceso de Inserción al Patrimonio Público  

Nacional Inalienable 

Crear espacios para incidir 

en la priorización de 

actividades para ejecutar 

proyectos en manejo de 

recursos. 

Propiciar reuniones de coordinación entre las organizaciones 

locales y Autoridades Municipales y demás tomadores de 

decisiones 

Incrementar el 

Nivel de 

Gobernabilidad, 

Formar mesas de trabajo 

REDD+ dentro del PPS. 

formar 10 Mesas de Trabajo REDD+ de acuerdo a las área 

priorizadas 

Establecer alianzas con las 

mesas forestales de las 

regionales del SEPLAN. 

Participación de las Mesas de Trabajo REDD+  en la Mesas 

Forestales de las regionales del SEPLAN. 

Declaratoria de micro-

cuencas, asegurar el 

decreto de límites de 

PANACAM y PN la Tigra 

15 microcrocuencas-áreas de recarga declaradas 

Un sistema transparente 

de auditoria que permita el 

claro seguimiento de los 

resultados y si alcanza las 

poblaciones objetivos 

Formar un comité de transparencia 

Publicaciones periódicas de resultados digitales e físicas 

Auditorías internas y externas 
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APPENDIX C:  
 
STAFF ORGANIZATIONAL 
CHART
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APPENDIX D:  
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CONTRIBUTIONS
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I. COPECO 
 

 
 

CONTRIBUCION DE LA COMISION PERMANENTE DE CONTINGENCIAS (COPECO) 
REPORTE TRIMESTRAL (LEMPIRAS) 

Período: Julio- Septiembre 2012 

TABLE 41. COPECO Q4 CONTRIBUTION TO USAID PROPARQUE 

Líneas de colaboración 
Balance Anterior Actividad del Trimestre Total Acumulado 

Observaciones 
Efectivo En especie Efectivo En especie Efectivo En especie 

Sub IR 2.1 Rural Micro, Small and Medium Enterprise 
(MSME) Growth Increased              -    

                     
-    

                   
-                       -                -                       -    

  

Sub IR 2.2 Honduran Biodiversity & Natural Resources 
Conserved              -    

                     
-    

                   
-                       -                -                       -    

  

Sub IR 2.3: Capacity to Mitigate and Adapt to Climate 
Change Strengthened              -    

            
30,165  

                   
-              29,505              -    

          
59,670  

  

2.3.3 Gestión de riesgo y adaptación al cambio climático              -            30,165  -                    29,505  -    59,670    

1. Análisis y evaluación sobre las capacidades para la 
prevención, mitigación y respuesta a desastres a nivel local         

                 
-    

                         
-      

Proceso de diseño, compilación, construcción, validación 
y certificación de herramientas metodológicas para la 
evaluación de capacidades locales para la adaptación al 
cambio climático y la respuesta a eventos adversos.    

                    
30,165    

                      
263  

                 
-    

                 
30,428    

2. Línea de base como resultado de los ejercicios de 
análisis para evaluar las capacidades para la prevención, 
mitigación y respuesta ante desastres en 30 
municipalidades y 180 comunidades.       

                 
29,242  

                 
-    

                 
29,242    

3. Planes de acción para asistencia (capacitaciones y 
equipamiento) a los CODEL (180) y CODEM (30) de 
acuerdo a los resultados de las evaluaciones iniciales.         

                 
-    

                         
-      

4. Contenidos de los cursos de capacitación para el 
fortalecimiento de los CODEM y CODEL.         

                 
-    

                         
-      

Total             -         30,165                    -             29,505       -                  59,670    

        Grand Total                                                                                                 59,670  
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FIGURE 1. COPECO AUTHORIZATION LETTER ON Q4 CONTRIBUTIONS TO USAID 
PROPARQUE
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II. ICF 
 
 
 
 

CONTRIBUCION DEL INSTITUTO DE CONSERVACION FORESTAL, VIDA SILVESTRE Y 
AREAS PROTEGIDAS 

REPORTE TRIMESTRAL (LEMPIRAS) 
Período: Julio- Septiembre 2012 

TABLE 42. ICF Q4 CONTRIBUTION TO USAID PROPARQUE  

Líneas de colaboración 
Balance Anterior Actividad del Trimestre Total Acumulado 

Observaciones 
Efectivo En especie Efectivo En especie Efectivo En especie 

Sub IR 2.1 Rural Micro, Small and 
Medium Enterprise (MSME) Growth 
Increased 

            9,600          28,960               -                   -           9,600          28,960    

1.  Apoyo al fortalecimiento de MIPYME 
forestales, agroforestales y turismo. 

                     
-                       -                        -                       -      

- Talleres con comanejadores para 
identificación previa de amenazas y definir 
las cadenas a analizar.              18,160                      -               18,160  

  

- Desarrollo de los análisis de cadena de 
valor y plan de acción. 

                
9,600             10,800                9,600             10,800  

  

2.  Vincular estrategias de crecimiento en 
el sector de turismo con las estrategias 
de SINAPH sobre ecoturismo, 
concesiones, etc. 

                     
-                       -                        -                       -      

3.  En los sectores forestales, impulsar 
los modelos forestales comunales en 
base de las nuevas leyes, combinado 
con certificaciones y un salto en la 
competitividad. 

                     
-                       -                        -                       -      

4.  Apoyar los esfuerzos de legalidad y 
competitividad en el sector de MIPYME 
forestales y agroforestales. 

                     
-                       -                        -                       -      
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Líneas de colaboración 
Balance Anterior Actividad del Trimestre Total Acumulado 

Observaciones 
Efectivo En especie Efectivo En especie Efectivo En especie 

Sub IR 2.2 Honduran Biodiversity & 
Natural Resources Conserved           24,200        558,200        51,000        375,390        75,200        933,590  

  

5.  Mejorar la integridad ecológica de las 
áreas protegidas (10 AP) 

                     
-                       -                        -                       -      

- Monitoreo Biológico: Integridad 
ecológica, análisis de amenazas, 
alianza para Monitoreo Biológico* 

                
5,000             90,600          36,000           109,090          41,000           199,690    

6.  Ampliación del área bajo protección 
en tierras privadas (incentivos; 
trabajando con REHNAP) 

                     
-                       -                        -                       -      

7.  Mejorar la aplicación municipal de las 
leyes y regulaciones de las áreas 
protegidas.  

                     
-                       -                        -                       -      

- Fortalecimiento de municipalidades (6)              16,300            2,000             14,300            2,000             30,600    

8.  Mejorar la efectividad de manejo 
(estructura, reglamento institucional y 
categorización) 

                     
-                       -                        -                       -      

-comanejo y sistemas de efectividad de 
manejo: Efectividad de manejo en áreas 
protegidas, evaluación planes de manejo, 
evaluación del co-manejo, fortalecimiento 
de MOCAPH, re-categorización de áreas 
protegidas, resolución conflicto PNPB, 
guías técnicas para ecosistemas marinos, 
riparios y humedales, interpretación y 
educación ambiental (4) 

                     
-             220,000            8,000           103,000            8,000           323,000  

  

9.  Mejorar los ingresos del SINAPH (re-
ingeniería de su sistema de 
financiamiento) 

                     
-                       -                   4,000                  -                 4,000    

10.  Aumentar el número de visitantes 
(estrategia de turismo para el SINAPH y 
reglamento para las facilidades de 
atención al turista)  

                     
-                       -                 12,000                  -               12,000    

11.  Implementar Pago por Servicios 
Ambientales (PSA) (en el área 
conservada bajo PSA  y área piloto para 
créditos de carbono) 

                     
-                       -                 18,000                  -               18,000    
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Líneas de colaboración 
Balance Anterior Actividad del Trimestre Total Acumulado 

Observaciones 
Efectivo En especie Efectivo En especie Efectivo En especie 

12.  Mejorar la capacidad de la 
municipalidad para implementar  políticas 
ambientales  (ordenanzas para controlar 
las amenazas en las APs) 

                     
-                       -                        -                       -      

13.  Aumentar  el número de empresas 
que implementan en su negocio, 
prácticas más amigables con la 
conservación  

                     
-                       -                        -                       -      

14.  Fortalecer la institucionalidad del ICF 
para poder hacer frente a las 
responsabilidades del SINAPH. 

                     
-                       -                        -                       -      

- Fortalecimiento institucional del ICF: 
Regulaciones para el SINAPH, Sistema 
financiero del SINAPH, Mejorar el 
funcionamiento del DAPVS, 
Establecimiento del Servicio de 
Guardaparques, identidad y promoción 
del SINAPH, Mecanismos de 
coordinación (3) 

                     
-             130,000            5,000           102,000            5,000           232,000    

15.  Generación de información y 
coordinar publicaciones sobre las 
temáticas establecidas.  

                     
-                       -                        -                       -      

16.  Incorporar los elementos de género 
en los procesos de fortalecimiento del 
SINAPH, creando a la vez capacidades 
nacionales en el ICF en el tema de 
género.  

                     
-                       -                   5,000                  -                 5,000    

17. Reservas naturales privadas (2)               
19,200             64,000                 8,000          19,200             72,000    

18. Involucramiento del sector privado en 
paisajes productivos (5) 

                     
-               37,300                      -               37,300    

Total 
       33,800     587,160     51,000     375,390     84,800     962,550    

 
       Grand Total 

                                                                                                                              1,047,350  
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FIGURE 2. ICF AUTHORIZATION LETTER ON Q4 CONTRIBUTIONS TO USAID
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III. IHT 
 

 
 
 

CONTRIBUCION DEL INSTITUTO HONDUREÑO DE TURISMO 
REPORTE TRIMESTRAL (LEMPIRAS) 

Período: Julio- Septiembre 2012 

TABLE 43. IHT Q4 CONTRIBUTION TO USAID PROPARQUE 

Líneas de colaboración 
Balance Anterior Actividad del Trimestre Total Acumulado 

Observaciones 
Efectivo En especie Efectivo En especie Efectivo En especie 

Sub IR 2.1 Rural Micro, Small and 
Medium Enterprise (MSME) Growth 
Increased                  -          25,563.00              -               2,000.00              -         27,563.00    

a. Apoyo al fortalecimiento de MIPYME 
forestales, agroforestales y turismo.*                   -                 25,563                      2,000               -                27,563    

a) Apoyar los esfuerzos de legalidad 
y competitividad en el sector de 
MIPYME y prestadores de servicios 
turísticos a través de la adopción de 
normas y estándares de calidad;                   -                         -                     -                        -      

b) Incentivar la empleabilidad de 
prestadores de servicios de guías a 
través de la creación de programas 
de acreditación;                    -                         -                     -                        -      

c) Promover acceso a mercados 
nacionales, regionales e 
internacionales para las MIPYME 
turísticas a través del uso de canales 
tradicionales así como soluciones 
tecnológicas;                    -                         -                     -                        -      

d) Facilitar la creación de un sistema 
integrado de información y asistencia                   -                         -                     -                        -      
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Líneas de colaboración 
Balance Anterior Actividad del Trimestre Total Acumulado 

Observaciones 
Efectivo En especie Efectivo En especie Efectivo En especie 

para visitantes, mercadeo e 
inteligencia turística y promoción de 
las inversiones; 

Sub IR 2.2 Honduran Biodiversity & 
Natural Resources Conserved                  -            6,189.00              -               4,000.00              -         10,189.00    

h. Mejorar la efectividad de manejo 
(estructura, reglamento institucional y 
categorización)**                   -                   6,189                      4,000               -                10,189    

e) Aumentar  el número de MIPYME 
que implementan en su negocio, 
prácticas más amigables con la 
conservación;                    -                         -                     -                        -      

f) Desarrollar regulaciones para 
promover la oferta de servicios 
comerciales turísticos privados en AP                    -                         -                     -                        -      

g) Aumentar el número de visitantes 
a las AP en los destinos prioritarios 
(estrategia de turismo para el 
SINAPH y reglamento para las 
facilidades de atención al turista); e                   -                         -                     -                        -      

h) Incorporar elementos de género 
en los procesos de fortalecimiento 
del sector turístico, creando a la vez 
capacidades nacionales en el IHT en 
el tema de género.                   -                         -                     -                        -      

Total 
            -          31,752          -              6,000          -         37,752    

 
       Grand Total 

                                                                                                                                                   37,752  
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FIGURE 3. IHT AUTHORIZATION LETTER ON Q4 CONTRIBUTIONS TO USAID 
PROPARQUE
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IV. SAG 
 
 

 
CONTRIBUCION DE  LA SECRETARIA DE AGRICULTURA Y GANADERIA 

REPORTE TRIMESTRAL (LEMPIRAS) 
Período: Julio- Septiembre 2012 

TABLE 44. SAG Q4 CONTRIBUTION TO USAID PROPARQUE 

Líneas de colaboración 
Balance Anterior Actividad del Trimestre Total Acumulado 

Observaciones 
Efectivo En especie Efectivo En especie Efectivo En especie 

Sub IR 2.1 Rural Micro, Small and Medium 
Enterprise (MSME) Growth Increased 

      6,000  
            

56,000  
                   

-    
          

15,333  
      6,000  

          
71,333  

  

a.  Identificar, priorizar y seleccionar, para 
su apoyo, aquellas cadenas 
agroalimentarias que cumplen con uno o 
dos de los siguientes aspectos: i) sus 
sistemas de producción representan una 
amenaza a la integridad ecológica de las 
áreas protegidas del ProParque; y ii) existe 
potencial económico para el mejoramiento 
del nivel de vida de las poblaciones que 
viven en o alrededor de las áreas 
protegidas. 

                  
-    

                            
-    

 

                
15,333    

                 
15,333    

b.  En los casos donde aplique, llevar a 
cabo un análisis de la cadena de valor 
(cadenas agroalimentarias seleccionadas), 
identificando entre otros aspectos, las 
limitantes y potencial de mejora que 
conlleven a la elaboración de un plan de 
acción conjunto. 

                  
-    

                            
-                         -    

                         
-      

Revisión de documentos: a) análisis de 
cadena de valor de Rambután y café y 
b) planes de acción 

            
6,000  

                    
14,000      

           
6,000  

                 
14,000  
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Líneas de colaboración 
Balance Anterior Actividad del Trimestre Total Acumulado 

Observaciones 
Efectivo En especie Efectivo En especie Efectivo En especie 

Socialización documentos: a) plan de 
acción cadena de valor de rambután con 
Frutela 

                  
-    

                    
14,000                       -    

                 
14,000  

  

Reunión Comité Regional de Cadena de 
Valor de Café (Análisis de subproyectos 
de capacitación y asistencia técnica en 
alianza con BECAMO) 

                  
-    

                    
14,000                       -    

                 
14,000  

  

Entrevistas con actores claves de la 
Cadena de Valor de Ganadería en el PN 
Sierra de Agalta 

                  
-    

                    
14,000                       -    

                 
14,000    

Socialización de todas las cadenas de 
valor y planificación de acciones               

c. Promover y fomentar las buenas 
prácticas agroforestales (BPA) en las 
cadenas agroalimentarias seleccionadas, 
tratando en lo posible de implementar 
acciones de certificación. 

                  
-    

                            
-              

d. Incrementar la competitividad de las 
cadenas agroalimentarias de producción y 
su capacidad de insertarse en los 
mercados nacional e internacional 

                  
-    

                            
-              

e. Apoyar la forestería comunitaria a 
través de sistemas agroforestales y 
silvoagropastoriles. 

                  
-    

                            
-              

f. Apoyo al fortalecimiento de MIPYME 
forestales, agroforestales y ecoturismo. 

                  
-    

                            
-              

g. Apoyar los esfuerzos de legalidad y 
competitividad en el sector de MIPYME 
forestales y agroforestales. 

                  
-    

                            
-                         -    

                         
-      

Sub IR 2.2 Honduran Biodiversity & 
Natural Resources Conserved              -    

                     
-    

                   
-    

                   
-                -                       -      

h. Mejorar la integridad ecológica de las 
diez áreas protegidas  

                  
-    

                            
-                         -    

                         
-      

i.  Mejorar la aplicación municipal de las 
leyes y regulaciones de las áreas 
protegidas.  

                  
-    

                            
-                         -    

                         
-      

j.  Implementar Pago por Servicios                                                                    -                               
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Líneas de colaboración 
Balance Anterior Actividad del Trimestre Total Acumulado 

Observaciones 
Efectivo En especie Efectivo En especie Efectivo En especie 

Ambientales en el área conservada. -    -    -    

k.  Mejorar la capacidad de las 
municipalidades para implementar  
políticas ambientales, específicamente 
ordenanzas para controlar las amenazas 
en las APs. 

                  
-    

                            
-              

l.  Aumentar  el número de empresas que 
implementan en su negocio, prácticas más 
amigables con la conservación. 

                  
-    

                            
-              

m. Generar información y coordinar 
publicaciones sobre las temáticas 
establecidas.  

                  
-    

                            
-              

n. Incorporar los elementos de género en 
los procesos de fortalecimiento de las 
cadenas productivas implementadas por 
la SAG a través de sus secretarios y 
comités de cadena.  

                  
-    

                            
-              

Total 
      6,000  

            
56,000  

                  
-             15,333       6,000           71,333    

 
       Grand Total 77,333 
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FIGURE 4. SAG AUTHORIZATION LETTER ON Q4 CONTRIBUTIONS TO USAID 
PROPARQUE
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V. SERNA 
 

 

 
CONTRIBUCION DE SECRETARIA DE RECURSOS NATURALES Y AMBIENTE 

REPORTE TRIMESTRAL (LEMPIRAS) 
Período: Julio- Septiembre 2012 

TABLE 45. SERNA Q4 CONTRIBUTION TO USAID PROPARQUE 

Líneas de colaboración 
Balance Anterior Actividad del Trimestre Total Acumulado 

Observaciones 
Efectivo En especie Efectivo En especie Efectivo En especie 

Sub IR 2.1 Rural Micro, Small and Medium 
Enterprise (MSME) Growth Increased              -    

              
1,100  0                    -                -    

            
1,100    

1. Mejoramiento de las regulaciones 
referentes a otros tipos de proyectos 
productivos en áreas protegidas, de 
manera que resulten en procedimientos 
que promueven el desarrollo de forma 
transparente y ágil a la vez que procuran la 
conservación de la flora, fauna y fuentes de 
agua, particularmente en el caso de 
MIPYME.                   -    

                            
-                         -    

                         
-      

2. Mejoramiento de las regulaciones 
referentes a procesos de socialización de 
proyectos, de manera que resulten en 
procedimientos más transparentes y ágiles; 
con especial énfasis en la socialización de 
proyectos en áreas protegidas                   -    

                      
1,100                       -    

                   
1,100    

3.  Generación de guías de buenas 
prácticas y producción más limpia para 
sectores productivos clave en el desarrollo 
sostenible de las áreas protegidas.                   -                           -    

                         
-      

4. Mejoramiento del desempeño ambiental 
de empresas en áreas protegidas.                   -    

                            
-              
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Líneas de colaboración 
Balance Anterior Actividad del Trimestre Total Acumulado 

Observaciones 
Efectivo En especie Efectivo En especie Efectivo En especie 

5. Preparación de estudios de caso sobre 
procesos exitosos de agilización de 
trámites de permisos ambientales.                   -    

                            
-              

Sub IR 2.2 Honduran Biodiversity & 
Natural Resources Conserved 

0 0 0 0 0 56100   

6.  Apoyo en los procesos de organización 
y funcionamiento de las Unidades 
Ambientales Municipales (UMA) en áreas 
protegidas.                   -    

                            
-                         -    

                 
49,500    

7. Apoyo en el fortalecimiento de las 
capacidades técnicas y legales de las UMA 
en áreas protegidas, incluyendo la 
capacitación de las mismas sobre el 
manejo de las nuevas regulaciones y 
formatos relativos a energía renovable y 
otras actividades productivas.                   -    

                            
-                         -    

                   
1,650    

8. Apoyo en el desarrollo, actualización e 
implementación del Plan de Acción 
Ambiental Municipal de las Municipales 
ubicadas en el área de influencia inmediata 
de ProParque, incluyendo la creación de 
ordenanzas orientadas al cumplimiento de 
este plan.                   -    

                            
-                         -    

                   
1,650    

9. Apoyar la validación y caracterización de 
la línea Base las UMA, en coordinación con 
otras instituciones del Estado como la 
AMHON                   -    

                            
-                         -    

                   
1,650    

10. Incorporar los elementos de género, 
creando capacidades nacionales en la 
SERNA en el tema de género.                   -    

                            
-                         -    

                   
1,650    

Sub IR 2.3: Capacity to Mitigate and Adapt 
to Climate Change Strengthened 

0 
            

35,200  0           21,450              -    
          

56,650    

2.3.1 Cambio Climático (REDD +) 
  

                    
20,400  0 

                   
8,250                   -    

                 
28,650    
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Líneas de colaboración 
Balance Anterior Actividad del Trimestre Total Acumulado 

Observaciones 
Efectivo En especie Efectivo En especie Efectivo En especie 

11. Identificación de 5 actividades 
estrategias de apoyo al subcomité de 
REDD+ en la implementación de la EN-
REDD+ 

                         
-    

                               
2,000    

                               
825                   -    

                   
2,825    

12. Elaboración de pasos para la 
identificación de sitios piloto incluyendo 
prioridades de ProParque 

                         
-    

                               
8,800                       -    

                   
8,800    

13. Selección de sitio para actividades 
preparatorias REDD+ en el PN Sierra de 
Agalta 

                         
-    

                               
1,100    

                            
3,300                   -    

                   
4,400    

14. Definir el plan de trabajo con el USFS 
                         

-    
                               

3,300    
                            

3,300                   -    
                   

6,600    

15. Diseño de los inventarios de carbono 
forestal en 4 Áreas protegidas 

                         
-    

                               
3,000                       -    

                   
3,000    

16. Planificación de la línea de base sub-
nacional con información de 5 de las áreas 
protegidas 

                         
-    

                               
1,100    

                               
825                   -    

                   
1,925    

17. Discusión y necesidades de 
información para el trabajo de adaptación 
al cambio climático 

                         
-    

                               
1,100                       -    

                   
1,100    

2.3.2 Energía Renovable/Limpia 
                  -    

                      
7,700  

                         
-    

                 
13,200                   -    

                 
20,900    

18. Mejoramiento de las regulaciones 
referentes a energía renovable, de manera 
que resulten en procedimientos más 
transparentes y ágiles; especialmente en el 
caso de proyectos de menor envergadura.                   -    

                      
1,100    

                   
3,300                   -    

                   
4,400    

-   Establecimiento de carta de 
entendimiento para el trabajo conjunto.                   -    

                      
3,300                       -    

                   
3,300    

19. Mejoramiento de los formularios, tablas 
y demás formatos relacionadas con la 
aprobación de proyectos de energía 
renovable, de manera que resulten en 
procedimientos más transparentes y ágiles.                   -    

                      
1,100    

                   
1,650                   -    

                   
2,750    

20. Apoyo a la socialización de las nuevas 
regulaciones y formatos relativos a energía 
renovable y otras actividades productivas                   -    

                      
1,100    

                   
8,250                   -    

                   
9,350    
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Líneas de colaboración 
Balance Anterior Actividad del Trimestre Total Acumulado 

Observaciones 
Efectivo En especie Efectivo En especie Efectivo En especie 

en áreas protegidas. 

21. Mejoramiento de las regulaciones 
referentes a eficiencia energética y su 
vinculación a la adaptación al cambio 
climático                   -    

                      
1,100                       -    

                   
1,100    

2.3.3 Gestión de riesgo y adaptación al 
cambio climático                   -    

                      
7,100  

                         
-    

                         
-                     -    

                   
7,100    

22. Elaboración de la herramienta para 
evaluación de capacidades  locales sobre 
reducción de riesgo a desastres y 
adaptación al cambio climático                   -    

                      
6,000                       -    

                   
6,000    

23. Elaboración de planes de acción 
locales para la adaptación al Cambio 
climático                   -    

                      
1,100                       -    

                   
1,100    

Total 
            -    

            
36,300  0          21,450              -           113,850    

 
       Grand Total 113,850                                                                                                                                                                             
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FIGURE 5. SERNA AUTHORIZATION LETTER ON Q4 CONTRIBUTIONS TO USAID 
PROPARQUE 
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APPENDIX E:  
 
PROCUREMENT 
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FY2012 (Y1) Procurement  

The term Government furnished property wherever it may appear in the following clause, shall mean (1) 

non-expendable personal property owned by or leased to the U.S. Government and furnished to the 

contractor and (2) personal property furnished either prior to or during the performance of this contract by 

any U.S. Government accountable officer to the contractor for use in connection with performance of this 

contract and identified by such officer as accountable. The term government property, wherever it may 

appear in the following clause, shall mean government- furnished property and non-expendable personal 

property title to which vests in the U.S. Government under this contract. Non-expendable property, for 

purposes of this contract, is defined as property which is complete in itself, does not lose its identity or 

become a component part of another article when put into use; is durable, with an expected service life of 

two years or more; and which has a unit cost of more than $500. 

TABLE 46: NON-EXPENDABLE PROCUREMENT INVOICED IN FY2012 

ANNUAL REPORT OF GOVERNMENT PROPERTY IN CONTRACTOR'S CUSTODY 

Development Alternatives, Inc. (DAI) 

As of September 14, 2012 

  
Motor Vehicles 

Furniture and Furnishings Other non-
expendable 

property Office Living Quarters 

A. Value of property as of last report         

B. Transactions during this reporting 
period         

1. Acquisitions (add):        

a. Purchased by contractor                      
.   1/ 

$289,048  $23,222    131,022.73 

b. Transferred from USAID                      
.    2/        

c. Transferred from others-                       
.    Without reimbursement                  .      
.    3/         

2. Disposals (deduct)         

a. Returned to USAID         

b. Transferred to USAID-                        
.    Contractor Purchased         

c. Transferred to other                               
.   Government agencies 3/         

d. Other disposals 3/         

C. Value of property as of reporting 
date         

D. Estimated average age of 
contractor held property 

Years Years Years Years 
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APPENDIX F:  
 
Q4 MONTHLY BULLETINS 
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JULY 2012 
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AUGUST 2012 
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SEPTEMBER 2012 

 



 
192 USAID PROPARQUE ï ANNUAL REPORT FY2012 (SEPTEMBER 2011 ï SEPTEMBER 2012) 



 

 

USAID PROPARQUE ï ANNUAL REPORT FY2012 (SEPTEMBER 2011 ï SEPTEMBER 2012)   193 


















