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EXECUTIVE SUMMARY 

Agriculture is a key economic driver in Tajikistan that employs 75 percent of its labor force.  Despite 

improvements in land legislation and reduced interference in farmer’s freedom to farm, the current 

system offers little tenure security and remnants of a collective agricultural system remain, leaving the 

land reform process and agricultural productivity geographically uneven. 

The USAID Land Reform and Farm Restructuring Project (LRFRP) collaborates with the Government 

of Tajikistan (GoT), to introduce progressive land legislation and polices that support the development 

of a market in land-use rights and ensure property rights are more secure for farmers throughout the 

zone of influence. In addition to LRFRP’s focuses on policy and legal development, the project also 

works to expand awareness of land use rights among stakeholders, facilitates acquisition of land-use 

certificates, and builds government capacity to effectively monitor and implement the land reform 

process. 

The 2012 land code amendments strengthen the security of land use rights and introduce the concept 

of alienation of land use rights (i.e., the right to buy, sell, mortgage, lease, donate, or transfer the rights 

to use specific land plots), providing the foundation for the development of a market in land-use rights. 

Future progress in land reform in Tajikistan depends upon dehkan farmers gaining the right of 

alienation. To support this and in cooperation with the inter-ministerial Working Group (WG) on Land 

Reform Management, LRFRP prepared two decrees that would automatically endow individuals and 

families with lifelong-inheritable use rights to their household plots and dehkan farmland with 

transaction rights, including mortgage. 

Beyond these discreet activities, LRFRP supports the GoT in three key areas: (1) development of the 

land policy and legislative framework, (2) building capacity of government officials, farmers, civil 

society organizations (CSOs) and other rural stakeholders to capitalize on land reform, and, (3) raising 

awareness of the target population on land rights.  

 

During LRFRP’s second year, the project achieved the following key results:  

Land Policy and Legislative Framework Development 

 Cooperated with the inter-ministerial working group (WG) on land reform management. 

 Hosted and facilitated WG meetings on Land reform management to draft land legislation. 

 Finalized the following regulations: (i) Draft Regulation on Establishing Public (Involuntary) 

Easements; (ii) Draft Rules on Transacting with Land Use Rights in the Land Use Rights Market; 

(iii) Draft Regulation on Use Rights to Lands Located within Coastal Lines and Public Territories 

and submitted them to the GoT for consideration and approval. 

 Finalized and submitted the Law on Dehkan Farms, including recommendations on gender 

equality. 

 Finalized and submitted a 15-year land strategy for Tajikistan  

 Finalized and submitted a five-year land policy program (implementation plan) for Tajikistan  

 Supported the State Unitary Enterprise on Registration of Immovable Property (SUERIP) to 

implement new rules on registration 

 Finalized and presented to the inner ministerial WG draft amendments to the Mortgage Law 

 
Capacity Development of Government Officials, farmers, CSOs, and other 
Stakeholders 

 Printed and distributed more than over 18,000 brochures in Tajik, Russian and Uzbek languages 

 Conducted trainings for SUERIP representatives to introduce new rules on registering immovable 

property 

 Organized a study tour to Kyrgyz Republic for GoT officials to familiarize the participants with 

the Kyrgyz experience in registering immovable property, especially registration of land plots 
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 Organized an internal study tour to the Sughd region for 22 SUERIP officials to exchange 

information and experiences 

 Developed a brochure on “Settlement of land disputes” for attorneys to familiarize themselves 

with the Supreme Economic Court standards and procedures. 

 Developed textbook on “Basis of Land Law” in Russian and Tajik languages through grantee 

Public Organization (PO) Huquq va Rushdi Jomeai Dehot  

 Conducted a series of trainings for press secretaries of the Ministry of Agriculture, State Land 

Committee and a newly created state Agency for Local Development, to better inform them of the 

land reform process and help use new communication tools and techniques to disseminate 

information 

 Supported 12 legal aid centers throughout the 12 Feed the Future/Tajikistan (FTF/T) districts 

provide consultations, legal support services, and trainings for rural land users 

 Launched activities and work of 67 tashabuskors located across each jamoat in the FTF/T districts  

 
Raising Public Awareness about Land Rights 

 Prepared newsletters (8), radio (14) and television programs (7), updated public informational 

corners with land reform information and disseminated quarterly CDs to raise awareness about 

land issues and land rights among LRFRP target populations. 

 In cooperation with the NGO "Hukukshinoson" prepared 24 theatrical performance in 12 FTF/T 

districts to increase the project’s reach.  

 Signed an agreement with the PO NANSMIT and conducted 6 trainings for journalists and 

conducted a contest among participants for the best Radio/TV, print and online media. 

 Conducted 24 extracurricular classes in 24 schools in the FTF/T districts to increase awareness of 

467 high school students, including 227 girls on land reform issues. 

 Developed LAC website and facilitated training for 19 representatives from 12 LACs on how to 

use, maintain and update the website’s information.   

 

Sustainable Public Information and Legal Assistance  

 Supported LACs to introduce sustainability business plans and fee-based services. 

 Facilitated a focus group discussion for women on their rights to land with the attendance of the 

U.S. Ambassador to Tajikistan Susan Elliott. 

 Organized an internal study tour to the Sughd region for 24 female dehkan farmers from the 

Khatlon region to familiarize themselves with farm restructuring process as well as on the creation 

of new dehkan farms.  

 Organized a one-day workshop on “Women’s Rights to Land: Increasing Potential of Women 

Leaders in the Khatlon Region” to increase the potential of women leaders in Khatlon and 

empower them to exercise and protect their land rights. 

 Supported farmers to protect their rights to land through LACs and tashabuskors.  

 

Year 3 planned activities can be found in Annex D. 
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I. INTRODUCTION AND BACKGROUND 

 
Despite the smallest amount of arable land per capita among the Central Asian Republics, agriculture 

provides the livelihoods for an overwhelmingly large portion of the country’s population. 

Understanding the importance of agriculture to the Tajik economy and the country’s stability, 

Tajikistan has been selected as one of 20 focus countries of the US Government’s Feed the Future 

(FTF) Initiative. FTF has three pillars, specifically: a) assistance to household and small commercial 

farms to increase income and the production of food for home consumption; b) building the capacity 

of local institutions and community-based organizations and; c) completion of effective agrarian 

reform, including changes in land and water rights, institutions, policies and incentives. Lack of 

individual land use and property rights inhibit agricultural production and output because the lack of 

land tenure does not encourage farmer investment in their land, causing diminishing returns each year 

the land is used and not improved. 

 

Within the framework of the Feed the Future Initiative for Tajikistan (FTF/T), LRFRP supports the 

continued process of dehkan farm restructuring and the improved recognition of property rights that 

will lead to a market in land-use rights. In accordance with the FTF/T strategy, LRFRP focuses on 

expanding land rights for rural citizens living in the 12 districts of Khatlon Province of Tajikistan. In 

particular, LRFRP will (1) support the development of the land policy and legislative framework, (2) 

build capacity of government officials, farmers, civil society organizations (CSOs) and other rural 

stakeholders to capitalize on land reform, and, (3) raise awareness of the target population on land 

rights. These results will then ultimately contribute to the U.S. Government’s Feed the Future 

Objective 1: Inclusive Agriculture Sector Growth. For each of the LRFRP’s Project Intermediate 

Results (PIRs), the project has focused on Key Result Areas (KRAs) that are representative of the 

overall strategies for achieving the PIRs. Exhibit 2 provides a detailed results framework which 

graphically illustrates how project results support the FTF/T goal to sustainably reduce poverty and 

hunger. 

 

To achieve these results, LRFRP takes a two pronged approach with project activities focused on 

national level policy and regulation support – managed from the project’s Dushanbe office – and 

localized capacity development and legal aid and awareness raising support throughout the project’s 

zone of influence. Localized initiatives are implemented, with the support of LRFRP staff, through a 

network of Legal Aid Centers and rural land activists (tashabuskors) who directly support 

beneficiaries through in-field consultations, legal support and mediation, and restructuring training 

(see Exhibit 1 below). 

 

 

 



 
  

5 
USAID Tajikistan Land Reform and Farm Restructuring Project Year 2 Annual Report 

 

Exhibit 1: LRFRP Legal Aid Center and Tashabuskor Network Map
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FTF/TJ GOAL: Sustainably Reduce Poverty and Hunger 

 

 
 

Feed the Future Objective 1: Inclusive Agricultural Sector Growth 
 
 

Activity Goal: Increased agricultural productivity through strengthened property rights that lead to more effective use of land 
 

 
PIR 1: PIR 2: PIR 3: 

Land Policy and Legislative 

Framework Developed and 

Submitted 

 

Awareness and Protection of Land Use 

Rights Increased 

Capacity of Stakeholders to 

Capitalize on Land Reform 

Strengthened 

 
KRA 1.1: Long – term Concept and 

a land Program for 5 years 

submitted 

KRA 3.1: High school students' 

awareness of land-related laws and 

regulations increased 

 

KRA 4.1: Sustainable public 

information and legal assistance in 

all FTF district jamoats available 

KRA 2.1:  Sustainable non-public legal 

aid and awareness services increased 

 
 

KRA 1.2: Amendments to land 

legislation and farm restructuring 

laws drafted and submitted 

KRA 3.2: Target FTF population, 

including local government officials, 

receive information through 

television, radio, and print media 

KRA 4.2: Number of individual and 

family dekhkan farms in all FTF 

districts increased 

KRA 2.2: Exchange of advice and 

meeting between peers expanded 

 

 
 

KRA 1.3: Implementing regulations 

for land related laws are drafted 

KRA 3.3: Target FTF population’s 

awareness of the rights increased 

KRA 4.3: Target FTF farmers are 

using newly acquired rights 

KRA 2.3: Local officials’ ability to 

provide beneficial information and 

services increased 
 

 
 

KRA 2.3: GoT  capacity to  

develop, implement and monitor 

land policies, laws, and regulations 

strengthened 

Exhibit 2. LRFRP Results Framework 
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II. PROJECT ACTIVITIES  

The section below provides detailed information on project activities and achievements by technical 

component in Year 2.  

Task 1. Land Policy and Legislative Drafting  

LRFRP collaborates with the inter-ministerial Working Group (WG) on Land Reform Management, 

which includes senior-level GoT representatives responsible for leading farm restructuring policy reform, 

on amending existing and creating new laws and implementing regulations to promote the creation of a 

land use rights market. In Year 2 some important political changes occurred in the Republic of Tajikistan 

that affected LRFRP’s ability to deliver technical activities. Most significantly, in March 2105, the 

president made structural changes within project counterpart ministries, most notably removing Deputy 

Prime Minister and longtime land reform champion from his post. 

Land Code implementing regulations and the Law on Dehkan Farm are the cornerstones of land reform in 

Tajikistan, and thus the focus of LRFRP’s work. In the second project year, LRFRP together with the 

inter-ministerial Working Group (WG) on Land Reform Management, drafted, discussed, and finalized 

the law on Dehkan farm, four regulations outlining the anticipated changes to the Land Code, 

Government’s decree on “Land Policy Concept” Resolution and “On Approval of the State Program of 

Development of the Land Policy of the Republic of Tajikistan for 2015-2020 years”, and prepared 

amendments to the Law on Mortgage.  

 

A key achievement of Year 2, the project received all necessary signatures from key ministries on two 

regulations (i) Draft Regulation on Establishing Public (Involuntary) Easements and (ii) Draft Rules on 

Transacting with Land Use Rights in the Land Use Rights Market which were submitted to the GoT for 

final consideration and approval. LRFRP also conducted an analysis on the Law on Mortgage and will 

provide inputs, comments, and recommendations to the WG and relevant Tajik ministries by the end of 

project year 2. Once feedback is incorporated, the project will present the analysis to GoT and key 

stakeholders in Year 3.   

 

Key Result Area 1.1 Long-term concept and a land program for five years submitted 

The final goal of the implementation of this task is to assist the Government of Tajikistan (GoT) in 

formation of a common land policy and favorable legal framework for creation platform to strengthen the 

rights of land users, land relations which will increase agricultural productivity and efficient use of land. 

In Year 2, LRFRP together with the WG, finalized the long-term land strategy as Government’s decree 

on “Land Policy Concept (2015-2030)” and the five-year program implementation plan (2015-2010). 

Currently, these documents are under the consideration of the State Land Committee.  

Key Result Area 1.2 Amendments to land legislation and farm restructuring laws drafted and submitted 

Law on Dehkan Farm 

LRFRP and the WG finalized the Law on Dehkan Farm in Year 2 and submitted for GoT approval.  

However, as a result of delays in the review process at the ministerial level, the WG members agreed to 

introduce the Law on Dehkan Farm as a parliamentary initiative through the Committee on Agrarian 

Issues, Melioration and Land. In Year 3, the project will continue to collaborate with the parliament to 

promote and submit the Law on Dehkan Farm to the GoT for final approval.   

 

Key Result Area 1.3 Implementing regulations for land-related laws are drafted   
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In Year 2, LRFRP and the WG finalized and submitted (i) Draft Regulation on Establishing Public 

(Involuntary) Easements, and (ii) Draft Rules on Transacting with Land Use Rights in the Land Use 

Rights Market for final GoT approval. The two remaining regulations – (iii) Draft Regulations on Use 

Rights to Lands Located within Coastal Lines and Public Territories, and (iv) Draft Regulation on 

Granting Citizens the Right of Life-long Inheritable 

Land Use with the Right of Alienation are currently 

being reviewed by the under State Land Committee 

and will be submitted to the GoT in October 2015 for 

final approval. 

In Year 2, LRFRP worked closely with the State 

Land Committee to assist the newly created State 

Unitary Enterprise for Registration of Immovable 

Property (SUERIP), the sole property registry and 

cadaster entity in the country, to develop 

methodology on establishing state fee services.  

Law on Mortgage  
In Year 2, the project facilitated an off-site retreat in the Sughd Region for the members of the WG and 

experts from the National Bank of Tajikistan and Frankfurt School of Finance & Management, to discuss 

recommendations and analysis of mortgage legislation in Tajikistan. The experts and WG members 

discussed specifications of pledging/mortgaging land use rights and the four main impediments 

precluding banks from providing farmers with mortgage loans at affordable rates and reasonable credit 

terms: (i) lack of implementation mechanisms of land use rights with the right of alienation, (ii) value 

determination of land use rights, (iii) procedure of pledge 

registration and (iv) the foreclosure process.. Each 

member of the WG reviewed the draft and submit his/her 

suggestions to the project. LRFRP finalized the draft 

amendments to the Law on Mortgage and presented it at 

the WG meeting in September 2015.  

 

Implementation Regulations 
In Year 2, LRFRP concluded that without the right of 

alienation, farmers cannot conduct land transactions 

because they’re unable to mortgage their land plots to 

access capital under reasonable terms. To address this, 

LRFRP and the WG prepared two decrees that would 

automatically endow individuals and families with 

lifelong-inheritable use rights to their household plots and 

dehkan farmland with transaction rights, including 

mortgage. 

Due to the essential changes in GoT, the last half a year, 

the Regulation of the Right of Alienation was delayed. It 

is expected that in the fall 2015 the donor community 

will bring up the issue to the GoT. In this regard, the WG 

expects the political decision of the government and will 

make necessary changes in Draft Regulation on Granting 

Citizens the Right of Life-long Inheritable Land Use with 

the Right of Alienation and/or Rules on the Order of the 

Compensated and Uncompensated Rights to Use Land 

Plots.  

 

 
LRFRP COP Chynara Arapova and USAID Contracting 

Officer’s Representative Daler Asrorov, Agrarian Reform 

Meeting, December 11, 2014.  

Former Deputy Prime Minister Murodali Alimardon and 

Minister of Agriculture Kosim Rohbar, Agrarian Reform 

Meeting, December 11, 2014.  

Inter-ministerial WG meeting,  September 22, 2015. 
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In case of granting the right alienation step by step, starting from homestead lands, LRFRP prepared a 

Strategy involving rural households for realization of land transactions in pilot districts. The international 

Land Policy Development Expert worked with the LRFRP project team to assist in analysis and 

facilitation of the transaction (registration) process involving household plots from March 2-14, 2015. 

The final Strategy with recommendations finalized and presented to USAID in April 2015. 

The Table below provides an information on the process of preparation and approval of law and 

regulations. 

 

Regulation on registration of land use rights through pilots  
In Year 2, LRFRP worked closely with the State Land Committee on registration and farm restructuring 

issues, the Project supported the newly created State Unitary Enterprise Registration of Immovable 

Property (SUERIP) and involved Ivan Ford, Cadaster and Registration Expert to evaluate the current 

situation in registration and to develop necessary recommendations. His report was presented to USAID 

# 
 

Laws and regulations 
 

 
Actions 

 
Period 

 
Status 

 

1 
Draft Regulation on 
Establishing Public 
(Involuntary) Easements  

Draft developed    
Sent for consideration of key ministries and agencies   
Finalized the comments based on the received offers and suggestions 
Sent for consideration of key ministries and agencies   
Received the signatures of key ministries and agencies 
Submission to the GoT for approval 

March-August 2014 
October-December2014 
February-March 2015 
April 2015 
May- July 2015 
September 2015 
 

˅ 
˅ 
˅ 
˅ 
˅ 
In 
process 

2 
Draft Rules on Transacting 
with Land Use Rights in the 
Land Use Rights Market 

Draft developed    
Sent for consideration of key ministries and agencies   
Finalized the comments based on the received offers and suggestions 
Sent for consideration of key ministries and agencies   
Received the signatures of key ministries and agencies 
Submission to the GoT for approval 

March-August 2014 
October-December2014 
February-March 2015 
April 2015 
May-July 2015 
September-October 2015 

˅ 
˅ 
˅ 
˅ 
v 
In 
process 

3 

Draft Regulation on Use 
Rights of Lands Located 
within Coastal Lines and  
Public Territories 

Draft developed    
Sent for consideration of key ministries and agencies   
Finalized the comments based on the received offers and suggestions 
Sent for consideration of key ministries and agencies  

March-August 2014 
October-December2014 
March-July 2015 
July -October 2015 

˅ 
˅ 
˅ 
In 
process 

4 

Draft Resolution on 
Granting Citizens the Right 
of Life-long Inheritable 
Land Use with the Right of 
Alienation 

Draft developed    
Sent for consideration of key ministries and agencies   
 

July-September 2014 
November 2014-
September 2015 

˅ 
In 
process 
 

5 

Rules on the Order of the 
Compensated and 
Uncompensated Rights to 
Use Land Plots.   

Draft developed    
Sent for consideration of key ministries and agencies   
 

July-September 2014 
November 2014-
September 2015 

˅ 
In 
process 
 

6 Law on Dehkan Farm 

Draft developed    
Sent for consideration of key ministries and agencies   
Finalized the comments based on the received offers and suggestions 
Sent for consideration of key ministries and agencies   
Received the signatures of key ministries and agencies 
Submission to the GoT for approval 
Review and adoption by the Parliament  

March-November 2014 
December 2014 
February-March 2015 
April-May 2015 
June-August 2015 
September  2015 
 

˅ 
˅ 
˅ 
˅ 
˅ 
In 
process 

7 
Government’s decree on 
“Land Policy Concept” 

Draft developed    
Sent for consideration of key ministries  

May 2014-February 2015 
March- September 2015 

˅ 
In 
process 

8 

Resolution on “On Approval 
of the State Program of 
Development of the Land 
Policy of the Republic of 
Tajikistan for 2015-2020 
years” 

Draft developed    
Sent for consideration of key ministries  

May 2014-February 2015 
March- September 2015 

 
˅ 
In 
process 

9 The Law on Mortgage  
Draft developed 
Sent for consideration of key ministries and agencies  

May 2015 
August – September 
2015 

˅ 
In 
process 

Table 1. Land policy and legislation drafting results by indicator 
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and World Bank at the end of February 2015. His recommendations were accepted and will be considered 

by the project of World Bank and SUERIP.   

 

As SUERIP is a newly created organization with the main purpose of introducing unified, simplified 

system of registration of property, including lands, in May 2015 SUERIP appealed to the Project to assist 

in determination of fees for SUERIP services. The project invited the expert from Kyrgyzstan - Narynbek 

Isabekov. He conducted the analysis and prepared a number of recommendations which were introduced 

during the seminar on "Determination of fees for Registration of Immovable Property". These 

recommendations, training materials and the report of the expert were transferred to SUERIP after 

coordination with USAID. 

Initially, LRFRP planned to conduct pilot program in 2 districts, but found an opportunity cover all 12 

districts. The project printed out necessary documents, such as registration book, forms, application 

books and provided trainings on introduction of new rules. In practice, registrars from 12 SUERIP 

regional offices began procedure of registration of certificates in accordance with new rules that 

considerably reduced terms of preparation and issue of certificates, and also reduced the cost of these 

certificates. By the end of Year 2, 163 certificates were given to farmers free of charge and 301 more land 

files have been prepared.  As a result of this pilot program, all 12 registrars from SUERIP were trained on 

the new rules of registration.  

In January 2016, SUERIP is planning to introduce and implement a unified system of registration in all 

64 territorial offices. To introduce this system, it is necessary to have an accurate plan of action 

(implementation plan) and LRFRP prepared the strategy and road map (Immovable Property 

Implementation Plan). The Strategy includes a step-by-step introduction of unified registration system, 

planning and setting priorities for an immovable property registration system, and establishing a model 

SUERIP office. This strategy was presented to USAID and SUERIP in September 2015. 

Promoting gender in legislation drafting  

In Year 2, the WG continued to use the checklist (questionnaire) on gender mainstreaming in all 

developed regulations and members of the Working Group conducted a mandatory comparison and 

consideration of issues of affecting gender.  
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Task 2. Build Capacity of Government Officials, Farmers, Civil Society 

Organizations and Other Rural Stakeholders to Capitalize on Land Reform  

Long-term success of the land reform process in Tajikistan is contingent upon the capacity of national 

and local government officials, farmers, and rural stakeholders. Lack of awareness of regional practices 

and trends in land reform and farm restructuring also reinforces the status quo. In Year 2, the project 

conducted 40 public private dialogues (PPD) on farm restructuring issues, increased the capacity of 

judges of the Supreme Economic Court on settlement of land disputes, enhanced the potential of women 

on land use rights, and coordinated LACs and tashabuskors’ activities to strengthen a platform for mutual 

dialogue between farmers and local government officials. Cultivating cooperative relationships and 

information sharing between farmers and local officials influence the way in which individuals capitalize 

on land reform.   

 

Key Result Area 2.1 Sustainable non-public legal aid and awareness services increased 

During Year 2, LRFRP updated and developed the following informational materials for its beneficiaries 

and counterparts:  

 Collection of Land Legislation of the Republic of Tajikistan. This book consists of all laws and 

legal acts pertaining to land. Judges, prosecutors, lawyers, land management committee 

specialists, and land users use this collection. 

 Women Rights to Land. This brochure provides legal guidance on how to access land and to 

claim their rights to land, what kind of support they can get from the Government and how to use 

and defend rights to land. 

 Competences of State Authorities on Land Relations. This brochure provides information on the 

roles and responsibilities of local authorities and land committees vis à vis land legislation and 

was updated according to new amendments introduced to the Land Code in 2013. 

 Land Disputes Resolution Procedures in Economical Courts. This document provides 

information on land related regulations to enable judges of the Supreme Economic Court and 

subordinate courts to better understand and effectively apply and enforce Tajik land legislation.   

 Settlement of Land Disputes for Attorneys. This book includes information on land use and 

property rights, land management and land conservation issues, environmental liability and 

responsibility for violating land legislation. 

 Registration of Immovable Property for Farmers.  This brochure provides legal guidance on the 

uniform and nationally recognized property registration documentation, providing farmers with a 

clear explanation of the new registration process. 

 Procedures for the Sate Registration of Immovable Property and Rights to it. Provides legal 

guidance on registering statements and a clear explanation of the new registration process. 

 Restructuring and Creation of Dehkan Farm. Provides information on the reorganization process 

for large Dehkan farms and the documents needed to obtain a land use certificate. 

 Basis of Land Law; Textbook for students of law faculties. This textbook covers basic principles 

of land law, rights for land, land use and land property based on Tajik legislation. 

 Taxation of Dehkan Farms in Tajikistan. This brochure provides an information on types of 

taxes, order and procedures of paying the taxes in Dehkan farms, tax breaks, and tax deductions 

for Dehkan farms.  

More than 18,000 brochures were printed in Tajik, Russian, and Uzbek languages and distributed among 

LACs, tashabuskors, jamoats, local counterparts, NGOs, national governmental authorities, and farmers. 

These brochures were also used and distributed during educational trainings, seminars, round-tables, and 

other forums. 
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Legal Aid Centers and Tashabuskors  
In Year 2, tashabuskors and LACs conducted 2,179 focus group discussions, 677 roundtables, 630 

trainings and 109 seminars for local officials. In addition, LACs and local activists provided 6,201 

consultations and legal assistance to farmers and resolved 50 land disputes through mediation and 12 

cases in courts.  LRFRP continued working with 5 NGOs – Ilhom, Bonuvoni Fardo, Navzamin, Arbitrazh 

and Mahbuba.  Two new NGOs – Zarnisor and Tajagrofond became grantees in January 2015 and 

opened legal aid centers in Jilikul and Qabodiyon.  

 

LRFRP conducted three quarterly meetings with Tashabuskors and LACs and two special trainings for 

LAC lawyers. During the quarterly meetings the project together with LAC staff discussed new 

amendments to legislation, new topics that interest farmers, such as restructuring of Dehkan Farms, 

registration of immovable property, women's rights to land, taxation of Dehkan Farms. LACs and 

Tashabuskors had an opportunity to share their experience in solving land related disputes, experience of 

conducting seminars, round tables and forums. These educational events included: 

 On December 17-18, 2014, LRFRP conducted a two-day Training of Trainers on developed 

brochure related to the competence of local government, and discussed topics on the rule of state 

registration of immovable property and rights to it, and restructuring of Dehkan farms. LACs 

exchanged ideas and best practices in resolving land-related cases. After discussion, the project 

distributed a manual on the settlement of land disputes. 

 On January 27-28, 2015, LRFRP conducted a two-day ToT Legal Aid Centers, including two 

newly opened LACs – Zarnisor and Tajagrofond and 13 newly selected tashabuskors, and 

enhanced their knowledge on how to implement activities to meet LRFRP indicators. The Project 

specialist also conducted a training on “Women rights to land” to respond and incorporate 

gender-related issues. 

 On April 29, 2015, LRFRP conducted a one-day training for the representatives of Legal Aid 

Centers. The aim of the event was to discuss restructuring process of Dehkan farms, elimination 

of impediments for creation of Dehkan farms, and court cases related to exclusion of farmers 

from Dehkan farms. Project staff also 

prepared and presented an analysis of 

business plan results introduced in five 

LACs.    

 On July 22-24, 2015 LRFRP conducted a 

training for LACs on giving consultation to 

farmers on farm restructuring and pilot 

program on registration and getting new 

certificates.   

 On May 13, 2015, Ambassador David 

Lane, the U.S. Representative to the United 

Nations Food and Agriculture Agencies in 

Rome together with U.S. Ambassador to 

Tajikistan Susan Elliott, the USAID 

Country Director Katie Mcdonald visited a 

project LAC in Khatlon region to familiarize the guests with the ongoing land reform efforts in 

Tajikistan and contribution of the project and the U.S. Government’s Feed the Future food 

security initiative. 

 

Key Result Area 2.2 Exchange of advice and meetings between peers expanded 

Public-Private Dialogues and Roundtables 
Farm restructuring is an essential part of land reform and realization of improved agricultural production 

and increased productivity, improved access to land and work opportunities and thus, increased incomes 

and well-being of rural population, which rely on agriculture for a substantial part of the family budget. 

Deputy Head of the State Land Committee Akram Kakhorov, 

answers farmers’ questions, March 26, 2015. 
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In this regard, during the reporting period, LRFRP conducted 40 public-private dialogue (PPD) events on 

farm restructuring issues and taxation of Dehkan farms in 12 districts of the Khatlon region. PPD became 

an essential element and a platform to facilitate, ongoing governmental initiatives on farm restructuring to 

include private stakeholders in the process. During the first PPD 482 farmers from 20 jamoats had the 

opportunity to directly ask questions and talk to Deputy Chairman and Director of the State Unitary 

Enterprise in the Khatlon region, as well as to the lawyers and project experts. During the second PPD on 

tax related issues 402 participants had the opportunity to directly engage representatives from the State 

Tax Committee under the Government of Tajikistan, and heads of the local tax bodies in the Khatlon 

region, as well as lawyers and project experts. Together they discussed the types of taxes, order and 

procedures of paying the taxes in dehkan farms, tax breaks, tax deductions and also answered farmers’ 

questions about what their taxes pay for. 

 

To strengthen a platform for open dialogue between the farmers and local authorities, LRFRP facilitated 

518 events on taxation, rights and obligations of 

shareholders, organization and restructuring of 

Dehkan farms, obtaining certificates, and other 

land-related issues for 4,899 participants.  
 
Key Result Area 2.3 Local officials’ ability to 

provide beneficial information and services 

increased 

Capacity Building of Local Authorities   

Farm restructuring in Tajikistan is essential to land 

reform and the realization of the following 

outcomes: the recovery of agricultural production 

and an increase in productivity, improved access 

to land and job creation, income growth and the 

well-being of the rural populations who depend on 

agriculture for a substantial part of the family 

budget. This is why accurate information on farm 

restructuring, registration process and the creation 

of Dehkan farms is an essential part of facilitating, 

accelerating and cementing ongoing governmental 

initiatives on farm restructuring. 

 

To facilitate this, the project organized a study to 

the Sughd region from April 21-24, 2015. The 

goal of the trip was to familiarize participants 

from the Khatlon region with the experience of 

Sughd province in farm restructuring, creation of 

Dehkan farms and the process of obtaining 

certificates. The study tour had 22 participants including directors from the 12 rayon State Unitary 

Enterprises Registration of Immovable Property (SUERIP), representative from the Khatlon and 

republican State Unitary Enterprises Registration of Immovable Property as well as a representative from 

the State Land Committee.  

 

In Bobojon Gafurov and Spitamen rayons the directors of rayon SUERIPs explained the system, structure 

and functions of enterprises and familiarized the visitors with the file management and registration 

systems, as well as their archives and the personnel department’s procedures for receiving and issuing 

documents. Participants observed the streamlined registration system and the consultation procedure for 

farmers. To simplify the documents preparation for citizens, the enterprises established information 

corners with samples of the papers and applications required for registration, restructuring and obtaining 

certificates.    

LRFRP DCOP, Nodira Sidykova showing Ambassador David Lane, the 

U.S. Representative to the UNFAO land use rights certificates. 

LRFRP COP, Chynara Arapova, USAID Country Director, Katie 

McDonald discussing with tashabuskor, Toir Murodov, information 

materials he provides to farmers.  
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In addition, the participants visited Ubaydulloev - an 

association of 80 dehkan farms established after the 

reorganization of a large collective farm. The farms’ 

principal crops are melons, fruits and cotton. Isfara is the 

most populated rayon of the Sughd region and has limited 

land resources. It was, therefore, a good for the 

participants to see the smallest dehkan farms in the 

republic. Here a land share can vary from 0.03 to 0.20 

hectares. Directors from the Khatlon state unitary enterprises discussed the work and activities of Isfara 

colleagues and shared their own experiences in registering and issuing certificates. The study tour 

participants from Khatlon agreed that it was quite valuable to learn about the experience in Sughd and the 

methods used there in restructuring dehkan farms and that these methods could be introduced in Khatlon 

region.   

 

The project also conducted a study tour to the Kyrgyz Republic for 17 representatives from the State 

Unitary Enterprise for Registration of Immovable Property (SUERIP) and from the National Land 

Committee to explore the country’s registration system.  Upon return, participants will develop their own 

methodology on allocating 

agricultural land with different 

organizational forms, registration of 

land transactions, and developing 

prices for registration services. 

Participants discussed about new 

forms of Certificate signed by 

Register and changes in Land Code 

and Rules and procedure of 

registration, maintenance and sample 

forms of registration files, registration 

book, applications’ (request) journal 

and assigning individual cadastral 

number to an immovable property.  

From October 2014 -September 2015, LRFRP provided trainings for 769 government officials on different 

topics, such as competence of state authorities in land relations, reorganization of Dehkan farms, taxation 

of Dehkan farms, rights to land located within coastal lines and public territories, and freedom to farm 

through 103 LAC seminars.  

Increase ability to provide effective services of young lawyers and local government  
To enhance the capacity and ability of young lawyers and local government officials to provide effective 

services on land reform issues, the Project with grantee Public Organization (PO) Huquq va Rushdi 

Jomeai Dehot developed a textbook Basis of Land Law. This textbook for students of law faculties and 

local government officials is published in Russian and Tajik languages.  This is the first textbook 

published in the Tajik language based on Tajik land legislation. Before, all universities were using 

Russian or Belarus textbooks on land law.    
 

In Year 2, LRFRP conducted 28 extracurricular classes on Basis of Land Law in Tajikistan for 245 

students of the management and economic law department at the Tajik Finance and Economic Institute. 

Similar courses were conducted at the Institute for Advanced Training of Public Servants, judicial bodies, 

institutions and organizations of the Ministry of Justice, which was attended by 65 participants – notaries 

and lawyers, the staff of the Ministry of Justice and its departments. In 12 FTF/T districts LRFRP 

conducted trainings with 106 participants.  Additionally, 480 copies of textbook were disseminated to the 

National library, National Legislation Center, Libraries of local universities and other relevant agencies. 

“There are many unnecessary documents for 

registration and the procedures vary from 

rayon to rayon. Moreover, the additional 

documents are costly and time-consuming for 

farmers.” - Mumin Kurbonaliev, head of legal 

department of SUERIP 

Study Tour to Kyrgyzstan, August 23-30, 2015 
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Key Result Area 2.4 GoT capacity to develop, implement and monitor land policies, laws, and regulations 

strengthened 

 

Provide effective services to farm restructuring and 

land use rights among judges  

LRFRP increases farmers’ awareness about their rights, 

and helping farmers to protect those rights.  These 

efforts have included legal consultations, mediation to 

settle land related disputes, coordination with local 

governmental authorities, and court resolution of land 

issues in cases where there was no alternative solution. 

As practice has shown, many of these issues are court 

cases that are reviewed only in the Supreme Economic 

Court of Tajikistan or its subordinate courts, such as 

illegal exclusion of members of Dehkan farms (land users), withdrawal of land from land users for public 

needs, and payment recovery for agricultural production. In this regard, building capacity of local judges in 

order to increase judges’ knowledge and ability to provide effective and transparent services is in a high 

demand. 

 

To enhance capacity of judges and increase their knowledge and ability to provide effective and transparent 

services, LRFRP organized a one-day training on “Judicial review of land disputes in practice: reviewing 

land dispute settlement in the economic courts”, which was held in Dushanbe, on March 17, 2015. During 

the training the 40 judges, including 7 participants from the Economic Court of the Khatlon region were 

familiarized with the following topics: the main provisions of the land Code of Tajikistan and anticipated 

amendments to it, according to the Law “On making amendments to the land Code of the RT” as of August 

1, 2012; rules of courts on land related disputes related to illegal decision on seizure of a land plot due to 

improper use; and  acknowledging the decision of the local executive state body on seizure of a land plot 

for public and state needs as illegal.  

In litigation, attorneys who protect the rights of farmers 

play a leading role. Specifically for them LRFRP 

designed the brochure “Settlement of land disputes for 

attorneys” to familiarize them with the Supreme 

Economic Court standards and procedures, such as 

preparation of draft legal acts, organization of judges' 

work in cassation and supervisory instances. This 

brochure was presented to LAC lawyers during training 

and has been successfully used in the preparation of 

cases for consideration in the Supreme Economic court. 

Training program for government communications personnel from agencies and ministries 

involved in the land reform process in Tajikistan 

To improve the communications and public relations skills and build capacities of press secretaries of 

relevant governmental agencies and ministries such as the Ministry of Agriculture, State Land Committee,  

involved in the land reform process to effectively disseminate public information on the land reform process 

in Tajikistan, land use rights, farm restructuring and land related issues, the project signed an agreement 

with the public organization Association of Independent Media Tajikistan (NANSMIT).  

Before NANSMIT started to carry out trainings, there was a need to evaluate knowledge and skills press 

secretaries currently possess about land-related issues. Based on the analysis, NANSMIT together with 

Presentation of the land legislation textbook at University 

of Commerce, June 4, 2015.   

 

 

 

 

 

 

 

 

Judges reviewing information materials, March 17, 2015. 
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the project staff and assistance of the international expert Frances Hardin developed six training modules. 

Between April-September 2015, the grantee conducted 6 trainings for 15 press secretaries in 

Qurghonteppa, using new communication tools and techniques and establish effective interaction 

between press-secretaries and journalists in increasing awareness of the population on land related issues.  

During the first set of trainings it was clear that the press secretaries were not professionally trained in 

communications. Instead, they tended to be experts in a technical area, and were responsible for 

communications services within their respective agencies and ministries. As a result, they confused 

knowledge of technical fields with knowledge of how to run a communications office and how to interact 

with journalists. The first and the second training sessions were dedicated to one of the main activities – 

writing press releases. During the training, participants produced press releases in order to find and 

illuminate mistakes and gaps and make them better understand the aim and what should go into a press 

release. The third module was dedicated to the cooperation and communication of press officers with 

mass media. The fourth training was dedicated to tools of working with media and fifth training sessions 

was dedicated to monitoring and analyze of publications on land reform in Tajikistan.    

On September 3, 2015, LRFRP conducted a joint session for press secretaries and journalists to discuss their 

approaches and tools in covering land related issues, and establishing interctions between journalists and 

government communications offices. 

Study tour for GoT officials to demonstrate effective government led policy and land-tenure 

governance 

The planned international study tour to Moldova to familiarize Intergovernmental WG members with 

international experience of land use was postponed by USAID due to legislative approval process delays. 

The project conducted an international study tour for the SUERIP high level officials and their regional 

representative in Khatlon region to the Kyrgyz Republic to familiarize the participants with the Kyrgyz 

experience in registering immovable property, especially registration of land plots.  
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Task 3. Raising Awareness of Land Rights and Farm Restructuring  

Increased awareness of land reform among the target population in the Khatlon Province is another key 

component of LRFRP. During Year 2 the Project continued disseminating information through media and 

its partner organizations.  

Key Result Area 3.1 High school students’ awareness of land-related laws and regulations increased  

High school student’s awareness on land issues  

Young people in rural areas often contribute to their household farming activities; therefore, there is a 

crucial need to inform young people (future shareholders) about the main steps and achievements in the 

land reform process in Tajikistan. In the second project year, LRFRP continued to conduct training 

sessions and increased pilot schools to 36. The selected grantee Public Organization Tajagrofond 

reviewed and printed one thousand copies of 

the brochures.  In June 2015, the grantee 

conducted 24 extracurricular classes in 24 

schools in the FTF/T districts. Representatives 

from rayon department of educational and 

hukumat participated in the classes and 

participants were very active asking various 

questions related to the Tajik land legislation.  

Through this activity, LRFRP increased 

awareness on issues in land reform for 467 

students out of which 227 school girls. Based 

on the success of conducted classes, the project 

is now negotiating the process with the Tajik 

Ministry of Education on incorporation land 

related aspects into the existing subject legal 

studies.  

 

Key Result Area 3.2 Target FTF population, including local government officials receive information 

through television, radio, and print media 

Television and Radio 

To produce radio and TV programs covering the target beneficiaries (farmers, rural residents, local 

government officials, women, and youth) in 12 

districts of Khatlon region, LRFRP entered into a 

grant agreement with the local Limited Liability 

Company (LLC) CMT, which is responsible for 

production, procurement airtime and 

broadcasting monthly TV programs through TV 

channel Jahonnamo and radio rrograms through 

Radio channel Radioi Tojikiston. The grantee 

produced and broadcasted two 15-minute Radio 

programs entitled “Your Rights to Land” and 

one 10-minute TV program each month.  

 

During the period, the project broadcasted seven 

(7) ten-minute TV programs, and fourteen (14) 

radio programs. The main topics were dedicated to women rights to land, and land disputes and their 

hearings in the Economic Court of Tajikistan. CMT also reported on study tour to the Sughd region, 

training sessions for journalists and press secretaries, open extracurricular classes for high school children 

and carried out PPD on taxation in dehkan farms. A separate program covered LRFRP activities and 

Extracurricular class conducted at school, Bokhtar district. June 2, 

2015. 

 

 

Award Ceremony for journalists, August 21, 2015. 
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results achieved during 1.5 project years, as well as a work of the tashabuskors. 

Radio programs emphasize dehkan farms issues; benefits of family and individual types of farms; 

cultivation of cotton and the rational use of land; problems of farmers to maintain employment record; 

signing contracts with employees and providing vacations and sick pay; gender issues. 

Newspaper 

In Year 2, the project produced eight newsletters 

“Agroinform TJ” with circulation of 40 000 

(forty) thousand copies, emphasizing 

information on new partners and opportunities, 

support of land reform in Tajikistan, size of the 

land share, including a table indicating land tax 

per FTF rayon, information on land share of a 

wife/spouse, land tax, registration of immovable 

property, problems of leasing agricultural lands. 

Through the LAC and tashabuskor network, 

5,000 copies of the newsletter are distributed to 

farmers, local authorities, tax bodies, and land 

committees every month.  

 

Information distributed in electronic format  

Another activity on raising awareness of the 

target population on land reform issues in the 

target areas is information distribution in 

electronic format that the project produces and 

distributes on a quarterly basis among partners, 

including rayon hukumats, local land 

committees, 67 jamoats and 67 tashabuskors, 

NGOs and 12 LACs.  

 

Information Corners 

As LACs and tashabuskors are direct providers 

of information on land reform in Tajikistan, 

informational corners, located in each jamoat 

play significant role in informational work among population.  During the second project year LRFRP 

monthly undated information corners. They covered information on project achievements, the procedures 

of farm restructuring, land use rights, FTF success stories, brochures on women’s rights to land for the 

target beneficiaries. These information corners are a constant, regularly-updated source of information for 

LRFRP target beneficiaries. 

 

Key Result Area 3.3 Target FTF population awareness of the right increased 

Trainings for print, television and radio journalists 

To improve public relations skills of the journalists, LRFRP has identified the need to implement project 

tasks on developing training models and carrying out trainings for journalists, and signed an agreement with 

the public organization Association of Independent Media Tajikistan (NANSMIT). Development of the 

training modules required a comprehensive understanding and analysis of the current level of knowledge 

and skills of the journalists, and their tools used to increase awareness of the population on land reform 

issues, particularly in Khatlon region. NANSMIT provided recommendations on and introduced new 

communications tools to disseminate timely and accurate land-related information among the population. 

During the development of the training modules, the grantee in close cooperation with the LRFRP 

International Communication expert Frances Hardin focused on production of professional video, audio and 

Farmers of Jomi district reading a project newspaper during the PPD. 

March 16, 2015.

Tashabuskors Information corner in Qumsangir district 
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print storytelling with an emphasis on different aspects of land reform, adapting legal language for the 

general population, using original and reliable sources in media production, improving communication with 

government officials and enhancing access to information about land reform and farm restructuring.  

 

Between April-September 2015, USAID LRFRP 

grantee conducted six trainings for 23 journalists in 

Qurghonteppa.  One of the main goals of these 

sessions was to teach journalists the various 

elements of existing legislation and regulations on 

agrarian land reform. An additional and equally 

important goal specific to the journalist training 

was to increase the professionalism and accuracy 

of reporting on land reform issues.  

 

In addition the Project announced the content 

among journalists for: (i) the best written article 

(for print media journalists), (ii) the best video on 

land reform in Tajikistan (for TV journalists), (iii) the most interesting interview on the radio (for radio 

journalists) on current land related issues. Three leading winners were chosen based on the presented 

materials. On August 21, 2015, an award ceremony took place in Dushanbe with the participation of all 

journalists coming from Khatlon. The top selected articles were published in the local (Asia Plus) and 

LRFRP newspapers. 

 

On September 3, 2015, USAID LRFRP grantee NANSMIT, conducted the last joint training session for 

press secretaries and journalists in Qurghonteppa. As a result, both journalists and press secretaries had 

an opportunity to discuss their approaches and tools in covering land related issues, how to interact with 

reporters, and to increase the professionalism and efficiency of the operations of government 

communications offices.  

Theatrical Performances 

The project provided a grant to raise awareness on farm restructuring and creating new Dehkan farms for 

farmers by theatrical scenes on the ground. In cooperation with the NGO "Huquqshinoson" the project 

prepared a theatrical performance entitled "Beneficial Land" in three parts: The first part cover issues of 

creating a dehkan farms. The hero, who is owning Dehkan farm together with his wife informing his 

neighbor about creation of Dehkan farm. The second part covers bank credits and responsibilities. The 

author describes to participants issues related with bank credits. The third part  describes the whole 

process of creation of Dehkan farm, including necessary documents and terms of consideration of 

applications. Performance covers gender issues and equality in creation of Dehkan farms and assistance 

of LACs in creation of Dehkan farms.  

 

The knowledge gained in the course of a theatrical performance allows them to better understand their 

relationships with government officials or members of Dehkan farms to coordinate their activities and 

extract more value from of the work on the field. The results showed that the performance was interesting 

not only to the members of Dehkan farms, but also to the youth in rural area. Total number of participants 

is 889 people, including 450 men and 449 women. This performance, as an instrument of encreasing 

awareness of population on land related issues showed good results on conveying  information to 

poppulation. On one of the performances participated representatives from local organization “Legue of 

Women Lawyers in Tajikistan”, which is supported by international organzations. Currently, they made a 

proposal for continuation of financing this initiative. 

Website on LAC activities 

For sustainable development of LACs and increasing awareness of farmers LRFRP supported PO 

Rahovard in creating website for all LACs. In this regard, оn September 28-29 the Project facilitated 

training for 19 representatives from 12 LACs on how to use, maintain and update information in the 

Theather performance in Rumi district, August 27, 2015 
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website. All 12 LACs have access to the website to upload information and materials and update them.  

The website provides information on all aspects of Land Reform in Tajikistan (History, Background, 

Land Legal Framework, Actors, dispute resolution, etc.) that will be useful to the citizens on the service 

provision and the procedures for land distribution. The website is simple and easily accessible, workable 

for all types of operating systems and hardware regardless ıf a user uses a laptop, mobile phone, tablet or 

any other equipment for the internet browsing.  Also, a Mobile version is developed to allow users to 

navigate on portable devices.  
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Task 4. Support the Provision of Legal Advice and Other Assistance to Promote 

Farm Restructuring and the Development of a Market in Land-Use Rights 

Key Result Area 4.1 Sustainable public information and legal assistance in all FTF districts jamoats 

available 

Introduction of sustainability cost benefit models in 

12 LACs 
During the second year, the project supported LACs to 

introduce sustainability business plan. In December 

2014, LAC Sustainability expert Tiernan Mennen 

conducted the training for LACs. He presented a 

Sustainability Plan Template, including activity and 

financial plans to assist LACs in developing their 

business plan to include fee-based strategies. After 

training each NGO developed a sustainable business 

plan for each LAC.  During the reporting time, the 

project awarded grants to 5 NGOs, based on their 

sustainability business plans for 10 LACs.  
These models in the form of sustainability business plans in the future should be the basis for 

sustainability of each LAC. It was conducted, that until the end of the second project year (September 

2015) LACs must cover 15% goal of costs from the monthly grant amount. 

All LACs gave written consent to the implementation of the financial plan. After that award of grants were 

approved for LACs in 10 districts of Khatlon region. From March, LACs in 10 districts of Khatlon region 

gradually introduced the provision of fee services to the population. Analyses of the reports showed that 

not all LACs reached the set 15% goal on September 2015 because we have 10 different districts with 

different territory, living standards and qualified lawyers and all these have direct impact on the 

implementation of sustainability business plans. In this regard, the total amount of paid services provided 

by LACs in Khuroson, Yovon, Sarband exceeds the set 15 % goal of the total monthly grant amount. LACs 

in Shaartuz, Nosiri Khisrav and Abdurahmoni Jomi districts almost reached the 15% goal. The results of 

LACs in Vakhsh, Bokhtar, Jaloliddini Rumi and Qumsangir districts do not exceed 7.18 %.   

The introduction of paid services in the second project year was the first experience for the project. Even 

not all LACs reached the set 15% goal, all of them at least participated in fee-for-service models and 

furthermore, some LACs even exceeded the set 15% goal.  In the third year, the Project will continue to 

support all LACs to refine their approaches of collecting fees and identifying other potential areas to 

ensure sustainability.  

Key Result Area 4.2 Number of individual and family dehkan farms in all FTF districts increased. 

Potential of women leaders in target area increased 

On October 1, 2014, LRFRP’s grantee public organization Sabzbahor conducted a focus group discussion 

for women on their rights to land with the attendance of the U.S. Ambassador to Tajikistan Susan Elliott. 

Ambassador Elliott made a speech emphasizing LRFRP’s role in addressing such important issues as 

land tenure security and increasing women’s participation in the agricultural sector in Tajikistan. On 

October 30, 2014, Sabzbahor successfully completed a set of minisessions on women’s rights to land in 

12 target districts in the Khatlon region for 240 female farmers (including hired persons in Dehkan farms) 

and 240 officials from local authorities of 12 FTF/T programs. 

As progress in land reform differs across regions, LRFRP organized an internal study tour to the Sughd 

region for 24 female Dehkan farmers of the Khatlon region on October 20-26, 2014. Female participants 

learned about the Sughd region’s experience with the land reform process and exchanged knowledge on 

ToT for LACs on sustainable business plans in 

Qurghanteppa. December 19, 2014. 
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the farm restructuring process as well as on the creation of new Dehkan farms. The success of land 

reform in Sughd is based on the progressive farm restructuring process and certification process (in the 

first six months of 2014, more than 3,000 Dehkan farms were 

restructured) and rational use of land by farmers, as there is less 

land in the northern region and is therefore highly valued. 

During the six-day trip, participants visited Khujand, Jabbor 

Rasulov rayon, Bobojon Gafurov rayon, Asht rayon, Kanibadam, 

and Spetamen. On Khujand, participants visited World Bank 

Cadastral Project operating in the Sughd region. The head of the 

project, Kurbonnazar Abdugafforov, made a presentation about 

documentation processes and timeframes for restructuring and 

creation of Dehkan farms. He also demonstrated to farmers new 

equipment of field measurements, reference points and 

coordinates. The meeting arranged by the LRFRP team in the 

Sughd region inspired and encouraged women from the Khatlon region to restructure and create their 

own Dehkan farms, understanding that knowing their rights and about land legislation will help them to 

protect their rights and settle any disputes, and develop knowledge and skills in the value chain that will 

improve the well-being of the farmers.   

While women in Tajikistan comprise 80 percent of the agricultural workforce, only about 12 percent are 

dehkan farm leaders. To encourage women’s involvement in dehkan management and provide legal 

assistance to women who wish to acquire their own land, LRFRP organized a one-day workshop on 

“Women’s Rights to Land” to increase the potential of women Leaders in the Khatlon region in 

Qurghonteppa, on March 12, 2015. The purpose of the workshop was to increase the potential of women 

leaders of Khatlon and empower them 

to exercise and protect their land 

rights, through (i) enhancement of 

cooperation with the government and 

(ii) sharing experience, knowledge, 

success stories and lessons learned 

between women farmers from Sughd 

and Khatlon regions. Participants 

from the Sughd region shared 

information on the experience of the 

land reform process in the North of 

Tajikistan.  

Ms. Kutfiniso Bobokalonova, 

chairwoman of the Economic Court of 

the Khatlon region, called women not 

to have fear of appealing in courts. She brought an example that in 2014 there were more than 100 land 

cases, where 98 cases out of them have been settled for the farmers’ benefit. Ms. Bobokalonova noted that 

settlement of land disputes is a quite new practice, but the judges of the Economic Court have experience 

in hearing, viewing and settling them fairly and transparently. Participants from the Tajik state and local 

authorities, international organizations, 30 female farm leaders from Sughd and Khatlon regions, 12 

tashabuskors (local activists) and 7 representatives of the LACs took part in this event. 

Participants of the  “Women’s rights to land: increasing potential of women leaders 

in the Khatlon region” workshop in Qurghonteppa, March 12, 2015. 

 

Participants of the internal study tour at the 

Dehkan farm Abdusamad, October 23, 2014.  
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On June 8, 2015, the project participated in the CAMP 

Forum on Sustainable Development of Central Asian 

Mountain Regions dedicated to the “Role of women in 

Agriculture & Food Security in adaptation to the Climate 

Change in Central Asian countries”. This regional event 

brought together participants from Tajikistan, 

Kyrgyzstan, Kazahstan, India and Switzerland to promote 

the exchange of information and knowledge among 

women organizations, women farmers, women farmer associations and identify problems and 

opportunities in the field of agriculture & food security in adaptation to the climate change.  It was a good 

opportunity for the project to share its experience and knowledge in protecting women rights to land.  

Key Result Area 4.3 Target FTF farmers are using newly acquired rights 

Support farmers to protect their rights to land  

In Year 2, the project continued to help resolve land related legal problems, defend farmers’ land use 

rights, and provide legal advice to farmers through a network of twelve LACs. LAC lawyers provided 

legal consultations to farmers trough trainings and roundtables to help them better understand their rights 

to land. In Year 2, tashabuskors and LACs conducted 1,920 focus group discussions, 518 round tables, 

461 trainings, 65 seminars for local officials, and provided 9,151 legal consultations to farmers. 

When consultation alone is insufficient to help farmers resolve their land use related problems, the 

project provides mediation services through its network of LACs and tashabuskors. LAC lawyers 

typically serve as third party mediators and help both sides of a dispute find agreement and resolve issues 

without initiating legal action in court. During Year 2, LACs had successfully resolved 70 land disputes 

through mediation and 5 cases in courts. As a result of project assistance, 83 ha of agricultural land were 

returned to 720 farmers based on a court decision in Year 2.  

Year 2 Challenges 

 
Vat exemption. During the project administrative start up in November 2013, the project was not able to 

receive official VAT exemption from the GoT and therefore, has been obliged to pay VAT on all 

procurements and project expenses. To address this situation, the Project submitted a formal letter to 

appropriate parties within the GoT and USAID requesting assistance to resolve the situation. At present, 

the project is cooperating with the Ministry of Economic Development. On December 31, 2014 GoT 

signed resolution authorizing the project’s customs payment exemption for the period of 2015-2017. Tax 

committee officialy denied VAT exception for project and it was decided to submit official letter to the 

GoT to assist in solving this issue.  

   

Political changes. In Year 2, as a result of parliamentary elections, two members of the WG Makhmudov 

Nasrullo and Khisor Mahmadamin were replaced to the newly elected deputies Murtazokul Jamshed and 

Latifzoda Rustam. Also, Mr. Murodali Alimardon, Deputy Prime Minister, Chairman of State Land 

Committee and the Ministry of Agriculture were replaced and this factor influenced the process of 

consideration and approval of draft regulations as all activities of ministries and relevant agencies. Based 

on these delays, the WG members agreed to introduce the Law on Dehkan Farm as a parliamentary 

initiative (instead of a presidential decree) through the Committee on Agrarian Issues, Melioration and 

Land. 

 “Today there are a lot of women who work in 

the agricultural sector and our role and 

mission as public organizations is to help them 

protect their rights, support them, and create 

conditions encouraging women to form their 

Dehkan farms.” - Manzura Sultanova, Head of 

Public Organization Saodat 
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IV. PROJECT SPECIFIC PERFORMANCE INDICATORS 

As part of Feed the Future initiative, LRFRP reports on performance into the FTF Monitoring System 

(FTFMS) on an annual basis.  

At the beginning of the project’s second year,  LRFRP in collaboration with and assistance from COR Daler 

Asrorov, Regional M&E Coordinator Tatiana Pulido, and international consultant Tiernan Mennen 

successfully reported on three indicators in FTFMS, two of which were not in LRFRP’s original PMEP. At 

the end of the project year, LRFRP analyzed and evaluated impact using comparisons with beneficiary 

groups. As a result, the project decided to update and increase targets for indicators that were achieved in 

full after project year 1, and add additional indicators into FTFMS to the PMEP. The updated PMEP was 

approved by projects COR on 23rd of December, 2014. 

As a point of contact for USAID 2014 Microenterprise Results Reporting (MRR), a data call conducted to 

identify and quantify USAID’s funding obligated to support Microenterprise, LRFRP successfully reported 

on project activities related to Task 4 (Support the provision of legal advice and other assistance to promote 

farm restructuring and the development of a market in land-use rights). MRR was approved and submitted 

online on February 25, 2015.    

Also in project year 2, the project’s controlling IQC, STARR, was modified on July 15, 2015 to include six 

new core indicators that were identified for Land Tenure and Property Rights division. Of the new 

indicators, three already existed in LRFRP’s PMEP and three new/updated indicators were added. LRFRP 

has begun collecting data against these indicators, and during Year 3 a separate section on modified STARR 

IQC indicators will be added to the quarterly/semiannual/annual reports, which will include qualitative 

information on applicable new/updated indicators.  

Despite these changes, project funded Legal Aid Centers remain the most important source of information 

for measuring LRFRP’s output indicators. To improve the quality of the data presented and ensure there 

was no double counting, reporting forms were simplified and translated into Tajik language at the beginning 

of the second project year. Reports and results achieved by LAC lawyers and tashabbuskors are reviewed 

on a quarterly basis.  

This section includes cumulative results of LRFRP during its second year based on 19 indicators found in 

LRFRP’s PMEP. The established year 2 targets for sixteen of the indicators have been achieved, the target 

for one indicator is in process, and two indicators measuring number of recorded land transactions formally 

registered in the targeted region and facilitated by the project, are not able to be measured until pending 

legislation is passed, as further explained in the indicator descriptions below.     

 

INDICATORS 

0.1. Number of individuals that have obtained documented property rights as result of USG 

assistance (FTF, STARR) – Achieved  

Measures the number of individuals in the FtF target areas receiving documented property rights as a 

result of the project’s land reform assistance. “Households” cannot be used as the measurement because 

certificates are not issued at the household level. 
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This indicator is measured directly and indirectly. 

Directly LRFRP through grant to CBO “Mahbuba” has 

assisted farmers in reorganizing collective farms in 12 

FTF target districts, by preparing land files according 

to which land certificates are issued to 1398 

shareholders. Also, from May, 2014 – August, 2015 

the project has assisted SUERIP’s throughout the 

target districts by providing trainings, organizing 

internal and external study tours, which issued 

certificates for total 48,633 shareholders during this 

period aided by project trainings and information 

campaigns. This number does not include certificates 

that were issued directly with LRFRP assistance through grant activities. As a result, the total number of 

individuals who received documented property rights with the assistance of the project is 50,031. The 

established target for LRFRP’s second year for this indicator is 50,000, which was achieved by 100.06%. 

The disaggregation by gender of these shareholders is not recorded, but as per the research conducted by 

LRFRP subcontractor – local research company “M-Vektor”, 51% of individuals received documented 

property rights in second project year are men and 49% are women.  

0.2 Number of recorded land transactions facilitated by the project. – Not measured  

This is a count of land transactions involving a purchase/sale, lease, or exchange, facilitated by project 

LACs. Inheritance is not included, as it occurs independent of the land market. 

Measurement of this indicator requires an approval of legislation (resolution of life-long inheritable land 

use with the right of alienation) by the GoT. After the approval of the legislation the indicator will be 

measured.  

0.3 Total number of recorded land transactions formally registered in the targeted region. – Not 

measured 
This is a count of land transactions, whether involving a purchase/sale, lease, or exchange, formally 

registered in the targeted FTF region. Inheritance is not included as it occurs independent of the land 

market.  

Measurement of this indicator requires an approval of legislation (resolution of life-long inheritable land 

use with the right of alienation) by the GoT. After the approval of the resolution the indicator will be 

measured.  

0.4 Number of previously existing land and natural resource-based conflicts resolved in areas 

receiving USG assistance for land conflict mitigation. – Achieved 

A number of natural resource-based conflicts existed before project implementation e.g. land, water, road 

conflicts and disputes and resolved in results of project assistance. 

 

During the second project year, project supported 

LACs resolved 7 previously existing land conflicts 

throughout the 12 FTF target district. Cumulatively 

21 total land and natural resource-based conflicts 

existed before project implementation were 

resolved by project supported LACs during the first 

and second project year. The cumulative target for 

this indicator through the second year is 20, which 

was achieved by 105%. 

  

 
 

0.5 Number of rural households benefiting directly from USG interventions (FtF). – Achieved 
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Defined as households receiving legal assistance, participating in trainings, and receiving documented 

property rights. Household is calculated based on the number of people with the same surname as members 

of one household. 

This indicator was added to the project’s PMEP at the 

beginning of the project’s second year. Number of 

households is extrapolated out of trainings’, focus 

groups’ and consultations’ participants list by 

considering people with the same surname are 

members of one household. An average was counted 

as 71% out of total individuals are households, 

meaning that other 29% are members of the same 

households. For example if 20 individuals 

participated in training, than 14(71%) households are 

considered as benefiting, other 6 individuals (29%) 

are members of these households and should not be 

counted twice.  The year 2 target for this indicator is 27,000 households. With a cumulative target total of 

50,161 households through project year 2, the target was achieved by 185%.  

0.6 Number of food security private enterprises (for profit), producers organizations, water users 

associations, women's groups, trade and business associations, and CBOs receiving USG assistance 

(FtF) – Achieved 

Total number of community-based organizations, receiving USG assistance related to food security. 

 

This indicator was also added to PMEP during the second project year. During second project year LRFRP 

provided grants to eleven CBOs, which realized 110% of the year 2 target (10). 

   
Table 1. Number of community based organizations supported by the project 

# CBO 
Assistance through providing grants for 
activities: 

1 Neksigol Mushovir Newsletter on Land Reform 

2  Tajikagrofund 
LACs and Training Program,  Information for 
High School Students 

3 Zarnisor LACs and Training Program  

4 Huquq va Rushdi Jomeai Dehot Land Right Courses for Young Lawyers 

5  Ilhom LAC and Tashabbuskors 

6 Navzamin LAC and Tashabbuskors 

7 Bonuvoni Fardo LAC and Tashabbuskors 

8  Arbitrazh LAC and Tashabbuskors 

9 Mahbuba 
LAC and Tashabbuskors, Restructuring of 
Dehkan Farms 

10 NANSMIT Communication Training 

11 Huquqshinos Theatrical Performance 

 

1.1 Number of improvements in laws and regulations affecting property rights of the urban and 

rural poor as a result of USG assistance, by stage (STARR, FTF). – Achieved 

Measures the number of laws, policies, regulations, and administrative procedures improved through 

project assistance.  

 

This indicator was adapted to the FTF indicators, which allow tracking of the number of improvements at 

different stages. Results are tracked for each stage of the law and regulation drafting/improvement process: 

  

 Stage 1: Analyzed 

 Stage 2: Drafted and presented for public/stakeholder consultation 
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 Stage 3: Presented for legislation/decree 

 Stage 4: Passed/approved 

 Stage 5: Passed/implementation has begun 

  

Currently one resolution which LRFRP is supporting is at the first stage, three regulations are at the 

second stage, three regulations are the third stage, one law is on fourth stage and one has passed all five 

stages (see table below).  The Law on Dehkan Farms which is in the fourth stage was approved by the 

GoT and the final step is approval by parliament. LRFRP’s target for the second year was nine laws and 

regulations, which is achieved by 100%. 

  
Table 2 : Status of improvements to laws and regulations Stages 

Number Laws and regulations 1 2 3 4 5 

1 Rules and procedures for registration, forms of registration, registration books, 
petition/application book and serialization of cadaster number of immovable 
property 

   

 

  

2 Law on Dehkan Farm           

3 Draft rules on transacting with land use rights in the land use rights market      

4 Draft resolution on establishing public (involuntary) easements           

5 Draft resolution on use rights to lands located within coastal lines and public 
territories 

          

6 Draft resolution on granting citizens the right of life-long inheritable land use 
with the right of alienation. 

          

7 Government’s decree on “land policy concept”       

8 Resolution on “approval of the state program of development of the land policy 
of the Republic of Tajikistan for 2015-2020” 

          

9 Law on Mortgage       

 
1.2 Number of consensus-building forums (working groups, public-private dialogues, roundtables, 

etc.) held with project support. – Achieved 

The number of meetings, roundtables, forums, and other venues, in which civil sector actors (i.e. legal 

advocacy representatives, farmers, and others) interact with government officials regarding specific, 

demand-driven provisions of land policy and legislation. 

 

Project-supported LACs conducted 518 roundtables 

during the second project year within the 12 target 

districts. LRFRP also organized 40 public private 

dialogs between farmers and government officials on 

reorganization and taxation of  Dehkan Farms. A 

total of 558 consensus-building forums were held 

during the second project year, with a cumulative 

total of 836 for life-of-project. The year 2 target for 

this indicator was 800, which is achieved by 104.5 

%.  

 

 

 

1.3 Percentage of targeted laws that include gender considerations. – Achieved 

Percentage of all policies/laws/regulations LRFRP lawyers and other Working Group members worked on 

that take into account gender. 

LRFRP’s Year 2 PMEP performance target for this indicator was increased to 100 percent. Gender 

consideration was incorporated into all nine (100 percent) laws and regulations that the project is working 

on, which achieved the 100% target in full. 

2.1. Increased awareness on land rights in the target region. – Achieved 
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An index score from project survey that measures the knowledge of farmers on the rights accorded by the 

land reform process. 

This indicator is measured through a survey conducted 

by LRFRP subcontractor, local research company “M-

Vektor”, throughout the 12 FTF target districts. 

Evaluation of farmers' awareness of their rights on 

land issues was conducted using a five-point scale, 

where 0 - "completely unaware" and 4 - "fully aware". 

The year 2 target for this indicator was a score of “3”, 

which is achieved by 102% (3.07). 

 

 

 

 2.2 Number of schools teaching land-tenure classes. – Achieved 
Represents the number of schools where the project organized teaching land-tenure classes. 

 

During the second year, LRFRP conducted 

extracurricular classes for high school students in 24 

pilot schools of 12 project target districts, on basic 

land issues through the grantee CBO 

“Tajikagrofound”. To date, land tenure classes have 

been organized by the project in 36 schools. The 

cumulative target for this indicator was 24, which is 

achieved by 150%. 

 

 

 

 

 

 

2.3 Number of people attending USG-assisted facilitated events that are geared toward strengthening 

understanding and awareness of property rights and resource governance-related issues (STARR, 

FTF). – Achieved 

Number of participants of project-facilitated educational events including short-term trainings, school 

trainings, university courses, roundtables, and other awareness-raising events. 

From October, 2014 – September, 2015, 36,970 individuals, including farmers, local government 

authorities, and students have participated in educational events organized by the LRFRP and its grantees.  

Through Years 1 and 2 a total of 59,146 individuals have attended LRFRP facilitated events. Target for this 

indicator of 35,500 individuals is achieved by 167%.  
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2.4 Number of individuals that receive legal aid on land issues in the FTF target districts supported 

by USAID assistance. – Achieved 

This is a count of all occurrences of individuals directly consulted by project-supported legal aid centers 

and tashabbuskors, and also individuals who receive court representation and other paid services.  

During the second project year 9,151 individuals 

received legal consultations, out of which 3,944 

were consulted by LAC lawyers and 5,207 by 

tashabbuskors. Also during the reporting period 70 

disputes were resolved and five court 

representations were provided by LAC lawyers. 

Target for second year of this indicator of 10,000 

individuals, was achieved by 115%.  

 

 

 

  

Mini-

sessions 

for 

women-

farmers

Total Fem Total Fem Total Fem Fem Total Total Fem

1 Shahritus 1121 579 4143 1361 159 105 21 20 71 36

2 Qabodiyon 658 483 3519 1895 47 23 21 22 70 27

3 N. Khisrav 1134 392 2868 1137 98 26 51 26 87 17

4 Jilikul 450 211 2937 1243 93 26 37 15 116 17

5 Jomi 1029 540 4309 2333 116 34 10 20 71 12

6 Qumsangir 1157 393 4456 1553 99 24 34 18 99 11

7 Vakhsh 634 398 2970 1339 85 32 17 14 98 17

8 Khusoron 855 245 3798 672 113 30 43 19 70 35

9 Bokhtar 781 370 3906 2267 205 52 19 19 0 0

10 Sarband 640 304 1410 746 154 60 22 21 0 0

11 Yovon 1109 161 5869 446 137 24 9 22 92 5

12 J. Rumi 1362 570 4266 1994 128 37 36 20 106 7

13
Dushanbe/Kur

ghonteppa
21 5 181 17 49 61

TOTAL: 10951 44451 1615 297 880

59146

40

40

81

245

952

80

20

79

41

83

78

GRAND TOTAL:

Classes for school 

children/Facultative courses for 

students

Public-private dialogs

Total

40

44

81

Table 3. Number of people attending USG-assisted facilitated events that are geared toward strengthening understanding and awareness of property rights

# District

Trainings for DF/ 

journalists
Focus groups for DF

Seminars for gov 

officials
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2.5 Number of collective dehkan farms reorganized with USAID assistance. – Achieved  

Number of collective dehkan farms reorganized with USAID assistance in the FTF target districts. 

During the second year LRFRP supported LACs to 

provide legal assistance to farmers at different 

stages of withdrawing their land and creating 

individual and family DF. As a result of LAC 

support, 273 collective DF were reorganized 

throughout the 12 FTF target districts.  Also, the 

projects’ grantee CBO “Mahbuba” reorganized 73 

DF, through the LRFRP funded “Restructuring DF” 

grant.  Cumulatively during project life 356 DF have 

been reorganized. The Year 2 target for this 

indicator is 350, which was achieved by 102%.  

 

 

2.6 Percent of disputes resolved to the benefit of the farmers supported by the project. – Achieved 

The project will measure the percent of resolved disputes to the benefit of farmers supported by the project 

from the total number of disputes that were registered at LACs 

 

Out of 96 total disputes including conflicts and court cases 

registered by project-supported LACs, 89 (93%) were 

resolved to the benefit of the farmers supported by the 

project. The target for this indicator for second year is that 

60% of resolved disputes should be to the benefit of farmers 

supported by the LACs, which was achieved by 155%. 

 

 

 

 

 

3.2. Percentage of individuals in FTF areas that indicate they know how to access legal information 

and services. – Achieved 

This is the percentage of land users who know how to access legal information and services, in accordance 

with project land reform messages, as determined by periodic project and other donor-supported surveys. 

Baseline for this indicator was identified as 78%.  

Target of this indicator for second year is 10% 

over the baseline (88%). As it is shown table 4 

below, 94.3% of land users have indicated that 

they know how to access legal information and 

services. Target for second year is achieved by 

107%. The disaggregation by districts and gender 

is shown in table 4.  

 

 

  

0 200 400

Target

Achived

Target Achived

Cumulative 350 356

Number of collective dehkan farms reorganized 

0 50 100

Target

Achived

Target Achived

Cumulative 88 93,4

Percentage of individuals in FTF areas that indicate they 
know how to access legal information and services
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3.1 Percent of cost of LAC services which are covered through fees. – In process   

 Tracks the services provided by legal aid centers for fees as a percentage of overall operating budget in 

order to measure sustainability progress.  

Beginning in the second quarter of the 

project’s second year, 10 LACs began 

providing fee based legal services. 

During the reporting period, 13.4% of 

LAC’s operating costs were covered 

through paid services. Target for this 

indicator for second year is 15%, which 

is achieved by 89%.  As it shown in the 

table 5, from five CBOs working on their 

sustainability only one – “Arbitraj” has 

been successful in providing paid 

services. While the 12 FTF districts have 

very high poverty rate and a decrease in 

remittances from the Russian Federation 

are increasing financial challenges, 

LACs are attempting to implement this 

fee-for-service sustainability plans, but 

have yet to achieve their goals in full.  

 

 

 

3.3 Number of local government officials supported by USG assistance related to land tenure and 

property rights in FTF zone of influence. – Achieved 

Tracks number of local government officials from relevant key institutions that participated in educational 

and consensus-building events. Relevant key institutions include organizations affiliated with the SUI 

“State registration of immovable property”, regional committees on land management, tax offices, 

departments of agriculture, local executive authorities, local self-government bodies and etc., at village, 

jamoat (sub-district), district and regional levels in the targeted FTF districts. 

During the reporting period 769 local government officials participated in events organized by LRFRP 

supported LACs and grantees. Cumulatively 1,615 government officials participated in projects’ conducted 

events, which makes 147% of the target for the second year for this indicator (1100 individuals). 

Table 6: Number of local government officials supported by USG assistance related to land 
tenure and property rights 

Type of event 
Total 

Participants 
Female 

Seminars for local government officials conducted by the LACs 1028 340 

Training  on the legal basis of state registration of immovable 
property and rights to it for employees of SUERIP 

176 13 

Yovon Bokhtar Vakhsh Rumi Qubodiyon Qumsangir N.Khisrav Sarband Khuroson Jomi Shahrtus Jilikul Male Female

Yes 95.9% 90.1% 93.6% 100.0% 90.9% 93.7% 95.9% 100.0% 95.6% 88.7% 94.1% 95.4% 95.5% 85.3% 94.3%

No 0.0% 0.0% 1.0% 0.0% 3.7% 1.6% 2.2% 0.0% 4.4% 2.2% 0.0% 1.5% .6% 7.8% 1.4%

No 

answer
4.1% 9.9% 5.4% 0.0% 5.4% 4.6% 1.9% 0.0% 0.0% 9.0% 5.9% 3.1% 4.0% 6.9% 4.3%

Table 4.  Percentage of land users that indicate they know how to access legal information and services

District Gender

TotalAnswer

Table 5 : Services provided by legal aid centers for fees 

 CBO District 
Overall 

operating 
budget 

Fees 
received 

for 
services 

% of 
cost of 

LAC 
services 
covered 
through 

fees 

Navzamin J. Rumi 41440 1450 3.49 

Navzamin Qumsangir 41440 1465 3.53 

Mahbuba Vakhsh 41877,5 2140 5.11 

Ilhom Jomi 43750 2850 6.51 

Ilhom Bokhtar 43750 2310 5.28 

Ilhom Sarband 32200 3650 11.33 

Arbitrage Yovon 47180 17110 36.26 

Arbitrage Khuroson 39830 17350 43.56 

Bonuvoni Fardo N. Khisrav 34510 2420 7.01 

Bonuvoni Fardo Shahritus 39130 3480 8.89 

Total    405107.5 54225 13.38 
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Seminars for local government officials on women rights to land 222 121 

Seminar for judges of the Supreme Economic Court and subordinate 
courts on Judicial review of land disputes in practice 

40 13 

Study tour for districts' directors of SUERIP 22 0 

Inter - ministerial Working Group members 8 1 

Seminars for press secretaries of the government agencies  13 2 

Trainings for practicing lawyers and local government officials on 
Basis of Tajik Land Legislation 

106 2 

Total 1615 492 

 

3.4 Person hours of training completed by government officials, traditional authority or individuals 

related to land tenure and property rights supported by USG assistance (STARR). – Achieved  

Represents hours spent by all participants (government officials or land users) in educational events. 

Calculated by multiplying the duration of training by number of participants.  

During the life-of-project 59,146 individuals 

have participated in educational events conducted 

by LRFRP and its grantees. The events have 

different duration, from 0,5 – 8 hours. Each 

event’s duration is taken into account and 

multiplied by the number of its participants. The 

target of this indicator for second year is 42,600 

person hours, which was achieved by 180%  as 

the project conducted 76,476 person hours.  
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ANNEX A. 

 
 
 
 
 
 

Bobomurodov Rahmatullo, a primary school teacher, lives in jamoat 

Dehkonobod of Jillikul district. He has worked as a teacher since 1988 

and educated several generations within his village. Over the years, 

people have come to trust Bobomurodov’s advice, and have turned to 

him for advice on a variety of different problems, including land issues. 

As an active participant in his community, Bobomurdov has attended 

various events, including seminars and trainings implemented by 

USAID projects operating in Jilikul District.  At a seminar organized by 

public organization "Zanoni Dehot" at the end of 2013, he was elected 

to become a Tashabbuskor in his jamoat. Since then Bobomurodov has 

become more familiar with the land reform process, and farmer’s right 

to land, and he began providing informational consultations for the 

villagers on land issues and has repeatedly assisted them resolve land 

disputes.     

Recently, a dispute arose between Zavkieva Rajabgul the head of 

dehkan farm “Farovon” and Ganiev Abdukarim the head of dehkan 

farm “Boboi Nurmuhammad” about the border of their farms. For 

nearly a year they argued with each other and could not resolve their 

dispute and determine their farms’ land boundaries. Because of this 

dispute, the relationship between the neighbors deteriorated more each 

day – to the point where other farmers in their village encouraged them 

to ask Tashabbuskor Bobomurodov Rahmatullo to find a solution to 

their dispute. After listening to their problem, Bobomurodov was able to 

get the farmers to agree to a meeting with a specialist from the Land 

Committee of Jillikul district. The specialist found the archival 

documents of the land parcels and was able to demonstrate the original 

boundaries of their farms. As a result, both farmers agreed to reinstate 

the borders and were thankful to the Bobomurodov who helped them 

resolve their dispute and bring back peace to the village.  

Legal aid centers protect farmers’ rights to land  

 
Tashabbuskor of jamoat Dehkonobod in 
Jillikul district Rahmatullo Bobomurodov 
advices farmer on land use issues.   
 
 
 
 

 

“ Tashabbuskors are rural 
land activist or initiators; their 
activities are supported by the 
USAID Land reform and farm 
restructuring project. There 
are 67 tashabbuskors in 12 
districts of Khatlon region, 
who provided informational 

consultations to 5,579 farmers 
and conducted focus groups 
and round tables for 44.451 

participants within two project 
years”. – Bobomurodov 

Rahmatullo 
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ANNEX B . PROJECT BRIEF  
 
 
 

USAID Land Reform and Farm Restructuring Project 

Budget 
$5.4 million 
 
Duration 
October 2013 – September 2016 
 
Implementing organization 
Chemonics International Inc. 
 
Chynara Arapova 
Chief of Party 
Tel.: (+992) 93 445-47-54 
carapova@landtj.com 
 

Presentation of Textbook Basis of Land Legislation 

at the Tajik Finance  
and Economic Institute, June 4, 2015 

 

 
Deputy Head of the State Land Committee, Mr. 
Akram Kakhorov, answers farmers’ questions in 
Shahritus, jamoat Jura Nazarov on March 26, 
2015 
 
 
 

 
USAID Land Reform and Farm Restructuring 
Project 
140/1, Khabib Ahrori Street 
Dushanbe, Tajikistan, 734001 

 
Last updated : September 2015 

Project objective 

WiThrough the U.S. Government’s Feed the Future Initiative, the USAID Land 

Reform and Farm Restructuring Project (LRFRP) supports farm restructuring 

and expanding land rights for rural citizens living in the 12 districts of Khatlon 

Province of Tajikistan 

 

Situation and solution 

Advancing agriculture sector growth holds the potential to reduce poverty and 

improve food security in rural areas in Tajikistan. Based on analysis on current 

land reform situation, the Project focuses on achieving increasing agricultural 

sector productivity through strengthened property rights that lead to more 

efficient use of land. LRFRP supports the continuing progress of dehkan farm 

restructuring and recognition of property rights leading to a market in land-use 

rights, facilitates to simplify the registration procedure for acquisition of land-

use certificates, and strengthening government capacity to monitor and 

implement land reform. In accordance with the FTF/T strategy, the Project 

focuses on expanding land rights for rural citizens living in the 12 districts of 

Khatlon Province of Tajikistan. 

 

Project Accomplishments  

During the Year II the USAID Land Reform and Farm Restructuring Project 

achieved the following results: 

 Conducted monthly inter-governmental working group meetings to 

promote the Law on Dehkan Farm and the four regulations, and 

introduced amendments to the Mortgage Law 

 Organized  study tour to Kyrgyz Republic for GoT officials to familiarize 

the participants with the Kyrgyz experience in registering immovable 

property, especially registration of land plots 

 Organized a study tour to the Sughd region for 22 local officials from 12 

regional SUERIP and Central Offices to exchange information and 

experience in farm restructuring, creation of dehkan farms and the 

process of obtaining certificates 

 Conducted 13 trainings for 15 press secretaries and 23 journalists in order 

to improve participants’ communications and public relations skills 

 Organized 40 public private dialogue events on farm restructuring and 

taxation in dehkan farms in 12 FTF districts for 884 farmers out of which 

184 were women farmers  

 Conducted 28 extracurricular classes on Basis of Land Law in Tajikistan 

for 245 students of the management and economic law department at the 

Tajik Finance and Economic Institute for students 

 Supported 10 LACs to introduce sustainability business plan  

 Tashabuskors and LACs conducted 2723 focus group discussions, 796 

round tables, 735 trainings and 119 seminars for local officials. In 

addition, LACs and local activists provided 11,408 consultations and 

legal assistance to farmers and resolved 83 land disputes through 

mediation and 13 cases in courts. 

mailto:carapova@landtj.com


 
  

36 
USAID Tajikistan Land Reform and Farm Restructuring Project Year 2 Annual Report 

 

ANNEX C. MEDIA  
 

During the Year 2, LRFRP has published articles in the following 

newspapers and reflected the activity of the Project through the 

articles of our professionals: 

 

On October 20-26, 2014, LRFRP organized an internal Study 

tour for 23 women, heads and shareholders of dehkan farms from 

the Khatlon region to the Sughd region, to familiarize them with 

farm restructuring process in the North of Tajikistan. The event 

was high lightened in two newspapers –Jumkhuriyat and 

Khakikati Sughd, and two TV stations -  Kand, and Jakhonnamo. 

 

On December 11, 2014, LRFRP assisted the DCC in carrying out 

an extended working session of the GoT and Donor Development 

Partners on Agrarian Reform, by covering communication 

aspects of the event. The Agrarian Reform meeting was covered 

by local and regional TVs and some online newsletters: 

 

1. TV Safina, during the evening news broadcast at 7 pm in 

Russian and at 8.00 pm in Tajik 

2. TV Jakhonnamo, during the day every hour in Tajik and in 

Russian 

3. TV Channel, during the evening news broadcast at 7 pm in 

Russian and at 8.30 pm in Tajik 

4. Mir 24. http://mir24.tv/news/economy/11772422 (video in 

Russian) 

5. Top tj. (+Video)   

http://www.toptj.com/News/2014/12/11/agrarnaya_reforma_v_tadzhikistane_sozdany_rabochie_gruppy  

  

In addition, the event was also covered on the following websites: 

  

1. Asia Plus http://news.tj/ru/news/v-dushanbe-obsudyat-khod-realizatsii-reformy-selskogo-khozyaistva-

tadzhikistana  

2. Avesta.tj http://www.avesta.tj/business/29535-v-dushanbe-obsudyat-realizaciyu-agrarnoy-

reformy.html  

3. Khovar.tj http://www.khovar.tj/agriculture/38391-tatbi1179i-islo1203oti-so1203ai-kishovarzii-

to1207ikiston.html  

 

On March 12, 2015 LRFRP organized a one-day workshop on “Women’s rights to land: increase 

potential of women leaders in the Khatlon region” which was held in Qurghonteppa and one-day training 

on “Judicial Review of Land Disputes in Practice: Reviewing Land Dispute Settlement in the Economic 

Courts,” both of them were broadcasted by independent TV company CMT in April 2015.  

  

A study to the Sughd region from April 21-24, 2015, which was organized by the LRFRP in order to 

familiarize participants from the Khatlon region with the experience of Sughd province in farm 

restructuring, creation of dehkan farms and the process of obtaining certificates was covered by: 

 

1. Agroinform tj newspaper, issued on May 12, 2015 

2. Radio channel Radioi Tojikiston, April 28, 2015 

 

In addition, CMT covered all training sessions conducted by LRFRP’s grantee Public Organization 

NANSMIT for 15 press secretaries and 23 journalists between April -September, 2015, as well as 

conducted content among journalists on August 21, 2015.  

 

TV CMT highlights an extracurricular class conducted 

by the USAID LRFRP grantee PO Tajagrofond at school 

# 3 of Bokhtar district on June 3, 2015 

 

TV CMT highlights a one-day workshop on “Women’s 

rights to land: increase potential of women leaders in 

the Khatlon region”. Qurghontepa, March 12, 2015. 

 

 

 

 

 

 

http://mir24.tv/news/economy/11772422
http://www.toptj.com/News/2014/12/11/agrarnaya_reforma_v_tadzhikistane_sozdany_rabochie_gruppy
http://news.tj/ru/news/v-dushanbe-obsudyat-khod-realizatsii-reformy-selskogo-khozyaistva-tadzhikistana
http://news.tj/ru/news/v-dushanbe-obsudyat-khod-realizatsii-reformy-selskogo-khozyaistva-tadzhikistana
http://www.avesta.tj/business/29535-v-dushanbe-obsudyat-realizaciyu-agrarnoy-reformy.html
http://www.avesta.tj/business/29535-v-dushanbe-obsudyat-realizaciyu-agrarnoy-reformy.html
http://www.khovar.tj/agriculture/38391-tatbi1179i-islo1203oti-so1203ai-kishovarzii-to1207ikiston.html
http://www.khovar.tj/agriculture/38391-tatbi1179i-islo1203oti-so1203ai-kishovarzii-to1207ikiston.html
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Further CMT, reported on the first developed textbook in Tajikistan on Basis of Tajik Land Legislation 

and the start of extracurricular classes at the Tajik Finance and Economic Institute for students of the 

management and economic law department at the Tajik Finance and Economic Institute. The institute 

published information on conducted classes as well as installed program Adliya on their website: 

http://feit.tj/tj/about_the_university/news/detail.php?ID=964  

 

In June, 2015 CMT produced a plot on conducted by the LRFRP grantee Tajagrofond extracurricular 

classes in 24 schools in the FTF/T districts. From February till June 2015 LRFRP conducted 40 public 

private dialogue events in Khatlon region. This events were also broadcasted through TV Jahonnamo and 

Radio channel “Radioi Tojikistan” in July 2015. In September 2015, CMT broadcasted theatratical 

performance entitled "Beneficial Land" in 12 FTF/T districs organized in cooperation with  NGO 

"Huquqshinoson" to raise awareness on farm restructuring and creating new Dehkan farms for farmers by 

theatrical scenes on the ground. 

 
During the reporting period, the Project broadcasted seven (7) ten-minute TV programs, and fourteen (14) 

radio programs since April 2015 to September 2015. The main topics of TV programs were dedicated to 

women rights to land, and land disputes and their hearings in the Economic Court of Tajikistan. Radio 

programs emphasize dehkan farms issues; benefits of family and individual types of farms; cultivation of 

cotton and the rational use of land; problems of farmers to maintain employment record; signing contracts 

with employees and providing vacations and sick pay; gender issues. 

 

During Year 2, the project produced eight (8) monthly newsletters “Agroinform TJ” with circulation of 

40 000 (forty) thousand copies, emphasizing information on new partners and opportunities, support of 

land reform in Tajikistan, size of the land share, including a table indicating land tax per FTF districts, 

information on land share of a wife/spouse, land tax, registration of immovable property, problems of 

leasing agricultural lands. 

 

 

 
  

http://feit.tj/tj/about_the_university/news/detail.php?ID=964
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This annex provides a brief overview of planned activities for the Year 3 (October 2015-September 

2016). 

 

Task 1. Land Policy and Legislative Drafting 

 Collaborate with the inter-governmental Working Group 

 Submit the land legislation strategy 

 Submit amendments to land legislation and farm restructuring laws for approval  

 Promote the Law on Dehkan Farms 

 Discuss and submit for approval regulations required to implement the Land Code and develop land 

market 

 Implement regulation on registration of land-use rights and development and submission of 

amendments to the Law on Registration of Immovable Property. 

 Submit amendments to the Mortgage Law 

 Valuation Legislation 

 Develop amendments to the Law on Lease 

 Provide analysis and recommendations to the Tax Legislation  

 Provide recommendations on amending the Civil Code  

 Promote gender aspects on legislation drafting. 

 

Task 2. Build capacity of counterparts, stakeholders, and beneficiaries to capitalize on 
land reform 

 Sustainable non-public legal aid and awareness services increased 

 Assist LACs to develop and conduct ToTs  

 Female tashabuskors forums 

 Develop/facilitate roundtables and other forums promoting dialogue between farmers and government 

officials 

 Promote peer learning and training among farmers and among government officials 

 Cooperation with other projects  

 Information corners in jamoats and SUERIP regional offices 

 Capacity building of local authorities through LACs 

 Provide effective services to farm restructuring and land-use rights among judges, attorneys, and 

LACs lawyers increased 

 Trainings for press secretaries from agencies and ministries and journalists involved in the land 

reform process in Tajikistan 

 Facilitate study tours for GoT officials to demonstrate effective government led policy and land-

tenure governance  

 

Task 3. Raising awareness of land rights and farm restructuring 

 Promote Inclusion of land-use rights courses in the curricula  

 Conduct information campaigns for the target FTF population, including local government officials 

receive information through television, radio, print media, information corners and electronic formats 

 Development of the website on LACs activities 

 Knowledge, Attitudes, and Practices (KAP) survey 

 

Task 4. Support of legal advice and other assistance to promote farm restructuring and 
the development of a market in land-use rights 

 Introduction of the sustainable cost benefit models in 12 LACs 

 Increase ability of Legal Aid Centers to inform the public of their legal victories in land disputes   

 Provision of farm restructuring process 

 Increase potential of women leaders in the FTF/T target area 

 Support farmers to protect their right to land through mediations or court. 

ANNEX D. Planned Activities for Year 3 


